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12. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – FINANCE 156 – 160 
AND CORPORATE SERVICES DIRECTORATE – Report by the Executive 
Director Finance & Corporate Services 

13. FINANCE, ECONOMY & CORPORATE SERVICES FORWARD WORK 161 – 164 
PROGRAMME - – Report by the Executive Director Finance & Corporate 
Services 

The Committee is asked to resolve, under Section 50(a)(4) of the Local Government (Scotland) Act 
1973, as amended, to exclude the public and press from the meeting for the following item of 

business on the grounds that it involved the likely disclosure of exempt information as defined in 
paragraph(s) 6 and 14 of part 1 of schedule 7a of the Act. 

14. FORTH GREEN FREEPORT – DELIVERY ARRANGEMENTS – Report by 165 – 170 
the Head of Business & Employability 

15. COUNCIL'S PREPAREDNESS TO DEAL WITH ISSUES AROUND 171 – 176 
RANSOMWARE – Report by the Head of Business Technology Solutions 

Members are reminded that should they have queries on the detail of a report they 
should, where possible, contact the report authors in advance of the meeting to seek 
clarification. 

Lindsay Thomson 
Head of Legal and Democratic Services 
Finance and Corporate Services 

Fife House 
North Street 
Glenrothes 
Fife, KY7 5LT 

18 January, 2024 

If telephoning, please ask for: 
Michelle Hyslop, Committee Officer, Fife House 06 ( Main Building ) 
Telephone: 03451 555555, ext. 445279; email: Michelle.Hyslop@fife.gov.uk 

Agendas and papers for all Committee meetings can be accessed on 
www.fife.gov.uk/committees 

www.fife.gov.uk/committees
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BLENDED MEETING NOTICE 

This is a formal meeting of the Committee and the required standards of behaviour and discussion 
are the same as in a face to face meeting. Unless otherwise agreed, Standing Orders will apply to 
the proceedings and the terms of the Councillors’ Code of Conduct will apply in the normal way 

For those members who have joined the meeting remotely, if they need to leave the meeting for any 
reason, they should use the Meeting Chat to advise of this. If a member loses their connection 
during the meeting, they should make every effort to rejoin the meeting but, if this is not possible, the 
Committee Officer will note their absence for the remainder of the meeting. If a member must leave 
the meeting due to a declaration of interest, they should remain out of the meeting until invited back 
in by the Committee Officer. 

If a member wishes to ask a question, speak on any item or move a motion or amendment, they 
should indicate this by raising their hand at the appropriate time and will then be invited to speak. 
Those joining remotely should use the “Raise hand” function in Teams. 

All decisions taken during this meeting, will be done so by means of a Roll Call vote. 

Where items are for noting or where there has been no dissent or contrary view expressed during 
any debate, either verbally or by the member indicating they wish to speak, the Convener will assume 
the matter has been agreed. 

There will be a short break in proceedings after approximately 90 minutes. 

Members joining remotely are reminded to have cameras switched on during meetings and mute 
microphones when not speaking. During any breaks or adjournments please switch cameras off. 
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2023 FECSS 24 

THE FIFE COUNCIL - FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY 
COMMITTEE – BLENDED MEETING 

Committee Room 2, Fife House, North Street, Glenrothes 

26 October, 2023 10.00 am – 1.00 pm 

PRESENT: Councillors Allan Knox (Convener), Alistair Bain, Naz Anis-Miah 
(substituting for Councillor Lynn Ballantyne-Wardlaw), Auxi Barrera, 
Ian Cameron, Rod Cavanagh, Eugene Clarke, Colin Davidson, 
Sean Dillon, Graeme Downie, Robin Lawson, Dave Dempsey 
(substituting for Councillor James Leslie), Gordon Pryde, Alistair Suttie 
and Ann Verner. 

ATTENDING: Eileen Rowand, Executive Director, Finance and Corporate Services; 
Les Robertson, Head of Revenue and Commercial Services, Revenue 
and Commercial Services; Pam Ewen, Head of Planning, Economy 
Planning and Employability Services, Gordon Mole, Head of Business 
and Employability, Peter Corbett, Lead Officer - Economy and 
Morag Millar, Programme Manager, Economy Tourism and Town 
Centre, Economy Planning and Employability Services; Sharon 
McKenzie, Head Of Human Resources, Graham Arnott, Health & 
Safety Lead Officer, and Barbara Cooper, Service Manager - HR, 
Health Safety and Wellbeing; Human Resources Service; 
Shelagh McLean, Head of Education and Childrens Services; 
Charlie Anderson, Head of Business Technology Solutions, Bob 
Urquhart, Security and Compliance Specialist, Business, Technology 
Solutions and Service Assurance - Security; Donna Grieve, 
Accountant, and Jackie Johnstone, Accountant, Lindsay Thomson, 
Head of Legal and Democratic Services, Helena Couperwhite, Service 
Manager - Committee Services and Michelle Hyslop, Committee 
Officer, Finance and Corporate Services. 

APOLOGIES FOR Councillors Lynn Ballantyne-Wardlaw and James Leslie. 
ABSENCE: 

68. DECLARATIONS OF INTEREST 

No declarations of interest were submitted in terms of Standing Order No. 22. 

69. MINUTE 

The committee considered the minute of meeting of the Finance, Economy and 
Corporate Services Scrutiny Committee of 24 August 2023. 

Decision 

The committee agreed to approve the minute. 
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70. BAD DEBTS 2022-23 

The committee considered a report by the Head of Revenue and Commercial 
Services and the Head of Housing Services updating members on the 
irrecoverable bad debts that had been written off during 2022-23 by the Finance 
and Corporate Services Directorate and Housing Services. 

Decision 

The committee noted the contents of the report. 

71. SMART PLACE APPROACH – CITY OF DUNFERMLINE 

The committee considered a report by the Head of Business and Employability 
Service updating members on the smart place approach within the City of 
Dunfermline. 

Decision 

The committee: 

(1) welcomed and the noted presentation; 

(2) noted the contents of the report; and 

(3) agreed that an update report on the smart place approach within the City of 
Dunfermline would be brought back to committee in 12 months time. 

Councillor Suttie joined the meeting during consideration of the above item. 

72. ENTERPRISE AND ENVIRONMENT DIRECTORATE: BUSINESS & 
EMPLOYABILITY SERVICES AND PLANNING SERVICES PERFORMANCE 
REPORT 

The committee considered a report by the Head of Business and Employability 
and the Head of Planning presenting the 2022/23 performance scorecard for the 
Enterprise and Environment Directorate, Business and Employability and 
Planning Services. 

Decision 

The Committee: 

(1) noted the arrangements set out in Section 1.0 to fulfil the Council's 
obligation to comply with Audit Scotland's 2021 SPI Direction; and 

(2) considered the Enterprise and Environment Directorate, Business and 
Employability and Planning Service's performance information presented in 
Section 2.0 and detailed in Appendices 1 and 2 of the report. 

The meeting adjourned at 11.55am and reconvened at 12.05pm. 

Councillors Davidson and Lawson left the meeting at this point. 
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73. ANNUAL HEALTH AND SAFETY REPORT 2022-23 

The committee considered a report by the Head of Human Resources updating 
members on the annual Health and Safety activity for 2022-2023. 

Decision 

The committee: -

(1) noted the performance and activity for the 2022–2023 financial year; 

(2) noted the progress made regarding improving workforce practices and 
performance in the organisation; and 

(3) endorsed the continued focus on the priorities identified. 

Councillor Cameron left the meeting during consideration of the above item. 

74. 2023/24 REVENUE MONITORING PROJECTED OUTTURN – PLANNING 
SERVICE, BUSINESS AND EMPLOYABILITY SERVICE 

The committee considered a report by the Chief Executive and the Executive 
Director - Finance and Corporate Services updating members on the projected 
outturn financial position for the 2023/24 financial year for the areas in scope of 
the Finance, Economy and Corporate Services Scrutiny Committee. 

Decision 

The committee noted the current financial performance and activity as detailed in 
the report. 

75. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – BUSINESS AND 
EMPLOYABILITY SERVICE 

The committee considered a joint report by the Chief Executive and Executive 
Director (Finance and Corporate Services) updating members on the Capital 
Investment Plan and advised on the projected financial position for the 2023/24 
financial year for the areas in scope of the Finance, Economy and Corporate 
Services Scrutiny Committee. 

Decision 

The committee noted the current financial performance and activity as detailed in 
the report. 

76. 2023/24 REVENUE MONITORING PROJECTED OUTTURN – FINANCE AND 
CORPORATE SERVICES 

The committee considered a report by the Executive Director (Finance and 
Corporate Services) updating members on the projected outturn financial position 
for 2023/24 for the Finance and Corporate Services Directorate. 
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Decision 

The committee noted the current financial performance and activity as detailed in 
the report. 

77. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – FINANCE AND 
CORPORATE SERVICES DIRECTORATE 

The committee considered a report by the Executive Director (Finance and 
Corporate Services) updating members on the Capital Investment Plan and 
advising on the projected financial position for the 2023/24 financial year for the 
Finance and Corporate Services Directorate. 

Decision 

The committee noted the current financial performance and activity as detailed in 
the report. 

78. FINANCE, ECONOMY & CORPORATE SERVICES FORWARD WORK 
PROGRAMME 

The committee considered a report by the Executive Director (Finance and 
Corporate Services) outlining a draft workplan for future meetings of this 
committee. 

Decision 

The committee: 

(1) noted the current Finance, Economy and Corporate Services Scrutiny 
Work Plan; 

(2) agreed that a report on the Community Council elections would be added 
to the forward work plan to be brought to a future meeting of the 
committee; 

(3) agreed that the minutes of the budget scrutiny working group meeting 
would be brought back to the next meeting of the committee in January 
2024; and 

(4) agreed that a presentation on the Forth Green Freeport would be brought 
back to the next meeting of the committee in January 2024. 

The committee resolved, under Section 50(A)(4) of the Local Government (Scotland) Act 
1973, as amended, to exclude the public and press from the meeting for the following 
items of business on the grounds that they involved the likely disclosure of exempt 
information as defined in Part 1 of Schedule 7A of the Act. 

79. COUNCIL'S PREPAREDNESS TO DEAL WITH ISSUES AROUND 
RANSOMWARE – PRIVATE REPORT 

The committee considered a report by the Head of Business Technology 
Solutions advising members on the Council’s preparedness to deal with issues 
surrounding ransomware. 
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Decision 

The committee agreed to defer the item for consideration at its next meeting in 
January 2024. 



      
 

   
 
  
 

    
  
  
  
   

      
   

  
  

  
  

 
 

   

 

 

  

 

 

 

 

  

  

  

  

 

   

   

   

   

 

   

 

Finance, Economy and Corporate Services Scrutiny Committee 

9

Budget Working Group 

Action Note 

Tuesday 25th October 2023 

Present: Cllr Alan Knox 
Cllr Robin Lawson 
Cllr Graeme Downie 
Cllr Alistair Suttie 

Attending: Eileen Rowand, Executive Director Finance and Corporate Services and Elaine Muir, 
Head of Finance 

1. Note of previous meeting 

Agreed 

2. Review of Documentation 

An update was provided by officers on the following reports that had been considered by Cabinet 

and Full Council :-

• Capital Strategy 

• Capital Plan 

• Outturn Position 

• Revenue Budget Papers 

3. Discussion 

Discussion then followed on a number of areas and the following actions were agreed:-

• To provide more details on the mechanism of the loans fund 

• To meet again once budget position is known for 2024-25 

4. Date of next meeting 

ER to arrange. 
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Finance, Economy & Corporate Services Scrutiny Committee 

25 January 2023 
Agenda Item No. 4 

Planning Performance Framework 12 (2022-2023): 
Scottish Minister’s Feedback 

Report by: Pam Ewen, Head of Planning, Planning Services 

Wards Affected: All 

Purpose 

The purpose of this report is to brief members on the performance of the Planning 
Authority as set out in Planning Performance Framework (PPF) 12 over the period 
2022/23 and the feedback received from the Scottish Government (Appendix 1). 

Recommendation(s) 

Members are requested to: 

• Scrutinise the performance of the planning authority as set out within PPF 12, and 

provide feedback. 

Resource Implications 

There are no cost implications arising from this report. 

Legal & Risk Implications 

There are no legal or risk implications related to the implementation and submission of 
the PPF12 for Fife Council. The publication of the PPF is not a legislative requirement but 
this approach to performance management and measurement is agreed by Heads of 
Planning Scotland (HOPS), Scottish Government, COSLA and other key stakeholders. 

Impact Assessment 

An EqIA Checklist is not required because the report does not propose a change or 
revision to existing policies and practices. 

Consultation 

The Head of Finance and Head of Legal Services have been consulted during the 
preparation of this report. 
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1.0 Introduction 

1.1 Following submission of the Planning Performance Framework 12 (PPF12) to the 
Scottish Government, feedback has been received on the 15 performance markers 
contained therein. The PPF12 covers the period of 1st April 2022 to 31st March 2023, 
which was submitted to the Scottish Government in July 2023 with the feedback being 
received from the Scottish Government in October 2023. The PPF12 was the twelfth 
annual submission to Scottish Ministers fulfilling the obligation placed on Fife Council to 
produce and submit its PPF. The format of the PPF is aligned with the guidance and 
templates published by the Scottish Government and Heads of Planning Scotland. 

1.2 The PPF provides a comprehensive summary of the performance achieved and provides 
an opportunity to contextualise the performance and services delivered by Fife Council 
Planning Authority. In addition, the PPF identifies new initiatives implemented and 
opportunities where further improvement can be made to both performance and service 
delivery. The PPF feedback gives Planning Authorities the context against which they 
can identify the opportunities for improvement and develop a program to implement 
process improvements. 

2.0 Context and Performance 

2.1 In his feedback the Minister for Local Government, Empowerment and Planning, Joe 
FitzPatrick MSP comments positively on the overall stability in terms of the performance 
markers awarded to each planning authority and praises the efforts put in to ensure that 
the planning system continues to run efficiently. The Minister also emphasises that 
resourcing the planning system is a key priority which he will continue to discuss with the 
High-Level Group on Planning Performance. The Minister also confirms that he has 
asked officials to bring together different parties to discuss resourcing in the autumn to 
identify practical solutions. The Minister also highlights the appointment of the National 
Planning Improvement Champion (NPIC) Craig McLaren. 

2.2 The High-Level Group on Performance agreed a set of performance markers based upon 

a Red, Amber, Green (RAG) rating and assess each authority’s PPF against those 
markers to give an indication of priority areas for improvement action. The High-Level 

Group monitor and evaluate how the key markers have been reported and the value 

which they have added at a national level. The High-Level Group considers planning 

performance and related matters. The Scottish Government and COSLA co-chair the 

group which includes Heads of Planning Scotland. Of 15 Areas reported in the Fife 

PPF12, 10 performance markers were allocated Green, and 2 were allocated Amber and 

2 red. It should be noted that Markers 9 and 10 have been combined. In terms of the 

RAG markers, while this is apparently a poorer performance in terms of the markers 

reported in the feedback for PPF11 with 2 markers moving from Green to Red, one of 

the red markers relates to the age of the LDP which directly relates to the alignment of 

the LDP to the provisions within NPF4 which has lengthened the delivery lead in time. 

The other Red marker in PPF 12 relates to applications over 1 year old. This is based on 

the applications on hand on the 31st of March 2023 and the figure fluctuates throughout 

the reporting period. The Planning Service determined 64 legacy cases compared 75 

reported in PPF11. In the PPF 12 reporting period this figure had been impacted due to a 

combination of staff absence but more significantly by impacts on complex negotiations 

relating to S75 applications and also delays arising from shortages in staffing in Public 

Protection and Harbours Flood and Coast. It was also noted in the PPF12 contextual 



           

        

                
            
             
              
            
                
              
            
           
   

           
          

               
        

             
          
           

                 
        

            
       
            
            

 

information relating to this marker that by the end of the following quarter (Q1 2023/24) 

the figure had reduced significantly back down to 11 cases. 

12

2.3 Performance in relation to the determination of Local and Householder applications 
improved significantly in the PPF 12 reporting period, with performance just marginally 
higher than the Scottish average. The Fife Planning Service was marked Amber as the 
Fife performance of an average of 14.8 weeks was 0.4 of a week slower than the 
Scottish average of 14.4 for Local applications. In relation to Householder applications, 
we also achieved an Amber in the PPF12 period as the Fife performance of 9.6 ave 
weeks was higher than the Scottish average of 8.9 weeks, it should be noted that 
performance has continued to improve in these marker categories through the first 2 
quarters of 2023/24 to consistently achieve 10 ave weeks for Local applications and 7 
weeks for householders. 

2.4 The most significant improvement in performance has been achieved in the Major 
Applications marker, which saw an improvement from 34.1 average weeks as reported in 
PPF11 to 16.6 weeks in PPF 12, which is faster than the Scottish average of 39.5 weeks. 
This reflects the prioritisation by Planning Services of this business area as one which 
has the most significant impact on the economic vitality of Fife and ensuring that Fife 
remains agile in responding to the needs of the business community and ensuring that 
investors can rely on a consistent and efficient planning service. Work also continues to 
improve and streamline the processing of legal agreements following determination of 
these large-scale applications. This is a particular focus for the next reporting period. 

2.5 Continuous review of the Service’s processes and systems particularly using LEAN 
business process improvement tools and techniques has achieved steady, embedded 
improvements and shifted the balance to green for most performance markers. The main 
PPF 12 RAG summary table is copied below for ease of reference. 
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2.6 The areas which achieved Green performance markers in PPF 12 relate to the following 
topics: 

Marker 2: Processing Agreements. The Scottish Government noted that Processing 
Agreements are available for all applications including major developments. A 
Processing Agreement is a formal arrangement between the applicant or agent involved 
with a planning application to agree an extended time period for determining their 
application. Often this will arise as a result of negotiations or resolving issues arising from 



          
          

 
          

         
         

           
       

   
 

         
     

 
         

             
          

         
   

 
         

           
            

              
     

 
          

          
           

           
 

          
          

           
            
  

 
          

           
           
              
            
     

 
         

           
        

         
 

          

           

        

           

  

 

consultee responses. Additionally, the Scottish Government noted that information about 
processing agreements and relevant forms are published on the Fife Planning website. 

15

Marker 3: Early collaboration with applicants and consultees. The Scottish 
Government commented that the Fife Planning Service provides pre-application advice 
and wider online advice for all prospective applications. Guidance and information is 
published on the website. It was also noted that clear and proportionate information is 
requested by engaging in meetings with agents, consultants and developers throughout 
the application process. 

Marker 5: Enforcement Charter. The Scottish Government reflected that the Planning 
Enforcement Charter was updated in March 2022. 

Marker 6: Continuous Improvement. The Scottish Government commented that Fife 
Planning Service had completed 5 out of 7 of the improvement commitments identified in 
the previous reporting period with a further 2 ongoing. 5 improvement commitments have 
been identified for the coming year with some commitments building on work from the 
current reporting period. 

Marker 8: Development Plan Scheme. The Scottish Government noted that the 
Development Plan Scheme was updated in November 2022 and sets out that the next 
LDP will be published in March 2027. A more detailed Development Plan Scheme is due 
to be published in the future which will set out more indicative timescales for the next 
LDP. (NB as of 31 March 2023). 

Marker 9 and 10: LDP Engagement. The Scottish Government reflected that Fife 
Planning had started initial engagement with key stakeholders for the development of the 
next LDP. It was noted however that this is in the early stages and therefore more 
comprehensive engagement has not been carried out yet. (NB as of 31st March 2023). 

Marker 11: Regular and proportionate policy advice. The Scottish Government noted 
that evidence was provided which demonstrated that the Service ensures policy advice 
has been kept up to date, which has included changes to wording in standard letters as 
well as maintaining [the] website so the information available to applicants is up to date 
and relevant. 

Marker 12: Corporate Working Across Services. The Scottish Government 
commented that the Planning Service had provided various examples of corporate 
working across services. This included joined up working with colleagues in Climate 
Change and Zero Waste to assist in planning applications as well as being involved in an 
extensive CPD programme across the Council to improve knowledge and understanding 
between services and teams. 

Marker 13: Sharing good practice, skills and knowledge. The Scottish Government 
reflected that the Fife Planning Service continued to actively engage in emerging policy 
and planning discussions through HOPS and other relevant bodies. [The Planning 
Service] also shared experience of inter service working with other authorities. 

Marker 15: Developer Contributions. The Scottish Government noted that the Service 

set out information on developer contributions in [the] current LDP and sets out the 

proportionate expectations in the related Supplementary Guidance. The Scottish 

Government also highlighted that the Service continues to provide information during pre-

application discussions. 



                 
               
           
               

          
                                     
               
             
            
            

 
 

          
            
           
             
          
            
   
 

         

        

          

         

              

            

      

              

               

             

            

            

             

               

           

            

             

           

 

        

           

            

            

              

         

        

 

                

            

   

 

2.7 Whilst these areas have achieved a Green rating in the PPF 12 positive effort will be 
afforded to each area to ensure the highest rating is maintained and where appropriate 
elements of the Performance Markers improved upon for future performance 
reporting. As noted in the Minister’s letter the recent appointment of the new National 
Planning Improvement Champion provides an opportunity to reflect on the planning 
system in Scotland in the context of the ongoing implementation of the 
provisions of planning reform set out in the 2019 Planning Act and also the implications 
arising from NPF 4. In addition, the opportunity is also presented to determine what 
format future local authority annual planning performance reports will take. Fife Council 
Planning Services will actively participate in consultations and discussions in that 
context. 

16

2.8 The two Performance Markers which achieved an Amber rating are areas where greater 
focus is required to achieve or continue positive movement to higher Green rating in 
forthcoming Performance reports. This objective however also needs to be set against 
the prioritisation of maintaining service delivery and securing investment to assist and 
support economic recovery as well as the additional demands on the delivery of the 
planning system arising through increased focus on climate change, and the legislative 
provisions of NPF4. 

2.9 With regards to Marker 1: Decision-making: continuous reduction of average 

timescales for all development categories of planning applications. The breakdown 

by development type markers highlights that the significant improvement in the Major 

applications category was marked Green as we improved performance in this area, 

reducing the time taken in terms of average number of weeks from the 34.1 reported in 

PPF 11 to 16.6 weeks in PPF 12. The householder and local applications categories also 

achieved further performance improvements with householder timescales reducing from 

11 weeks in PPF 11 to 9.6 weeks in PPF 12. For Local applications the performance 

timescale also improved reducing from 15.7 weeks in PPF 11 to 14.8 in PPF 12. When 

scoped against the national performance trend the improvement in relation to Major 

applications achieved in Fife is substantial with the national average figure having 

improved from 44.6 weeks to 39.5 weeks, while these statistics are based on a relatively 

small number of cases it nevertheless highlights the ability of the planning service to deal 

with complex cases on a timely basis. Considering the national trend context for the 

determination of local and householder applications it is worth highlighting that while both 

national statistics across Scotland have slowed between the figures reported in PPF 11 

and those in PPF 12, the average weekly performance for these development types in 

Fife are both faster than those reported in PPF 11. 

2.10 With regards to Marker 4: Legal agreements: conclude (or reconsider) applications 

after resolving to grant permission reducing number of live applications more than 

6 months after resolution to grant (from last reporting period); this was also marked 

as Amber. However, the Scottish Government reflected that this marker was based on 

only one local application case. Fife Council continue to actively engage in the S75 

process early and have measures in place to keep applicants and developers fully 

informed in the process including discussion on timescales. 

2.11 The two Performance Markers which were marked Red in PPF 12 have specific context 

and require further explanation and clarification than is provided in the Minister’s 

feedback. 
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2.12 With regards to Marker 7: Local Development Plan. The longevity of the current 

adopted development plan which exceeds the 5-year period set out in the PPF reflects a 

conscious decision that was taken to defer its replacement to align with the provisions 

of NPF4 and the legislative changes brought in through the 2019 Planning Act. As the 

Minister notes, work has commenced on the development of the next LDP. Markers 8, 9 

and 10 are marked Green in that context. 

2.13 With regards to Marker 14: Stalled sites/legacy cases. It is obviously regrettable that 

this marker has changed from Green in PPF 11 to Red in PPF 12. All cases are 

proactively monitored and reviewed however the introduction of NPF4 in February, an 

overall increase in the number of applications received throughout the PPF 12 reporting 

period as well as capacity issues with key consultees such as Harbours Flooding and 

Coasts and Public Protection impacted on a larger number of more complex cases taking 

longer to progress through the system. Simply refusing applications taking time to 

progress through the system would ensure consistent Green rating however the work 

undertaken to manage cases to positive outcomes for applicants and ensuring key 

consultee comments are obtained resulted in the reported number increasing between 

PPF 11 to PPF 12. This marker also needs to be considered in the context of the overall 

improvement in performance in the throughput of all applications which was evidenced in 

PPF 12 and continued into and sustained into Q1 and Q2 of 2023/24. As reported in the 

supporting information in PPF 12, in relation to this marker, by the end of Q1 2023/24 the 

figure of applications in this category had reduced to 11 cases. Proactive monitoring to 

ensure cases do not stall without good reason or justification is ongoing, and more 

importantly open and regular communication with applicants and agents is 

maintained in the context of such cases. 

3.0 Resources 

3.1 Reflecting on the Ministers commitment to ensure resourcing remains a key priority; Fife 

Council Planning Services continues its work with schools and colleges to ensure a 

supply of new recruits to the planning profession. Fife Council Planning 

Services is actively involved through the High-Level Group, COSLA and Heads of 

Planning Scotland and welcomes the opportunity to work further to assist the Minister 

and his team in exploring the options and opportunities to place the resourcing of the 

planning system on a more stable and resilient footing. Similarly, Fife Council Planning 

Services looks forward to working with and supporting the recently appointed National 

Planning Improvement Champion in developing and supporting performance of the 

planning system. 

4.0 Conclusions 

4.1 PPF 12 demonstrated the continuous improvement on performance across the planning 

service and highlighted through case studies, projects, workforce development, and 

process improvement positive outcomes, all of which contribute to delivering the Plan for 

Fife, and the Local Outcome Improvement Plan. 

4.2 In the PPF12 reporting period, following the recent increase in planning fees the Service 

has invested in new posts and created posts to secure training and to widen the 
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opportunities to bring new talent into the profession and develop the planners of the 

future. This investment is directly reflected in the overall improvements in the throughput 

of all application types within the PPF 12 reporting period. In addition to achieving 

significant improvements in performance where the service has significantly bettered the 

national average in terms of major applications and is within touching distance of the 

national average for both locals and householders; the Service continues to proactively 

manage workloads and develop officers and implement a wide range of innovative 

business process improvements. We continue to define the priorities for business 

improvement with a customer focus. Overall, the Service continues to strive to increase 

the Green ratings achieved and delivering change including continuous improvement as 

set out in PPF12. Ultimately the quality of what we deliver on the ground and how we 

support the economic development of Fife while remaining focussed on addressing the 

climate emergency and building in climate resilience to new development is our primary 

objective and business focus on a day to day basis. 

List of Appendices 

1. Letter from Joe FitzPatrick MSP with Feedback on PPF12 

Background Papers 

The following papers were relied on in the preparation of this report in terms of the Local 
Government (Scotland) Act, 1973:-

1. PPF 12 Draft Document Accessible (wordpress.com) 

Report Contact: 

Pam Ewen 
Head of Planning 

Authors Names: 

Alastair Hamilton 
Service Manager (Development Management) 
Fife House 
North Street 
Glenrothes, Fife 
Email: alastair.hamilton@fife.gov.uk 

https://hopscotland.files.wordpress.com/2023/09/planning-performance-framework-22-23-fife.pdf
mailto:alastair.hamilton@fife.gov.uk
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Minister for Local Government Empowerment and 

Planning  
Ministear airson Cumhachdachadh is Dealbhachadh 

Riaghaltas Ionadail 

Joe FitzPatrick MSP 

Joe Mac Giolla Phádraig BPA 

Ken Gourlay 
Chief Executive 
Fife Council 

20 October 2023 

Dear Ken Gourlay, 

I am pleased to enclose feedback on your authority’s twelfth Planning Performance Framework 
(PPF) Report, for the period April 2022 to March 2023. 

Across the country, performance against the key markers continues to be stable and there has 
been little variation in the overall total of green, amber and red markings awarded this reporting 
period compared with previous periods. It is clear that each of you continue to put in considerable 
effort to ensuring our planning system continues to run efficiently. I have been particularly pleased 
to see there has been a marked improvement on speed of determination for major applications 
across some authorities. 

Resourcing remains a key priority which I will continue to discuss with the High Level Group on 
Planning Performance, which I jointly chair with COSLA. I also have asked officials to bring 
different parties together to talk about resourcing in the autumn, to identify practical solutions. We 
need options that work for all sectors, and I think it would be really beneficial to discuss a variety of 
issues including full cost recovery, the local setting of fees, charges for additional services and 
approaches which could enable authorities to access the skills and expertise at the time they 
require. 

Finally, I am delighted that we have recently announced the appointment of the National Planning 
Improvement Champion (NPIC), Craig McLaren, who took up this new post in early September. 
Craig will play a pivotal role in supporting improvement and will also be looking at how we can 
improve the way we measure and assess the performance of the planning system in the future. 

If you would like to discuss any of the markings awarded below, please contact us at 
chief.planner@gov.scot and a member of the team will be happy to discuss them with you. 

Scottish Ministers, special advisers and the Permanent Secretary are covered by 

the terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot  
St Andrew’s House, Regent Road, Edinburgh EH1 3DG 

www.gov.scot  

http://www.lobbying.scot/
mailto:chief.planner@gov.scot
APPENDIX 1  Minister's Feedback on Fife Council's PPF 12

www.gov.scot
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JOE FITZPATRICK 

CC: Pam Ewen, Head of Planning 

Scottish Ministers, special advisers and the Permanent Secretary are covered by 

the terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot  
St Andrew’s House, Regent Road, Edinburgh EH1 3DG 

www.gov.scot  

http://www.lobbying.scot/
APPENDIX 1  Minister's Feedback on Fife Council's PPF 12 ctd.

www.gov.scot
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PERFORMANCE MARKERS REPORT 2022-23 

Name of planning authority: Fife Council 

The High Level Group on Performance agreed a set of performance markers. We have assessed your report against 
those markers to give an indication of priority areas for improvement action. The high level group will monitor and 
evaluate how the key markers have been reported and the value which they have added. 

The Red, Amber, Green ratings are based on the evidence provided within the PPF reports. Where no information or 
insufficient evidence has been provided, a ‘red’ marking has been allocated. 

No. Performance Marker RAG 
rating 

Comments 

1 Decision-making: continuous 
reduction of average timescales for 
all development categories [Q1 -
Q4] 

Amber Major Applications 
Your average timescale is 16.6 weeks which is faster than 
the previous year and faster than the Scottish average of 
39.5 weeks. 
RAG = Green 

Local (Non-Householder) Applications 
Your average timescale is 14.8 weeks which is faster than 
the previous year but slightly slower than the Scottish 
average of 14.4 weeks. 
RAG = Amber 

Householder Applications 
Your average timescale is 9.6 weeks which is faster than the 
previous year but slower than the Scottish average of 8.9 
weeks. 
RAG = Amber 

Overall RAG = Amber 

2 Processing agreements: 

• offer to all prospective 

applicants for major 

development planning 

applications; and 

• availability publicised on 

website 

Green You offer processing agreements for all applications, 
including major developments. 
RAG = Green 

You publish information about processing agreements and 
relevant forms on your website. 
RAG = Green 

Overall RAG = Green 

3 Early collaboration with applicants 
and consultees 

• availability and promotion 

of pre-application 

discussions for all 

prospective applications; 

and 

• clear and proportionate 

requests for supporting 

information 

Green You provide formal pre-application advice and wider online 
advice for all prospective applications. Guidance and 
information is published on your website. 
RAG = Green 

You ensure clear and proportionate information is requested 
by engaging in meetings with agents, consultants and 
developers throughout the process. 
RAG = Green 

Overall RAG = Green 

4 Legal agreements: conclude (or 
reconsider) applications after 
resolving to grant permission 
reducing number of live 
applications more than 6 months 
after resolution to grant (from last 
reporting period) 

Amber Your average timescale for applications with legal agreement 
is 50.0 weeks which is faster than the previous year but 
slower than the Scottish average of 41.1 weeks. It is noted 
however that your average timescale is based on one local 
application. 

5 Enforcement charter updated / re-
published within last 2 years 

Green Your enforcement charter was updated in March 2022 which 
is within the last 2 years. 

APPENDIX 1  Minister's Feedback on Fife Council's PPF 12 Ctd.
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6 Continuous improvement: 

• progress ambitious and 

relevant service 

improvement commitments 

identified through PPF 

report 

Green You have completed 5 out of 7 of your improvement 
commitments identified in the previous reporting period with a 
further 2 ongoing. 

You have identified 5 improvement commitments for the 
coming year with some commitments building on work from 
the current reporting period. 

7 Local development plan less than 
5 years since adoption 

Red Your LDP was 5 years and 6 months old at the end of the 
reporting period which is more than 5 years since adoption. 

8 Development plan scheme – next 
LDP: 

• project planned and 

expected to be delivered to 

planned timescale 

Green Your Development Plan Scheme was updated in November 
2022 and sets out that the next LDP will be published in 
March 2027. A more detailed Development Plan Scheme is 
due to be published in the future which will set out more 
indicative timescales for the next LDP. 

9&1 
0 

LDP Engagement: 

• stakeholders including 

Elected Members, industry, 

agencies, the public and 

Scottish Government are 

engaged appropriately 

through all key stages of 

development plan 

preparation. 

Green You have started initial engagement with key stakeholders for 
the development of the next LDP. It is noted however this is 
in the early stages and therefore more comprehensive 
engagement has not been carried out yet. 

11 Policy Advice: 

• Production of relevant and 

up to date policy advice 

Green You have provided evidence of ensuring policy advice has 
been kept up to date, which has included changes to wording 
in standard letters as well as maintaining your website so the 
information available to applicants is up to date and relevant. 

12 Corporate working across 
services to improve outputs and 
services for customer benefit (for 
example: protocols; joined-up 
services; single contact 
arrangements; joint pre-application 
advice) 

Green You have provided various examples of corporate working 
across services. This includes joined up working with 
colleagues in Climate Change and Zero Waste to assist in 
planning applications as well as being involved in an 
extensive CPD programme across the Council to improve 
knowledge and understanding between services and teams. 

13 Sharing good practice, skills and 
knowledge between authorities 

Green You continue to actively engage in emerging policy and 
planning discussions through HOPS and other relevant 
bodies. You also share your experience of inter service 
working with other authorities. 

14 Stalled sites / legacy cases: 
conclusion or withdrawal of old 
planning applications and reducing 
number of live applications more 
than one year old 

Red You cleared 64 cases during the reporting period, however 
the number of cases remaining has increased substantially 
from 9 to 40. Although there is evidence you are clearing a 
large number of legacy cases each reporting period, there is 
still a substantial number of cases reaching legacy status. 

15 Developer contributions: clear 
and proportionate expectations 

• set out in development plan 

(and/or emerging plan); 

and 

• in pre-application 

discussions 

Green You set out information on developer contributions in your 
current LDP and you set out the proportionate expectations in 
the related Suppementary Guidance. 
RAG = Green 

You continue to provide information during pre-application 
discussions. 
RAG = Green 

Overall RAG = Green 

APPENDIX 1  Minister's Feedback on Fife Council's PPF 12 Ctd.
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FIFE COUNCIL 
Performance against Key Markers 

Marker 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21-22 22-23 

1 Decision making 
timescales 

2 Processing 
agreements 

3 Early collaboration 

4 Legal agreements 

5 Enforcement charter 

6 Continuous 
improvement 

7 Local development 
plan 

8 Development plan 
scheme 

9 & 
10 

LDP Early 
Engagement N/A N/A N/A N/A N/A N/A N/A N/A 

11 Regular and 
proportionate advice 
to support 
applications 

12 Corporate working 
across services 

13 Sharing good 
practice, skills and 
knowledge 

14 Stalled sites/legacy 
cases 

15 Developer 
contributions 

Overall Markings (total numbers for red, amber and green) 

2013-14 0 8 5 

2014-15 0 6 7 

2015-16 0 2 11 

2016-17 2 4 7 

2017-18 1 3 9 

2018-19 1 3 9 

2019-20 0 3 10 

2020-21 0 3 10 

2021-22 0 2 12 

2022-23 2 2 10 

Decision Making Timescales (weeks) 

13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 21-22 22-23 
2022-23 
Scottish 
Average 

Major 
Development 

49.7 45.0 28.2 38.1 31 51.2 64.9 39.7 34.1 16.6 39.5 

Local 
(Non-
Householder) 
Development 

19.5 15.8 15.2 15.9 13.1 10.8 9.4 13.0 15.7 14.8 14.4 

Householder 
Development 

8.1 8.6 8.5 8.6 8.9 7.5 7.3 8.2 11 9.6 8.9 

APPENDIX 1  Minister's Feedback on Fife Council's PPF 12 ctd.
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Finance, Economy & Corporate Services Scrutiny Committee 

25 January 2024 

Agenda Item No. 5 

BUSINESS GATEWAY FIFE ANNUAL PERFORMANCE 

Report by: Gordon Mole, Head of Business & Employability 

Wards Affected: All 

Purpose 

The purpose of this report is to provide an annual overview of the performance of 
Business Gateway Fife Ltd in delivering services during the period April 2022 to March 
2023, including Fife Council’s financial assistance to businesses scheme. The report 
provides information on performance and highlights areas of service adjustments to 
assist in the transition from European (EU) Funding to UK Shared Prosperity Funding 
(UKSPF). 

Recommendations 

It is recommended that the Committee agrees to: 

1. consider the performance, expenditure and activity information on Business Gateway 
Fife for 2022/23, as detailed in this report; 

2. note the repositioned delivery focus the reform theme of Leading Economic 
Recovery in supporting Fife businesses; and 

3. note the transition from EU Funding to UKSPF from 1st April 2023 

Resource Implications 

Business Gateway is a national programme funded by the Scottish Government to 
provide a consistent business advice and support service for stimulating pre-start, new 
start-up and engaging with existing businesses in a consistent manner throughout the 
country. Since 2008, delivery of this service has been devolved to local government. 
The budget allocated to deliver Business Gateway contract services in Fife for 2022/23 
was £811,728. In addition, £145,000 of funds was allocated to deliver repayable 
investments for small to medium sized businesses through the Fife Investment Fund 
(FIF). 

Financial 
Year 

2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 

Business 
Gateway 
Fife 
Revenue 
Budget 

£895,000 £895,000 £842,000 £811,728 £811,728 £811,728 £811,728 
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Fife 
Investment 
Fund 

£245,000 £160,000 £145,000 £145,000 £145,000 £145,000 £145,000 

Legal & Risk Implications 

The Service Manager, Economic Development is responsible for the strategic 
oversight of Business Gateway Fife Ltd, an arms-length external organisation wholly 
owned by Fife Council. The Council is represented on the Board by two Directors 
nominated by the Council, comprising a Councillor nominee along with the Head of 
Business & Employability. Economic Development officers lead on operational 
delivery and compliance with robust monthly monitoring carried out on performance, 
including contractual income drawdown analysis. 

The Business Gateway Fife European funding programme concluded in March 2023 
(final claims may not be drawn down until December 2023). This external funding 
represented circa 33% of total funding that supports enhanced service delivery 
alongside the national core elements of business gateway delivery. Fife Council 
secured funding from the UKSPF, which has replaced EU funding from March 2023 
allowing for continuity and enhancement of service delivery. Supporting innovation in 
key sectors, workforce upskilling, trade development, transition to Net Zero, 
entrepreneurship and providing specialist skills in carbon sustainability and energy 
generation. 

Impact Assessment 

An EqIA Checklist is not required because the report does not propose a change or 
revision to existing policies and practices. 

The Fairer Scotland Duty, which came into force on 1 April 2018, requires the Council 
to consider how it can reduce inequalities of outcome caused by socio-economic 
disadvantage when making strategic decisions. Both the Plan for Fife and Fife’s 
Economic Strategy align with this Duty in their commitment to working towards 
achieving inclusive economic growth, which is shared by all. The proposed action plan 
strengthens or will activate additional workstreams that contribute to the delivery of the 
Fife Economic Strategy 2023-2028 and its aims to deliver further economic growth 
across Fife. 

Consultation 

The Head of Legal and Democratic Services and Head of Finance were consulted on 
this report. 

1.0 Background 

1.1 Business Gateway Fife (limited by guarantee) is an arms-length company, wholly 
owned by Fife Council which was established, originally as a joint venture with Scottish 
Enterprise Fife, to deliver Business Gateway services throughout Fife. Fife Council is 
the sole member of the company however the company is governed by a business led 
board. The Council is represented on the board by a Councillor nominee and the Head 
of Business & Employability. 



 
         

           
       

           
        

     
          

     
       

 
          

          
      

      
        

          
     

 
            

      
     

          
            

        
      

  
 

       
      

 

       

       

       
 

          
            
      

 

           
 

         

         
 

 
        

         
        

    
 

                
          

        
          
        

1.2 Business Gateway offers information, advice and guidance to people thinking about 
starting up in business or growing their existing business. It is a national service with 
built in local flexibilities providing business solutions on a one-to-one basis for 
businesses with growth potential. It is supported by a national Enquiry Service and a 
national website with local microsites. Business Gateway services are managed by 18 
Lead Local Authorities across Scotland. 
The Service Manager, Economic Development represents Fife on the Scottish Local 
Authorities Economic Development Executive Group (SLAED) and officers are 
engaged in national Business Gateway Network Forums. 

26

1.3 Fife Council is responsible for ensuring that the services provided through Business 
Gateway are meeting the needs of the Fife business community and responds to 
market demand. The successful delivery of Business Gateway services is vital to 
achieving the Council’s strategic economic and business development objectives. In 
this regard, Fife Council seeks to continuously develop and deliver services aligned to 
its business users, to develop genuine business engagement and achieve more local 
accountability for the services it delivers. 

1.4 The Council’s Business and Employability service also works to integrate with other 
local authority services such as Corporate Procurement, Property Services, Planning, 
Trading Standards and Revenues. Furthermore, Business Gateway services continue 
to dovetail with national enterprise agencies and intermediaries to improve alignment 
and coverage. The provision of a ‘one door approach’ for the delivery of business 
development services and partnership working is fundamental to maintaining and 
improving Fife’s business customer experience and contributes to growing local 
business success. 

1.5 The policy rationale for Business Gateway Fife is that it addresses key objectives of 
the refreshed Fife’s Economic Strategy 2023-2028: 

• Improve entrepreneurial skills in young people 

• Support new business start up and their early survival 

• Assist small and medium enterprises grow and expand 

1.6 In addition to continuing to implement these strategic aims, Business Gateway Fife 
remains integral in supporting the wider objectives set out within the Fife Economic 
Strategy. Specifically, Business Gateway Fife services support the delivery of: 

• Helping local businesses accelerate their transition to net zero and adopt digital 
technologies 

• Supporting access to finance and expert help in key sector disciplines 

• supports community owned cooperative and social enterprise models of business 
ownership 

1.7 Fife Council Economic Development promotes an enterprising and entrepreneurial 
culture at grassroots level through enterprise in education collaboration and 
stimulating awareness of, and demand for, business support services (both public and 
private sector) among Fife’s business base. 

1.8 The Council was successful in being awarded the Most Enterprising Place in Britain at 
the Enterprising Britain UK Awards in October 2018 and continues to be creative and 
innovative with development of enterprise programmes for young people, also working 
alongside Developing Young Workforce (DYW) Fife, led by the private sector to 
encourage development of enterprise in education. 
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2.0 Issues and Performance 

2.1 Following two years focussed on managing the impact and delivery response to Covid-
19 funding and resilience support. Business Gateway Fife colleagues have returned 
to the office on a hybrid work pattern, working from the office 2 days per week. 
They are ably supported by mobile working and IT solutions that allow effective 
working from home or remote locations such as customers’ premises. Customer 
service remains paramount and the current hybrid working approach is reviewed 
regularly with that in mind. 

2.2 The Scottish Government sought to support post COVID recovery through their Local 
Authority COVID Economic Recovery (LACER) fund. The Economic Development 
Team successfully bid for a £1.23m from Fife Council’s LACER allocation to provide a 
Net Zero Transition Fund which commenced in April 2022. This fund, delivered by 
Business Gateway Fife and supported by colleagues in Economic Development, 
provided non-repayable grants of up to £3,000 to support measures that would help 
Fife-based SMEs (all sectors) to reduce their carbon emissions. The launch of this 
fund coincided with the significant rise in energy costs, resulting in a level of demand 
for these grants on a par with what was experienced during COVID. The fund 
supported 413 Fife businesses to improve their energy efficiency during an intense 5/6 
month period, before funds were fully committed. 

2.3 Following the move to digital delivery during Covid-19, Business Gateway training 
workshops and webinars continued to be delivered fully online throughout 2022/23. 
The recording of workshops, making them available on demand at a time that suits the 
customer was piloted during 2022/23 and will be revisited in 2023/24 along with the 
return of face to face workshop delivery for topics better suited to an in person 
approach. 2022/23 saw a full return to face-to-face Advisory Services with online 
support remaining an option based on customer preference. 

2.4 The focus on delivering the Net Zero Transition Fund and helping businesses deal with 
rising energy costs, impacted the provision of Expert Help specialist services. Although 
a fundamental element to our enhanced service offerings, it proved challenging during 
this period to deliver an effective service. Advisors were focussed on supporting “the 
here and now” challenges with businesses and referral to expertise in some of these 
specialist fields was limited. The exception was for environmental expertise where we 
experienced a spike in demand as businesses undertook energy efficiency audits to 
identify how a Net Zero Transition Fund grant would best be deployed. 

2.5 The repurposed Fife Business Matters (FBM) publication continues to be presented 

as an online e-zine to showcase the fantastic work of Fife businesses and their ongoing 

resilience in adapting their business models due to continuous external factors. The 

publication is now fully digital, delivered monthly due to ongoing demand from firms for 

business features and circulated to elected members, key partners and the Fife 

business community. 

2.6 Business Start Up 

2.6.1 503 start-ups were supported in 2022/23 against a target of 600, which was 
back to pre-covid levels. It is anticipated that these start-ups will support the 
creation of 702 jobs. Start-ups by Women were 53% of total start-ups, which is 
well above the national average and up by 2% on previous year. 
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2.6.2 Young People start-ups equated to 32% (up 4% on previous year) of overall 
delivery, which is encouraging performance and linked to the ongoing small 
grant to assist young entrepreneurs. 

2.6.3 As set out in the previous and refreshed Fife’s Economic Strategy 2023-2028, 
Fife Council continues to prioritise start-up services to support enterprise and 
employment opportunities within Fife and across communities. That said, it is 
fundamental for the strategy to remain focussed on services that will support 
the early growth start-up market and using more digital and online solutions to 
support the volume of life-style businesses. 

2.7 Business Growth 

2.7.1 BG’s activity during 2022/23 showed decreased levels of online engagement 
with businesses during this period and 767 individuals attended 151 adapted 
surgeries and training workshops. Through wider economic development 
provision, tailored solutions were delivered to some client groups (such as 
female/young people/olderpreneurs) as well as business industry sectors 
(manufacturing, tourism including food/drink production) to assist with trade 
development, innovation and digital solutions. 

2.7.2 Existing business advisory services saw much needed assistance to 1868 
indigenous businesses. Support for rising energy cost challenges as well as 
economic resilience and sustainability needs. 

2.7.3 Through Business Gateway operational delivery, Fife Council continued to 
support an enhanced EU Funding service. During 2022/23, 137 businesses 
received more intensive Expert Help assistance from 33 specialist advisors 
across a variety of business themes. 

Key 2022/23 headline performance indicators are outlined in Table 1 below – 
more detailed information is available on Appendix One attached. 

BG Performance Table 1 

Measure 
Actual 
18/19 

Actual 

19/20 

Actual 

20/21 

Actual 

21/22 

Actual 

22/23 

BG Start Up 
Services 

Business 
Skills 
Workshops 

71 65 60 56 51 

Business 
Skills 
Attendees 

526 520 304 285 197 

Total Start 
Ups 

552 615 519 603 503 

-Starts By 
Women 

305 299 250 308 263 

No of job 
created from 
Total Starts 

720 813 676 778 702 
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2.8 
BG Business 
Growth 
Services 

Business 
Skills 
Workshops 

136 132 108 95 100 

Business 
Skills 
Attendees 

965 864 793 722 570 

Business 
Advisory 
Services 

867 1173 1257 1219 1,868 

Expert Help 
Assists 

137 98 85 100 137 

Financial Assistance to Business 

2.8.1 Fife Council provides funding to allow Business Gateway Fife to administer the 
Council’s Financial Assistance scheme to support small/medium sized 
businesses. Assistance may be provided for a range of property, product, 
process improvements, innovation and market assistance. Up to a value of 
£10,000 of repayable grant, non interest-bearing. This funding can also sit 
alongside commercial loan funding to support a financial package of business 
investment. 

2.8.2 During 2022/23 whilst the teams were administering LACER Net Zero 
Transition Fund grants, some 18 local funding applications were approved 
across a variety of industry sectors, this investment is forecast to create 31 jobs 
over 3 years. A pipeline of application submissions is in process too, with some 
tending to take time to undertake due diligence so projects will roll over into the 
next financial year. 

Businesses are now looking to focus on economic investment to support 
continuous improvements. This repayable grant scheme continues to 
demonstrate the successful demand and highlights the benefits that even low 
levels of financial support can provide for small to medium businesses across 
Fife. 

2.8.3 As part of the Council’s EU Funding during 2022/23, local grants were made 
available to support Workforce Development Upskilling and Trade/Market 
Development, up to a value of £2k. 67 applications were approved for support 
during this time. The fund has obviously now come to an end and transition to 
UKSPF has now taken place to continue to support much needed upskilling and 
trade development support. 

2.8.4 Fife Council continues to be a key part of delivery of the pan-Scotland local 

authority loan fund – Business Loans Scotland (BLS). The financial delivery is 

now 100% provision of support by the Scottish Government through limited 

legacy EU Funding. During 2022/23, only one Fife commercial loan was 

approved to the value of £250,000, albeit several referrals are in the pipeline. 

The Service Manager, Economic Development (who sits on the BLS Board) is 

working with national colleagues to monitor the exit from EU funding to ensure 

continuity and sustainability of BLS as well as our positioning within the wider 

Scottish Government financial schemes and the British Business Bank 

development, to deliver working capital and debt funding. 



2.8.5 The ongoing development of financial systems has improved real-time data and 
compliance processes. Business projects can experience lengthy delays and 
be scaled back due to economic conditions at any given time. This functionality 
allows immediate write-backs to the fund balance to release previously 
committed grants, allowing approval of further applications that could not 
otherwise have been supported. Enhanced adaptions to the system have taken 
place during quarter 4 of 2022/23 to support the continuity and compliance of 
grants under the new UKSPF. 

Key 2022/23 headline performance indicators are outlined below: 

BG Financial Performance Table 2 

Measure 
Actual 

18/19 

Actual 

19/20 

Actual 

20/21 

Actual 

21/22 

Actual 

22/23 

Fife Investment 
Fund 

30

 

 

 

          
     

       
       

        
         

           
   

 
       

 
     

 
 

  

 

  

 

  

 

 

 

 

 

  
 

 
     

  

 

     

   
  

 

     

 
     

      

 

   
 
 

   
 

         
            

          
         

         
 

 
             

         
          

      
        

 
          

         
      

        
         

Number of 
Applications 
Approved 

22 33 36 58 18 

Value of Applications 
Approved for 
Payment 

£73,627.42* £198,167.63** £81,182 £98,916 £149,924 

Jobs 
created/safeguarded 

131 154.5 165 123 112.5 

* Underspend was due to committed projects rolling over 

** overspend was due to rolling commitment from previous year 

3.0 Conclusions 

3.1 In conclusion, 2022/23 has seen Fife Council’s Economic Development team and 
Business Gateway Fife continue to provide a wide range of advice and support to 
businesses during what can only be described as a continued unsettling landscape. This 
report outlines the agility and flexibility the council has continued to apply, utilising 
government funding and readapting local funding mechanisms timeously to assist 
businesses. 

3.2 European funding support has helped extend some of these services across the full 
spectrum of Fife’s business base over many years. With the introduction of the new 
UKSPF, the Council will continue to identify opportunities to improve the services 
delivered by Economic Development and Business Gateway Fife and associated 
linkages with key partners to increase leverage of external funding. 

3.3 The provision of a ‘one door approach’ for the delivery of business development 
services and partnership working continues to be fundamental to maintaining and 
improving Fife’s business customer experience and contributes to growing local 
business success and community wealth building. The digital InvestFife platform 
continues to play a pivotal role in bringing services together to support inward 
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investment and indigenous investment for Fife, showcasing the economic proposition 
for business property and employment land opportunities. 

3.4 Wider business development programmes such as the successful Culture of Enterprise 
Programme, Supplier Development Programme (SDP) and Trade Development 
Programme, (analysis shown in Appendix One) are delivered directly by Fife Council 
Economic Development officers, working closely with Business Gateway advisory 
services to increase awareness of opportunities to businesses. 

3.5 For the operational year of 2023/24, with ongoing economic challenges, the Council is 
seeking to prioritise and explore how business services remain fit for purpose and 
responsive to the business support environment. These services require to provide 
flexible and agile support to businesses across Fife. There is a need for the coverage 
and approach to be expanded, enhanced knowledge transfer of advisory skills required 
to supp with current business needs. This will continue to ensure that business 
sustainability remains a key priority for Fife Council and addresses economic 
transformational change. 

Background Papers 
Appendix One – BG Key Achievements 2022/23 

Report Contact 

Pamela Stevenson 
Service Manager, Economic Development 
Business & Employability 

Mobile: 07710 041493 

E: Pamela.stevenson@fife.gov.uk 

mailto:Pamela.stevenson@fife.gov.uk
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Key Achievements 2022/23 
BUSINESS START UPS SUPPORTED BY 
BUSINESS GATEWAY FIFE 

NET ZERO TRANSITION FUND 

WITH A TOTALLING 413 503 NEW BUSINESS 702 17.1M GRANTS WERECREATING START UPS 1.23M 
APPROVED NEW JOBS PROJECTED TURNOVER SUPPORTED 

SUPPORTING 
EXISTING & 
GROWING 
BUSINESS 

1,868 
BUSINESSES 
SUPPORTED 

137 
BUSINESSES HAVE 
RECEIVED SPECIALIST 
ADVISORY SUPPORT 

253 
RECEIVED HR 
EMPLOYABILITY 
ADVICE 

56 
BUSINESSES RECEIVED 
1-2-1 SUPPORT 

264 ADDITIONAL JOBS 
CREATED 

WEBINARS 
DELIVERED 

ATTENDEES 

DIGITAL BOOST 

FINANCIAL SUPPORT 

£206,466 
FINANCIAL SUPPORT PROVIDED 

INWARD INVESTMENT 

163 800 

VALUE OF INWARD 
INVESTMENT 

JOBS CREATED 

TRADE & SUPPLIER DEVELOPMENT 

BUSINESS GATEWAY 
TRAINING EVENTS 

18.59M 186 

333 8 UK 41.7% 
BUSINESSES TRADE SHOWS OF FIFE COUNCIL CONTRACTS  
SUPPORTED ATTENDED AWARDED TO LOCAL BUSINESSES 

1,010 CULTURE OF ENTERPRISE 

SCHOOL EVENTS INSTANCES OF BUSINESSES 
SUPPORTING COE INSTANCES OF PUPIL 
ACTIVITY 1,016 ENGAGEMENT IN47,011 COE ACTIVITY 

InvestFife is a collective brand, which incorporates all of Fife Council’s Economic Development services, including Business 
www.businessgatewayfife.com  | www.investfife.co.uk Enterprise, Land and Property, which in partnership with Business Gateway Fife, aims to support businesses in Fife. 

www.investfife.co.uk
www.businessgatewayfife.com
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Finance, Economy & Corporate Services Scrutiny Committee 

25th January 2024 

Agenda Item No. 6 

Annual Procurement Report 2022-23 

Report by: Les Robertson, Head of Revenue and Commercial Services 

Wards Affected: All 

Purpose 

The purpose of this report is to provide members with detail of key Procurement activity 
and its impact from the financial year 2022-2023. 

Recommendation 

Members are asked to note the content of the Annual Procurement Report (Appendix 1) 
which will subsequently be published on the Fife Council website and notified to Scottish 
Ministers. 

Resource Implications 

There are no direct resource implications in resulting from this report, however, trend 
data detailed in the report highlights the increased demand on the Procurement function. 

Legal & Risk Implications 

The Annual Procurement Report is a requirement of the Procurement Reform (Scotland) 
Act 2014 and is intended to support transparency and compliance with the Act. 

Impact Assessment 

An Equality Impact Assessment (EqIA) is not required as there are no changes to 
existing service delivery or policy. 

Consultation 

Consultation of this report is not required, but content has been shared with relevant 
stakeholders for input and comment as appropriate. 
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1.0 Background 

1.1 The Procurement Reform (Scotland) Act 2014 forms part of the public procurement 
legislation that governs how Scottish public bodies buy their goods, works and services 
and encourages the maximising of economic benefit brough to Scotland from effective 
and efficient public procurement activity. 

1.2 The Act requires public bodies with third party spend of over £5m per annum to publish 
procurement strategies to set out how they intend to carry out their regulated 
procurements, and to publish Annual Procurement Reports. The Annual Procurement 
Report is attached in Appendix 1 and it is required to be published on the internet with 
the link then sent on to Scottish Ministers. 

1.3 The Annual Procurement Report requires set criteria to be included as a minimum and it 
should be enhanced to include any content in relation to the specific organisation’s 
Procurement Strategy. Areas such as Fair Work Practices, supporting the local economy 
and climate agenda are recognised priorities of Fife Council therefore these have been 
incorporated into the report also. 

1.4 It is acknowledged that the Annual Procurement Report are lengthy, with extensive data 
provided, including multiple line appendices and in some cases, it may appear that some 
duplicate information is provided. As noted in 1.3, much of the content is required to 
comply with Statutory Guidance and is of interest or benefit to different audiences. 
Specifically, Appendices 1A, B, C and Annex A are specific requirements of the Act, a 
summary position and/or additional context to these appendices is provided in the main 
Annual Procurement Report (Appendix 1). 

1.5 The reporting period that the report addresses is the respective financial year, 2022-
2023, i.e., 1st April 2022 through to 31st March 2023. 

2.0 Reporting Period Highlights 

2.1 The Annual Procurement Report acknowledges that the council had in excess of £550m 
‘in-scope’ third party spend over the reporting period. Almost 74% of this spend is with 
Scottish based organisations. 

2.2 The Annual Procurement Report acknowledges that 186 regulated contracts were 
awarded to 517 suppliers during the reporting period. The value of these contracts 
equate to an approximate overall contract value of £489m, £163m per annum. There 
were 662 contract awards published on Public Contracts Scotland (the national public 
sector procurement portal for advertising and awarding contracts). 

2.3 In accordance with the Benefits Realisation Policy, almost £9m of financial savings and 
benefits have been reported during the reporting year with £3.67m of these being 
cashable. A summary of benefits generated for the last three years has been provided to 
show comparison and to illustrate that the collective benefit over that period is almost 
£27m. 

2.4 In addition to the financial savings, other benefits from procurement activity have been 
reported, including: 

• Ensuring as much of Fife Council’s procurement spend is spent with local Fife 
businesses as possible. 

• Reduction of environmental impacts 

• Delivery of Community Benefits from contracted suppliers 



     

  

       

           
            

        
       

          
             
        

             
       

      
         

         

           
            

     
       

       

          
          
          

       

        
        

        

     

          
       

          
          

        
      

         
      

          
          

      

        
             

  

• Promoting Fair Work practices in procurement activity. 

35

Sustainable Procurement – spend with local Fife Businesses/SMEs 

2.5.1 As well as the statutory requirement to achieve best value in every contract issued by 
Fife Council, there is a policy objective to obtain the best outcomes for the wider Fife 
economy and this is supported by targeting procurement spend to local businesses, 
especially the small to medium enterprise (SME, under 250 employees) sector. 

2.5.2 Fife Council awarded 49% of the contracts via Public Contracts Scotland to businesses 
that are registered as trading from Fife, and 86% of those contract awards were to SMEs. 
68% of the regulated contract awards were to SMEs. 

2.5.3 Fife Council attributed 35% of its third party spend to Fife businesses. This is a decrease 
from previous years but additional analysis was undertaken to determine the reasons, 
and this is largely due to inflationary increases or additional spend with non-Fife 
businesses and has had a disproportionate impact on the statistics. Further information is 
provided in section 6.5 of the Annual Procurement Report. 

2.5.4 Scotland Excel manage a portfolio of national frameworks for the local authority sector to 
use. Over the reporting period, there were 37 local suppliers on 27 Scotland Excel 
frameworks which also provides wider opportunity for those suppliers to supply to other 
member organisations. Collective spend with Fife suppliers through these frameworks 
was £21.59m, and £5.14m of this was spend with Fife Council. 

2.5.5 Fife Council remains an active participant in the Supplier Development Programme 
helping to support local SMEs in their capability in participating in the tender process. 
Section 6.8 of the Annual Procurement Report provides detail of this involvement. 

Sustainable Procurement – Climate/Reduction of Environmental Impacts 

2.6 Sustainable procurement aspects are incorporated into tender processes and through 
ongoing contract management as applicable. Some examples of this activity are provided 
in Section 8 of the Annual Procurement Report. 

Sustainable Procurement – Community Benefits 

2.7.1 Community benefits are one of a range of social, economic and environmental 
considerations that can be included in public contracts and frameworks. 

2.7.2 Community benefits should always be relevant and proportionate to the contract in 
question and there is a statutory duty to consider inclusion of such criteria for all 
procurement exercises above £4m. It is Fife Council’s policy to also consider at lower 
levels in a relevant and proportionate manner. 

2.7.3 Fife Council contracts have generated significant and varied community benefits ranging 
from jobs, apprenticeships, work-placements and training to sub-contract/supply chain 
benefits, social value rebates and donations etc. Further detail on benefits delivered are 
provided in Section 9 of the report, and its associated Appendix (Appendix 1B). 

Sustainable Procurement – Fair Work Practices 

2.8.1 Fife Council remains committed to encouraging contractors to adopt fair work practices 
and attempt to ensure that payment of a fair wage is provided to relevant employees in 
its contractual activity. 
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2.8.2 96% of the contracted suppliers have reported to having committed to pay the Real 
Living Wage in the delivery of the regulated contract. Of the 17 (number) suppliers that 
did not commit to paying the Real Living Wage at the outset, 8 of those committed to 
doing so within the initial 2 years of the contract. 

Annual Review of Procurement and Commercial Strategy 

2.9.1 The Procurement Reform (Scotland) Act 2014 requires contracting authorities to review 
its procurement strategy annually. This report provides a mechanism to report on its 
review which is conducted to assess whether the procurement activity and priorities 
remain in alignment to the council’s broader priorities. 

2.9.2 The review concluded that commitments and priorities all remained relevant, albeit due to 
prevalent risks and impacts, there is acknowledgement that some areas will require 
increased focus to support the council’s priorities as follows: 

• Supply Chain Impacts 

• Financial Savings/Benefits 

• Supporting Local Businesses, SMEs and Third Sector 

• Sustainable Procurement 
2.9.3 The outcome of the review shall be added to the existing strategy to acknowledge 

outcome of the review. 
2.9.4 The corporate Procurement Strategy is due to be refreshed in the financial year 2024. 

Progress on Key Activity and Priorities Moving Forward 

2.10.1 Given significant transformation in the procurement function, and much of the 
improvement work becoming business as usual and/or spanning over multiple years, an 
action plan has been devised to allow effective reporting of progress activity. This can be 
found in Appendix 2 and includes detail on the following: 

• Active participation in Reform & Recovery activity, specifically via the Local Economic 

Recovery Board and Community Wealth Building Support Group. 

• Supporting the Climate Emergency Reform Activity. 

• Continuous Improvement/Team Development 

• National Issues: 

o Public Procurement Priorities (Leadership & Visibility; Sustainable Economic 
Recovery; Supply Chain Resilience; Maximise the Impact of the Sustainable 
Procurement Duty; Achieving Professional Excellence; Using Systems to Drive 
Sustainable Outcomes and Support Reporting). 

o National Care Service activity 
o Pandemic Impacts (Covid-19 Inquiry and Review of Supplier Relief Scheme 

(due diligence) 

• Procurement Structure/Delegated Procurement Authority 

• Review of the Scheme of Tender Procedures 

3.0 Conclusions 

3.1 Procurement activity has delivered almost £9m of financial benefits in the financial year 
2022-23. 

3.2 In addition to the financial benefits listed, Procurement has also achieved non-financial 
benefits in the form of community benefits as well committing to drive the fair work 
practices agenda and supporting sustainability related projects. 

3.3 Fife Council has a significant spend being retained within the local Fife and wider 
Scottish economy, with much of its spend being attributed to SMEs. 
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3.4 Achievements and improvement activity continues within the function and has been 
reported on accordingly. 

3.5 A reflection of current strategy and risks, issues present and areas of increased focus for 
the procurement function have been identified. Updates on progress shall be reported in 
subsequent years’ Annual Procurement Reports as applicable. 

List of Appendices 

1. Appendix 1 Fife Council Annual Procurement Report, including subsequent appendices: 

Appendix 1A – Regulated Procurement Summary 22-23 

Appendix 1B – Community Benefits 

Appendix 1C – Future Regulated Procurements (Pipeline) 

Annex A (Scottish Government Return) 

2. Appendix 2 – Update on commitments and actions 

Background Papers 

The following papers were relied on in the preparation of this report in terms of the Local 
Government (Scotland) Act, 1973: -

• Fife Council Procurement & Commercial Strategy 2019-2024 

• Procurement Reform (Scotland) Act 2014: Statutory Guidance 

• Public procurement: annual procurement reports for 2022 - 2023: SPPN 2/2023 

• Public procurement: priorities 2021 to March 2024 

• Public procurement strategy: 2023 to 2028 

• Fife Council Benefits Realisation Policy 

• 2022/23 Internal Audit Annual Report (Standards, Audit and Risk Committee, 30th June 
2023) 

• 2023/24 Internal Audit Plan (Standards, Audit and Risk Committee, 25th May 2023) 

Report Contacts 

Caroline MacDonald 
Procurement Service Manager 
Fife House 
Telephone: 03451 55 55 55 ext. 445960 
Email: caroline.macdonald@fife.gov.uk 

Derek Hamilton 
Category Manager 
Fife House 
Telephone: 03451 55 55 55 ext. 445906 
Email: derek.hamilton@fife.gov.uk 

https://www.fife.gov.uk/__data/assets/pdf_file/0028/164575/Procurement-Strategy-2019-to-2024.pdf#:~:text=Fife%20Council%20has%20a%20Category%20Management%20approach%20looking,resources%20to%20focus%20on%20specific%20areas%20of%20spends.
https://www.gov.scot/publications/procurement-reform-scotland-act-2014-statutory-guidance/
https://www.gov.scot/publications/public-procurement-annual-procurement-reports-for-2022-2023-and-2023-2024-sppn-2-2023/
https://www.gov.scot/publications/public-procurement-priorities-2021-to-2022/
https://www.gov.scot/publications/public-procurement-strategy-scotland-2023-2028/documents/
https://fifecloud.sharepoint.com/sites/Orders/Shared%20Documents/Forms/AllItems.aspx?id=%2Fsites%2FOrders%2FShared%20Documents%2FBenefits%20Realisation%20Policy%20and%20Process%2Epdf&parent=%2Fsites%2FOrders%2FShared%20Documents
mailto:caroline.macdonald@fife.gov.uk
mailto:derek.hamilton@fife.gov.uk
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Section 1 – Introduction and Purpose 

Fife Council is the third largest local authority in Scotland, with an annual third party 

spend in excess of £550 million and is responsible for delivering all local government 

services in the Kingdom. It is acknowledged that we are living in very challenging times 

and we aim to ensure all procurement activity provides best value to the council. We 

recognise this is not just about cost and quality, but about the best balance of cost, 

quality and sustainability. 

Fife Council is a public sector contracting authority and as such is required to produce 

an Annual Procurement Report detailing all of its regulated procurement activity. This 

report summarises the council’s regulated procurement activity throughout 2022/2023. 

A regulated procurement is any procurement for public supplies or services with a value 

of over £50,000 and for public works with a value of over £2 million. 

This report has been prepared as the Annual Procurement Report for the period of 

financial year 2022/23, to meet the requirements of the Procurement Reform (Scotland) 

Act 2014 whereby all councils who are required to prepare a procurement strategy must 

also prepare an annual report on the regulated procurements completed during that 

year. 

Section 2 – Context 

2.1 Procurement & Commercial Strategy 

2.1.1 In January 2019, Fife Council’s Policy and Co-ordination Committee approved a 

five-year Procurement & Commercial Strategy for implementation in April 2019. 

This strategy was prepared to reflect current legislation as well as committed 

policies of Fife Council, it also stretches the procurement function to help meet 

some wider aims and objectives of the Council. 

2.1.2 The aspirations set out in the strategy are ambitious yet reflective of the journey 

that Fife Council and the procurement function has been (and continues to be) 

on. 

2.1.3 This Annual Procurement Report presents performance and progress against 

policy objectives as well as mandatory reporting elements as dictated by the 

Procurement Reform (Scotland) Act 2014. This and previous year’s Annual 
Procurement Reports reflect mandatory reporting elements as well as recognised 

Fife Council priorities. 

2.1.4 Our vision for the Fife Council procurement team is as follows: 

A professional procurement service providing an expert strategic and solution-

based service which utilises a commercial focus by collaborating with 

stakeholders and markets, to achieve best value by improving delivery of services 

and contributing to the Fife economy. 

Fife Council 
Annual Procurement Report 2022-2023 3 
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2.1.5 The organisational Procurement Strategy is due to be refreshed in financial year 

2024/25. 

2.2 Procurement in Fife Council 

2.2.1 The Procurement function is part of Revenue and Commercial Services and is 

an ‘enabling’ support service, within the Council’s Finance and Corporate 
Services Directorate. 

2.2.2 The operating model for Procurement is a part-centralised function with a 

strategic focus on the generation of financial and non-financial benefits, effective 

supplier management, robust demand challenge, compliance, fraud prevention, 

and continuous improvement. 

2.2.3 The Procurement function utilises a category management approach with a 

structured sourcing programme. Categories of spend have been segmented into 

the following areas: 

• Construction* 

• Corporate & Facilities Management* 

• Fleet, Plant, Hire & Environmental* 

• Social Care 

• Transportation & Travel 

*Procurement activity is delegated to authorised individuals within the service 

area for construction works related activity and some Facilities Management 

services, however process guidance is provided by the central Procurement 

function and established governance is in place to aid consistency and 

compliance. 

Section 3 – Format and Content 

3.1 The undernoted sections provide the quantitative detail required as part of the 

statutory reporting, and where appropriate some additional narrative and 

qualitative information to supplement the content. There are some additional 

sections to report on Fife Council policy commitments as set out in the 

Procurement and Commercial Strategy. 

3.2 It is noted that the formal reporting requires information on regulated activity, 

however it is sometimes difficult to separate regulated from non-regulated, 

therefore some figures and content refer to all formal procurement activity but 

presenting the information in this way provides a more accurate reflection of 

actual activity across the board. 

Fife Council 
Annual Procurement Report 2022-2023 4 
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Section 4 – Spend and Savings/Benefits Position 

4.1 Snapshot – statutory reporting and context 

Spend and Savings Summary Source/Note 
2022/23 

£m/% 

a) Total procurement spend for the 

period covered by the annual 

procurement report. 

Oracle Accounts 

Payable 

Transactions 

551.98 

b) Total procurement spend with 

SMEs during the period covered by 

the annual procurement report. 

Report (DXC 

Transactions also 

known as Spikes 

259.18 

(2196 suppliers) 

c) Total procurement spend with 

Third sector bodies during the 

period covered by the report. 

Cavell) 73.64 

(187 suppliers) 

d) Percentage of total procurement 

spend through collaborative 

contracts 

Spend - Category 

A (Scottish 

Procurement) 

24.05 

Spend - Category 

B (Scotland Excel) 
43.76 

Spend - Other 

national/regional 

collaborative* 

119.18 

Total 186.99 

Percentage 34% 

Table 1 – Statutory reporting and context 

*includes National Care Home Contract (via COSLA) and BAM (Dunfermline Learning 

Campus (via HubCo). 

4.2 Savings and Benefits 

4.2.1 Procurement captures savings and benefits in accordance with a defined Benefits 

Realisation Policy. This policy is then applied by procurement staff recording 

benefits achieved on the benefits tracker spreadsheet which is then in turn 

verified by Finance before any benefits are deemed as made. 

Fife Council 
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4.2.2 Procurement benefits for financial year 2022-2023 have been verified at 

£8.995m, as illustrated below (Figure 1): 

Figure 1 Verified Procurement Benefits 

4.2.3 Within Figure 1, there will be multi-year contracts. The benefits will be recurring 

for the length of these contracts; therefore, some benefits may have already been 

reported in previous years. 

4.2.4 Figure 2 – Comparison of benefits reported over last 3 years illustrating almost 

£27m of benefits have been realised over that period. 

Figure 2 – Procurement Benefits 3 Year Comparison 

Section 5 - Summary of Regulated Procurements Completed 

5.1 Fife Council maintains a contract register which captures high level contract detail 

information in line with the requirements of procurement legislation, it also 

contains additional information that is captured to aid policy reporting. 

The below table (Table 2) provides the statutory reporting detail on the 

procurement activity over the reporting period. 
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Total number of regulated contracts awarded 

within reporting period 

186 regulated procurement 

exercises (517 contract 

awards (suppliers)) 

Total value of regulated contracts awarded 

within the report period 

£489.73m (approx. 

£163.48m per annum) 

Total number of ‘contracts’ awarded via PCS 
N.B. each supplier awarded to a contract is 

considered a ‘contract’ and this might include 
unregulated awards as well as regulated, 

hence the higher figures 

662 

Table 2 – Statutory Reporting Procurement Activity 

Appendix 1A provides summary of regulated procurement activity as required for 

statutory reporting. 

5.2 There were 140 regulated procurement exercises conducted last financial year, 

illustrating an increase of activity and demand of approximately 30%. 

5.3 During the reporting period there were circa. 551 active contracts on the register 

– this does not include un-regulated one-off tender activity such as sub-contract 

packages. This figure is subject to change throughout the year but was 

representative of position in March 2022. 

Section 6 – Local Businesses & SMEs 

6.1 Context and Approach 

In relation to Scottish and Fife Council policy, there is a strong desire to support 

Small to Medium Enterprises (SMEs), particularly local companies and/or those 

within the supply chain. Additionally, Fife Council is a Living Wage Accredited 

employer which comes with obligations around making effort to encourage 

relevant contractors to pay the Real Living Wage as a minimum. For this reason, 

activity in these areas are specifically reported on in addition to the minimum 

expected content. 

Whilst locality of organisations is easily identified (assuming only focussing on 

organisations with head office based locally), businesses who are trading as 

SMEs are not always categorised as such in data sources. This therefore makes 

accurate capture of this information difficult but is improving year on year. 

6.2 Local Contracts Awarded 

Figure 3 below provides analysis of contracts awarded via Public Contracts 

Scotland (the national public sector procurement portal for advertising and 

awarding contracts). This portal is used for both regulated and unregulated 

procurement activity. The images below illustrate that 49% of contracts awarded 

are to businesses that are registered as trading from Fife. 
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Figure 3 – analysis of PCS contract award notices 1st April 2022 – 31st March 2023 (locality) 

6.3 Small to Medium Enterprises (SMEs) 

Figure 4 below illustrates the contract awards in terms of the size of the 

organisation. 86% of contracts have been awarded to organisations from Micro 

size (1-9 employees), Small (10-49 employees) and Medium size (50-149 

employees) Enterprises. 

662 contracts awarded 

Micro (1-9 
employees) 

35% 

Small (10-49 
employees) 

27% 

Medium (50-249 
employees) 

24% 

Large (over 250 
employees) 

14% 

86% 
SMEs 

Micro (1-9 employees) Small (10-49 employees) 

Medium (50-249 employees) Large (over 250 employees) 

Figure 4 – analysis of PCS contract award notices 1st April 2022 – 31st March 2023 (organisation size) 
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6.4 Statutory Reporting 
Table 3 

Regulated 

Number of unique suppliers across (186) regulated contracts 466 

Number of (unique) suppliers awarded with contracts during 

reporting period that are SMEs 
317 (68%) 

Number of (unique) suppliers awarded with contracts during 

reported period that are Third Sector bodies 
12 

6.5 Fife Council Spend – local and SME status 

6.5.1 Table 4 

2022/23 

£M 
% 

Total Fife Council Spend 551.98 

Total spend with suppliers based within Fife local 

authority boundary area 
192.67 35.08 

Total spend with SMEs (where SME status is known, 

i.e. out of £491.69m) 
259.18 47 

Total spend with Fife SMEs (where SME status is 

known, i.e. out of £491.69m) 
130.23 23 

N.B National Reporting methodology – Observatory/The Hub 

(national public sector procurement tool) presents percentage of 

spend with SMEs against total spend where supplier size is 

known rather than overall spend. Supplementary 

figures/percentages provided below. 

Total spend where size of organisation is known = 491.69m 

SME spend where size of organisation is known = 259.18m 

Fife SME spend where size of organisation is known = 171.79m 

52.7 

34.9 

Fife Council 
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6.5.2 Figure 5 

LOCAL & SME SPEND, 3 YEAR COMPARISON 

39.7% 

27.2% 

47.4% 

41.7% 

28.4% 

50.5% 

35.1% 

23.0% 

52.7% 

0.0% 10.0% 20.0% 30.0% 40.0% 50.0% 60.0% 

LOCAL SPEND % 

LOCAL SPEND SMES % 

TOTAL SPEND SMES % 

2022/23 2021/22 2020/21 

6.5.3 It is noted that there has been a reduction in percentage spend with local 

suppliers. Some explanation for this is summarised below: 

• Increase of overall spend reported of £49.24m (some changes to 

parameters of spend to be included as well as inflationary increases 

account for the additional spend). 

• Decrease of circa. £16m (6.6%) spend with Fife businesses. A few areas 

of significant reduction with Fife businesses such as affordable housing 

development (Fife contractor had £2.8m contract last year), and £2.7m 

reduction with Fife College (land transaction last year). In addition, some 

non-procurement legal spend has been removed from the spend report, 

much of this was with Fife based solicitors. 

• Some areas of significant increase in spend with non-Fife businesses has 

a disproportionate impact on the statistics, for example spend on gas has 

(due to inflation) increased by 128% (£3.5m), additional spend with Hub 

East Central Scotland for Dunfermline Learning Campus (£18.4m, 78% 

additional); additional spend of £9.3m with an Affordable Housing 

contractor. Note, both the Affordable Housing and Dunfermline Learning 

Campus generate many supply chain local impacts. 

6.5.4 Whilst it is disappointing to see a reduction in percentage of local spend, it is 

reassuring that the quality of the data and baseline is improving and that the 

difference can be accounted for, and in some cases are outwith Fife Council’s 
control and it is accepted that particular areas of spend have an impact year on 

year, so it is important to ensure that fluctuations are understood and if any areas 

of opportunity are identified, that this be used to inform future policy or practice. 
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6.5.5 It should also be noted that local businesses may benefit from non-local 

procurement spend either through depots/employment within the local authority 

area, or through their onward supply chain. The scale of this is not feasible to 

accurately quantify, but as part of the tender process, suppliers are asked to 

confirm if they have depots/branches and/or local employment to service the 

contract tendered for. If they do, they are categorised as ‘Part-Local’ and can 
therefore be reported as such on that basis. £144m of the 22-23 spend has been 

categorised as ‘Part-Local’. The top 30 ‘part-local’ suppliers account for £139m 
of this spend. 

6.6 Spend Distribution by Location 

6.6.1 Whilst the Reform and Recovery, Community Wealth Building agenda seeks to 

maximise procurement spend within its local area, it is recognised that Fife is 

already a high performer in that regard and strives for continuous improvement. 

However, it is often the case that organisations within the Scottish markets 

require multi-regional customer bases to make them sustainable, therefore it is 

never going to be feasible to have all spend within an individual local authority 

area. The undernoted table provides a breakdown of location of spend and 

illustrates that 73.8% of Fife Council’s spend is with Scottish based organisations. 

6.6.2 Spend Distribution by location: 

Region (Scottish Definition) 
Total Value 

(£m) 
Total 
(%) 

Suppliers 
(Number) 

Scotland - Tayside Central and Fife 213.590 38.9% 1373 

Scotland - Glasgow and Strathclyde 69.49 12.7% 378 

Scotland – Forth Valley 64.77 11.8% 107 

Scotland - Edinburgh and Lothians 43.44 7.9% 346 

Scotland - Aberdeen and North-East 12.15 2.2% 33 

Scotland - Highlands and Islands 1.075 0.2% 24 

Scotland - South 0.57 0.1% 19 

Outwith Scotland 144.12 26.2% 1260 
Table 5 (Source – Spikes Cavell/DXC Report) 

6.7 Scotland Excel – Local Supplier Reporting 

6.7.1 Scotland Excel manage a portfolio of national frameworks for the local authority 

sector. Over the reporting period, there were 37 Fife based suppliers on 27 

Scotland Excel frameworks (increase of 2 local supplier and presence on 3 

frameworks from 2021/22). This also provides wider opportunity for these 

suppliers to supply out with Fife Boundaries. Collective spend with Fife suppliers 

through these frameworks was £21.59m. £5.14m of this spend was from Fife 

Council. 
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6.7.2 The below table (Table 6) provides further detail of local suppliers and spend 

via Scotland Excel frameworks: 

Table 6 – from Scotland Excel Annual Value Report 22-23 

6.8 Supplier Development Programme 

6.8.1 Fife Council, in conjunction with colleagues in Economic Development have 

active participation with the Supplier Development Programme (SDP). 

6.8.2 The Supplier Development Programme working together with Local Authorities 

and other public bodies to provide business support in all aspects of tendering. 

By assisting businesses to become tender ready for public procurement, all-

round efficiency, sustainability, and market potential is improved. 

6.8.3 Whilst Fife businesses can access this service and hopefully improve their 

chances of winning Fife Council business, this also enhances their opportunity to 

bid for business out with Fife to further strengthen their market position. 

6.8.4 The below table provides figures of registration with the Programme as well as 

participation in Meet the Buyer events: 

Table 7 

Council Area 
Companies Registered 

in 2022/23 

Total Companies 

Registered 

Fife 89 1023 

Number of Businesses Participating in SDP Events & Activities (2022/2023) 

- Meet the Buyer Fife Events & Dunfermline Learning Campus 

Supply Chain Opportunities (90) 

- Meet the Buyer National (13) 

- Virtual Surgeries (1) 
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Over the reporting period, Procurement representatives exhibited at the 

below events: 

- 28th April 2022 Meet the Buyer Fife (Dunfermline Learning 

Campus Supply Chain Opportunities) 

- 15th June 2022 – Meet the Buyer National 

- 10th November 2022 – Meet the Buyer Fife 

- 21st March 2023 – Meet the Buyer Fife 

- 21st March 2023 – Fife and Tayside Virtual Surgeries 

Section 7 – Summary of Regulated Procurement Compliance 

7.1 Table 8 

Number of regulated contracts awarded within the period that 

complied with Procurement Strategy (and/or Scheme of Tender 

Procedures) 

185 

Number of regulated contracts awarded within the period that 

did not comply with Procurement Strategy (and/or Scheme of 

Tender Procedures) 

2 

7.2 Out of the 187 contracts awarded, there were 24 direct awards during the 

reporting period, 22 of these were still considered compliant as were awarded in 

accordance with specific criteria in Fife Council’s Scheme of Tender Procedures 
and/or the Procurement Regulations. The remaining 2 (Inverkeithing Public 

Realm and Maygate Exchange) did not breach Procurement Regulations, but 

breached internal governance as were progressed without delegated authority. 

Both cases were reported and lessons learned enacted accordingly. 

7.3 Included in the 187 contracts awarded are 2 Affordable Housing contracts. These 

contracts do not always follow traditional procurement routes due to the nature 

of the transactions. 

Site Developer Estimated Value* 

West Road Saline Stanley Brash £7.9m 

Cupar Road, Newburgh Morris Spottiswood £6.72m 

*Estimated values include cost of land acquisition 

7.3.1 The Affordable Housing Team when pursuing a site on their Strategic Housing 

Investment Plan (SHIP) for development are required to complete a Procurement 

Strategy Report detailing the approach being taken and justification for their 

intention to award. This report is then taken to a Procurement Review Board 

(PRB) seeking approval. The PRB will assess the report against the current 

procurement legal framework and best practice before approving. 

Fife Council 
Annual Procurement Report 2022-2023 13 



51

  
      

         

   

       

           

    

            

           

            

           

        

         

          

         

      

  

         

            

     

     

     

        

     

          

    

           

       

         

        

          

    

          

          

        

          

     

          

         

       

7.3.2 Justifications for a direct award to a specific developer are generally based on 

three main criteria: 

a. A significant need for affordable housing the area 

b. Market research showing no other site in the area is realistically available in 

the same timescales. 

c. The Developer has acquired title to the site (or at least an exclusive option). 

7.3.3 The two direct awards taken to relevant Committee(s) were approved by the 

Procurement Review Board and justified on the basis of the criteria above and 

the developer’s exclusive right of ownership i.e., Fife Council cannot deal with 

another developer if affordable houses are required in the given site. 

7.3.4 Good progress has been made to improve the process, transparency and 

governance around these requirements, and at the right time/order. Procurement 

continues to work closely with the Affordable Housing Team to establish a 

consistent process for endorsing any awards prior to taking to relevant 

Committee if/as required. 

7.4 Internal Audits & Counter-Fraud in relation to Procurement Activity 

7.4.1 Over the reporting period, the following Internal Audits were carried out that are 

linked to/feature procurement related activity: 

• Education – Purchasing Cards 

• Housing Services – Mutual Repairs 

• Facilities Management – Catering and Cleaning Stock Control 

• Accounts Payable – Recurring Payments 

One of these Internal Audits had an improvement recommendation which has 

since been actioned accordingly. 

7.4.2 There continues to be a close relationship with the Council’s Corporate Fraud 
Team, with instances of suspected fraud/corruption and irregularity being 

referred to the Team for investigation as and when appropriate. The Corporate 

Fraud Team also provides advice and guidance and shares relevant intelligence 

from national groups/the wider public sector, with a view to mitigating the risk of 

fraud/corruption and irregularity. 

7.4.3 Engagement with Internal Audit was conducted as part of the stakeholder 

consultation exercise to help inform the 2023/24 Internal Audit Plan. Planned 

audit activity which is likely to have a procurement involvement is as follows: 

• Care in the Home (Contracts with, and payments to, Care providers for 

clients’ care in the home. 
• Procurement Cards (Corporate review of the internal controls in place to 

manage and monitor the use of procurement cards, including the 

authorisation of card transactions). 
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• Purchase Ordering (Review of the requisition, approval and ordering 

arrangements in place within Oracle for non-contract spend below 

£5,000). 

• Regulated Procurement (Review of governance arrangements in place to 

ensure regulated procurement activity complies with relevant legislation, 

regulations and statutory guidance, including areas of delegated 

procurement. 

• ICT Contract Management (Review of ICT contract management 

arrangements to ensure that specifications are successfully delivered 

and, if required, remedial actions taken/escalation procedures are 

efficient and effective). 

• Pupil Equity Funding (Review of the framework in place to administer pupil 

equity funding and ensure that it is being effectively invested in line with 

the Pupil Equity Fund: National Operational Guidance). 

7.4.4 Procurement will also assist with any involvement of other audit activity, including 

any relevant policies and/or unplanned work in audit/fraud investigation as 

necessary. 

Section 8 – Sustainable Procurement Duty, Climate Duties 

8.1 Context (Public Sector Climate Change Duties) 

8.1.1 Fife Council recognises its responsibility to carry out its procurement activities in 

an economically, environmental and socially responsible manner. Fife Council’s 

Procurement Strategy includes a commitment to purchase goods, materials and 

services that minimise or reduce the impacts of its activities on the local and 

global environment, including whole life costing, energy efficiency, supply chain 

management and sustainably sourced products. 

8.1.2 In response to the Scottish Procurement Policy Note, Public procurement – 
taking account of climate and circular economy considerations: SPPN 3/2022, it 

is recognised that public procurement spend should support climate and circular 

economy ambitions, and this policy note clarifies expectations with respect to 

climate and circular economy considerations. As part of fulfilment of the ‘Public 

Sector Climate Change Duties’, the Council has a duty to provide a return for its 

‘Public Bodies Duties Report’ (PBDR). Procurement feed into this with 
responses to specific questions (Part 5 of the return), and an example of the 

content is provided in the following sections: 

8.1.3 How have procurement policies contributed to compliance with climate 

change duties: 

All Regulated Procurement activity must include a consideration of the 
Sustainable Procurement Duty, and this places a requirement for the procuring 
officer to take into account (where it is deemed proportionate and appropriate) 
how the exercise can improve the social environmental and economic wellbeing 
of Fife. 
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The procuring officer should also consider the impact and alignment of their 
procurement exercise on the following: 

• The Climate Change (Scotland) Act 2009. 

• Taking Account of Climate and Circular Economy, Climate Fife: 

• Sustainable Energy and Climate Action Plan (2020 - 2030), 

Additional to the above is the need for the Regulated Procurement to include, 
where relevant and proportionate, a Sustainability Test which is a tool that will 
aid the procuring officer embed relevant and proportionate sustainability 
requirements into the development of any frameworks/contracts. 

Current Tender documents utilised by procurement within Fife Council include 
the following (for consideration were deemed proportionate and appropriate): -

• Sustainable Procurement Duties, 

• Environmental, Human Rights 

• and Ethical Procurement 

and where appropriate the inclusion of weighted evaluation criteria that can 
include: 

• The tenderers response to national climate emergency, 

• waste reduction measures, 

• climate resilience, 

• monitoring methods used to measure sustainability and 

• carbon footprint reduction. 

8.1.4 How has procurement activity contributed to compliance with climate 

change duties? 

Regulated Procurement requires the consideration and application, where 
applicable and appropriate, of the Sustainable Procurement Duty in all 
procurements as per the Procurement Reform (Scotland) Regulations 2016 and 
the Public Contracts (Scotland) Regulations 2015. 

The procurement service will work with clients to develop contract terms, criteria 
and apply appropriate weightings. Examples of procurement activity include: 

• The procurement of alternative fuelled vehicles (electric) as part of the 
Council's Fleet Replacement Programme. 

• Procurement of electric vehicle charge points. 

• Specification of the latest EURO engine requirements in all heavy vehicles 
purchased. 

• Renewed LED Lighting and Luminaire procurement. 

• Ongoing commitment to support the elimination of single use plastics. 

Other examples of corporate Sustainable Procurement support and ongoing work 
includes: 

• Continuing the promotion of the Scottish Government’s Sustainable 
Procurement Toolkit within all Fife Council procuring areas. 
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• Promotion of Sustainable Procurement e-learning modules within 
Corporate Procurement and other Fife Council Delegated Procuring 
Areas. 

• Continuing to explore options with the Climate Team colleagues in relation 
to combining the Sustainable Procurement e-learning and Climate 
Literacy e-learning. 

• Focus on payment of Real Living Wage and Fair Work Practices. 

Section 9 – Community Benefits 

9.1 Context and Approach 

9.1.1 Fife Council recognises that public procurement contracts can help realise a wide 

range of social and environmental benefits, including more and better 

employment opportunities. 

9.1.2 For major works projects, Fife Council committed to: 

Due consideration of whether to impose community benefit requirements as part 

of the procurement and if so, provide a summary of what it intends to include, 

and if not, provide a justification of why not deemed appropriate. Where included, 

Fife Council will include in the award notice a statement of the benefits it 

considers will be derived from those requirements. 

9.1.3 The above is a mandatory requirement in accordance with the Procurement 

Reform (Scotland) Act 2014, however Fife Council’s policy goes beyond the 
minimum requirement and gives consideration of community benefits for 

goods/services contracts as well as major works projects, where deemed 

proportionate and relevant to do so. 

9.2 Statutory Reporting 

9.2.1 Table 9 

Total number of regulated contracts awarded with a value of 

£4m or greater 
22 

Total number of regulated contracts awarded with a value of 

£4m or greater that contain Community Benefit requirements 
14 

Total number of regulated contracts awarded with a value of 

less than £4m that contain Community Benefit requirements 
132 

Community Benefit Type No. £ value 

(where 

quantified) 

Number of jobs 35.32 

Employees 
£104,000 

Number of apprenticeships 5 Employees/ 

275 Weeks 

Number of work placements 19 Weeks 

2 Employees 

534 Hours 

£12,000 
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Number of qualifications achieved through 

training 
1 Employee 

Other community benefit(s) fulfilled such as: 

• SME and third sector spend (sub-

contract/supply chain) 
£16,048,540 

• Social Value Rebate (including 

donations, charitable work etc.) 
521 Hours 

1 Employee 
£177,651 

• Skills and Training (Workshops, 

Careers advice etc. 
335 Hours 

2 Employees 

Total 46.32 

Employees 

1,390 Hours 

294 Weeks 

£16,342,191 

In some cases, in the above and in Appendix 1B some entries do not 

contain either individual details (people) or financial values (£s). Some 

entries are valued in weeks i.e., Skill and Training. 

9.2.2 Appendix 1B provides summary detail of community benefits recorded as 

delivered over the reporting period. 

Section 10 – Fair Work and Real Living Wage 

10.1 Context and Approach 

10.1.1 With a view to supporting the strategic aim of providing Opportunities for all, 

Fife Council considers payment of the Real Living Wage to be a significant 

indicator of an employer’s commitment to fair work practices and that payment of 
the Real Living Wage is one of the clearest ways that an employer can 

demonstrate that it takes a positive approach to its workforce. 

10.1.2 The Council considers ‘workforce matters’ in connection with their contracts if the 

services provided have the effect of employees being considered an in-direct 

employee of Fife Council and/or if there is known or perceived history of unfair 

work practices. Guidance has been refreshed on this, having been issued to 

Procurement teams in January 2023, with a stronger emphasis on mandating 

Fair Work criteria within contracts. 

10.2 – Position/Statutory Reporting 

10.2.1 Table 10 

Number of regulated contracts awarded during the period that 

have included a scored Fair Work criterion. 
59 

Number of unique suppliers who have committed to pay the 

Real Living Wage in the delivery of a regulated contract 

awarded during the period. 

394 

Fife Council 
Annual Procurement Report 2022-2023 18 



56

  
      

       

       

   

 

 

           

            

           

         

           

              

                

    
 

     

         

      

     

         

        

        

          

  

         

     

      

   

            

         

      

         

     

        

   

        

          

         

Number of unique suppliers who are accredited Living Wage 

employers and were awarded a regulated contract awarded 88 

during the period. 

10.2.2 Whilst only 394 suppliers (out of 466 unique suppliers) are reported to having 

committed to pay the Real Living Wage in the delivery of the regulated contract, 

it is appropriate to supplement this figure with an additional 55 of these suppliers 

are Sole-Traders and thus, out of scope for this reporting requirement. Taking 

this into account, 96% are reported to having committed to pay the Real Living 

Wage. 17 suppliers did not commit to payment of the Real Living Wage at the 

outset of the contract, but 8 of these committed to doing so within the initial 2 

years of the contract. 

10.3 – Other Council Commitments 

10.3.1 As part of the Procurement & Commercial Strategy, Fair Work is further promoted 

within procurement activity by seeking commitment to our Construction Charter 

and Ethical Care Charter where applicable. 

10.3.2 The Construction Charter is included in relevant construction related contracts to 

acknowledge the council aspiration and expectations for contractors to practice 

in their organisation also. The strategy also acknowledges that the council is 

opposed to blacklisting, and there is no evidence that any of our contractors 

practice blacklisting. 

10.3.3 Similarly, the Ethical Care Charter is incorporated into relevant procurement 

exercises for homecare related services. 

Section 11 – Invoice Payment Performance 

11.1 Context 

11.1.1 Fife Council is committed to ensuring that businesses are paid on time because 

it is understood how important it is to pay businesses promptly once a service 

has been performed or goods delivered. Late payment is particularly detrimental 

to SMEs, third sector bodies and supported businesses. Fife Council also 

mandates via contract conditions that main contractors must pay their sub-

contractors and suppliers promptly in an effort to ensure cashflow is positive 

throughout the supply chain. 

11.1.2 Late payment legislation places a statutory duty on all public bodies to pay 

commercial debt within 30 days. Legislation also allows businesses to claim 

interest and recovery costs if goods and services are not paid for on time. 
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11.2 Position 

332,670 invoices have been received during the reporting period, and 307,864 

(92.5%) of these were paid within 30 days. 

11.3 Supplier Portal 

11.3.1 The Fife Council Oracle system has a Supplier Portal. This functionality allows 

suppliers to have their own unique login to their account details within the 

Council’s system and the ability to review order, payment and catalogue 

status/details. Some suppliers use this functionality to create their own invoices 

via the system, which when matched to an existing order and matched receipt, 

will automatically pay. This creates efficiency for the council as the invoice does 

not need to be handled in any manner by council personnel (unless there is a 

mismatch). 

11.3.2 During the reporting period, 61 suppliers submitted 20,513 invoices that were 

processed via this method. 

11.4 eInvoices 

11.4.1 Fife Council utilises the Scottish Government’s eInvoicing solution which 
provides a platform that accepts a range of invoice formats that can be 

automatically processed for matching and payment. It is intended to provide an 

easy, consistent and standard platform for suppliers to the public sector and is 

compliant with relevant Directive requirements. There are no costs and should 

be no technology changes for suppliers to issue invoices through the system. 

11.4.2 During the reporting period, 6 suppliers have processed 18,597 eInvoices via this 

method. 

Section 12 – Supported Businesses 

12.1 Context and Approach 

12.1.1 Before carrying out a regulated procurement, Fife Council includes consideration 

of how the process can facilitate the involvement of Supported Businesses. The 

involvement of Supported Businesses is considered at strategy stage. 

Completion of contract strategies are mandatory for all regulated procurement 

exercises; therefore, effort is made to consider supported businesses in all 

regulated procurements. 

12.1.2 During the reporting period, 2 regulated contracts were awarded to Supported 

Businesses as follows: 

Table 11 

Contract Description Total Contract 

Value (Approx.) 

Winter Warmer Packs (Supplier – Seahawk Apparel) £60,400 

Domestic Furniture & Furnishings (Supplier - Circular 

Communities Scotland (Castle Furniture and Furniture 

Plus)) 

£819,948 

Fife Council 
Annual Procurement Report 2022-2023 20 



58

  
      

 

     

   

   

  

   

   

   

   

  

    

   

      

    

   

     

       

 

          

    

        

           

      

          

       

      

        

       

           

    

          

         

           

 

           

     

  

12.2 Spend with Supported Businesses 

12.2.1 Table 12 

Supported Business 2022/23 

Matrix Fife £317,504 

Castle Furniture £275,877 

Dovetail Enterprises £275,448 

Scott Direct £128,331 

Furniture Plus £135,381 

Seahawk Apparel £29,500 

Keela International Ltd £3,792 

The Lady Haig’s Poppy Factory £3,115 

Total spend with Supported Businesses £1,168,948 

Section 13 – Pipeline 

13.1 Table 13 

Total number of regulated procurements expected to 

commence in the next two financial years 

154 

*(as of December 2023) NB, this is subject to change and refreshed ‘Pipeline’ is 
published on fife.gov website regularly. 

13.2 Appendix 1C provides the Pipeline of regulated procurements expected to 

commence in the next two financial years. Note this is continually updated and 

available publicly on the Fife Council website. 

Section 14 – Annual Review of Procurement & Commercial Strategy 

14.1 The Procurement Reform (Scotland) Act 2014 requires contracting authorities to 

review its procurement strategy annually. This report provides a mechanism to 

report on its review which is conducted to assess whether the procurement 

activity and priorities remain in alignment to the council’s broader priorities. This 

and subsequent section shall be added to the existing strategy to acknowledge 

outcome of the review. 

14.2 The review concluded that the commitments and priorities all remained relevant, 

however due to prevalent risks and impacts, there is acknowledgement that some 

areas will require a continued increase of focus to support the council (and 

Scotland)’s broader objectives as follows: 

14.3 Supply Chain Impacts - Continued monitoring and proactive activity to manage 

emerging/known impacts of multiple disruptions to supply chains. 
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14.4 Financial Savings/Benefits 

14.4.1 Budget pressures remain a significant challenge for Fife Council. Any identified 

opportunities around efficiencies relating to third party spend will continue to be 

pursued. 

14.4.2 An ‘Opportunities Pipeline’ is maintained within the Procurement team, where 
potential opportunities are logged and progressed accordingly. There is currently 

over £3m of potential opportunities identified on this pipeline. 

14.4.3 As a result of continued inflationary rises/instability, it is recognised that cost 

reduction on a like for like basis is unlikely to be achieved, and whilst any 

opportunities for financial savings shall be pursued, efforts will be focussed on 

minimising price impacts and keeping abreast of market conditions. 

14.5 Supporting Local Businesses, SMEs and Third Sector - Due to the local 

economic impact of external events (COVID-19 pandemic and other geo-political 

events), it is recognised that procurement has a part to play in supporting 

economic recovery. This is addressed further in ‘Progress on Key Activity and 

Priorities Moving Forward’ section below. 

14.6 Sustainable Procurement – Fife Council’s Plan for Fife 2021-2024 Update 

acknowledges the need to make Fife resilient to unavoidable climate change that 

is happening now, while reducing our contribution to this global emergency. In 

addition, in accordance with the Scottish Procurement Policy Note, Public 

procurement – taking account of climate and circular economy considerations: 

SPPN 3/2022, it is recognised that public procurement spend should support 

climate and circular economy ambitions, and Procurement shall continue to 

explore opportunities around climate and circular economy considerations. 

14.7 Fife Council’s corporate Procurement and Commercial Strategy is due to be 

refreshed for financial year 24/25. Work will therefore take place during 23/24 to 

review and update accordingly, before being presented to Cabinet committee for 

proposed approval. This will take cognisance of the new Public procurement 

strategy: 2023 to 2028, the vision of which being: 

‘Putting public procurement at the heart of a sustainable economy to maximise 
value to the people of Scotland’. 

Section 15 – Progress on Key Activity and Priorities Moving Forward 

15.1 Context 

15.1.1 Previous Annual Procurement Reports had two separate sections covering the 

above. However, given significant transformation in the service, and much of the 

work becoming ongoing/business as usual and/or spanning over multiple years, 

these sections have been combined. 

15.1.2 Over the reporting period, over and above work associated with letting contracts, 

there has been significant other work undertaken. An action plan was devised 
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from the ‘Other Priorities/Moving Forward’ section of last year’s Annual 
Procurement Report. A summary of highlights of activity is bulleted below, and 

further detail is provided in Appendix 2 - Update on commitments and actions. 

• Active participation in Reform & Recovery activity, specifically via the Local 

Economic Recovery Board and Community Wealth Building Support 

Group. 

• Supporting the Climate Emergency Reform Activity. 

• Continuous Improvement/Team Development 

• National Issues: 

▪ Public Procurement Priorities (Leadership & Visibility; Sustainable 

Economic Recovery; Supply Chain Resilience; Maximise the 

Impact of the Sustainable Procurement Duty; Achieving 

Professional Excellence; Using Systems to Drive Sustainable 

Outcomes and Support Reporting). 

▪ National Care Service activity 

▪ Pandemic Impacts (Covid-19 Inquiry and Review of Supplier Relief 

Scheme (due diligence) 

▪ Procurement Structure/Delegated Procurement Authority 

▪ Review of the Scheme of Tender Procedures 

List of Appendices 

Appendix 1A - Regulated Procurement Summary 22-23 

Appendix 1B - Community Benefits 

Appendix 1C - Future Regulated Procurements (Pipeline) 

Annex A - Scottish Government Statutory Return 

Appendix 2 - Update on commitments and actions 

Report Contact: 

Caroline MacDonald, Procurement Service Manager 

Fife Council, Fife House, Glenrothes, KY7 5LT 

Email: caroline.macdonald@fife.gov.uk 
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Fife Council - Summary of Regulated Procurements 2022-2023 

Note 1 - Framework Owners (key): 

FC = Fife Council 

SXL = Scotland Excel 

SP = Scottish Procurement 

CCS = Crown Commercial Services 

Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Swimming Pool Chemicals (Extension) Call-Off SXL £120,851 £78,000 Brenntag 

Fife Council Insurance Policies Open FC 
£29,071,410 £5,814,282 Risk Management Partners Ltd 

£54,881 £10,976 AXA XL 

£1,913,596 £382,719 Zurich Municipal 

Employee Benefits Call-Off Other £30,800 £7,700 Sodexo Ltd 

Trading Standards Case Management 

System 
Call-Off CCS £127,571 £31,892 Idox Software Limited 

Adobe Licences Call-Off CCS £99,000 £33,000 Bytes Ltd 

Digital Marketplace Call-Off Other £5,200,000 £1,200,000 Amazon Business 

Road Maintenance Materials Call-Off SXL £851,805 £273,935 Glasdon; Mallatite; PDM/Huws Gray Ltd; Scotia 

Trade Materials Call-Off SXL £2,361,246 £1,180,623 

Decco Ltd T/A White Milne & Co.; Highland 

Industrial Supplies Limited; Jewson Limited 

(George Boyd); SIIS Limited; Crown Paints 

Limited; Imperial Chemical Industries Limited T/A 

ICI Paints AkzoNobel; PPG Architectural Coatings 

UK Limited 
Power Tools Call-Off SXL £356,271 £118,757 Gibb & Beveridge (Engineering Agencies) Ltd 

Maintenance of North Glenrothes 

Roundabouts (Extension) 
Other FC £1,136,492 £284,123 T & N Gilmartin (Contractors) Ltd 

Strategic Transport Assessment Call-Off SXL £80,000 £80,000 Systra Limited 

Installation of Heat Pumps (6 schools) 

(Extension) 
Call-Off SXL £1,401,000 £1,120,800 Alternative Heat Ltd 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Affordable Housing Cupar Road, 

Newburgh 
Direct Award FC £672,000 £672,000 Morris & Spottiswood Limited 

Servicing & Repairs to Air Conditioning, 

Air Handling Units & Chillers (Extension) 
Extension FC £1,322,000 £220,333 Lovats Catering & Engineering Services Ltd. 

Inverkeithing Public Realm Direct Award FC £290,000 £290,000 Denfind Stone Ltd. 

Advocacy Direct Award FC £466,666 £280,000 Circles Network 

Affordable Housing West Road Saline Direct Award FC £7,969,191 £7,969,191 Stanley Brash Construction Ltd 

Repair and Replacement of Glass for Fife 

Council's Vehicle Fleet 
Call-Off SXL £56,000 £28,000 Plant Glazing Ltd 

Gartner Executive Guidance Services Call-Off CCS £141,000 £70,200 Gartner 

Day Care - Careoligy Direct Award FC £612,362 £204,120 Careiology Ltd 

Education Materials (Scotland Excel 

1220) 
Call-Off SXL £5,400,000 £1,350,000 Findel Education Consortium & TTS Group 

Media Services (Scottish Procurement 

Framework SP-20-002) 
Call-Off SP £182,100 £45,525 Precise Media Monitoring Ltd 

iDox Uniform & Document Management 

System 
Call-Off CCS £505,414 £101,083 iDox Ltd 

Analytic Tool for Reducing Rent Arrears Call-Off CCS £867,770 £246,603 Mobysoft Limited 

Infoblox Licences Call-Off CCS £157,000 £52,000 Khipu 

Framework for the repair of accident 

damaged vehicles 
Open FC £1,100,000 £275,000 

Elder and Paton Body Repairs; David Philp 

Commercials Ltd; Jackson Accident Repair Centre 

First Aid Products Call-Off SXL £266,000 £66,500 Fast Aid Products Ltd; Aero Healthcare 

Lease of Gas Non-Half Hourly Automatic 

Meter Readers (Loggers) 
Call-Off CCS £152,350 £30,470 Stark Software International Limited 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

River Leven Restoration Project, 

Professional Services 
Call-Off SXL £520,033 £520,033 RSK Environment Ltd. 

Vehicle Parts Call-Off SXL £1,579,384 £394,846 Dingbro Ltd. 

North Fife Scholars Travel Pass 

Agreement 
Direct Award FC £620,000 £155,000 

Fife Scottish Omnibuses Ltd t/a Stagecoach East 

Scotland 

Professional Development Award in 

Housing Law (DPS Learning and 

Development Award 21/22) 

Call-Off FC £125,000 £125,000 Shelter Scotland 

Sexual Abuse Supporting Children & 

Young People (Lot 6 - DPS Learning and 

Development Award 2021/22) 

Call-Off FC £8,700 £8,700 Jan Swan 

Assessing Children who present with 

Sexual Abuse (DPS Learning and 

Development Award 2021/22) 

Call-Off FC £12,240 £12,240 Safer Futures 

Performance and Care Excellence (DPS 

Learning and Development Award 21/22) 
Call-Off FC £15,120 £15,120 Sally Wassell 

Dyadic Development Practice 

Consultation Work (DPS Learning and 

Development Award 21/22) 

Call-Off FC £4,500 £4,500 Edwin Grant 

Dynamic Maturational Model of Adult 

attachment (DPS Learning and 

Development Award 21/22) 

Call-Off FC £15,300 £15,300 Bridget Rothwell 

Workforce Development Qualifications for 

H & S Care - Lots 1 and 6 (DPA Learning 

and Development Award 21/22) 

Call-Off FC £432,000 £144,000 
The Open University; West Lothian College; 

Edinburgh College; City of Glasgow College 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Free Personal Care (External to Fife) Direct Award FC £8,400,000 £1,200,000 

Abbey Healthcare (Hamilton) Ltd; Caritas Services 

Ltd; Abbots Care Centre Ltd; Airthrey Care Ltd; 

Antonine Care Ltd; Jane Allan t/a Ashley House; 

HC-One Ltd; Balhousie Care Ltd; Beechgrove CH 

Ltd; Duncare Ltd t/a Benvie Care Home; Camphill 

(Blair Drummond) Trust Estate Ltd; Boclair Care 

Ltd; Tayside Care Ltd; Buchanan Lodge Care Ltd; 

Care UK Ltd; Avante Care and Support Ltd; Elder 

Homes Ltd; Corbenic Camphill Community Ltd; G 

Hill Ltd; Fairview Care Ltd; Dundee City Council; 

Cumbria City Council; Shaftesbury Care GRP Ltd; 

Barchester Healthcare Ltd; Erskine Hospital; Bon 

Accord Care; Barchester Healthcare Ltd; Aria 

Healthcare Group Ltd; Forthlands Care Ltd; Royal 

Blind Asylum and School t/a Sight Scotland; 

Tamaris (RAM) Ltd; Garvald West Linton Ltd; 

Mailler & Whitelaw Trust; Advanced Specialist 

Care Ltd; Musselburgh Care Home Ltd; Bupa Care 

Homes (AKW) Ltd; Skene Enterprises (Aberdeen) 

Ltd; Renaissance Care (No1) Ltd; Kincarrathie 

Trust; Randolph Hill Nursing Homes (Scotland) 

Ltd; Holmes Care Group Scotland Ltd; Care UK 

Community Partnerships Ltd; Livingston Care 

Home Ltd; Mead Medical Services Ltd; Manor 

Grange Care Home LLP; 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Free Personal Care (External to Fife) 

continued 

Priority Care Group Ltd; Avery Homes (Nelson) 

Ltd; MHA Auchlochan; Active Adult Ltd; 

Morningside Manor Ltd; Care UK Ltd; Larchwood 

Care Homes (North) Ltd; Park Homes (UK) Ltd; 

Active Neuro Ltd; Advinia Health Care Ltd; North 

Argyll Eventide Home Association Ltd; Stirling 

Care Home Ltd; Barchester Healthcare Ltd; 

Orchar Care Ltd; Parklands Care Ltd; Hudson 

(Pitkerro) Ltd; Randolph Hill Nursing Homes 

(Scotland) Ltd; Crown Care IV Ltd; Rubislaw Care 

LLP; Advanced Specialist Care Ltd; Advinia Care 

Homes Ltd; Adrian O'Brien Rachel Amiee O'Brien; 

Scottish Autism; Scottish Masonic Homes Ltd; 

Whitefield Nursing Home Ltd; St Modans Care 

Home Ltd; Viewpoint Housing Association 

(Benevolent) Ltd; Stow Healthcare Group Ltd; 

Church of Scotland t/a Crossreach; Christopher 

Curnin; The Grange (2016) Ltd; Rhindsdal House 

Ltd; United Health Group Ltd; Thorburn Manor Ltd; 

Tigh Na Muirn Ltd; Cure UK Ltd; Voyage 1 Ltd; 

Sharob Care (Bude) Ltd; Capability Scotland; 

Abbeyfield Perth Society Ltd; Countrywide Care 

Homes (3) Ltd; Wardside House Ltd; Westerlands 

Association; Westerton Care LLP; Church of 

Scotland t/a Crossreach; The Willows (Falkirk) Ltd 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Free Personal Care Call-Off Other £ 77,000,000 £11,000,000 

Abbeyfield Kirkcaldy Society Limited; Abbotsford 

Care Limited; Balhousie Care Limited; Bandrum 

Nursing Home Limited; Barchester Healthcare 

Limited; Barrogil Ltd; Care Concern Fife Limited; 

Carnegie Care Limited; Central Scotland 

Healthcare (St. Andrews) Limited; Enhance 

Healthcare Limited; Karen Reid; Christine Bennell; 

Anjum Tamanna; West Park House Limited; 

Rosturk House Limited; St. Serfs Care Home 

Limited; Newlands Care Limited; Leonard 

Cheshire Disability; Kingdom Homes Limited; HC-

One Limited; Holmes Care Group; Glenburnie 

Care Limited; Fairfield Care Scotland Limited; 

Ganarn Limited; Fairfield Care Scotland Limited; 

Ganarn Limited; Four Seasons Homes No 4; St 

Philips Care Caledonia Limited; Beechwood Care 

(Partnership); Craighead Care Ltd; Villa Atina 

Limited; Four Seasons Beechcare Ltd; St Philips 

Care Caledonia Limited; Avondale Care (Scotland) 

Limited; Gowrie Care Ltd; Earlsferry House Care 

Ltd; Henderson Care Home Ltd; William Gibson's 

Trust; Thomas Dailey; Caring Homes Healthcare 

Group Limited (Aria Healthcare Group); Pitlair 

Limited 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Emergency First Aid Training (DPS 

Learning and Development Award 21/22) 
Call-Off FC £36,000 £36,000 Fife Training Services 

Safety Interventions & Classroom Culture 

Training (DPS Learning and 

Development Award 21/22) 

Call-Off FC £40,940 £40,940 Crisis Prevent Institute Inc 

External Wall Insulation Call-Off SXL £1,190,000 £1,190,000 SERS Energy Solutions (Scotland) Ltd 

North Fife Local Bus Open FC £8,351,207 £2,087,802 
Fife Scottish Omnibuses Ltd t/a Stagecoach East 

Scotland, Moffat & Williamson Ltd 

Total Mobile (Extension) Open Other £960,833 £270,561 Total Mobile 

South Fife School Bus Open FC 

£333,132 £111,044 A1 Minibus & Coach Services Ltd 

£3,092,250 £1,148,550 Bay Travel Coaches Ltd 

£139,650 £46,550 
Leanne Ellis & John Dickson T/A Eazy Coach Hire 

Fife 

£1,450,530 £483,510 Festival Travel (Scotland) Ltd 

£10,024,212 £3,687,390 
Fife Scottish Omnibuses Ltd T/A Stagecoach East 

Scotland 

Repair & Maintenance of Heavy Duty 

Laundry Equipment (Extension) 
Open FC £540,000 £135,000 Electrolux Professional Ltd 

University of Hull Consultancy Support Direct Award FC £40,000 £49,000 Lampada Digital Solutions 

Street Lighting Aluminium Columns Call-Off Other £72,788 £72,788 Mallatite 

Adam Smith Theatre - Furniture Call-Off CCS £250,000 £250,000 Wagstaff Interiors Group 

Bus Ticket Data Analysis Call-Off CCS £80,600 £20,150 EPM Bus Solutions Limited 

Abbeyview Ground Works Open FC £810,222 £810,222 Advance Construction Scotland Ltd 

Abbeyview Joiner Works Open FC £842,189 £842,189 Kingdom Maintenance Ltd 

Project Online Call-Off CCS £260,000 £86,666 Corporate Project Solutions 

Kingdom Centre Development Strategy Call-Off FC £49,000 £49,000 Montagu Evans LLP 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Out of School Club Transport - Castlehill 

Primary School 
Direct Award FC £4,944 £4,944 A1 Minibus & Coach Services Ltd 

Auction Service (Extension) Open FC £70,464 £17,616 

Wilsons Auctions; John Pye & Sons Ltd; GPSV; 

Morris Leslie Auctions; Sweeney Kincaid Ltd; BCA; 

Manheim (Coxauto) 

Purchasing Cards Call-Off CCS £12,000 £3,000 Natwest (Royal Bank of Scotland) 

Council Tax and Benefits System Call-Off CCS £692,555 £173,178 NEC Ltd 

Commercial Catering Equipment Call-Off SXL £136,251 £45,417 Lovat's Group Limited 

Timber Preservation & Rot Treatment for 

Domestic and Non-Domestic Properties 
Direct Award FC £600,000 £600,000 Richardson & Starling 

Environmental Sample Analyst Service Open FC £145,000 £28,275 SOCOTEC UK Ltd. 

Purchase of (previously leased) Nissan 

Vehicles 
Direct Award FC £217,035 £217,035 Athlon Mobility Services UK Ltd. 

Cashless Catering Call-Off CCS £345,842 £85,000 CRB Cunningham 

South & West Fife High School Call-Off Other £77,155,500 £38,500,000 
BAM Constuct UK Ltd. (contract via Hub East 

Central Scotland) 

Automatic & Roller Doors Direct Award FC £300,000 £300,000 Alpha Doors & Shutter Ltd. 

Project Management Services for Civica 

Cx Implementation (retrospective) 
Direct Award FC £258,000 £129,000 DTL Creative Limited (no longer trading) 

Hire and Relocation of Welfare and 

Secure cabins (Extension) 
Open FC £1,933,472 £357,396 Wernick Hire 

Rigging, LED Upgrade & Audio PA 

Replacement across 4 Theatre/Event 

Sites 

Open FC £1,829,424 £1,829,424 Adlib Audio Ltd 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Consultancy for Fire Engineering 

(Extension) 
Open FC £60,000 £20,000 Jeremy Gardner 

Provision of Project Management 

Resource with Specialist Knowledge of 

Offshore Wind Structures (Extension) 

Direct Award FC £67,500 £67,500 Scottish Engineering 

Washroom Solutions (Lot 2 Sanitary 

Products) 
Call-Off SXL £287,829 £71,957 Personnel Hygiene Services Ltd 

Vehicle Parts (Replacement Glass) Call-Off SXL £112,000 £28,000 Plant Glazing 

Servicing of Stair Climbers (Lot 7) Other FC £65,000 £16,250 Fast-Aid Products Limited 

M&E Consultant, Cowdenbeath Leisure 

Centre 
Call-Off Other £102,000 £42,840 Blackwood Partnership 

IFS Service Management (Axios/Assyst) Call-Off SP £23,510,400 £4,702,080 Softcat Plc 

Scaffolding including Reactive 

Maintenance and Fixed Price Works 

(Extension) 

Open FC £4,461,737 £1,115,434 
Mar Scaffolding (Scotland) Limited, Form Access 

Ltd; Form Access Ltd 

Stairlift Framework Agreement 

(Extension) 
Open FC £4,000,000 £1,000,000 Advanced Stairlifts (Scotland) Limited 

Electronic Payment Services (Extension) Call-Off Other £684,000 £171,000 Allpay Limited 

Dunfermline Enterprise Hub - The 

Maygate Exchange 
Direct Award FC £300,000 £60,000 Anchorpoint Group Limited 

Northern Link Road Dunfermline Call-Off Other £458,583 £229,292 Triskelion Limited 

Cowdenbeath Flood Study Call-Off SXL £102,000 £102,000 AECOM Limited 

Hybrid Mail Call-Off SP £765,650 £382,825 Critiqom Limited 

Exhibition Services (Extension) Open FC £160,000 
£40,000 JNM Exhibition Services Limited 

£20,000 Display Wizard Limited 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Supply of Windows and Doors, Lot 1-3 

(Extension) 
Call-Off Other £1,000,000 £1,000,000 

Sidey Solutions Ltd, Bell Decorating Group 

Limited; DAS 

Cavity Wall Insulation (HTTC), Solar PV 

and Battery Storage 
Call-Off SXL £551,585 £551,585 Valley Group Limited 

Internal Wall Insulation, Solar PV's and 

Battery Storage 
Call-Off SXL £906,267 £906,267 Everwarm Ltd 

Fife Local Bus Services (additional 

routes) 
Other FC £382,448 £382,448 

Fife Scottish Omnibuses Ltd t/a Stagecoach East 

Scotland 

Winter Warmer Packs Direct Award FC £60,400 £30,000 Seahawk Apparel 

Fresh Meats, Cooked Meats and Fresh 

Fish (Extension) 
Call-Off SXL £1,694,997 £456,333 Campbell Brothers Limited 

Final Preparation of Statutory Accounts 

from Trial Balance, External Audit of 

Accounts and Specialist Tax Advice for 

Fife Trusts (Extension) 

Call-Off Other £70,000 £35,000 Henderson Loggie LLP 

Installation of Heat Pumps (5 Schools) Call-Off SXL £1,178,466 £1,178,466 Alternative Heat Limited 

Supply & Installation for Air Source Heat 

Pumps and Hard to Treat Cavity Wall 

Installation for EES:ABS 

Call-Off SXL £384,158 £384,158 Everwarm Ltd 

Gym Equipment Maintenance and 

Inspection 
Call-Off Other £160,000 £40,000 Sportsafe UK Ltd 

Purchase of Leased Hyundai Konas Direct Award FC £94,700 £94,700 CEM Day Limited (T/A Days Fleet) 

North Fife School Bus Services Open FC £8,351,207 £2,087,802 
Fife Scottish Omnibuses Ltd t/a Stagecoach East 

Scotland; Moffat & Williamson Limited 

Washroom Solutions (Lot 1 only) Call-Off SXL £500,000 £115,384 Rentokil Initial Plc 

Purchase of 7 Wessex Gang Mowers Call-Off SXL £202,287 £202,287 Fairways GM Ltd 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Vehicles for Mobile Emergency Care 

Home 
Call-Off SXL £160,000 £160,000 

Vauxhall Motors Limited, Kerr and Smith 

(Cumnock) Limited 

Street Cleansing Solution Call-Off CCS £114,260 £28,565 Whitespace Work Software Limited 

Voice and Data Support Call-Off Other £1,087,767 £217,553 Virgin Media Business Limited 
Maintenance & Repairs of Commerical 

Catering and Refrigeration Equipment 
Call-Off SXL £951,482 £278,482 Lovat's Catering Engineering Services Ltd 

Supply and Delivery of General Office 

Stationery (Extension) 
Call-Off SP £2,500,000 £872,164 Lyreco UK Limited 

Servicing & Repair of Warden Call 

Equipment (Contract Novation) 
Open FC £250,000 £50,000 SPG Fire & Security Limited 

First Aid Products Call-Off SXL £64,000 £32,000 Wallace Cameron 

Painting & Decorating Framework 

(Extension) 
Open FC £8,800,000 £2,200,000 Bell Decorating Group Limited 

Glazing Replacement Works Open FC £1,600,000 £400,000 
Cruickshank Glaziers Ltd; CR Smith Manufacturing 

Limited 

Medical Aids (Extension) Open FC £6,800,000 £1,700,000 

Arjo, Care & Independence; Care Ability/Prism 

Medical; Careflex; Direct Healthcare; Drive 

Devilbiss; Fast Aid; Frontier Therapeutics; H&M 

Bathlifts; Haltom; Invacare; James Leckey; 

Jiraffe/Jenx; Langham; Lisclare; Morrings 

Mediquip; NRS; R82/ETAC; Safe & Sound; Scan 

Mobility; Silvalea; Sumed Ltd; Sunrise; W Munro 

Educational Materials (Musical 

Instruments) 
Call-Off SXL £120,000 £40,000 Band Supplies Limited 

Health & Safety Compliance Service Open FC £120,000 £30,000 Thomas & Adamson LLP 

Single Person Discount (Extension) Open FC £180,000 £45,000 Datatank Limited 

Digital Marketplace - Amazon Call-Off Other £400,000 £200,000 Amazon Business 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Community Meals (Extension) Call-Off SXL £765,000 £192,000 Apetito 

Covid Related PPE & Sanitising 

Equipment (Extension) 
Call-Off SXL £1,000,000 £500,000 Instock Ltd 

Catering Disposables Call-Off SXL £800,000 £200,000 Alliance Disposables 

Frozen Foods Call-Off SXL £6,000,000 £1,500,000 William Yule & Son Ltd. 

Fife Council Business Property 

Conditions Surveys 
Call-Off FC £160,000 £53,333 Thomson Gray 

Electrical Testing, Replacement Rewire 

Works & PV Installations 
Open FC £16,000,000 £4,000,000 Moffat Projects (Fife) Ltd 

Supply of Server Infrastructure Call-Off FC £400,000 £100,000 XMA Ltd 

Fife In-College Support Service Other FC £3,041,806 £434,544 Fife College, SRUC 

Provision of Social Care Agency Workers 

(Lot 2) (Extension) 
Call-Off SXL £6,800,000 £1,700,000 ASA Recruitment Ltd 

Provision of Social Care Agency Workers Call-Off SXL £1,200,000 £1,200,000 Randstad Public Services Ltd 

Servicing Heat Recovery Units Open FC £193,210 £48,302 Lovat's Catering Engineering Services Ltd 

Recruitment Advertising and Public 

Notices 
Call-Off FC £120,000 £30,000 TMP Limited 

Tyres Open SXL £2,200,000 £550,000 McConechy's Tyre Service Limited 

Employee Benefits Package (Extension) Direct Award Other £11,250 £11,250 Sodexo Ltd 

ELIPS - Extending the Scale to Ensure Call-Off FC £70,000 £70,000 University of Dundee 

Provision of Storage and Removal 

Services 
Open FC £332,649 £83,163 AMC Removals UK 

Hot Beverage Machinery (Lease/Rental) 

and Supplies (Coffee and Associated 

Consumables) 

Direct Award SXL £477,000 £95,400 Myrtle Coffee Services Ltd 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Hire of Equipment, Plant and Vehicles Open FC £8,568,776 £2,142,194 

GAP Group Limited; JG Martin Plant Hire Limited; 

The Double A Trading Company Limited; John 

McGeady Limited; Trevor Harris Plant Repairs Ltd; 

Strathore Plant Hire Limited; Sandy Allan 

(Blacksmiths) Limited; James Penman (Plant Hire) 

Limited; E & J Douglas & Sons Ltd; Tayforth 

Machinery Ring; John Nixon Limited; Andrew Cook 

(Contractors) Ltd; Murdoch Mackenzie Limited; 

Sunbelt Rentals Limited; Jarvie Plant Limited 

Traffic Management Sub-Contractors 

(Extension) 
Open FC £800,000 £200,000 

Central Traffic Management Limited; Glenmavis 

Traffic Management Ltd; Highway Barrier 

Solutions 

Scottish Autism SXL CHALD Framework 

1918 
Call-Off SXL £2,170,227 £723,409 Scottish Autism 

Floorcoverings - Replacement & 

Lifting/Relaying Fife Wide 
Open FC £4,300,000 £1,075,000 

Kirkton Flooring; Bell Decorating Group Limited; 

Smith Brothers Marine 

Housing Service Customer Satisfaction 

Survey (Extension) 
Open FC £60,000 £18,000 Knowledge Partnership 

DCES Alarm & Insulation Works 

(Overarching Framework - SXL Energy 

Efficiency Contractors Framework) 

Call-Off SXL £264,299 £132,150 Vital Energi Utilities Limited 

Application Monitoring Tool (Extension) Other FC £112,000 £56,000 Dynatrace 

Provision of Treasury Support Open FC £133,350 £24,500 Link Treasury Services 

Maintenance of Artificial Pitches Call-Off SXL £284,400 £71,100 Sportex Group Ltd 

Microsoft Licences Call-Off FC £6,042,968 £2,014,323 Softcat Ltd 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Consultancy Framework Open FC £7,500,000 £0 

Hylman; Direct Ecology Limited; Jeremy Benn 

Associates Limited (JBA Consulting); APEM 

Limited; WSP UK Limited; SWECO UK Limited; 

Ironside Farrar Limited; Albion Environmental 

Limited; ECUS Limited; SLR Consulting Limited; 

Creative Business Solutions; FRP Advisory Group 

Plc; Momentum 4 Ltd; Pricewaterhouse Coopers 

LLP; On Axis Ltd; Clarity Consulting Associates 

Ltd; Arneil Johnston Limited; Northstar Consulting 

and Research Ltd; Nathaniel Lichfield & Partners 

Limited; Stirling Enterprise Park Limited (STEP); 

Space Solutions (Scotland) Limited; Gunn Stewart 

Solutions Ltd; Graham + Sibbald Partnership LLP; 

Montagu Evans LLP; Ryden LLP; DM Hall LLP; 

FDM Group Limited; Ultima Business Solutions 

Ltd; PDMS; Quorum Limited; Regional 

Development Solutions Limited; 4Consulting 

Limited; EKOS Consulting (UK) Limited (Ekosgen); 

Turner & Townsend Limited; CGI UK Limited 

£5,773,088 £1,443,272 CF Services 
Provision of Domestic Furniture and 

Furnishings (Extension) 
Call-Off SXL £819,948 £204,987 

Circular Communities Scotland (Castle Furniture 

and Furniture Plus) 

£443,990 £1,109,975 The Furnishing Services 
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Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Supply of Roadstone Materials Open FC £12,000,000 £3,000,000 

Angle Park Sand & Gravel; Breedon Trading Ltd; 

Hillhouse Quarry Group Ltd; Skene Group 

Constructions Services Ltd; Tillicoultry Quarries 

Bathroom Replacement Framework Open FC £10,000,000 £2,500,000 
McTear Contracts; Bell Decorating Group Limited; 

Belac Group 

Professional Development Award in 

Housing Law Advice (Retrospective) 
Call-Off FC £125,000 £125,000 Shelter Scotland 

Supply of Electric Profiling Beds and 

Mattresses 
Open FC £203,000 £67,667 Linet UK Ltd, W Munro 

Principle Designer (Retrospective) Direct Award FC £66,125 £10,580 Brownriggs 

Alcoholic Beverages Call-Off SXL £225,000 £90,000 Tennent Caledonian Breweries Wholesale Limited 

Taxi Mini Comps (Retrospective) Call-Off FC £20,000,000 £5,573,123 

A1 Minibus & Coach Services Ltd; Kingdom Taxis; 

Ian's Taxi; Crail Star Taxis; Steve's Taxi; Treble 

Twenty Taxis Ltd; Goodsir Taxis; Prompt Taxis; 

Living High Travel Ltd; Keto Coaches; Kingdom 

Transport Coaches; Hamish Gordon Ltd; 

Caledonia Taxis; Wilson's Taxis; Corporate Taxis 

Dunfermline; P&R Taxis; Ace Radio Taxis Ltd; AD 

Taxis; Scot's Taxi; Baynes Tayport Taxis; Cupar 

Taxis; Hars Cars; M&H Contracts; Paul's Taxi 

Smart Travel; St. Andrews Airport Transfer; Movin 

Sounds Disco Party Bus 

Merchant Services  (Extension) Call-Off FC £456,000 £114,000 WorldPay UK LTD 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Adhoc Coach Hires 

(Retrospective roll-up) 
Restricted FC £61,668.50 £61,668.50 

Alexander Robertson T/A A Robertson & Son; A1 

Minibus & Coach Services Ltd; Alan Gibson T/A 

Gibson Travel; Bay Travel Coaches Ltd; Bodyshop 

Edinburgh Ltd T/A Coach Hire Edinburgh; 

Capercaille Travel Ltd; City Circle UK Ltd; Clan 

McLeod Coaches Ltd; E&M Horsburgh Ltd; 

Earnside Coaches Ltd; Edinburgh Coach Lines 

Ltd; Fife Scottish Omnibuses Ltd T/A Stagecoach 

East Scotland; Gibbs Taxis Ltd; Hamish Gordon 

Ltd; Hunters Executive Coaches Ltd; Ian's 

Coaches Ltd; J C Rae T/A Kingdom Transport 

Coaches; Eazy Coach Hire Fife; Living High Travel 

Limited; Merlin Travel; Midland Bluebird Limited; 

Moffat & Williamson Ltd; Prentice Westwood Ltd; 

Ratho Coaches Ltd; Salmond's Mini Coach Hire 

Limited; Smart Travel; Smith & Sons Coaches; St 

Andrews Executive Travel Ltd; Star Travel 

Coaches; Xplore Dundee; HH Coaches; Festival 

Travel (Scotland) Ltd 

PPE & Workwear (Extension) Call-Off SXL £1,645,676 

£137,486 Lion Safety; Stax 

£27,243 Stax 

£43,845 Scott Direct 

£112,595 The Arco Group 

£39,298 Bunzl Greenham 

£50,952 Engineering Agencies 

Supply and Delivery of Janitorial Products Call-Off SXL £280,000 £70,000 Alliance Disposables; Instock 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Purchase of 4 Narrow Body RCVS Open SXL £807,332 £807,332 Dennis Eagle LTD 

Levenmouth Connectivity Project Direct Award SXL £1,300,000 £650,000 Amey 

Public Space CCTV Network Services 

(Noting Only & Retrospective) 
Call-Off CCS £57,785 £20,000 Vodafone 

Servicing and Repairing of Medical Aids Open FC £288,000 £72,000 W Munro 

Amenity Units and Chalets - Tarvit Mill 

(Noting Only & Retrospective) 
Open FC £1,848,760 £1,848,760 Healthmatic 

Supply of Electricity (Noting Only & 

Retrospective) 
Call-Off SP £12,800,000 £8,000,000 EDF Energy 

Community Alarms Receiving Centre Restricted FC £244,800 £48,960 Boxxe Ltd 

Energy Masterplan Regional City Deals Direct Award Other £60,000 £60,000 Energy Systems Catapult 

Surface Dressing Direct Award FC £856,000 £856,000 Tayside Contracts 

Cash in Transit Call-Off SXL £143,947 £71,974 G4S Cash Services 

Repair & Maintenance of Swimming Pool 

Equipment 
Open FC £1,170,000 £234,000 CMM Pool Ltd 

Purchase of Leased Nissans and 

Mitsubishis (call off from overarching 

Strategy EF0051) 

Direct Award FC £135,500 £135,500 Link Group 

Commvault Licencing and Support Call-Off SP £131,193 £44,000 Softcat Ltd 

Benarty Lodges Supported Living Service Call-Off FC £574,240 £914,848 Richmond Fellowship 

Provision of Project Management 

Resource (Extension) 
Direct Award FC £67,500 £67,500 Scottish Engineering 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Overarching Framework - SXL Energy 

Efficiency Contractors Framework 

(Energy Efficiency Advice and Support) 

Call-Off SXL £264,399 £116,000 Vital Energi Utilities Limited 

Energy Efficiency Programme 

Management and Support Service 
Open FC £237,000 £116,000 Changeworks Resource 

Supply of Windows and Doors Call-Off FC/Other £1,000,000 £1,000,000 
Sidey Solutions Ltd; Bell Decorating Group 

Limited; DAS 

Low Income Family Tracker Call-Off CCS £160,000 £40,000 Policy in Practice 

Supply of Specialised Paper and Wide 

Format Media 
Open FC £300,000 £100,000 

Antalis; Clyde Paper and Print; Premier Paper 

Group 

Postal Services (excluding 1st Class Mail 

& Packages) 
Call-Off CCS £96,397 £96,397 Whistl UK Ltd 

Supply of Fresh Fish Open FC £160,000 £40,000 G & J Wilson 
Supply and Erection of Memorial Plaques 

and Path Kerbers (Extension) 
Open FC £120,000 £22,000 Quality Masonry Services 

Actuarial Services Call-Off Other £800,000 £200,000 Hymans Robertson 

Provision & Delivery of Swimming Pool 

Chemicals to FC & FSLT Establishments 

(Extension) 

Call-Off SXL £312,000 £78,000 Brenntag 

Provision of Social Workers (Lot 2) 

(Extension) 
Call-Off SXL £1,209,000 £1,209,000 Randstad Public Services Limited 

Workforce Development Qualifications for 

Health and Social Care 
Restricted FC £432,000 £144,000 Open University; Fife College 

Supply, Delivery and Installation of Water 

Coolers and Maintenance (Extension) 
Other SXL £305,500 £76,375 Angel Springs T/A Waterlogic 

Purchase of 9 Refuse Collection Vehicles Call-Off SXL £1,762,857 £1,762,857 Farid Hillend 
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Contract Title Procedure 

Initiating 

Contract 

Owner 

(note 1) 

Contract 

Value 

Annual 

Value (or in-

year if one-

off) 

Contractor(s) 

Strategic Transport Modelling and Option 

Development 
Other SXL £60,000 £60,000 Stantec UK LTD 

Stratheden Redesign (Extension) Open FC £580,000 £290,000 Kingdom Support and Care CIC 

Electoral Management System 

(Extension) 
Restricted CCS £252,265 £126,133 Democracy Counts 

Employers Agent Open Other £1,200,000 £400,000 Faithful + Gould 

Support and Maintenance for SWIFT 

(Noting Only) 
Direct Award FC £310,000 £160,000 OLM Systems LTD 
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Fife Council Community Benefits 2022-2023 Appendix 1B 

APR Reporting 

Category 
Contract Description Benefit Description 

Committed 

Value/Units 

(where 

provided) 

Unit 

Measurement 

Jobs 

(Priority Groups) 

Dunfermline Learning Campus 

No. of local people (FTE) employed on contract for one 

year or the whole duration of the contract, whichever is 

shorter. 

21.32 Employees 

Domestic furniture and furnishings 

Recruitment (2 employees) £104,000 2 Employees 

Circular Communities Scotland maintained employment 

at Furniture Plus and Castle Furniture 
6 Employees 

Care and Support Services Recruitment (2 employees) following DWP/JCP Event 2 Employees 

PPE Framework 
Recruitment (2 employees) following Kick Start 

Placement 
2 Employees 

Fresh Fruit & Vegetables Recruitment (1 employee) 1 Employees 

Stairlifts Framework Employment 1 Employees 

Appreticeships 

(Priority Groups) 

Scaffolding Framework Agreement Apprentice New Start - Full Time (from Priority Group) 1 Employees 

Dunfermline Learning Campus 

No. of weeks of apprenticeships on the contract that 

have either been completed during the year, or that will 

be supported by the organisation until completion. 

275 Weeks 

Stairlifts Framework Apprenticeship 2 Employees 

Vehicle Parts Framework Apprenticeship provided by Dingbro 1 Employees 

Hire and relocation of welfare and 

secure cabins 
Apprenticeship 1 Employees 

Work 

Placements 

(Priority Groups) 

Dunfermline Learning Campus 
Work placements (weeks) or pre-employment courses 

SFT13 
19 Weeks 

Stratheden Re-deisgn 6 month paid work placement (1 employee) £12000 1 Employees 

Children's Residential Care 

Psychology student at St Andrews University and Stirling 

University 
114 Hours 

Hillside School provided a student placement for a HNC 

Student at Fife College 
420 Hours 

Grounds Maintenance Machinery Work experience 1 Employees 
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Fife Council Community Benefits 2022-2023 Appendix 1B 

APR Reporting 

Category 
Contract Description Benefit Description 

Committed 

Value/Units 

(where 

provided) 

Unit 

Measurement 

Qualifications 

(Priority Groups) 
Youth Justice Service Aim3 Assessment Tool Qualification 1 Employees 

Other - SME 

and Third 

Sector 

Dunfermline Learning Campus Value of work awarded to Local SMEs £16,048,540 £ 

Other - Skills 

and Training 

Dunfermline Learning Campus Local school and college visits 158 Hours 

Electrical Testing - Public Buildings (PA 

Testing) 
Waid Academy work experience 2 Employees 

Social Care Agency Workers Work Experience withi Fife area (Hours) 147 Hours 

Provision of Banking Services 
Carry out a workshop in a school or Community Centre in 

Fife linked to curriculum for excellence 
30 Hours 

Other - Social 

Value Rebate 

Dunfermline Learning Campus 

Donations of Equipment and/or Resources and 

Community Support (SFT25/35/37) 
£58,544 £ 

volunteering time provided to support local community 

projects (SFT38) 
517 Hours 

Social Care Agency Workers Health Care Training Support Courses £8,050 £ 

Care and Support Services Sponsorship of Community Clubs £85,500 £ 

Groceries and Provisions Donation to Cash For Kids £3,990 £ 

Building & Timber Materials 
Donation to Cottage Family Christmas Appeal £1,000 £ 

Staff Volunteering at Charity Hub 4 Hours 

Uplift and Disposal of IT Equipment Donation to Charity £220 £ 

Modular Accommodation Units Support local Charities £100 £ 

Domestic Furniture and Furnishings Sponsorship of local rugby team £500 £ 

Oracle Implementation Service 
Donation (Community Support) to a local charity - Fife 

Carers Centre 
£500 £ 

Glazing Replacement Works 
Donations to various community Groups/Charities £4,598 £ 

Employee volunteering for Kirkcaldy Air Cadets 1 Employees 
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Fife Council Community Benefits 2022-2023 Appendix 1B 

APR Reporting 

Category 
Contract Description Benefit Description 

Committed 

Value/Units 

(where 

provided) 

Unit 

Measurement 

Other - Social 

Value Rebate 

Hire of plant and development works at 

Lochhead Landfill Site 
Donations £3,500 £ 

Maintenance and Repair of Passenger 

Lift Installations 
Levenmouth Foodbank Donation 260 kg 

Supply of First Aid Products Donation of Defibrillator to New Methilhaven Care Home £700 £ 

Electrical Testing - Public Buildings (PA 

Testing) 
Charity Donation to Victoria Hospital Children's Unit £582 £ 

Asbestos Framework Sponsorship of Rosyth FC (Full Match Day/Trainig Kit) £2,023 £ 

Supply of Frozen Foods Sponsorship of VIP night £450 £ 

Fostering Donation of Pantomine tickets to carers £460 £ 

Vehicle Parts Framework 
Donation to Fife Cycling Iniative £300 £ 

Sponsorship of Fife Council Apprenticeship of the Year £1,200 £ 

PPE Framework 

Donation to Ward 44 at Victoria Hospital £200 £ 

Donation of wood/timber for projects £40 £ 

Donation of Warm Clothing £3,339 £ 

Table Sponsorship at Apprentice of the Year £300 £ 

Donation of Tool collection for Apprentice of the Year £333 £ 

Fresh Fruit & Vegetables 
Donation of Fresh Fruit/Vegetables to Healthy Eating 

initative 
£150 £ 

Electrical Materials Framework 
Donations of Xmas and Easter confectionary by Cottage 

Centre 
£200 £ 

Education Taxis and Minibuses May 

and July 2022 Mini Competition 
Contribution to a Local Registered Charity £872 £ 
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Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 

Note - this is indicative only and subject to continuous update.  

Some contracts have optional extensions that might be utilised 

Refreshed pipeline is published on Fife Council's website on a regular basis: 

https://www.fife.gov.uk/kb/docs/articles/business2/doing-business-with-us 

Anticipated 

Anticipated Type of Procurement (not 
Start of 

Procurement 

Anticipated 

Total Value 
Description committed in all cases until strategy 

complete) 
Activity or 

Contract Start 

(where 

known) 

Date 

Corporate/FM Category 

Milk Bar fridge hire and accessories Fife Council Contract 01/04/2024 £66,000 

Frozen Foods Scotland Excel Framework 01/10/2024 £7,200,000 

Pre-packed Cakes and Biscuit products at 

coffee Kiosks 
Fife Council Contract 01/04/2024 £700,000 

Vending Services FSLT Fife Council 01/04/2024 £60,000 

Supply of coffee and coffee related 

products 
Scotland Excel Framework 01/08/2024 £880,000 

Catering Sundries/disposables Scotland Excel Framework 01/08/2024 £880,000 

Groceries & Provisions Scotland Excel Framework 01/05/2024 £8,000,000 

Supply of Alcohol and Beverages Fife Council Contract 01/04/2024 £400,000 

Sandwiches and Food to Go ESPO Framework 01/12/2024 £415,000 

Meal Concepts ESPO Framework 02/12/2024 £280,000 

Transcription/Translation/Interpretation Fife Council Contract 01/03/2024 £640,000 

Housing Customer Satisfaction Survey Fife Council Contract 01/10/2023 £50,000 

Exhibition Services Fife Council Contract 31/12/2024 £160,000 

Advertising and Public Notices Scottish Procurement Framework 11/07/2024 £120,000 

Media Services Scottish Procurement Framework 01/09/2025 £136,576 

Cleaning Equipment Scotland Excel Framework 01/05/2025 £60,000 

Window Cleaning Services Fife Council Contract 01/04/2024 £60,000 

Janitorial Products Scotland Excel Framework 01/04/2024 £1,000,000 

Vehicle Steam Cleaning Fife Council Contract 01/04/2024 £500,000 

Cleaning of bins, bin chutes and bin 

storage areas 
Fife Council Contract 31/07/2024 £320,000 

Heavy Duty Laundry Equipment inc. 

Repair & Maintenance 
Fife Council Contract 01/02/2024 £540,000 

Cash in Transit (including Car park 

collections) 
Scotland Excel Framework 01/07/2025 £215,921 

Pre Loaded financial cards CCS Framework 01/06/2024 £8,500,000 

Payment Services Procurement for Housing Framework 01/12/2024 £500,000 

Accounting for Trusts Fife Council Contract 01/01/2024 £100,000 

Merchant Services CCS Framework 01/04/2024 £120,000 

Global Custodian/Performance Fife Council Contract 01/11/2024 £800,000 

Single person discounts Fife Council Contract 31/08/2025 £50,000 

Banking Service CCS Framework 01/04/2024 £300,000 

Sheriff Officer/Debt Collection Scotland Excel Framework 01/04/2024 £180,000 

Fuel Payment Pilot CCS Framework 01/05/2024 £250,000 

Insurance and Risk Management Advisory 
CCS Framework 

Service 
01/10/2024 £6,000 

Pre loaded financial cards/vouchers CCS Framework 01/06/2024 £500,000 

Supply of specialised paper and wide 

format media 
Fife Council Contract 01/03/2025 £400,000 
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Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 

Description 

Assessing Children who present with 

Sexual Abuse Supporting Children & 

Young People: Management & Risk 

reduction approach (MARRS). 

Performance & Care Excellence 

Professional Development Award (PDA) in 

Housing Law Advice 

Business Engagement Executive for DYW 

Fife 

SLA:  Hygienic  Cleaning of Medical Aids 

Maintenance & Servicing of Electric 

Profiling Beds 

Medical Assessment for Taxi Drivers and 

Pension Appeals 

Maintenance & Servicing of Laser 

Equipment 

Swimming Pool Chemicals 

Digital Publications and Services 

Provision of Business Travel Services 

Fitness Equipment for Fife Sport & Leisure 

Trust 

Promotional Items 

Security Shredding Service 

Resale of Sporting Goods for Fife Sports 

Leisure Facilities 

Provision of a Removals and Storage 

Service 

Provision of General Legal Services & 

Court of Session Work 

Electoral Canvassing 

Provision of domestic whitegoods for 

commercial premises 

Care Home Furniture and furnishings 

Supply, Installation, Repair & Alteration of 

Window Blinds 

Provision of rollerboards 

Domestic Furniture and Furnishings 

Annual Inspection of Gym Equipment 

Health & Safety Compliance Service 

Provision of a funeral and undertaking 

service 

Provision of PPE and Workwear 

Provision of Winter warmer packs 

Anticipated Type of Procurement (not 

committed in all cases until strategy 

complete) 

Fife Council DPS 

Fife Council DPS 

Fife Council DPS 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

TBC 

Scottish Procurement Framework 

Fife Council Contract 

ESPO Framework 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Scotland Excel Framework 

Fife Council Contract 

Fife Council Contract 

Fife Council Contract 

Scotland Excel Framwork 

ESPO Framework 

Fife Council Contract 

Fife Council Contract 

Scotland Excel Framework 

Fife Council Contract 

Anticipated 

Start of 

Procurement 

Activity or 

Contract Start 

Date 

01/04/2024 

01/04/2024 

04/05/2024 

01/08/2024 

04/01/2024 

01/09/2025 

01/05/2024 

31/10/2024 

01/04/2024 

01/04/2024 

01/07/2024 

01/01/2025 

01/04/2024 

01/01/2025 

01/04/2024 

01/08/2025 

01/07/2024 

04/01/2024 

01/04/2023 

01/09/2025 

01/02/2024 

01/09/2024 

28/02/2025 

01/09/2025 

01/10/2025 

01/02/2025 

01/07/2024 

01/11/2024 

Anticipated 

Total Value 

(where 

known) 

£12,240 

£15,120 

£93,000 

£114,888 

£495,565 

£83,692 

£48,000 

£25,000 

£312,000 

£80,000 

£10,000 

£1,100,000 

£40,000 

£50,000 

£290,000 

£450,000 

£920,000 

£100,000 

£200,000 

£500,000 

£420,230 

£150,000 

£500,000 

£45,000 

£120,000 

£131,848 

£1,500,000 

£24,000 

Page 2 of 5 Annual Procurement Report 2022-23 



 

 

 

 

85

Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 

Description 

Anticipated Type of Procurement (not 

committed in all cases until strategy 

complete) 

Anticipated 

Start of 

Procurement 

Activity or 

Contract Start 

Date 

Anticipated 

Total Value 

(where 

known) 

Environment and Fleet 

Air Quality Management Provision Fife Council Contract 01/08/2024 £180,000 

Bird of Prey Provision Fife Council Contract 01/04/2024 £167,000 

Framework agreement for the provision of 

auction services 
Fife Council Contract 01/12/2023 £0 

Hire and relocation of welfare and secure 

stores 
Fife Council Contract 01/12/2023 £1,120,000 

Trees, Plants & Shrubs Fife Council Contract 01/03/2024 £520,000 

Supply of Vehicle Parts Scotland Excel 01/04/2024 £1,020,000 

Provision of Eco Stars Scheme City of Edinburgh Framework 30/04/2025 £156,000 

Recyling and Refuse Containers Scotland Excel 08/12/2024 £573,000 

Maintenance of Traffic Signals CCS Framework 01/05/2024 £708,950 

Utilities 

Supply of Electricity Scottish Procurement Framework 31/03/2024 £40,000,000 

Supply of Water Scottish Procurement 31/03/2024 £12,000,000 

Energy Efficency Programme 

Management 
Fife Council 28/02/2024 £250,000 

Supply of Gas Scottish Procurement 31/03/2025 £10,000,000 

Biomass Supply and Maintenance Fife Council 09/05/2025 £9,200,000 

Social Care 

Care Homes for Adults  Fife Council 01/12/2024 £17,000,000 

Group Living Fife Council 01/12/2024 £13,500,000 

Fostering and Continuing Care  Scotland Excel 01/07/2025 £34,000,000 

Secure Care Scotland Excel 01/04/2025 £4,000,000 

Kelty Day Care Service  Fife Council 24/04/2023 £1,000,000 

Care and Support Services for 5 Service 

Users (Lynebank) 
Fife Council 03/11/2024 £6,200,000 

Travel & Transportation 

DPS: Adhoc Bus & Coach Hires Fife Council ongoing £3,500,000 

DPS: Education Taxis & Minibuses Fife Council ongoing £27,000,000 

Secure Care Transport Framework Fife Council 01/03/2024 £180,000 

Education Taxi & Minibus Framework Fife Council 01/08/2024 £2,000,000 

DPS: Mid Fife Local Services Fife Council 19/08/2024 £4,400,000 

DPS: Mid & South Fife School Services Fife Council 19/08/2024 £11,700,000 

Transportation Works 

C14 Lighting Installation Works (up to 

£1m) 
Fife Council 01/02/2025 £6,000,000 

C11 Road Markings & Road Studs Fife Council 09/10/2024 £550,000 

Controlled Corssings Fife Council 01/04/2024 £400,000 

Spray Injection Patching Fife Council 01/06/2024 £384,000 

Verge Cutting Fife Council 01/06/2024 £100,000 

Construction Materials Category 

Fire Extinguishers & Safety Materials Fife Council 01/03/2025 £78,400 

Construction Materials Scotland Excel 01/03/2025 £13,418,004 

Street Lighting Materials ESPO 15/04/2024 £2,756,710 

Supply of Kitchen Units Scotland Excel 01/04/2025 £4,000,000 
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Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 

Description 

Anticipated Type of Procurement (not 

committed in all cases until strategy 

complete) 

Anticipated 

Start of 

Procurement 

Activity or 

Contract Start 

Date 

Anticipated 

Total Value 

(where 

known) 

Construction Works 

Roller Doors & Automatic Doors Fife Council 01/03/2024 £300,000 
Roofing Framework (Flat Roofs) Fife Council 01/02/2024 £4,000,000 
Timber Panel Construction Framework Fife Council 01/04/2024 £4,500,000 

Grass Sports Pitch Maintenance Fife Council 01/02/2024 £240,000 

Woodland Maintenence Fife Council 01/02/2024 £50,000 

Fife Costal Path Signage Fife Council 01/02/2024 £500,000 

Festive Lights - Fife Wide Framework Fife Council 10/10/2023 £368,000 

Minor Builder Works Framework Fife Council 01/02/2024 £2,400,000 

Maintenance & Repairs Passenger Lift 

Installation 
Fife Council 07/11/2025 £700,000 

Electrical Testing, PAT Testing in public 

buildings 
Fife Council 12/02/2024 £2,300,000 

Maintenance & Repairs to Central Battery 

Insallations 
Fife Council 15/09/2024 £375,000 

Internal & External Painting & Decorating 

Framework 
Fife Council 31/08/2024 £5,600,000 

Water Monitoring Fife Council 01/03/2024 £600,000 

Auto wash / Dry Toilet Fife Council 08/01/2024 £70,000 

New Build Residential Construction Scotland Excel Q4 2024 £10,750,000 

CCTV Maintenance and Repairs Fife Council 01/11/2024 £600,000 

ICT 

Note - there is no guarantee that these will be procured 

Such requirements go through an internal TIME review to determine progression 

Non-Geographic Numbering Crown Commercial Services 01/05/2024 £200,000 

Cars - Merchant Software Crown Commercial Services 22/04/2023 £30,000 

Electoral Management System Crown Commercial Services 01/05/2024 £252,000 

Provision of SIP Trunking Crown Commercial Services 30/11/2023 £632,970 

Supply of a Library Management System Fife Council 01/12/2023 £202,085 

Microsoft Campus Agreement Crown Commercial Services 31/03/2024 £1,000,000 

Microsoft SQL Fife Council 31/03/2024 £6,000,000 

Road AI Crown Commercial Services 01/04/2024 £131,000 

Postal Services Scottish Procurement 15/04/2024 £240,000 

Mobile Services Fife Council 20/09/2024 £1,915,164 

Support and Maintenance for SWIFT Crown Commercial Services 21/04/2024 £310,000 

Total Mobile Crown Commercial Services 01/05/2024 £1,082,444 

Low Income Family Tracker Crown Commercial Services 01/06/2024 £160,000 

Waste Disposal System Fife Council 03/06/2024 £114,330 

ForcePoint Fife Council 01/07/2024 £96,504 

Netloan Fife Council 05/07/2024 £50,000 

NNDR / FQV Crown Commercial Services 11/07/2024 £125,000 

Wide Area Network Crown Commercial Services 01/09/2024 £7,000,295 

Replacement Catering Live System Crown Commercial Services 27/09/2024 £313,665 

MyToolkit Crown Commercial Services 04/10/2024 £49,000 

Provision of a Compliance Document 

Management System (CDMS) 
Fife Council 18/11/2024 £164,835 

Hybrid Mail Crown Commercial Services 31/12/2024 £766,000 

Multi Functional Devices (MFDs) Fife Council 01/01/2025 £6,495,000 

Electoral Canvassing Fife Council 05/01/2025 £75,000 
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Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 

Description 

Anticipated Type of Procurement (not 

committed in all cases until strategy 

complete) 

Anticipated 

Start of 

Procurement 

Activity or 

Contract Start 

Date 

Anticipated 

Total Value 

(where 

known) 

Mind of My Own App Crown Commercial Services 21/01/2025 £61,174 

Meals 2 People Support Fife Council 01/03/2025 £25,000 

Trapeze Pass Upgrade Fife Council 09/03/2025 £16,000 

Auto Desk Subscription Crown Commercial Services 18/03/2025 £380,276 

Provision of an Office 365 Back Up 

System 
Crown Commercial Services 22/03/2025 £75,000 

Analytic Tool for Reducing Rent Arrears Crown Commercial Services 25/03/2025 £867,770 

Lone and remote working solution with 

integrated alarm receiving centre 
Crown Commercial Services 01/04/2025 £1,088,000 

Commvault licenses Crown Commercial Services 28/06/2025 £132,000 

Bereavement Digitisation Crown Commercial Services 01/07/2025 £200,000 

Local Area Network Crown Commercial Services 01/07/2025 £3,004,489 

Microsoft Licences Crown Commercial Services 01/07/2025 £6,042,968 

PlotBox - bereavement Digitisation Crown Commercial Services 01/07/2025 £159,000 

Yotta Fife Council 01/09/2025 £5,201,971 

Cisco Voice and Data Support Crown Commercial Services 01/11/2025 £1,098,619 

Bus Ticket Data Analysis Scottish Government 01/12/2025 £65,400 

Drivers Licence Checks Crown Commercial Services 01/01/2024 £75,000 

Parking Management Information System ESPO 01/11/2026 £140,000 
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ANNEX A 

Annual Procurement Report template 

[NOTE: reference to contract is also to be construed as meaning a framework agreement] 

1. Organisation and report details 

a) Contracting Authority Name Fife Council 

b) Period of the annual procurement report 1st April 2023 – 31st 

March 2024 

c) Required by s18 Procurement Reform (Scotland) Act 2014 to prepare an annual procurement report? (Yes / No) Yes 

2. Summary of Regulated Procurements Completed 

a) Total number of regulated contracts awarded within the report period 186 

b) Total value of regulated contracts awarded within the report period £489.73m 

c) Total number of unique suppliers awarded a place on a regulated contract awarded during the period 466 

i) how many of these unique suppliers are SMEs 317 

ii) how many of these unique suppliers are Third sector bodies 12 

3. Review of Regulated Procurements Compliance 

a) Number of regulated contracts awarded within the period that complied with your Procurement Strategy 185 

b) Number of regulated contracts awarded within the period that did not comply with your Procurement Strategy 2 

4. Community Benefit Requirements Summary 

Use of Community Benefit Requirements in Procurement: 

a) Total Number of regulated contracts awarded with a value of £4 million or greater. 22 

b) Total Number of regulated contracts awarded with a value of £4 million or greater that contain Community 14 

Benefit Requirements. 

c) Total Number of regulated contracts awarded with a value of less than £4 million that contain Community 132 

Benefit Requirements 
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Key Contract Information on community benefit requirements imposed as part of a regulated procurement 
that were fulfilled during the period: 

d) Number of Jobs Filled by Priority Groups (Each contracting authority sets its own priority groups) 35.32 Employees 

e) Number of Apprenticeships Filled by Priority Groups 5 Employees 
275 Weeks 

f) Number of Work Placements for Priority Groups 2 Employees 
19 Weeks 
534 Hours 

g) Number of Qualifications Achieved Through Training by Priority Groups 1 Employee 

h) Total Value of contracts sub-contracted to SMEs £16,048,540 

i) Total Value of contracts sub-contracted to Social Enterprises 0 

j) Total Value of contracts sub-contracted to Supported Businesses £819,948 

k) Other community benefit(s) fulfilled £177,651 
1 Employee 
521 Hours 

5. Fair Work and the real Living Wage 

a) Number of regulated contracts awarded during the period that included a Fair Work First criterion. 59 

b) Number of unique suppliers who have committed to pay the real Living Wage in the delivery of a regulated 394 

contract awarded during the period. 

c) Number of unique suppliers who are accredited Living Wage employers and were awarded a regulated 88 

contract during the period. 

6. Payment performance 

a) Number of valid invoices received during the reporting period. 332,670 

b) Percentage of invoices paid on time during the period (“On time” means within the time period set out in 92.5% 

the contract terms.) 

c) Number of regulated contracts awarded during the period containing a contract term requiring the prompt 187 

payment of invoices in public contract supply chains. 

d) Number of concerns raised by sub-contractors about the timely payment of invoices within the supply chain 0 

of public contracts. 
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7. Supported Businesses Summary 

a) Total number of regulated contracts awarded to supported businesses during the period 2 

b) Total spend with supported businesses during the period covered by the report, including: £1,168,948 

i) spend within the reporting year on regulated contracts £1,162,041 

ii) spend within the reporting year on non-regulated contracts £3,115 

8. Spend and Savings Summary 

a) Total procurement spend for the period covered by the annual procurement report. £551.98m 

b) Total procurement spend with SMEs during the period covered by the annual procurement report. £259.18m 

c) Total procurement spend with third sector bodies during the period covered by the report. £73.64m 

d) Percentage of total procurement spend through collaborative contracts. 34% 

e) Total delivered cash savings for the period covered by the annual procurement report £3.670m 

f) Total non-cash savings value for the period covered by the annual procurement report £5.324m 

9. Future regulated procurements 

a) Total number of regulated procurements expected to commence in the next two financial years 154 

b) Total estimated value of regulated procurements expected to commence in the next two financial years £349,673,103 
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Appendix 2 

Progress on Key Activity and Priorities Moving Forward 

Note – there is some overlap with topics given interdependencies as well as local/national activity and legacy reporting of activity in 

connection with Commercialisation Programme 

Community Wealth Building – Progressive Procurement 

Action - Active participation in Reform & Recovery work, e.g. Procurement represented at the Local Economic Recovery 
Board and Community Wealth Building (CWB) Support Group. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing progress through strategic groups and further 
embedding/tailoring operational approaches. 

Reporting of progress against the CWB Policy Framework via 
Cabinet Committee and Fife Partnership committees. 

Update Scheme of Tender Procedures providing policy 
requirement to consider local suppliers, and an increase in 
threshold for formal tender activity. 

Review of feedback from tenderers/prospective tenderers. 

Standardisation of community benefits approach (in construction 
and beyond) and capacity building with Communities and 
Corporate Development to provide strategic platform for 
identification and matching of Community Benefit opportunities. 
Pilot community project bank model in South and West Fife, 
working with Fife Voluntary Action and the West Fife Villages 
Forum. 

Capacity building with Communities and Corporate Development 
to provide strategic platform for identification and matching of 
Community Benefit opportunities. 

Continued supplier development via organised events such as 
Meet the Buyer, and through new Build Fife project. 

1 
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Appendix 2 

Action - Leading on cross-service ‘Local Procurement Group’ to drive local spend agenda 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing – group meet every six weeks. Discuss good 
news/issues arising/opportunities etc. 

Continue, develop strategy/action plan 

Action - Active participation on Food4Fife Partnership and the Fife Food Procurement Working Groups. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Progression of Fife’s food vision, food partnership, and food 
strategy. 

Full consultation of strategy initiated (includes member 
consultation). 

Ongoing consultation with elected members and full public. Final 
Strategy to be presented to Communities and Wellbeing 
Partnership and Full Council by March 2024. 

Management of agreed Food Procurement Action Plan. 

Action - Continuing engagement with Economic Development and support of national, regional and local Meet the Buyer 
Events 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing – detail provided in section 6 (6.11) of the Annual 
Procurement Report. 

Continue to support and consider any alternative approaches that 
might complement this activity (via Local Procurement Group) – 
Action Plan 

Action - Continuing the use of a Community Benefits recording system (Cenefits) 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing Review and explore expansion and/or alternative approaches 
(e.g., use of TOMS/ESES) via the Local Procurement Group. 
Taking cognisance of aspirations of front-end ‘wish-list’ portal. 

Action - Representation on the Dunfermline Learning Campus project’s Community Benefits Working Group 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Procurement Representation from Construction Category Continued engagement. 

2 
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Appendix 2 

Action - Consideration of training and development needs in relation to Sustainable Procurement 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Discussions with Scottish Government on suite of tools and 
training etc. National refresh on the agenda. 

Mandate of eLearning across procurement staff. 

Review of Procurement Development Framework and Personnel 
Development Plans, which includes Sustainable Procurement as 
a training requirement. 

Action - Consider opportunity around a front-end portal for community groups to express their needs where there may be 
opportunity for these to be met via a community benefit from a public sector contract. Similarly, this could provide a 
platform for suppliers (current and prospective) to identify options/matches for community benefits that they could 
potentially deliver. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Opportunity exploration ongoing via Community Wealth 
Building Support Group/Local Procurement Group. 

Also considering triage service via Fife Voluntary Action Group 
to support this activity. 

Re-evaluation of need and potential solutions. 

Supporting the Climate Emergency Reform Activity 

Working with climate change colleagues to contribute to the Addressing the Climate Emergency (ACE) Action Plan in relation to 

sustainable Procurement. The action plan includes consideration of the undernoted activities. 

Action - Passenger Transport (inclusion of decarbonisation and environmental management practices in bus and coach 
contracts, and revised approach to inclusion of community benefits). 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Inclusion in tender documents/evaluations of Eco Star Ratings. Mandatory minimum requirement for Euro 5 engines, across all 
contracts, from August 2024. 

Mandatory minimum requirement for Euro 6 engines, across all 
contracts, from August 2028 

3 
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Appendix 2 

Action – Food Procurement 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Food 4 Fife Strategy drafted (including Procurement Pillar) 
ongoing and consultation process ongoing. 

Food 4 Fife Strategy development/consultation ongoing. 

Following presenting at appropriate committee ongoing 
management of procurement pillar action plan. 

Collection of data (contract usage etc) to identify opportunities for 
improvements to local suppliers/producers within Fife Council 
supply chains. 

Action - Levenmouth Circular Economy (River Leven Restoration) 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

River Leven Restoration Project’s ongoing work and liaising 
between Fife Coast & Countryside Trust and Fife Council 

Continuing to enhance Sustainable Procurement considerations 
in contracts and continue engagement with SEPA, FCCT and FC 

Action - Employee Training 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Promotion of Sustainable Procurement eLearning within Fife 
Council’s procuring services. 

Development of training plans that include mandatory completion 
of Sustainable Procurement eLearning modules and Fife Council 
Climate Literacy. 

Development of training plans and consideration of other 
Sustainable Procurement training options such as Fife Council 
specific training delivered by external partners such Sustainable 
Scotland Ltd. 

Action - Establishing links between the ACE Board and Community Wealth Building 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

ACE Board 
• Reviewing the available Scottish Government 

Sustainable Procurement Toolkit and how best to 
support procurement colleagues across the Council in 
making it all easier to use (potential support in guidance 
to cut through the toolkit as it can appear quite daunting) 

Scottish Government to conduct review of Sustainable 
Procurement Toolkit. 

Corporate Procurement to work with Scottish Government and 
improve guidance in relation to Sustainable Procurement. 

4 
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Appendix 2 

• Considering how best to consider sustainability for 
below Regulated procurements (potentially using FEAT) 

Review of templates to update as appropriate any new content 
around sustainable procurement. 

Ongoing 

Action - Investigating methods of measuring Scope 3 CO2 emissions from procurement activity with Fife Council climate 
colleagues and other procuring partners, i.e., Fife College, NHS Fife and St. Andrews University 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

PIN (Prior Information Notice) issued to marketplace to 
generate interest, identify options available. 

Discussions with Scottish Government and Sustainable 
Scotland Ltd on potential of national reporting tool. 

Take forward with climate colleagues and partners during 23/24 

Ongoing discussions with climate colleagues in Fife Council 
regarding local Scope 3 emissions reporting. 

Scottish Government review of Sustainable Procurement and 
potential to include Scope 3 Emissions reporting toolkits. 

Progress training opportunities for Sustainable Procurement 
within procurement teams across Fife Council. 

Action - Food Fife Partnership Projects (representation on the Food Fife Partnership and is working with internal council 
colleagues and Fife partners, specifically procurement, to draft a Food Procurement Strategy. 
Working with internal colleagues to co-ordinate local food pilots to enhance and encourage both producers and 
distributors to engage with Fife Council to supply locally sourced/produce to the pilot areas.) 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Elected Members consultation carried out 

Full consultation (public etc) 

Redraft of strategy to be presented to Communities and 
Wellbeing partnership and Full Council. 

Procurement Pillar Action Plan to be managed. 

5 
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Appendix 2 

Continuous Improvement/Team Development 

Action - Development of the procurement team will continue, through formal training/development such as use of 
Scotland Excel’s Academy (individual Workshops and/or CIPS/other accredited learning) and continued knowledge 
transfer efforts. This will be structured through a competency review framework (national Procurement Development 
Framework) as well as use of the corporate ‘Our People Matter’ approach. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Procurement Development Framework ran for all procuring 
staff. 
Common training needs identified and plan created to address. 

Individual needs considered and fulfilled via individual 
development plans. 

Examples of formal training/development activity undertaken 
by the procurement team are as follows: 

- Serious Organised Crime (2-day workshop) 
- Scotland Excel Conference May 2023 (1 day online 

open to all with multiple sessions (92 attendees across 5 
sessions, 28 unique attendees across sessions) and 1 
day for Corporate Procurement Manager for peer 
development session). 

- National Procurement Conference and Procurex (Skills 
Zones and Exhibition) 

Progress CIPS Level 4 accreditation for identified Corporate 
Procurement Officers. 

Participate in upcoming Scotland Excel offering for new 
accredited programmes for professional procurement 
qualifications. 

Continue to utilise Scotland Excel Academy and other relevant 
offerings for ad-hoc training/development requirements. 

Mandating of relevant eLearning across Procurement network. 

Annual Personnel Development Plans with Procurement Team 
members. 

Future Year – refresh role profiles and benchmarks in 
Procurement Development Framework. 

Action - Review the form of contract used for applicable building and engineering contracts. Options around the purchase 
of licences and associated training for the latest suite of NEC (New Engineering Contracts), i.e. NEC4 shall be considered. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Licences purchased Training and implementation 

6 
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Appendix 2 

Action - Discussion with key areas/stakeholders in the Council and appliable Trusts shall be had with a view to reviewing 
processes and procedures in terms of procurement activity to ensure it is in accordance with legislation and best 
practice, for example through the Town Centre Capital Delivery Group, Fife Coast & Countryside Trust, and Fife Historic 
Buildings Trust. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Procurement is represented at the regular Town Centre Capital 
Delivery Group and this is tabled and discussed at each 
meeting. 

Extend/expand activity to other areas and widen conversations to 
discuss inclusion (or not) of these entities’ procurement 
commitments/aspirations in Fife’s future Procurement Strategy. 

Action – Review of Processes 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Reviewed content of Strategy and Tender documents Update templates with new content as required 

Fair Work First - Updated guidance finalised and launched Ongoing review of effectiveness and subject to continuous 
improvement. Await national revised guidance expected 2024 

Procurement Governance – review of Summary Report 
Template, Evaluation Forms and Procurement Review Board 
approach etc. 

Templates are subject to continuous improvement upon 
lessons learned/feedback etc. 

Procurement Review Board – review session undertaken with 
Procurement Management team considering informal 
feedback. Terms of Reference and Roles & Responsibilities 
both updated. 

Develop and agree process maps to ensure all parties are aware 
and content with roles, responsibilities and processes. 

Cyber Security in contracts - Engagement with BTS and 
Scottish Government to review current approach and look to 
streamline/ensure effectiveness. Work ongoing. 

Need to consider ongoing/sustainability of approach as Scottish 
Government advised that they will no longer be supporting the 
use of the national tool. 

Fraud & Serious Organised Crime - Engagement with 
Corporate Fraud Team on any learning from the community as 
standard. 
Respond to and support any instances of alleged practice. 
Participated in 1 investigation where no evidence of 

Work with HR and Audit & Risk Management to develop 
Whistleblowing policy and incorporate into procurement process 
and comms etc. as appropriate. 
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malpractice had been found, albeit a couple of process 
recommendations were made. 

Serious Organised Crime – 2 participants attended formal 2-
day course on this subject and learnings brought back to the 
team. 

Build in any learnings from training course to key 
templates/process. 

Report to Finance, Economy & Scrutiny Committee re. Ethical 
Procurement (Jan 24). 

Establish relationship with Police Scotland to consider 
opportunities to develop process for checks in relation to Serious 
Organised Crime. 

Public Sector Rebates - Guidance and Process implemented Ongoing - Monitor usage and impacts 

Review of Terms and Conditions of contract (corporate and 
sector specific e.g., ICT and Social Care) 

Ongoing review of Terms and Conditions (2024) to be undertaken 
with consultation with Legal Services for 
Goods, 
Services, 
Hire, 
Consultancy and 
ICT. 

Social Care terms and conditions to be fully reviewed and 
implemented in early 2024. 

Review of Strategic (Functional) risks and Category/Contract 
Risks 

Launch May 2023 

Whistleblowing Policy – Progressive work with HR and Audit & 
Risk Management 

Finalise and launch in 23/24 

NEW – Over-Arching Strategies and Roll-Up Reports – review 
current governance around use of routine frameworks and 
identify better ways of documenting approach and reporting 
accordingly. 

Continue – monitor impacts and further opportunities for 
efficiencies 

NEW – Develop process and procedure for the sale/disposal of 
IT Equipment – Developed 

Continuous improvement 

NEW – Participate in the updated national PCIP (Procurement 
and Commercial Improvement Programme) Assessment – N/A 
for 22/23 

Scheduled for March 2024. Establish baseline and action plan for 
any resulting improvement activity identified. 

8 
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NEW – Agree suitable governance and reporting for Affordable 
Housing projects – more pro-active engagement and common 
understanding with reporting requirements. 

Ongoing (continuous improvement) 

NEW – Property Services works (over an agreed threshold) - in 
conjunction with Building Services to present over-arching 
strategies when a project is commissioned to Building Services 
for delivery (over agreed threshold), with indication of what will 
be delivered inhouse and what market opportunities might be 
available and providing transparency and audit trail of project 
as a whole. 

Enhanced reporting with roll-up award reports to close off the 
project. 

NEW – updated process maps for Purchase Card requests. 
Agreed a retrospective review of spend and development of 
action plan to address continuous improvement. 

Ongoing 

National Approach/Priorities 

The Public Procurement Group has agreed a set of priorities, high level aims and aspiration delivery statements for all public 

procurement leaders in Scotland – the ‘Public Procurement Priorities’. These demonstrate commitment to using the power of 

procurement to deliver and influence outcomes that are good for the people of Scotland. They also support the commitments set out in 

the government’s National Performance Framework, the Programme for Scotland and the national Economic Recovery Implementation 
Plan. 
Note – whilst the principles of these priorities (by in large) already feature in the Procurement and Commercial Strategy), they are 

not articulated in the same language. For completion and transparency purposes, Fife Council’s position against each of the 
priorities has been noted below, although it is acknowledged that much of the activity will feature elsewhere due to the 

aforementioned overlap. 

Priority – Leadership and Visibility 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Procurement is represented on Leading Economic 
Recovery Board and Community Wealth Building 
Support Group, both of which are directly feeding into 
corporate reform & recovery work. 

Review of Stakeholder Engagement Strategy at functional and 
category level ensuring internal and external stakeholder 
engagement is positive and productive. 

9 

https://www.gov.scot/publications/public-procurement-governance/
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- Active member of national eProcurement strategy Revision of corporate Procurement Strategy for implementation 
working group. during 2024/25. 

- Procurement feeds in to the Addressing the Climate 
Emergency Board 

- Procurement chairs a Local Procurement Group, with 
senior managers of Fife Council being group members 
(feeds in to Community Wealth Building/Economic 
Recovery work). We also lead on engagement with Fife 
Partners (NHS, Fife College and St. Andrews University) 
to promote cross-sector best practice and opportunities. 

- Active participation on Food for Fife Working Groups 
- Representation on internal governance boards for major 

legacy system replacement programmes. 
- Active participation in SLGPF (Scottish Local 

Government Procurement Forum) and other relevant 
forums such as ATCO (Association of Transport Co-
ordinating Officers), APSE (Association of Public 
Service Excellence) etc. 

- As mentioned above, Procurement sits on 2 senior Continue 

board/reform groups in connection with Economic 

Recovery 

- Revision of proposed new policy document (Contract 

Standing Orders) promoting use of local businesses for Implementation plan to launch effectively, including training and 
below regulated procurement exercises. support as required. 

- Enhancement of community benefit opportunities, 
including development of Project Bank for third 
sector/community groups to access. Working with Continue to progress via Community Wealth Building Support 
partners to join the dots from a regional point of view. Group. 

- Maximising community benefit, employment and local 
supply chain opportunities within major capital 
programmes such as Dunfermline Learning Campus, 
South West Fife school and Levenmouth Rail link. Continue to support/promote. 

10 
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Priority – Supply Chain Resilience 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Strategic intervention following loss of key supplier 
(went into administration) – broke requirement down to 
allow local suppliers to secure some interim work and 
keep operations going. Engaged with regional supplier 
via a framework to fulfil remainder resulting in retention 
of jobs and supply chain opportunities for local 
suppliers. 

- Extensive and enhanced contract and supplier 
management to keep abreast of supply chain issues 
such as construction materials. Working pro-actively to 
identify emerging issues and put mitigating actions in 
place where necessary. 

- Fife Council reported supply chain impact issues via 
COSLA on a weekly basis (Director of Finance group) 
for national review/discussion. 

- Monitoring and reporting of supply chain issues with 
relevant stakeholders 

Continued monitoring and pro-active discussions with 
suppliers/markets, service area(s), Finance and other key 
stakeholders as appropriate. 

Priority – Maximise the Impact of the Sustainable Procurement Duty 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Direct engagement with Fife’s Supported Business, 
Matrix Fife for furniture and furnishings for new care 
homes 

- Direct engagement with Fife suppliers for non-regulated 
works contracts (where local provision has been tested 
and demonstrated best value recently) 

- Updated internal documentation to ensure coordinated 
approach to ensuring obligations under Sustainable 
Procurement Duty are fulfilled effectively. 

Continued engagement with relevant parties, and ongoing 
discussion on live and future opportunities through appropriate 
forums. 

11 
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Priority – Climate Emergency 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Feed in to Addressing the Climate Emergency Board 
(several direct actions owned by Procurement) 

- Direct involvement with local food procurement strategic 
activity (Food for Fife Partnership) 

- Initiated market engagement to develop Scope 3 
Emission toolkit. 

- Participated in Carbon Literacy pilot project. 

Ongoing 

Ongoing 

Awaiting recommendations from Scottish Government 
Extending roll-out of Carbon Literacy Programme to key 
procurement professionals as part of training plans. 

Priority – Achieving Professional Excellence 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Successful bid for funding for additional resources to 
enhance the procurement team, including 2 x Modern 
Apprentices and university student. 

- Use of Procurement Development Framework to assess 
gaps in the Procurement team and beyond (those with 
Delegated Procuring Authority) and provided peer 
learning sessions and directed national training 
opportunities to help plug those gaps. 

Look to finalise/stabilise structure. 

Support Modern Apprentices through their qualification. 

Progress relevant Procurement Officers on their professional 
procurement accredited courses, via Chartered Institute of 
Procurement and Supply. Engage with Scotland Excel around 
new accredited offering and pursue for future requirements. 

Personal Development Plans informed by Procurement 
Development Framework results. 

Pursue Procurement People of Tomorrow Programme. 

12 
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Priority – Using Systems to Drive Sustainable Outcomes and Support Reporting 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

- Active member of national eProcurement Strategy 
Working Group 

- Continued use of PCS, PCS-T, Procurement Hub 
- Developed new contract register and reporting tools (via 

Microsoft Lists) to replace cumbersome, ineffective 
spreadsheet. 

Continue 

Review of use of PCS-T, expand use of Procurement Hub 

Continuous improvement 

Other National Priorities 

Action/Priority – National Care Service 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Activity continues to be led at a national level during 22/23. Feed in to NCS Ethical Procurement and Commissioning Working 
Group. 

Action/Priority – Covid-19 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Assist with the national Covid-19 inquiry as required Provide quantitative detail regarding PPE purchases 

Review of Supplier Relief Scheme (due diligence) 

‘Closure Report’ presented to (now disbanded) Welfare Sub-
Group (Executive Director of Finance and Corporate Services, 
Head of Finance, Head of Revenue and Commercial Services, 
Procurement Service Manager and Solicitor) in February 2023. 
The paper set out due diligence activity undertaken to ensure 
relief was used as intended and the group agreed the 
recommendation that sufficient efforts had been made to 
satisfy position, and that a number of lessons learned had 
been gleaned resulting in some relevant actions such as 
revision of contract conditions etc. The group reflected on the 
overall approach and were content that the governance and 

Complete 

13 
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process was strong, especially when reacting to the ever-
changing challenging situation. There was a suggestion that 
the report be shared with internal audit for awareness and any 
further comment. 

Accordingly, the report was discussed and shared with the 
Service Manager, Audit and Risk Management. No concerns 
have been raised. 

Procurement Structure/Delegated Procurement Authority 

Action/Priority – Review of the Procurement team structure to ensure it remains fit for purpose to deliver its strategic 
objectives and operational statutory requirements. Aimed to have this reviewed for implementation in the next financial 
year. Consideration of succession planning and talent growth will form part of these plans. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

New structure drafted, costed and funding approved for As funding is temporary, structure and intended benefits need to 
implementation. be continually monitored and future planning activity ongoing. 
3 x new roles identified (2 x Lead Officer roles and a 
Procurement Support Assistant role). Role profiles created, 
evaluated and recruited into (including backfills). 

Completion and action in connection with Service People Plan as 
Succession Planning: part of the Corporate Service Workforce Planning Framework. 
Successful bid to Workforce Youth Investment Fund for funding 
for 1 x Modern Apprentice (MA). Recruited 2 MAs and secured Continue to consider succession planning and how to actively 
part-time employment to university student following successful promote procurement as a profession. 
work-placement role. 

Action/Priority – Established governance and ongoing collaborative working with the Delegated Procuring areas shall 
continue to ensure compliance as well as alignment of processes and strategy. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Model working well and subject to ongoing dialogue and 
feedback. Continuous improvement ongoing. 

Review those with Delegated Procurement Authority once revised 
Scheme of Tender Procedure limits are in place. Consider a 2-tier 
register to continue to keep individuals doing unregulated 

14 
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procurement activity well equipped and informed, as well as a 
more targeted list of individuals who need to be engaged and 
embedded with procurement activity. 

Consider use of MS Forms or First Contact for registration 
process. 

Action/Priority – Complete a gap analysis and agree roles and responsibilities around Contract & Supplier Management 
between Procurement and the Health & Social Care Partnership. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Gap analysis commenced to identify CSM tasks required, 

which are currently carried out and by whom. 

Progress this activity. 

Future year – consider other areas where contract and supplier 
management is prevalent, e.g. BTS and conduct similar exercise. 

Review of Scheme of Tender Procedures 

Action/Priority – Scheme of Tender Procedures are subject to a review every 3 years. Whilst reviews have been 
undertaken routinely throughout the last 3 years, there will be a formal review of the content and any revision will be 
presented to Fife Council for consideration in accordance with the Council Standing Orders. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Review has been undertaken and amendments made in 
consultation with key stakeholders. Formal consultation 
launched via Council Leadership Team in February 2023. 

Over and above small improvements/clarifications, key 
changes have been made to works thresholds and flexing of 
processes for below regulated thresholds to maximise 
opportunities for local spend/Fife Council policy objectives etc. 

Final paper approved at Fife Council committee on 22nd June 
2023. 

Launch (implementation plan), promotion and monitoring to 
ensure compliance and effectiveness. 

15 
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Technology in Procurement 

Action/Priority – Oracle Cloud/Procure to Pay (P2P) Processes 

Ensure functionality is used to its full potential and that efficiencies are maximised. 

In addition to efficiencies, any risk management capabilities using technology will be explored to combat any opportunity 
for procurement related fraud activity. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Focussed effort with Business Management Innovation Unit is 
ongoing. 

Continuous improvement, examples being 
explored/implemented are: 

- Cross-reference of supplier number/registration number 
on contract register for transparency/audit trail. 

Retrospective checking on orders and purchase card activity 
being embedded as business as usual 

Monitor impacts of controls and processes. Review to ensure fit 
for purpose. 

Ongoing continuous improvement, e.g., new control on smart 
forms. 

Monitoring of PCS for further opportunities. 

Action/Priority – Power BI/other solutions 

Despite the Oracle Cloud system providing spend data, due to the qualitative aspects of reporting in procurement activity, 
many spreadsheets require to be maintained – Contract Register, Pipeline, Benefits Tracker to name a few. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

‘Back to basics’ review of the spreadsheets currently in place Continue with pilot and move into business as usual if all goes 

undertaken and updated Microsoft Lists have replaced 2 x well. Potential to extend use for other purpose, e.g., Pipeline if 

spreadsheets. Whilst theses are still in pilot stage, initial proves effective and efficient. 

feedback is that it provides a better user experience and better-
Explore the potential to utilise Power BI to connect the qualitative 

quality output which will in turn provide additional benefits for content with spend data from Oracle. 
managing the procurement function more effectively. 

Enhanced content and format of intranet (Staff Toolbox for Fife Continue to build to enhance user experience. 

Council, and own Sharepoint site page for Procurement team) 
and internet pages. 

16 
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Consider technology to support the front-end (community and 
supplier view) and this shall be progressed through the 
Community Wealth Building Support Group (already referenced in 
CWB section). 

Customer Experience 

Action/Priority – As a result of feedback received from customer areas, it is clear that the complex procurement process 
can be daunting for those who have had little or no experience. A need has been identified to consider supports, such as 
e-learning, training etc. for different roles within the process. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Presentation to introduce roles and responsibilities for those 
involved in a procurement exercise developed and shared for 
roll-out in appropriate exercises. 

Use of MS Forms to gather individual scoring providing an 
easy-to-use platform and full audit trail. 

Use of Microsoft Sway functionality to provide key messaging 
to prospective tenderers. 

Enhanced content and format within Staff Toolbox Intranet 
Pages 

eLearning module for non-procurement staff to support their role 
in a procurement process. 

Review of feedback mechanisms for consumers of procurement 
service as well as tenderers/prospective tenderers. 

Continue to empower team members to trial new 
methods/platforms to promote continuous improvement. Seek 
feedback, share with team members and embed good practice 
etc. 

Continue to build to enhance user experience. 

17 
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Commercialisation Programme Outstanding Actions (this is included for completion purposes so that any continued activity is 

incorporated into future strategy and action plan) 

Action/Priority – P1 – Effective Stakeholder Management 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Issue stakeholder (customer) feedback questionnaires for 
appropriate procurement exercises 

Creation of stakeholder maps 

23/24 - Category Managers to review Stakeholder Maps and 
Engagement strategy (via Category Strategy) 

Revision of mechanisms for obtaining feedback from relevant 
stakeholders (in conjunction with Economic Development) 

Action/Priority – P2 – Developing the Procurement Team – already addressed under ‘Continuous Improvement/Team 
Development’ 

Action/Priority – P4 – Social Care Optimisation (Reducing costs of residential placements; Additional residential care 
beds) 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Began to review appropriate care requirements with H&SCP 
and determine where SXL contracts can be utilised to optimise 
contract use and reduce costs. 

Continue to review care packages and transfer to SXL contracts 
where appropriate to do so. 

18 
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Action/Priority – P8 – Re-enforcing Procurement foundations – already addressed under ‘Procurement 
Structure/Delegated Procurement Authority’. 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing review of PCS-T 

Review and embed current CSM process and guidance 

Identify issues/gaps with usage of current process/guidance. 
Explore any further opportunities. 

Peer learning of CSM process for existing and new colleagues 

Action/Priority – P11 – Demand Management 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Ongoing Continue to promote guidance/practice 

Cyclical review of process (BAU) 

Action/Priority – P12 – Benefits Tracking 

Position/Progress Made (22/23) Next Steps (23/24 and/or beyond) 

Tracking of savings and benefits – well embedded BAU Cyclical review of guidance, incorporating any additional activity 
in accordance with Scotland Excel review undertaken in 2023 to 
ensure consistency with best practice. 

Action/Priority – P13 – Delegated Procurement Authority – already addressed under ‘Procurement Structure/Delegated 
Procurement Authority’. 

19 
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Finance, Economy & Corporate Services Scrutiny Committee 

25th January 2024 

Agenda Item No. 7 

Ethical Procurement 

Report by: Les Robertson, Head of Revenue and Commercial Services 

Wards Affected: All 

Purpose 

To provide detail on how Corporate Procurement, and those with Delegated Procurement 
Authority (DPA) address the requirements of Ethical Procurement. This paper is focussed 
on the ethics of prospective/existing suppliers rather than the ethics of procurement 
staff/activity although this is touched upon as part of the evaluation process. 
Organisational ethics, including involvement in procurement activity is incorporated in the 
Employee Code of Conduct. 

Recommendation(s) 

Committee is asked to consider the following recommendations: 

(1) to note the activity undertaken by the Procurement functions with 
acknowledgement that additional due diligence and investigation can be 
undertaken on a case-by-case basis when required. 

(2) to consider the potential opportunities for continuous improvement identified within 
Section 4 of this report, with acknowledgement that Opportunities 5 and 6 might 
require further work and/or discussion with committee members following 
committee. 

Resource Implications 

The demand on the individuals and functions undertaking Regulated Procurement 
Activity is continually increasing and resource levels are at capacity. It is challenging to 
embrace all the additional policy aspirational work whilst maintaining compliance 
although best efforts are continually made. 

Legal & Risk Implications 

The Council’s Procurement activity is governed most commonly by the following Acts and 
Regulations as follows: 

• The Public Contracts (Scotland) Regulations 2015 

• Procurement Reform (Scotland) Act 2014, implemented into Public Procurement 
(Scotland) Regulations 2016 (this includes the Sustainable Procurement Duty). 

The following Regulations are also applicable to the Council, but less frequently relevant 
to the Council’s activities: 

https://fifecloud.sharepoint.com/sites/HROnlineHub/Shared%20Documents/Forms/AllItems.aspx?id=%2Fsites%2FHROnlineHub%2FShared%20Documents%2FCC01%20Code%20of%20Conduct%20Policy%20September%202023%2Epdf&parent=%2Fsites%2FHROnlineHub%2FShared%20Documents
https://www.legislation.gov.uk/ssi/2015/446/contents/made
https://www.legislation.gov.uk/asp/2014/12/contents
http://www.legislation.gov.uk/ssi/2016/145/contents/made
http://www.legislation.gov.uk/ssi/2016/145/contents/made
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• The Concessions Contracts (Scotland) Regulations 2016 

• The Utilities Contracts (Scotland) Regulations 2016 

There are other Acts specifically referenced to areas such as Child Labour, Human 
Trafficking, Bribery, Corruption, Money Laundering and Modern Slavery. These have not 
been listed in their full form/entirety as it is acknowledged that legislation is mandatory 
requirement to be adhered to. 

Impact Assessment 

An Equality Impact Assessment (EqIA) is not needed at this point as no change or 
revision to existing policies is proposed. 

The Sustainable Procurement Duty (a requirement within the Procurement Reform 
(Scotland) Act 2014) requires public sector contracting authorities to consider how they 
can improve the social, environmental and economic wellbeing of the area(s) in which 
they operate. Aspects highlighted in this report highlight opportunity for consideration of 
such issues in the context of ethical procurement. 

Consultation 

Scotland Excel (Centre of Procurement Expertise for Local Authorities) and SLGPF 
(Scottish Local Government Procurement Forum) were consulted in order to research 
and identify best practice within the sector. 

Consultation has also taken place with Audit and Risk Management, and Legal Services. 

1.0 Background 

1.1 The Sustainable Procurement Duty, outlined in the Procurement Reform (Scotland) Act 
2014, requires public contracting authorities to think about how they can improve the 
Social, Environmental and Economic wellbeing of the area that they operate. Some 
aspects of these considerations are also known/termed as ‘Ethical Procurement’. Such 
considerations are mandatory for regulated procurement activity, i.e., procurements for 
supplies and services over £50,000 and/or works over £2m. 

1.2 Each contract or Framework Agreement must include conditions relating to the 
performance of the contract (which are linked to the subject matter). These conditions 
must be considered reasonably necessary to ensure the supplier(s) comply with these 
environmental, social and legal obligations. 

1.3 The landscape of considering and applying Sustainable Procurement is complex and 
wide ranging, especially given the wide range of goods, services and works that the 
council procures. A range of ‘tools’ have been made available by the Scottish 
Government and are intended to support a structured approach to applying the 
Sustainable Procurement Duty. These are used by the Procurement team (and DPA) 
where appropriate. 

1.4 Given the request from Committee was to explore specific factors associated with 
‘ethical’ procurement, this paper here on in will focus more on the social and economical 
considerations and risks etc. and less on environmental aspects. It was felt necessary to 
set the scene in terms of the wider sustainable procurement considerations to illustrate 
the breadth of factors included in procurement activity. 

https://www.bing.com/ck/a?!&&p=b4a221dfa79cc483JmltdHM9MTcwMjQyNTYwMCZpZ3VpZD0wMjdjZDU4Yy0yNGVlLTZlYzQtMTc5NS1jNjZhMjVkZTZmODgmaW5zaWQ9NTIxNQ&ptn=3&ver=2&hsh=3&fclid=027cd58c-24ee-6ec4-1795-c66a25de6f88&psq=concessions+contracts+scotland&u=a1aHR0cHM6Ly93d3cubGVnaXNsYXRpb24uZ292LnVrL3NzaS8yMDE2LzY1L2NvbnRlbnRzL21hZGU&ntb=1
https://www.legislation.gov.uk/ssi/2016/49/contents
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1.5 Fife Council’s organisational Procurement Strategy is due a refresh in 2024, so additional 
policy/committed activity can be incorporated into that as appropriate. 

1.6 The Chartered Institute of Procurement and Supply (CIPS), a global professional body 
that promotes best practice and provides services for the procurement and supply 
profession states that there are 10 common components for ethical procurement as 
follows: 

1. Transparency, confidentiality, and fairness 
2. Use of power 
3. Corruption 
4. Declaring an interest 
5. Social Responsibility 
6. Forced labour 
7. Employment relationship 
8. Health and Safety 
9. Law 
10.Wages and working hours 

1.7 The council caters for some of these components within the Code of Conduct which all 
employees are bound by. All of these components are catered for at an organisational 
level for Fife Council, but these must also be considered in the context of procuring from 
external third parties. The components that are considered already addressed under 
corporate process are Transparency, confidentiality, and fairness; Use of power; and 
declaring an interest. These are therefore presumed to be effective and well-practiced 
within the Procurement function and organisation. 

1.8 Most any of these components can also be raised through the council’s Whistleblowing 
Policy (refreshed and launched September 2023) by any employees or anyone working 
for contracted suppliers. 

1.9 This report shall therefore focus on the other components and to bring into practical 
consideration of the topic. It is acknowledged that ultimately, committee seeks assurance 
that the goods, services or works being procured are done so in a fair and ethical 
manner. Table 1 below illustrates the link between the concerns specifically requested by 
committee and the CIPS components: 

Table 1 

Consideration Link to CIPS component 

Are there concerns around practice of Fair Work 
(including extended supply chain conditions and 
potential worker exploitation, e.g., Modern Day 
Slavery/Human Trafficking/Forced Labour etc.?) 
Country of Origin 

Social responsibility; Forced 
Labour; Employment relationship; 
Health and Safety; Law; Wages 
and working hours 

Are there concerns around unlawful activity such 
as Serious Organised Crime, Fraud, Bribery or 
Corruption? 

Forced Labour; Corruption; Law 

Are there concerns around poor tax conduct (i.e., 
paying the right amount of tax at the right time)? 

Social responsibility; Law 

1.9.1 It is noted that activity such as Modern Slavery, Human Trafficking and Forced Labour is 
relevant in both Fair Work and Unlawful Activity. 

https://www.bing.com/ck/a?!&&p=fb7c5dde052b129bJmltdHM9MTcwMjQyNTYwMCZpZ3VpZD0wMjdjZDU4Yy0yNGVlLTZlYzQtMTc5NS1jNjZhMjVkZTZmODgmaW5zaWQ9NTIwOQ&ptn=3&ver=2&hsh=3&fclid=027cd58c-24ee-6ec4-1795-c66a25de6f88&psq=fife+council+procurement+strategy&u=a1aHR0cHM6Ly93d3cuZmlmZS5nb3YudWsvX19kYXRhL2Fzc2V0cy9wZGZfZmlsZS8wMDI4LzE2NDU3NS9Qcm9jdXJlbWVudC1TdHJhdGVneS0yMDE5LXRvLTIwMjQucGRm&ntb=1
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1.10 Ethical procurement can be considered at all stages of the procurement life cycle as 
summarised in Table 2, and further detail as to practical application is provided in 
Appendix 1 and Appendix 2 of this report. 

Table 2 

Procurement Stage Procurement Related Activity 

Develop Strategy • Sustainable Procurement 

• Commodity/Service Characteristics 

• Opportunity Assessment 

Develop Documents • Specifications 

• Exclusion, selection and award criteria 

• Single Procurement Document (SPD) 

• Invitation to Tender (ITT) 

Tender • Contract Notice and Issue of Tender Documents 

• Evaluation 

• Clarification 

Contract • Contract Award 

• Contract Mobilisation & Implementation 

• Contract & Supplier Management 

• Lessons Learned 

1.11 In accordance with the Public Contracts (Scotland) Regulations 2015, there are 
circumstances in which a bidder must be excluded from a procurement process. There 
are other circumstances in which it is discretionary to consider on a case-by-case basis 
whether a bidder should be excluded. These are listed in Figure 1 below: 

Figure 1 – Types of Exclusion Criteria, source – Procurement Journey (https://procurementjourney.scot) 

https://www.bing.com/ck/a?!&&p=b6eff0f00e286d40JmltdHM9MTcwMjQyNTYwMCZpZ3VpZD0wMjdjZDU4Yy0yNGVlLTZlYzQtMTc5NS1jNjZhMjVkZTZmODgmaW5zaWQ9NTIxNg&ptn=3&ver=2&hsh=3&fclid=027cd58c-24ee-6ec4-1795-c66a25de6f88&psq=scottish+procurement+regulations&u=a1aHR0cHM6Ly93d3cubGVnaXNsYXRpb24uZ292LnVrL3NzaS8yMDE1LzQ0Ni9jb250ZW50cy9tYWRl&ntb=1
https://procurementjourney.scot/
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1.12 The Scottish Government shall issue any implications and options in relation to any 
sanctions that might be in place, for example excluding bidders affected by sanctions. Or 
terminating existing contracts etc. An example of current guidance is in a Scottish 
Procurement Policy Note – Public procurement - Russian and Belarusian companies: 
SPPN 1/2022 - gov.scot (www.gov.scot) 

1.13 Fife Council Procurement (including DPA) team members have undergone Corporate 
Fraud training via the Corporate Fraud Team, but this was a few years ago and is due to 
be refreshed. 

1.14 A new Corporate Fraud e-learning module has gone live on Oracle in December 2023. 
This includes a section on Procurement and Council Executive Team have approved that 
this e-learning shall be mandatory for all employees. 

1.15 It is also acknowledged that PREVENT eLearning is already mandatory for all 
employees. 

2.0 Application of Considerations and Mitigations 

2.1 Each strategy prepared for a regulated procurement exercise requires the relevant officer 
to consider the following Sustainable Procurement aspects: 

• Market Research & Engagement and Supply Chain 

• Detection of Fraud and Corruption 

• Modern Slavery/Human Trafficking 

• Sustainable Procurement Duty 

• Sustainability Test 

• Government Buying Standards 

• Fair Work First/Real Living Wage 

• IR35 - also known as off-payroll working rules, is a UK tax legislation designed to 
identify contractors and businesses which are avoiding paying the appropriate tax 
by working as ‘disguised’ employees. 

• Selection Process – Use of the Single Procurement Document (SPD) 

• Financial Vetting 

• Terms & Conditions 

• Specification 

• Award Criteria 

• Health & Safety 

• Contract Supplier Management 

2.2 Tender documents include sections relating to the Sustainable Procurement Duty, Fair 
Work First, Real Living Wage, declarations in relation to Modern Slavery, Human 
Trafficking & Exploitation and Off-Payroll working (IR35). 

https://www.gov.scot/publications/public-procurement-russian-and-belarusian-companies-sppn-1-2022/
https://www.gov.scot/publications/public-procurement-russian-and-belarusian-companies-sppn-1-2022/
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2.3 Appendix 1 sets out how the concerns/ethical components are considered, with 
mitigating actions embedded into the procurement activity in general terms and some 
specific examples of application of relevant considerations in procurement Fife Council 
has let (or are consumers of) are provided in Appendix 2. These examples include 
commodities such as food, solar panels, CCTV and social care. 

3.0 Limitations/Challenges with Considerations/ 
Mitigations 

3.1 Transparency in the supply chain refers to the ability to track and trace products and 
materials as they move through the various stages of production and distribution. While 
there has been a growing emphasis on supply chain transparency in recent years, there 
are still several challenges that organisations face in achieving and maintaining 
transparency. 

3.2 Supply chains are often complex, with multiple tiers of suppliers, sub-suppliers, and 
sometimes global networks. This complexity makes it difficult to track the movement of 
goods and ensure transparency at every stage. 

3.3 Organisations can sometimes be hesitant to share sensitive supply chain information with 
external parties due to concerns about data security and/or competitive advantage. This 
reluctance can hinder transparency efforts. In most cases, due to the council’s position in 
the supply chain, responses to enquires are taken at face value unless any concern 
warrants further exploration. It is also noted that activity should be relevant and 
proportionate, and not pass unnecessary burden on to prospective suppliers. 

3.4 Whilst pro-active activity is attempted, where proportionate and relevant to do so, it is 
often the case that investigations are undertaken upon intelligence or concern being 
flagged. 

3.5 It is recognised that most pro-active activity is conducted at contract strategy/tender 
stage, and less so at contract stage, and this is largely due to workload pressures 
(capacity) and in some cases lack of expertise (competence) within procurement teams. 
Limited budgets and resources can hinder the ability to invest in comprehensive 
monitoring systems or dedicated knowledgeable and experienced staff for thorough 
oversight of exhaustive procurement processes. 

3.6 As Fife Council utilise several national Framework Agreements, there is a reliance and 
expectation that the framework owners carry out the necessary due diligence for the 
contractors and supply chains as appropriate. 

4.0 Continuous Improvement/Options 

4.1 As a result of research and preparation of this report, some findings have generated 
potential opportunities for continuous improvement in this area. These are detailed 
below. 

Opportunity 1 – Identify relevant learning activity and mandate (as appropriate) 
across relevant procurement personnel. 

Examples (not exhaustive): 

• Fife Council Corporate Fraud eLearning – due to be rolled out across the 
organisation imminently (added to Oracle 14th December 2023). 

• CIPS eLearning (Ethical Procurement and Supply) 

• Competition and Markets Authority eLearning ‘How to Spot Bid Rigging’ 
• Scottish Government, Procurement and Commercial Training Framework -

Social Issues in Procurement 

• Fife Council Climate Literacy (in house) training (1/2 day) 
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• Scottish Government eLearning - Introduction to Sustainable Public 
Procurement, Climate Literacy (note – team members would not be expected 
to do this as well as the in-house training due to extensive overlap) and 
Circular Procurement and Supply. 

• Scotland Excel – DETERing Serious Organised Crime 

Time Commitment Circa. 2 hours per person per annum (in-house Climate Literacy 
is ½ day and Scottish Government eLearning is 1 day approx.). 
Other learning time commitment is varied. 

Cost Corporate Fraud – free (now that it is developed) 

CIPS - £50 per person for non-members (majority of team are 
not members) 

Competition Markets Authority – free 

Social Issues in Procurement - £175 per person 

Scottish Government eLearning – free 

Fife Council in-house training – free 

Scotland Excel DETER - £99 per person 

Quality/Impact All content has been reviewed. It is comprehensive and from 
reputable sources. The CIPS content is wide ranging, with 
significant overlap with Scottish Government Public Sector 
Procurement resources, as well as Fife Council corporate 
resources. Also includes some unfamiliar terms/language in 
relation to Scottish Public Sector. 

Aims to increase knowledge and awareness of potential risks to 
look out for and highlight opportunities where additional 
mitigations are required to be considered. 

The Social Issues in Procurement course is applicable to 
procurement practitioners and those with responsibility for 
applying social/ethical/socio economic sustainable procurement 
requirements to procurements and liaising with relevant 
stakeholders. It is also suitable for those who influence budget 
and procurement decision making. 

Conclusion It is understood that the Corporate Fraud eLearning will be a 
mandatory requirement for all employees anyway. It is also 
recommended that the Competition and Markets Authority 
eLearning should be mandated for (at least) those undertaking 
regulated procurement activity, and that other learning identified 
should be considered for individual Personnel Development 
Plans. 

The Scottish Government eLearning (and for selected relevant 
senior employees the in-house Climate Literacy Training) should 
be mandated for those undertaking regulated procurement 
activity. This should be facilitated through Training 
Plans/Personal Development Plans. 
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Opportunity 2 – Continuous Improvement (Template Updates) 

4.2 Incorporate additional declarations and contract conditions gleaned from research for this 
report into standard contract template documentation, sharing rationale and purpose with 
all team members. 

Time Commitment Circa. 5 hours for individual team member to collate and update 
documents. 

Additional declarations/checks might require additional officer 
time once implemented. 

Cost Indirect (resource) cost only. 

Quality/Impact Improved quality, providing enhanced contractual mechanisms for 
onward contract and supplier management, or dispute resolution 
if required. 

Concern that additional forms will appear to add bureaucracy and 
not necessarily add proportionate value. 

Conclusion Recommended, and work already ongoing as considered 
business as usual continuous improvement. 

Opportunity 3 – Additional due diligence in relation to ethical procurement 

4.3 Conduct additional due diligence/checks diligence in relation to ethical procurement pre-
award and during contract (over and above existing contract and supplier management). 

Time Commitment Medium/High (dependant on extent of activity) 

Cost Indirect (resource) cost only. 

Quality/Impact Improved quality, providing additional assurances of compliance 
with commitments made, and good practices within the supply 
chain where feasible to do so. 

Concerns around ability to conduct such activity in a meaningful 
manner remain an issue, as highlighted in section 3 of this report. 

Conclusion Additional checks and activity should be conducted as standard 
where relevant and proportionate to do so. Recognition that 
ethical matters are considered as part of wider sustainable 
components of procurement activity, and as such not considered 
in isolation. This paper has highlighted opportunity to ensure 
wider awareness and consideration, but ability to enhance actual 
activity as standard (unless specific cause for concern is raised) 
is not feasible to implement within current resource levels. 
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Opportunity 4 – Develop Relationship with Police Scotland 

4.4 Develop a relationship with Police Liaison Officer, Police Scotland with a view to 
developing an Information Sharing Protocol Agreement and enhancement of processes 
and procedures in accordance with the Serious Organised Crime Strategy. 

Time Commitment Uknown at this point – contact initiated 

Cost Indirect (resource) cost only 

Quality/Impact Unknown – need to have confidence that processes and 
procedures add value, and that intelligence can be acted upon. 

Conclusion Recommended to pursue within existing parameters of business-
as-usual continuous improvement. 

Opportunity 5 – Consider use of Modern Slavery Assessment Tool (MSAT) 

4.5 Explore the use of the Modern Slavery Assessment Tool (MSAT), developed by the 
Cabinet Office. The MSAT is a modern slavery risk identification and management tool. 
This tool has been designed to help public sector organisations work in partnership with 
suppliers to improve protections and reduce the risk of exploitation of workers in their 
supply chains. It also aims to help public sector organisations understand where there 
may be risks of modern slavery in the supply chains of goods and services they have 
procured. 

Time Commitment Unknown at this point (contact initiated) but activity looks 
concerningly onerous. 

Cost Presumed to be indirect (resource) cost only 

Quality/Impact Unknown – the tool looks like there is extensive activity to be 
input and assessed. Need to understand impact on both 
procurement personnel and prospective bidders. A view is sought 
from the Scottish Government on this but not yet received. 

Conclusion Not feasible to implement with current resource and without 
external considerations. Further investigation would be required if 
committee wanted this explored. 

Opportunity 6 – Fair Tax Foundation Declaration/Pledge 

4.6 Consider signing up to the Fair Tax Foundation. The ‘Fair Tax Foundation’ is an 
organisation set up in 2014, that advocates for fair and responsible tax practices among 
businesses in the United Kingdom. Via their Fair Tax Mark accreditation scheme, they 
seek to encourage and recognise businesses that pay the right amount of corporate 
income tax at the right time and in the right place. 

4.7 The Fair Tax Foundation is looking for changes in public procurement rules to allow 
councils to do more to tackle tax avoidance (enhanced powers conveyed to allow the 
exclusion of bidders from public procurement) and reward suppliers that demonstrate 
responsible tax conduct. 
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Time Commitment Dependent on expectation in terms of assessment/monitoring etc. 

Cost Indirect (resource) cost only 

Quality/Impact Concern around additional value this would bring. 

Cannot add ‘good tax conduct’ as a contract award criteria. The 
regulations only permit social and environmental criteria that can 
be clearly linked to the subject matter of the contract. Legal 
opinion (via Fair Tax Foundation) has stated that tax cannot be 
linked in this way as it constitutes general corporate wide 
behaviour, and the ‘subject matter’ restriction means that any 
such criteria could be challenged as anti-competitive and thus 
illegal under procurement regulations. 

In addition, concern around ability to monitor and investigation 
such issues (capacity concern as well as competence in this 
field). 

There is already the ability to exclude any bidder where it has 
been established that they have breached their taxi or social 
security obligations (as referenced in Table 3) of this report). 

Conclusion This is a political consideration. There must also be recognition 
that the pledge goes beyond Procurement, so the other aspects 
have not been investigated/commented on as part of this 
consideration. 

5.0 Conclusions 

5.1 Considerations around procuring ethically are undertaken at various stages of the 
procurement cycle. Its effectiveness can be varied, with recognition of the limitations and 
challenges that are associated with some of the monitoring aspects. Activity is deemed to 
be compliant, and is undertaken on a relevant and proportionate basis, although there is 
recognition that some additional activity and/or investigations might positively develop the 
council’s effectiveness on this subject. 

List of Appendices 

1. Considerations of Ethical Components in Procurement Activity (in general terms) 

2. Example Contract Activity 

Background Papers 

The following papers were relied on in the preparation of this report in terms of the Local 
Government (Scotland) Act, 1973:-

• Fife Council Procurement & Commercial Strategy 2019-2024 

• Fife Council Code of Conduct 

• Fife Council Whistleblowing Policy 

• Procurement Regulations 

• CIPS Procurement Ethics 

• Procurement Journey including standard documentation and tools 

• Scotland Excel contract documentation 

• Modern Slavery Assessment Tool – Cabinet Office. 

• Public procurement - Russian and Belarusian companies: SPPN 1/2022 

https://www.bing.com/ck/a?!&&p=fb7c5dde052b129bJmltdHM9MTcwMjQyNTYwMCZpZ3VpZD0wMjdjZDU4Yy0yNGVlLTZlYzQtMTc5NS1jNjZhMjVkZTZmODgmaW5zaWQ9NTIwOQ&ptn=3&ver=2&hsh=3&fclid=027cd58c-24ee-6ec4-1795-c66a25de6f88&psq=fife+council+procurement+strategy&u=a1aHR0cHM6Ly93d3cuZmlmZS5nb3YudWsvX19kYXRhL2Fzc2V0cy9wZGZfZmlsZS8wMDI4LzE2NDU3NS9Qcm9jdXJlbWVudC1TdHJhdGVneS0yMDE5LXRvLTIwMjQucGRm&ntb=1
https://fifecloud.sharepoint.com/sites/HROnlineHub/Shared%20Documents/Forms/AllItems.aspx?id=%2Fsites%2FHROnlineHub%2FShared%20Documents%2FCC01%20Code%20of%20Conduct%20Policy%20September%202023%2Epdf&parent=%2Fsites%2FHROnlineHub%2FShared%20Documents
https://www.fife.gov.uk/kb/docs/articles/about-your-council2/budgets-and-finance/corporate-fraud/whistleblowing
https://www.cips.org/intelligence-hub/ethics/ethical-procurement
https://www.procurementjourney.scot/
https://supplierregistration.cabinetoffice.gov.uk/msat
https://www.gov.scot/publications/public-procurement-russian-and-belarusian-companies-sppn-1-2022/
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Report Contact 
Caroline MacDonald 
Procurement Service Manager 
2nd Floor (Main), Fife House 
Telephone: 03451 55 55 55 + VOIP Number 445960 
Email: caroline.macdonald@fife.gov.uk 

mailto:caroline.macdonald@fife.gov.uk
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Appendix 1 – Considerations of Ethical Components in Procurement Activity (in general terms) 

Procurement 
Stage 

Mitigating Activity Specific Actions for Relevant Concern 

Fair Work/ Exploitation etc. Unlawful Activity Poor Tax Conduct 

Develop Understanding the market and Consideration of how relevant Identification of at-risk Identification of at-
Strategy profile of the goods/services/ 

works being procured helps to 
determine to what extent 
relevant concerns might be 
prevalent in the supply chain. 

Use of sustainable procurement 
tools such as the ‘sustainability 
test’ to consider social, 
economic, and environmental 
impacts. 

Fair Work practices are to the 
scope of the requirements 
(including Sub-Contract 
requirements, and wider 
supply chain relevance) 
where appropriate. 

markets 

Robust selection stage -
Limiting access to bona fide 
tenderers 

risk markets 

Robust selection 
stage - Limiting 
access to bona fide 
tenderers 

Develop Selection Criteria – use of the Exclusion – e.g., Child labour Exclusion – e.g., corruption, Exclusion – e.g., met 
Documents Single Procurement Document 

(SPD) to exclude bidders from 
tendering for public contracts 
where they fall within a ground 
for exclusion. 

It may be appropriate to require 
bidders to demonstrate their 
experience of managing their 
supply chain as a means of 
determining their ability to tackle 
ethical and social issues using 
related sections of the SPD. 
This could be a pass/fail or 
scored criteria depending on 
procurement route used. 

Specification – include 
expectations/conditions around 
standards of conduct, onward 

and other forms of trafficking 
in human beings; any offence 
under part 1 of the Human 
Trafficking and Exploitation 
(Scotland) Act 2015. 

Consideration of relevance of 
Fair Work First and including 
within specification (mandate) 
and/or award criteria etc. 

bribery, money laundering or 
fraud, etc. 

all its obligations 
relating to the 
payment of taxes or 
social security 
contributions, both in 
the UK, and in the 
country in which it is 
registered, if that is 
not the UK. 

Note 1 below* 
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supply chain monitoring etc. Use 
of Government Buying 
Standards, and/or relevant 
Labels to determine quality 
standards. 

Tender Contract Notice - notify bidders 
of any particular contract 
performance requirements or 
any essential award criteria. 

The evaluation of tenders will be 
carried out in a fair, transparent 
manner. 

Carry out clarification/due 
diligence – investigate any 
abnormally low bids, correct 
certification requirements, etc. 

Seek declarations in relation 
to Modern Slavery and 
Human Trafficking. 

Reference to Whistleblowing 
Policy and Corporate Fraud 
Strategy. 

Seek declarations in relation 
to Modern Slavery and 
Human Trafficking. 

Reference to Whistleblowing 
Policy and Corporate Fraud 
Strategy. 

N/A 

Contract Contract Management – 
monitoring of commitments 
made, pro-active discussions 
where any opportunities for 
improvement were identified. 

Investigating any emerging 
issues/reported cause for 
concern. 

Capturing any learnings for 
consideration for any future 
contract requirements. 

Take any remedial action if 
and when required, including 
allowance for termination if 
material breach, or 
identification of falling within a 
ground for exclusion. 

Renewed declaration of non-
involvement in Serious 
Organised Crime and/or 
Human Trafficking and 
Labour Exploitation. 

Take any remedial action if 
and when required, including 
allowance for termination if 
material breach, or 
identification of falling within a 
ground for exclusion. 

Renewed declaration of non-
involvement in Serious 
Organised Crime and/or 
Human Trafficking and 
Labour Exploitation. 

Where appropriate 
off-payroll (IR35) 
test/checks via the 
HMRC online 
checking process and 
any associated 
onward activity, e.g., 
adding affected 
individual to payroll to 
ensure appropriate 
tax and National 
Insurance obligations 
are adhered to. 

Where appropriate, 
undertake any 
discussions regarding 
self-cleansing regime. 
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*Note 1 - Procurement Regulations (Reg. 58(3)(a)), state that a contracting authority must exclude an economic operator where it has been 
subject to a binding decision (judicial or administrative) and which is found to be in breach of its legal obligations to pay tax or social security. The 
regulations also stated that a contracting authority can exclude where it establishes by any appropriate means that the economic operation has 
breached its tax or social security obligations. This means that where there is evidence which falls short of a judicial or administrative decision, 
the authority still has the option of excluding where it thinks it is appropriate to do so. However, where an economic operator can provide evidence 
that it has fulfilled its obligations by paying the amount due, it must not be excluded on this basis alone and a balanced view of self-
cleansing/action taken must be considered. 

http://www.legislation.gov.uk/ssi/2015/446/regulation/58/made
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Appendix 2 – Example Contract Activity 

Example Contract 1 – Supply of Groceries and Provisions (Scotland Excel Framework) 

The market and impacts of the food and drink industry is wide ranging and complex, with 
sustainability being a key consideration. In addition, price volatility, impacts to trade deals as a 
result of exiting the EU and changes to dietary requirements have further altered the provision 
of such products. Demand has increased within the local authority sector as a result of the 
Scottish Government’s pledge to increase the provision of free early learning and childcare 
provision to 1140 hours per year with a lunch service as well as the potential to extend free 
school meals to primary 4 pupils and beyond. 

The following was included as part of the contract: 

Specification 

Required standards: 

Country of Origin All items supplied under this specification shall be obtained from 
countries that have been approved by the EU for supply of pre-
packed products within the European Union. 

Related Documents All items supplied under this specification shall fully comply with the 
relevant provisions of the above Regulations (or national equivalent 
where non-United Kingdom Goods are supplied) prevailing at the 
time of the Contract. 

Packaging The Goods shall be packed in non-returnable containers of a 
suitable quality so as to ensure safe delivery and storage to our 
delivery points. All packaging, wherever possible, should be 
recyclable and marked accordingly. All packaging must comply with 
The Food Information (Scotland) Regulations 2014 and subsequent 
amendments made thereunder. 

Markings The containers and/or bags shall be clearly marked with the 
contents, quantity, manufacturer’s identification, product batch code 
and Use By/Best Before date. 

Irradiated Foods No irradiated foods shall be used in the process of manufacture of 
any item for issue under this specification. 

Genetically Modified 
Organism 

No GMO ingredient shall be used in the process or manufacture of 
any item for issue under this specification. 

Acceptability Goods shall conform to the samples approved for the Contract as 
regards any properties or qualities, which are not defined in this 
specification. 

Specific Product 
Requirements 
(including Age of 
Goods on Delivery) 

For all other pre-packed products – Minimum 3 months life 
expectancy (from point of delivery at Council Establishment). 

Palm Oil For any goods containing palm oil this must be sustainably sourced. 

Award criteria included Fair Work Practices and Supply Chain Traceability. 

Contract conditions included: 

- Ethical Requirements (General) stating that the contract shall be performed in 
accordance with Scotland Excel’s sustainable procurement strategy, with particular 
reference to Scotland Excel’s policy of ethical procurement and sourcing (which is to 
promote appropriate standards regarding legal, ethical and social issues including, for 
example, the prohibition of modern slavery (as provided for in the Modern Slavery Act 
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trade, in particular in low cost or developing countries). 
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- 'Traceability’ requiring the contractor to comply with the Law and Guidance relative to 
traceability, i.e. systems and procedures to identify where products have been supplied 
from, where their products have been supplied and that adequate labelling is made 
available to the consumer to facilitate its traceability. 

- ‘Authenticity’ to acknowledge requirement for contractor to carry out traceability audits to 
validate food claims. Any examples of false or fraudulent authenticity claims is regarded 
as a material breach of contract. 

- ‘Fairly-Traded/Ethically Sourced Goods’ to acknowledge that any products that have 
been classed as ‘ethically-sourced’, the goods and their ingredients must comply with the 
required standards as per the product in question. 

- ‘Modern Slavery’ advising that contractors might be required to provide evidence of 
responsible sourcing and supply chain monitoring in relation to the Modern Slavery Act 
2015. 

Fife Council, via the Food4Fife Partnership is working on a food specific strategy and action 
plan to ‘Create a sustainable food culture for a healthy Fife’, by pursuing community wealth 
building opportunities. 

Fife Council is seeking quarterly management information from suppliers, detailing the origin per 
product and stating what products are fair trade or other ethical means. 

In addition, Fife Council is also working with other public sector bodies to encourage local 
producers and suppliers into the supply chain with regards to the food to be procured, which will 
then lead to a better understanding of the lifecycle of the food we purchase, raw ingredients and 
the development of such food stuff, for example, the soil used to grow the food (such as fruit 
and vegetables) is pesticide free. 

Conclusion – progressive work continues in this area with a wide range of relevant 
stakeholders. 

Example Contract Area 2 – Social Care 

One of the recommendations from the Independent Review of Adult Social Care (Feeley 
Report) under Commissioning for Public Good is “the establishment of core requirements for 
ethical commissioning to support the standardisation and implementation of fair work 
requirements and practices must be agreed and set at a national level by the new National Care 
Service and delivered locally across the country”. 

The CCPS define the Ethical Commissioning Principles as: 

• Person Centred Care 

• Human Rights Approach 

• Full Involvement of People with Lived Experiences 

• Fair Work 

• High Quality Care 

• Climate and Circular Economy 

• Financial transparency, sustainable pricing and commercial viability 

• Share Accountability 

• Focus on Improving Outcomes 
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Of those, the following are currently being addressed in FC procurements: 

Person Centred Care Forms part of social care contract specifications. 

Human Rights Approach Standard T&Cs for social care contracts include: 
HUMAN RIGHTS 

The Service Provider shall in its implementation of the 
Contract comply with the requirements of the Human 
Rights Act 1998 (“the 1998 Act”) and all secondary 
legislation made under the 1998 Act as though the Service 
Provider were a Public Authority for the purposes of the 
Human Rights Act 1998. 

Full Involvement of People with 
Lived Experiences 

Within each procurement, Fife H&SCP’s Commissioning 
Strategy is considered. The Commissioning Strategy 
included widespread consultation including those with lived 
experience. 

Fair Work Award criteria included Fair Work Practices including 
payment of the Scottish Government Social Care minimum 
pay rate. 

High Quality Care Forms part of social care contract specifications and under 
pins the quality aspect of our evaluation process. 

Financial transparency, 
sustainable pricing and 
commercial viability 

Payment of the Scottish Government Social Care minimum 
pay rate is mandated within relevant Contracts. 

Focus on Improving Outcomes Forms part of social care contract specifications. 

Scotland Excel Social Care Contracts 

A recent Internal Audit conducted by Scotland Excel assessed the extent to which its Social 

Care contracts support the principles relevant to commissioning and procurement as set out in 

the recommendations detailed in the Feeley Report, and to identify any areas for improvement 

and outline actions to address these. 

The overall Audit opinion was that in the care frameworks currently being created by Scotland 
Excel, the commissioning and procurement recommendations set out in the Feeley Report have 
been incorporated, where possible, to include areas such as a collaborative, rights based and 
participative approach and ethical and fair work requirements. Work has also been undertaken 
to ensure that the additional processes outlined in the Feeley Report will be included in future 
frameworks. 

Gaps/Opportunities 

The Feeley Report was produced in February 2021 and many of the recommendations are still 

being worked through. 

Of the list of Ethical Commissioning Principles detailed above, the following are gaps/further 

opportunities for Fife Council/H&SCP: 

• Climate and Circular Economy 

• Share Accountability 

There is a further opportunity to consider the appropriate elements of UNISON’s Ethical Care 
Charter, which applies only to Care at Home services, in a wider context i.e., across other 
relevant Contracts. It is recognised however, that many of the elements of the Charter are 
already considered within specifications and/or addressed via Fair Work criterion. 
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Scotland Excel’s Energy Efficiency Contractors’ Framework is Fife Council’s proposed route to 
market. Procurement Service was made aware of issues regarding concerns raised in 
connection with Human Rights/Forced Labour in relation to the production of solar panels. 
Scotland Excel were contacted regarding their procedure for obtaining information from 
tenderers regarding Sustainable and ethical procurement. 

They confirmed that all tenderers had to fill in and pass a Declaration of non-involvement in 
human trafficking and exploitation. They were also asked to complete section 1.30 and 1.31 in 
the Single Procurement Document (SPD) in regard to forced labour. 

As with all public procurement exercises responses to tender questions are received in good 
faith, validated where appropriate and possible through the collection of relevant documentation 
as specified in the tender documents. Should Scotland Excel become aware of any deviation 
from the initial position, either through regular contract management checks, customer 
intelligence, market intelligence or supplier information provided, they would rely on the 
provisions set out in the terms of the Framework Contract under which the framework was 
established. The conditions place obligations in respect of human rights, equalities and ethical 
standards on all contractors. These provisions permit them to deal with any breaches should 
they become aware of them. 

Conclusion – Scotland Excel will notify framework users of any deviation of contractors' tender 
submissions. 

Lessons learned – Additional due diligence of market at strategy stage, contact framework 
owner for additional intelligence. 

Example Contract 4 – System Design, Installation and Commissioning for Fire Alarm, 
Intruder Alarm, CCTV and Door Access Systems 

Fife Council intends to set up a multi supplier Framework Agreement for the Design, Installation, 
Commissioning, Testing & Maintenance (over Defects Period) of Fire Alarm, Intruder Alarm, 
CCTV and Door Access Systems within Residential (Care homes and Flats), Commercial & 
Industrial properties. 

The UK Government is moving away from using Hikvision CCTV Equipment due to ethical 
concerns with the supply chain of this product. The marketplace is in support of this. To ensure 
there are no concerns with the supply chain for ethical/modern day slavery concerns, these will 
be addressed in the Tender documents. 

In the SPD question 4C.4 was used ‘Please provide a statement of the relevant supply chain 
management and/or tracking systems use’. 

A two-stage tender procedure is being used. Stage one has been completed. There are no 
concerns with the candidates (and their supply chains) who will be invited to tender in Stage 
two. Within stage 2, tenderers will be asked to complete a human trafficking declaration. The 
specification will contain details of the British Standards for CCTV. 

Outcome – As part of the procurement exercise, Stage two is currently being progressed. 

Example Contract 5 – concern raised about potential criminal activity (money laundering) 
of existing contractor. 

Anonymous concern was raised around a contractor in use by the Council. Once brought to the 
attention of Procurement, additional due diligence was carried out against the contractor, which 
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included enhanced financial checks, review of strategy and business case. Advice was sought 
from the Corporate Fraud team and no further action was deemed necessary. 

Conclusion – No evidence of any criminal activity. 

Lessons learned – Enhanced due diligence of any prospective contractors if deemed at risk, 
using additional questions in SPD and tender award criteria (if relevant). More engagement with 
relevant stakeholders for similar contracts. 

Example Contract 5 – Abnormally Low Bid 

Occasionally, bids can be received that appear to be abnormally low compared to other 
submitted bids. Regulation 69 within the Public Contracts (Scotland) Regulations 2015 provides 
guidance on how to deal with abnormally low bids. Within the tender documentation we may 
describe the process for dealing with an abnormally low bid. When a bid is considered to be 
abnormally low, the bidder is contacted to confirm they understand the requirements and that 
they are content with their submitted price. Where the bidder confirms their bid is correct and it 
is considered that the reasons given are sufficient, and risk is low, then the bid is accepted. If 
the bidder who submitted the low bid is subsequently awarded the contract, then the level of 
contract management may be higher than originally considered at the contract strategy stage to 
ensure this aspect is monitored carefully. 

Building Services - If an abnormally low bid is received, the Building Services surveyor will 
assess the bid against current rates first, clarify with the bidder that they have read and 
understood the documents and stand by their rates and then make a common-sense judgement 
on them based on the surveyor’s knowledge i.e. if the company are one of their incumbents and 
they assess as low risk. Building Services have had a few situations of this in recent years and 
it comes from both a good understanding by incumbents, the size of the contracts and the 
willingness in the present climate to work with a local authority and payment security. 

Conclusion - to continue to seek clarification from bidders who appear to have submitted an 
abnormally low bid. 

Example Contract 6 – Amazon 

Fife Council Procurement have been working with representatives at Amazon to ensure that 
only products which support the Councils objectives are visible through our Corporate Amazon 
Prime account. Procurement have made amendments to the account to ensure: 

1. Products available from local suppliers are marked as 'preferred' and appear first on 
searches conducted by requisitioners. 

2. Products with sustainable and ethical certifications are also marked as preferred and 
appear at the top of any searches for products. There are a number of 
certifications/categories available to highlight as essential and Procurement have 
selected all available to ensure any products shown in search results are sustainable and 
ethical. These certifications/categories include: 

• Biodiversity (e.g., Fairtrade International) 

• Carbon Impact (e.g., Climate Neutral Certified) 

• Safer Chemicals (e.g., Global Organic Textile Standard) 

• Circular Materials (e.g., Pre-owned Certified) 

• Energy Efficiency (e.g., EPEAT) 

• Manufacturing Practises (e.g., Bluesign) 

• Organic Content (e.g., EU Organic) 

• Packaging Efficiency (e.g., Compact by Design) 

• Recycled Materials (e.g., Global Recycled Standard) 
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• Worker well-being (e.g., Forest Stewardship Council) 

A message is highlighted to requisitioners on these products which states the following: 
'This product is part of the Climate Ledge Friendly Programme. You're encouraged to buy 
this product over other alternatives.' 

3. Our account is also set up with controls that mean only VAT registered resellers are 
available for us to purchase from on our Corporate Prime account, ensuring only 'viable' 
suppliers are available. 

Conclusion – continue positive contract and supplier management with Amazon and continue to 
pursue any identified opportunities for improvement. 

Example Contract 7 – Timber 

Fife Council is committed to the purchase of goods, materials and services that minimise or 
reduce the impact of its activities on the environment. The Council will only purchase timber from 
managed and sustainable forests and will specify goods manufactured from recycled materials 
as a first choice. 

Building Services include in their tender documents a section ‘Sustainable Timber 
Registration/Certification’. Timber must be sourced from managed, sustainable resources and 
documentary evidence is to be provided to support this. All successful tenderers are required to 
submit their suppliers FSC/PEFC certificate and licence numbers. 

Scotland Excel Building and Timber Materials Framework 0318 – Fife Council has entered into 
several contracts through this framework agreement. The framework’s Standard Terms of Supply 
to the General Conditions of Contract for Supply include the following clauses: 

Environmental Policy - The Contractor shall not supply any Goods which will endanger the health 
of any person, will cause significant damage to the environment during manufacture, disposal or 
use, will consume a disproportionate amount of energy during manufacture, use or disposal, will 
cause unnecessary waste, or will contain materials derived from threatened species or 
environments. If requested the Contractor shall provide the Council with a copy of its 
environmental policy. 

Ethical Requirements - The Contractor shall perform its obligations under each Call-off in 
accordance with the Council’s ethical procurement and sourcing policy (which is to promote 
appropriate standards regarding legal, ethical and social issues including, for example, the 
prohibition of modern slavery (as provided for in the Modern Slavery Act 2015), health and safety, 
security of employment rights, equality, corruption and fair trade, in particular in low cost or 
developing countries). If requested by the Council, the Contractor shall provide the Council with 
a copy of its ethical procurement and sourcing policy (or equivalent). 

Included in the specifications for certain Lots within the framework are requirements for 
FSC/PEFC certification. 

Conclusion – continue to ask suppliers to provide the necessary certification and licences. 
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Finance, Economy & Corporate Services Scrutiny Committee 

25th January 2024 

Agenda Item No. 8 

Finance & Corporate Services Directorate 
Performance Report 

Report by: Eileen Rowand, Executive Director 

Wards Affected: All 

Purpose 

To present the Finance & Corporate Services Directorate Performance 
Scorecard for 2022/23. 

Recommendation(s) 

Members are asked to: -

1. Note the arrangements to fulfil the Council’s obligation to comply with Audit 
Scotland’s 2021 SPI Direction. 

2. Consider the Finance & Corporate Services Directorate performance 
information including current challenges/priorities and Risks. A high-level 
overview of Finance & Corporate Services Directorate KPIs is attached in 
Appendix 1 – covering 4 lenses: Local Government Benchmarking 
Framework (LGBF), Plan for Fife (P4F), Customer, Resources and Service 
Operations. 

Resource Implications 

None 

Legal & Risk Implications 

There are legal requirements highlighted within this report, linked to a risk of 
regulatory intervention if the Council does not adhere to the standards and 
expectations set by Audit Scotland. 

Impact Assessment 

An EqIA is not required because the report does not propose a change or 
revision to existing policies and practices. 

Consultation 

None required. 

1 
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1.0 Background 

1.1 Audit Scotland published an update on Statutory Performance Direction in 
December 2021. The Council is required to report a range of information 
setting out: 

i. Its performance in improving local public services, provided by both (i) 
the council itself and (ii) by the council in conjunction with its partners 
and communities 

ii. Its progress against the desired outcomes agreed with its partners and 
communities 

iii. Its performance in comparison (i) over time and (ii) with other similar 
bodies including information drawn down from LGBF in particular and 
from other benchmarking activities 

iv. Its assessment of how it is performing against its duty of Best Value, 
and how it plans to improve against this assessment. 

Below is a Link to the Direction Statutory Performance Indicators (revised) published 
in December 2021: -

https://www.audit-scotland.gov.uk/uploads/docs/um/spi_direction_2021.pdf 

2.0 Performance Reporting 

2.1 Appendix 1 to this report is presented in the form of a balanced scorecard 
covering the areas of LGBF/P4F, Customer, Resources and Service 
Operations. A current snapshot of Service Challenges is included along with a 
section on Risks. 

2.2 Overall the Directorate is performing well, despite facing an increase in 
demand for support from other Directorates and the challenges associated 
with recruitment and retaining staff with the necessary skill set for specific 
roles. 

2.3 Effective workforce planning for the Services in 2023/24 and beyond will be 
crucial to ensure challenges related to core skills development, recruitment 
and retention of the workforce are addressed. 

3.0 Conclusion 

3.1 In conclusion, the report highlights the positive performance of the Finance & 
Corporate Services Directorate for the fiscal year 2022/23. There are ongoing 
actions in progress to address areas for improvement. 

2 
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Performance 
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Appendix 1- Finance & Corporate Services Directorate Performance 

FINANCE & CORPORATE SERVICES 

Current Challenges & Priorities 

Key challenges over the past year include: 

• Demand currently exceeds resource levels and capacity. Priorities, based on the future 
organisational model adopted and change agenda, will need to be reviewed in line with 
resources, capacity and risk areas. Given the financial challenge the Council faces, we 
anticipate a need to reduce the workforce and we may need to use NOIs to manage 
any staffing reduction balanced with maintaining critical skills, if possible, whilst 
delivering required financial savings. Additional challenge from growth areas where 
there is both temporary and permanent investment (equal pay project team and 
attendance support unit). 

• There are a significant number of workforce issues facing the Council and the 
Directorate both supports work on these and manages the impact for the Directorate. 
Work around our pay strategy including significant support for equal pay work; 
recruitment; absence management including the development of the Attendance 
Support Unit, health & safety and ensuring the wellbeing of employees are critical 
activities where there is a strong focus. 

• A challenge lies in the need to get the most benefit in what we invest in ICT software 

and services while changing the way we utilise solutions and data. There is a 
necessity to revise current approaches to align them with the Council's aspirations and 
objectives to join up service delivery and enabling an agile response to change. 

• Replacing Legacy systems with new ones remains a complex task, as existing 
business processes must adapt to digital platforms. We must be mindful of the 
sustainability of these systems and make sure we reap the benefits of our significant 
investments. 

• Managing finances within the current economic climate can be challenging with 
pressures such as inflationary increases impacting on both revenue and capital 
budgets. The budget position and financial monitoring are reported to the Cabinet and 
the Scrutiny Committees. 

• Reform of the non –domestic Rating system meant that the Assessor Service required 
to transform its operations to meet legislative change and significantly increased 
workloads. A raft of new legislation introduced many changes including; three yearly 
revaluations (previously five), a narrower tone (valuation) date, greater transparency in 
approach, production of a draft Valuation Roll and a new two-stage appeal system. 

In addition to Rating reform, a further change included the transfer of the functions of 
the Valuation Appeal Committees to the Scottish Courts and Tribunals Service on the 
1st April 2023 and the Service is currently adapting to this change. The Service has 
grown to meet the increased workloads and changes but recruiting the correct skillsets 
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has proved very challenging for the Service. Rating is a highly specialised field and 
recruitment challenges have resulted in the Service having to invest heavily in training 
to create a pipeline of well-trained, qualified staff to support the Service for the future, 
more particularly for Revaluation 2026 which will be the first three yearly revaluation to 
take place. The implementation of a new IT software system is currently ongoing, 
having been subject to many delays, and is a further challenge that the Service works 
to overcome. 

• Significant changes to electoral legislation applying to the conduct of elections and 
registration of electors have required resources to prepare for and implement the 
changes. The next major electoral event will be a general election, likely in 2024. 

• Delivering the improvement actions identified as part of the Annual Governance 
statement will also be a priority for Legal and Democratic Service. 

RISKS/EMERGING RISKS 

The Directorate oversees the following strategic risks: 

• FC001 ICT Failure- a critical failure of council systems and information will not be 
available to support service delivery. 

• FC009 Poor Corporate Governance & Leadership- a failure to adequately and 
consistently apply the Council’s Code of Corporate Governance and a failure of 
leadership. 

• FC010 Elected Members- Failure to comply with Council Governance and Councillors’ 
Code of Conduct. 

• FC012 Financial Instability- The Council and its partners fail to deliver Plan for Fife 
ambitions. The Council's Financial sustainability is compromised. 

• FC013 Failure to Effectively Discharge Statutory Health and Safety Obligation -
(Managing to minimise) the risk of accident, injury or harm to a member of staff, service 
user, contractor, or other 3rd parties. 

• FC014 Workforce Challenges – a range of factors at national and local level which 
combine to create a more competitive labour market and potentially more challenging 
organisation to resource and develop in keeping with the Council’s vision. 

• FC015 Ineffective Information Governance- a failure to meet statutory 
responsibilities under GDPR, DPA, FOISA, EIR and PR(S)A. 

• FC016 Ineffective Transformational Change Agenda/Strategic Planning- the 
Council does improve significantly or at pace. 

• FC017 Legal and Regulatory Compliance Failure- the Council does not plan 
effectively to meet legislative changes or is in breach of its statutory obligations. 

5 



135

 

 

           
  

 

 

   

 

 

                
            

            
      

       

 

      

 

      

 
      

       

 

      

 

      

 
      

 

      

 
 

      

  

  

    

   

    

   

 
  

  
  
   

These represent substantial risks, and we have controls in place to proactively mitigate any 
potential impact. 

KEY OUTCOMES (LGBF/P4F) 

Due to the timing of the report to the Committee, the LGBF Figures for 2022/23 will not be 
published until 2024 on the Improvement Service website. The table below gives Fifes figures 
for 2022/23 from internal sources on progress. Many of the LGBF indicators are Council wide 
rather than for the Directorate alone. 

Further narrative on these indicators is detailed throughout this document. 

LGBF 2018/19 2019/20 2020/21 2021/22 2022/23 

Support services as a % of total gross 

expenditure (LGBF) 

4.76% 5.69% 4.51% 4.02% 3.55% 

% of highest paid 5% employees who are 
women (LGBF) 

57.00% 57.60% 59.20% 60.70% 61.00% 

The Gender Pay Gap (%) (LGBF) 1.90% -0.66% 1.79% 1.69% 1.10% 

Sickness Absence Days per Employee (excl. 

teachers) (LGBF) 

13.1 13.85 11.83 15.29 15.8 

% of total spend that is spent locally (with 
businesses located in the Fife area) not with 
local SME’s (LGBF) 

35.50% 31.90% 37.20% 40.20% 35.08% 

Useable reserves as a % of annual budgeted 
revenue (LGBF) 

7.80% 8.40% 19.90% 22.50% 24.80% 

GF Balance as a % of annual budgeted net 

revenue (LGBF) 

1.80% 2.30% 5.40% 3.30% 3.80% 

Financing Costs to Net Revenue Stream - GF 
(LGBF) 

8.37% 7.79% 6.10% 6.39% 1.27% 

2 

1 

2 

1 

3 

2 

1 

2 

33 

2 2 

4 444 

2018/19 2019/20 2020/21 2021/22 

How we compare with other Councils (LGBF) 

Top Quartile 2nd quartile 3rd quartile Bottom Quartile 

Key - Top quartile - Ranked 1-8 in Scotland 

2nd quartile - Ranked 9-16 in Scotland 

3rd quartile - Ranked 17-24 in Scotland 

Bottom quartile - Ranked 25-32 in Scotland 

As shown in chart opposite there is 1 
indicator in the top quartile, 4 indicators in 
the 2nd quartile, 3 indicators in the 3rd 

quartile and 2 indicators in the bottom 
quartile as per table below. 
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Financing Costs to Net Revenue Stream - HRA 20.23% 21.54% 22.00% 22.04% 23.77% 

(LGBF) 

Actual outturn as a % of budgeted expenditure 100.29% 99.60% 91.98% 93.64% 92.00% 
(LGBF) 

Support services as a percentage of total gross expenditure 

The Local Government pay award and investment in ICT has contributed to the expenditure on 
Support Services costs, although additional funding to partially cover the cost of the pay award 
was received from the Scottish Local Government to balance some of these costs. Support 
Services have taken action which has resulted in a significant reduction in our costs. 

Highest-paid employees who are women 

We continue to see a rising number of women in the top 5% of earners and this is higher than 
the Scottish Local Authority average (58.9%). Through our work towards Equally Safe at Work 
accreditation, we have been focussing on gender equity in the workplace and have spotlighted 
female leadership within the Council. 

Gender Pay Gap 

The gender pay gap continues to be lower than the Scottish Local Authority average (2.5%), 
although we do still see areas of occupational segregation within areas of the workforce. We 
continue work to challenge traditional perceptions and stereotypes for example by using 
recruitment adverts showing male employees in early years settings. 

Sickness Absence Days per Employee 

The long-term absence rates have increased. The profile of sickness continues to show an 
increased number and duration of absences for conditions requiring hospital or medical 
treatment. 

It should be noted that the absence figures above are inclusive of Covid absences, whereas 
the 2022/23 SPI figures that will be published early in 2024 will show figures excluding Covid 
absences. 

To sustain a long-term improvement in the levels of absence across the council Cabinet 
Committee agreed additional funding to establish an Attendance Support Unit in HR to 
strengthen and extend current support provision. The HR Manager (Attendance Support Unit) 
took up post in November and recruitment is ongoing to fill the other new positions, essential to 
increasing wellbeing and improving attendance management. 

A programme of New Manager Attendance Management Induction is already underway, and 
many existing managers are using the opportunity to attend to check and refresh their 
knowledge. Additional training covering specific issues is in development, as is a generic 
induction video for all new employees. 

Procurement spent on local enterprises 

7 
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There has been a reduction in local spend in 2022-23 due to some areas of significant 
increase in spend with non-Fife businesses. This is largely due to disproportionate inflationary 
increases in areas such as utilities as well as additional spend in capital projects with a non-
Fife contractor. The Procurement Service continues to promote the awarding of suitable 
contracts to local business wherever this provides best value for the Council and work closely 
with Economic Development via the Supplier Development Program to encourage local 
businesses to tender for Fife Council contracts. 

Useable reserves as a percentage of annual budgeted revenue 

Application of the revised accounting guidance in respect of Service Concession arrangements 
resulted in a significant underspend in Loan Charges budget which made a significant 
contribution to the balances position. This accounts for the increase in the level of useable 
reserve as a percentage of budgeted revenue. These will be used to fund additional capital 
expenditure and will reduce over time. 

GF Balance as a percentage of annual budgeted revenue 

Application of the revised accounting guidance in respect of Service Concession arrangements 
resulted in a significant underspend in Loan Charges budget which made a significant 
contribution to the general fund balances position. This accounts for the percentage increase 
which has offset where balances have been used. 

Financing costs to net revenue stream – GF 

Application of the revised accounting guidance in respect of Service Concession arrangements 
resulted in a reduction in the cost of borrowing for 2022-23 as the benefits generated were 
realised in year. As a result of this cost reduction, the percentage to net revenue stream has 
reduced significantly. The percentage is expected to increase again in future years reflecting 
the levels of borrowing required to finance the capital plan. 

Financing costs to net revenue stream – HRA 

This financing costs to Net Revenue Stream (HRA) indicator has steadily increased reflecting 
increased capital expenditure on HRA and Affordable Housing, therefore there is an increased 
cost of covering the borrowing associated with these projects. This remains fairly constant at 
23.77% for 2022-23 and is in line with the agreed levels per the HRA Business Plan. 

Actual Outturn as a percentage of budgeted expenditure 

The actual outturn as a % of budgeted expenditure prior to 2021 was around 100% reflecting 
that Directorates more or less managed expenditure to their overall budgets. In 2020-21 the 
percentage decreased to 91.98% which reflected the impact of the Pandemic. In addition, a 
significant amount of government funding was received late in 2020-21 and had to be carried 
forward. The percentage of 92% reflects continued levels of one-off government funding that is 
held in committed balances plus a change in accounting treatment for some ring-fenced grants 
and Service Concession arrangements as noted above. 
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A RAG has been added to the following sections of the Template: -

Key to Council Scorecard Results Tables 

Green (G) 

Performance improved, or 

above target and no action 

required 

N/A Not Available to report 

Amber (A) 

DIV/0 

Red (R) 

Performance significantly Performance static, 
worse, and requires slightly below target 
immediate action and action in place 

Zero response 

CUSTOMER 

PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 

F&CS Stage 1 Complaints actioned < 5 79% 95% 100% 96% (G) 100% 100% 
days 

F&CS Stage 2 Complaints actioned < 75% 100% 100% 100% (G) 0 100% 
20 days 

The Directorate consistently handles complaints promptly and takes necessary actions, to 
enhance service delivery and address concerns effectively. The number of complaints remains 
minimal, given that the Directorate primarily focuses on supporting internal customers rather 
than external ones. 
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RESOURCES 

PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 

Finance & Corporate Services - 10.51 N/A 9.77 11.32 (R) 12.15 11.52 
Average WDL per FTE 

Finance & Corporate Services - 6.32 N/A 7.36 7.94 (A) 8.28 8.2 

Average Long-Term WDL per 
FTE 

Finance & Corporate Services 73.20% 73.50% 74.90% 74.40% N/A N/A 
Workforce who are Female (%) (G) 

Finance & Corporate Services 77.40% 76.50% 73.00% 75.30% N/A N/A 
Workforce who are Full-time (%) (G) 

Finance & Corporate Services 76.80% 78.60% 95.60% 96.30% N/A N/A 

Workforce who are Permanent (G) 
Employees (%) 

Finance & Corporate Services 5.00% 4.70% 3.70% 5.70% N/A N/A 
Employees aged 24 and under 

(G)
(%) 

Finance & Corporate Services 10.20% 9.50% 8.10% 10.10% N/A N/A 
Employees aged 29 and under 

(G)
(%) 

Finance & Corporate Services 24.20% 25.80% 29.40% 27.50% N/A N/A 
Employees aged 55 and over (%) (G) 

Finance & Corporate Services 17 2 4 1 N/A N/A 

Number of Voluntary 
Redundancies (FTEs) 

Finance & Corporate Services 12 3 2 7 (G) N/A N/A 
Number of WYI Bids 

Finance & Corporate Services 5 0 5 6 (G) N/A N/A 
Number of WYI Programme new 
starts 

• In 2021/22, as we returned to work either in full or on a blended workstyle basis, our 
absence rate has increased but remains lower than pre-pandemic levels, perhaps in part 
due to the flexibility many staff have in the way they work. In 2022/23, as we have 
returned to a post-pandemic period our levels of absence have increased perhaps due 
to the increase in employees mixing with more people and the levels of transmission of 
ailments increasing due to no restrictions being in place. However, Finance and 
Corporate Services, at an average of 11.32 average working days lost for the rolling 
year to 31 March 2023, sits below the Fife Council average of 14.02 average working 
days lost (or average of 15.85, if teachers’ absence is excluded). 

• Our headcount by age range peaks at 55 to 59, and we have approximately the same 
number of staff aged 50 to 54 as we do under the age of 40. This demographic is seen 
across the Council. This is concerning as there is a desire to bring more young people 
into the workforce however this is limited given the stable state of the workforce. 
However, there was an increase in the workforce aged under 30 in the past year. 

10 
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• Services in the Directorate have continued to find retaining skilled staff and attracting 
new talent challenging. Our workforce strategy (Our People Matter) sets out our 
strategic commitment to addressing those challenges and our work in Services and at a 
corporate level on workforce planning explores and tests solutions. 

• In addressing these challenges, as part of the first cycle of workforce planning activities, 
Services across the Directorate have identified key areas for action, including upskilling 
staff and identifying training and development needs to improve staff retention, 
succession planning, and increasing opportunities for young people and taking a grow 
our own talent approach. 

• Good progress has been made in addressing the ageing profile of the Directorate. 
Notably, 46% of new starts in 2022/23 were under the age of 30. 

• The Directorate has supported new starts through the Workforce Youth Investment 
(WYI) Programme. This has been very successful. Services were able to start 6 young 
people during 2022/23 utilising WYI funding, including 5 Modern Apprentices across 
Business Support, Finance, Electoral Services and Procurement and a Fire Safety 
Trainee within HR. Of these 6, 2 have already went on to successfully gain permanent 
roles within the Directorate. 

The table below provides information on Finance and Corporate Services workforce data by 
Budgeted (FTE) for the current year and the last 4 years. 

Budgeted 
(FTE) April 
2019 

Budgeted 
(FTE) April 
2020 

Budgeted 
(FTE) April 
2021 

Budgeted (FTE) 
April 2022 

Budgeted 
(FTE) April 
2023 

Difference in 
FTE 2022 2023 

1,272.16 1,102.11 1,069.42 1,033.90 1046.73 12.83 

There has been some increase in the establishment since April 2022. This mainly relates to 
additional funded posts, where we have seen temporary and longer-term investment to 
increase resource capacity. We have also seen some in-service restructuring which has 
realigned positions and impacted on FTE. 

11 
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SERVICE OPERATIONS 

PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 

Invoices sampled that were paid 96.90% 94.60% 93.80% 92.80% 95.60% 97.9% 

within 30 days (%) 
(A) 

The introduction of a new system, coupled with the challenges posed by the pandemic, resulted 
in a temporary dip in the performance of this indicator in 2022/23. However, it is encouraging to 
see a subsequent improvement. In 2023 new technology known as Intelligent Document 
Recognition (IDR) was implemented to enhance the invoice payment process. The automation 
of part of the manual process within Accounts Payable has resulted in a notable improvement in 
the efficiency of invoices being paid within 30 days. We aspire to achieve a position in the top 
quartile once the LGBF indicators are published. 

12 
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Finance, Economy and Corporate Services Scrutiny Committee 

25 January 2024 

Agenda Item No. 9 

2023/24 Revenue Monitoring Projected Outturn – 
Planning Service, Business and Employability 
Service 

Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 

Carol Connolly, Executive Director, Place 

Wards Affected: All 

Purpose 

The purpose of this report is to give members an update on the projected outturn 
financial position for the 2023/24 financial year for the areas in scope of the Finance, 
Economy & Corporate Services Scrutiny Committee. 

Recommendations 

Committee is asked to consider the current financial performance and activity as 
detailed in this report. 

Resource Implications 

None. 

Legal & Risk Implications 

There are no direct legal implications arising from this report. 

Impact Assessment 

An EqIA has not been completed and is not necessary as no change or revision to 
existing policies and practices is proposed. 

Consultation 

None. 
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1.0 Background 

1.1 The purpose of this report is to advise Members of the projected outturn for the 
Executive Director, Planning, and Business and Employability Services, for the 2023-
24 Revenue Budget, and to highlight the major variances as at October 2023. This is 
the third monitoring report to the Scrutiny Committee for the 2023-24 financial year. 

1.2 The preparation of the 2023-24 Revenue Budget focussed on applying service 
underspends, budget realignment and vacancy factors to close the budget gap, and 
as such no specific savings proposals were approved by the Council as part of the 
Revenue Budget. There is therefore no requirement to include a Savings Tracker as 
part of financial reporting for the 2023-24 financial year. 

2.0 Issues 

2.1 Projected Outturn 

2.1.1 There is no projected variance for the areas falling under the scope of this 
committee. A summary of the 2023/24 projected out-turn for the areas under the 
scope of this committee is detailed in Appendix 1. This shows projected expenditure 
against budget across the service headings within the Directorate. It should be noted 
that the balances are extracted from the ledger system and are shown as rounded 
thousands. This may mean that there are some rounding differences contained 
within the appendices, but these are immaterial values that do not impact on the 
overall financial position. The following paragraphs provide a brief explanation of the 
main areas where there are significant variances (+/-£0.250m) to budgets. 

3.0 Major Variances 

3.1 There are no major variances to report as at October 2023. 

4.0 Conclusions 

4.1 The projected outturn position for the areas under the scope of the Finance, 
Economy and Corporate Services Scrutiny Committee is on budget and no variances 
to report. 

List of Appendices 

1 Projected Outturn 2023/24 Summary 

Background Papers 
None 

Report Contact 
Ashleigh Allan 
Finance Business Partner 
Finance Service 
Email: Ashleigh.allan@fife.gov.uk 

mailto:Ashleigh.allan@fife.gov.uk
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BUDGET MONITORING REPORT SUMMARY Appendix 1 

FINANCE, ECONOMY & CORPORATE SERVICES 

October 2023 

ENTERPRISE & ENVIRONMENT 

CURRENT 

BUDGET 

2023-24 

FORECAST 

2023-24 VARIANCE VARIANCE 

PREVIOUS 

REPORTED 

VARIANCE 

MOVEMENT FROM 

PREVIOUS REPORTED 

VARIANCE 

£m £m £m % £m £m 

TOTAL COST OF SERVICES 31.591 31.374 (0.216) -0.69% (0.134) (0.082) 

LESS: CORPORATELY MANAGED ITEMS 23.808 23.808 0.000 0.00% 0.000 0.000 

SERVICE MANAGED NET BUDGET 7.783 7.566 (0.216) -2.78% (0.134) (0.082) 

ANALYSIS OF SERVICE MANAGED BUDGET 

EE EXECUTIVE DIRECTOR 0.449 0.346 (0.103) -23.00% (0.081) (0.022) 

PLANNING 1.209 1.105 (0.104) -8.56% (0.010) (0.094) 

BUSINESS & EMPLOYABILITY SERVICE 6.125 6.115 (0.010) -0.16% (0.044) 0.034 

7.783 7.566 (0.216) -2.78% (0.134) (0.082) 
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Finance, Economy and Corporate Services Scrutiny Committee 

25th January 2024 
Agenda Item No. 10 

2023/24 Capital Monitoring Projected Outturn – 
Business and Employability Service 

Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 

Carol Connolly, Executive Director, Place 

Wards Affected: All 

Purpose 

The purpose of this report is to provide an update on the Capital Investment Plan 
and advise on the projected financial position for the 2023/24 financial year for the 
areas in scope of the Finance, Economy & Corporate Services Scrutiny Committee. 

Recommendation(s) 

Committee is asked to consider the current financial performance and activity as 
detailed in this report. 

Resource Implications 

None. 

Legal & Risk Implications 

None. 

Impact Assessment 

An EqIA has not been completed and is not necessary as no change or revision to 
existing policies and practices is proposed. 

Consultation 

None. 



146

 

 

   

         
      

       
 

          
          

    
 

          
   

 
 
 

  
 

     
 

           
            

        
 

            
        

            
         

           
            

        
         

             
        

          
 

        
 

             
    

 

       
 

          
        

               
        

            
 

           
         

         
 

             
 

1.0 Background 

1.1 This report summarises the projected capital outturn for the areas falling under the 
scope of this Committee for 2023/24. Projected expenditure is £13.312m, 
representing 89% of the approved capital programme for 2023/24. 

1.2 Appendix 1 shows an analysis of specific projects in the current capital investment 
plan which have a budget greater than £1.000m and analyses total project cost 
rather than only in year spend. 

1.3 Appendix 2 details the projected expenditure against budget for each project, along 
with any associated income. 

2.0 Issues, Achievements & Financial Performance 

2.1 Key Issues / Risks 

2.1.1 Appendix 1 details the total cost forecast position for all capital projects within the 
areas under the scope of the Committee with an overall value of £1.000m and over. 
The key risks associated with the major projects are noted below. 

2.1.2 Across the Capital Investment Plan there continues to be risk that both the timing 
and the costs of projects are adversely affected by the current economic climate. 
Throughout the programme, issues are continuing to be identified in relation to the 
supply of construction materials, the consequences of which have been considered 
and reflected in the Capital Investment Plan review which was approved by Fife 
Council on 22 June, 2023. Monitoring of the impact of any additional costs on 
projects still in their infancy will continue and any significant impact on timescales 
and associated risks will be reported to this committee. Where appropriate, any 
known impact on timing of delivery of projects has been built in to the rephased plan 
and the overall scale of any additional costs or further delays has been considered 
as part of the review of the Capital Investment Plan. 

2.2 Major Projects – Potential Risks and Actions 

2.2.1 There are no additional or new risks arising in the current reporting period from any 
of the major projects being progressed. 

2.3 Financial Performance – 2023/24 Projected Outturn 

2.3.1 Appendix 2 provides a summary of the projected outturn for each project for the 
financial year 2023/24. The appendix shows a projected outturn of £13.312m against 
a Capital Investment plan of £14.973m, a spending level of 89%. The variance of 
(£1.661m) is slippage which relates to delays in delivery and projects are still 
expected to be delivered in full and within budget, albeit over a longer timeframe. 

2.3.2 Appendix 2 also provides a summary of the projected outturn for each project for the 
financial year 2023/24 for capital income. The appendix shows a projected outturn 
of £10.132m against a capital income budget of £12.012m. 

2.3.3 The reasons for significant variances (+/-£0.500m) are detailed in paragraph 2.4. 
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2.3.4 Slippage is the term used to describe projects that are expected to spend less than 
the budget allocation in a particular year due to a delay in timing on the delivery of 
the project. This is not uncommon in the capital programme and the reasons for this 
can be wide and varied. Advancement is the term used to describe projects that are 
expected to spend more than the budget allocation in a particular year due to an 
acceleration of the budget from future years. 

2.4 Significant Variances 

2.4.1 Industrial Investment Programme – slippage of (£0.700m) 

The main reason for slippage is delay at Fife Interchange North where a new 
contractor for groundworks was required and is now in place, resulting in slippage of 
£0.567m. Further slippage of £0.322m is a result of delay at Glenrothes Flemington 
Road project where there had been difficulty in accessing third party premises and 
delayed responses to requests for information. These issues have been resolved 
and the project is progressing to the next stage. Underspend of £0.138m is a result 
of planned acquisition which will no longer go ahead this year and funds will be 
redirected to the final phase of the Fife Industrial Innovation Investment Programme. 
The slippage and underspend are offset by £0.441m advancement in development 
of new business units at Levenmouth to maximise external funding available in this 
financial year. 

2.4.2 Industrial Investment Programme income – shortfall of £1.040m 

The Industrial Investment Programme is funded by Edinburgh & South East Scotland 
City Region Deal grant. The reduction in programme expenditure reported at 
paragraph 2.4.1 reduces the level of grant which can be claimed in this financial 
year, however, this does not reduce the overall funding to the programme and the 
shortfall will be recovered in future years. 

3.0 Conclusions 

3.1 The total 2023/24 approved programme for the areas in scope of the Finance, 
Economy and Corporate Services Scrutiny Committee is £14.973m. The projected 
level of expenditure is £13.312m, which represents 89% of the total programme, 
resulting in slippage of (£1.661m). 

3.2 The management of capital resources require us to look across financial years, as 
well as within individual years. The current year performance is only a snapshot of 
the existing plan and the Directorate will adjust expenditure levels within future years 
of the plan to accommodate the advancement or slippage of projects. 

List of Appendices 

1. Total Cost Monitor 

2. Capital Monitoring Report 
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Report Contact 
Ashleigh Allan 
Finance Business Partner 
Finance Service 
Email: ashleigh.allan@fife.gov.uk 

mailto:ashleigh.allan@fife.gov.uk
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FIFE COUNCIL Appendix 1 

FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE 

ENTERPRISE AND ENVIRONMENT - BUSINESS AND EMPLOYABILITY SERVICE 

CAPITAL INVESTMENT PLAN 2023-33 

TOTAL COST MONITOR - MAJOR CAPITAL PROJECTS 

Project Service 

Original 

Approved 

Budget 

£m 

Current 

Project 

Budget 

£m 

Total 

Outturn 

£m 

Variance 

£m 

Variance 

% 

Current Project 

Status 

Expected Project 

Completion Date 

Fife Interchange Business Units - Phase 1 & 2 Inclusive Growth and Jobs 8.130 11.518 11.518 - 0.00% Current Project 2024-25 

John Smith Business Park Business Units Inclusive Growth and Jobs 3.644 5.517 5.517 - 0.00% Current Project 2026-27 

Total Major Projects over £5.000m 11.774 17.035 17.035 - 0.00% 

Queensway Development Site Inclusive Growth and Jobs 2.113 3.399 3.399 - 0.00% Current Project 2023-24 

Levenmouth Business Units - Phase 1 Inclusive Growth and Jobs 1.602 3.674 3.674 - 0.00% Current Project 2023-24 

Dalgety Bay Business Units - Phase 2 Inclusive Growth and Jobs 2.853 3.980 3.980 - 0.00% Current Project 2023-24 

Queensway Refurbishment Inclusive Growth and Jobs 1.380 2.451 2.451 - 0.00% Current Project 2024.25 

Fife Interchange North Site Servicing Inclusive Growth and Jobs 3.046 1.511 1.511 - 0.00% Current Project 2024-25 

Levenmouth Business Units - Phase 2 Inclusive Growth and Jobs 2.898 3.135 3.135 - 0.00% Current Project 2025-26 

Kirkcaldy Flexible Business Premises Inclusive Growth and Jobs 1.686 1.686 1.686 - 0.00% Future Project 2028-29 

Kirkcaldy Esplanade Phase 3 Thriving Places 1.500 1.302 1.302 - 0.00% Current Project 2023-24 

SE Joint Venture - Fife Interchange South Thriving Places 1.138 1.138 1.138 - 0.00% Future Project 2024.25 

Inverkeithing Built Heritage Thriving Places 1.176 1.168 1.168 - 0.00% Current Project 2024-25 

Total Major Projects over £1.000m 19.392 23.443 23.443 - 0.00% 

Total Major Projects 31.166 40.478 40.478 - 0.00% 



  

      

       

   

  

  

  

   

  

   

  

   

  

   

 

  

   

    

 

  

  

   

  

   

  

   

  

    

 

150

FIFE COUNCIL Appendix 2 

FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE 

ENTERPRISE AND ENVIRONMENT - BUSINESS AND EMPLOYABILITY SERVICE 

CAPITAL INVESTMENT PLAN 2023-33 

MONITORING REPORT 2023-24 

Expenditure 

Current 

Budget 

£m 

Actual 

to Date 

£m 

Total 

Outturn 

£m 

Variance 

£m 

Outturn as 

% of Plan 

Regeneration - Town Centres 2.503 0.718 2.308 (0.195) 92% 

Regeneration - Other 0.173 - 0.173 - 100% 

Business Premises Refurbishment Programme 0.594 0.026 0.665 0.072 112% 

Growing the Economy 0.547 0.435 0.205 (0.342) 37% 

Place Based Investment Programme 1.213 0.653 0.718 (0.495) 59% 

Business Property Portfolio 0.128 - 0.128 - 100% 

Site Servicing Rolling Programme 0.280 - 0.280 - 100% 

Vacant/Derelict Land 0.010 0.412 0.010 - 100% 

Industrial Investment Programme 9.259 4.131 8.559 (0.700) 92% 

Business Portfolio Energy Efficiency 0.266 - 0.266 - 100% 

TOTAL BUSINESS & EMPLOYABILITY SERVICE 14.973 6.375 13.312 (1.661) 89% 

TOTAL EXPENDITURE 14.973 6.375 13.312 (1.661) 89% 

Income 

Current 

Budget 

£m 

Actual 

to Date 

£m 

Total 

Outturn 

£m 

Variance 

£m 

Outturn as 

% of Plan 

Regeneration - Town Centres (1.057) (2.231) (0.623) 0.434 59% 

Regeneration - Other (0.050) (0.050) (0.050) - 100% 

Business Premises Refurbishment Programme (0.115) (0.115) (0.115) - 100% 

Growing the Economy (0.140) 0.354 (0.140) - 0% 

Place Based Investment Programme (2.282) (1.915) (1.876) 0.406 0% 

Industrial Investment Programme (8.368) (2.267) (7.328) 1.040 88% 

TOTAL BUSINESS & EMPLOYABILITY SERVICE (12.012) (7.034) (10.132) 1.880 84% 

TOTAL INCOME (12.012) (7.034) (10.132) 1.880 84% 
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Finance, Economy and Corporate Services Scrutiny Committee 

25th January 2024 
Agenda Item No. 11 

2023/24 Revenue Monitoring Projected Outturn – 
Finance and Corporate Services 

Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 

Wards Affected: All 

Purpose 

The purpose of this report is to give members an update on the projected outturn 
financial position for 2023/24 for the Finance and Corporate Services Directorate. 

Recommendations 

Committee is asked to consider the current financial performance and activity as 
detailed in this report. 

Resource Implications 

None. 

Legal & Risk Implications 

There are no direct legal implications arising from this report. 

Impact Assessment 

An EqIA has not been completed and is not necessary as no change or revision to 
existing policies and practices is proposed. 

Consultation 

None. 
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1.0 Background 

1.1 The report summarises the projected outturn position for 2023/24, taking into account 
the actual expenditure incurred, and provides an explanation of the main budget 
variances at section 3. This is the second monitoring report to the Scrutiny Committee 
for the 2023-24 financial year. 

1.2 The preparation of the 2023-24 Revenue Budget focussed on applying service 
underspends, budget realignment and vacancy factors to close the budget gap, and 
as such no specific savings proposals were approved by the Council as part of the 
Revenue Budget. There is therefore no requirement to include a Savings Tracker as 
part of financial reporting for the 2023-24 financial year. 

2.0 Issues 

2.1 Projected Outturn 

2.1.1 Based on current information for the Finance and Corporate Services Directorate, of 
a service managed net expenditure budget of £52.900m the position across all 
Services is a projected expenditure of £51.665m resulting in a projected net 
underspend of (£1.235m) (2.34%). This projected underspend includes COVID-19 
financial pressures of £0.627m. 

2.1.2 Also, within the Finance and Corporate Services Directorate, there is a net expenditure 
budget of £6.814m for Benefits & Council Tax and Miscellaneous Services which is 
currently forecasting an underspend of (£1.034m). This budget sits within the 
Directorate but is managed corporately. Therefore, the Services within Finance and 
Corporate Services do not have a direct influence on these budgets. 

Within the net expenditure budget of £6.814m there is an expenditure budget of 
£88.052m, mainly for Housing Benefit (HB) payments and Empty Property Relief, and 
income targets of (£81.424m) which includes the corresponding HB subsidy claim and 
the eligible HB Administration Fee. 

2.1.3 Appendix 1 shows projected expenditure against budget across the various Services 
within the Finance and Corporate Services Directorate. Section 3 provides a brief 
explanation of the main areas where there are significant variances (+/-£0.250m) 
between planned and projected expenditure and income across service managed 
budgets. 

3.0 Major Variances 

3.1 Directorate position – Variance (£2.269m) underspend, Movement (£1.979m) 

3.1.1 Directorate Service Managed position (£1.235m) underspend, Movement (£0.945m) 

The COVID-19 pressures of £0.627m noted in paragraph 2.1.1 relate to home and 
remote working and additional staffing resources. These pressures are mainly within 
BTS and Human Resources. 
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The movement mainly relates to staff vacancies across the Directorate. 

Revenue & Commercial Services (£0.516m) underspend, Movement (£0.164m) 

There is a projected underspend on staff costs of (£0.594m) within Revenue & 
Commercial Services. This underspend is due to higher than anticipated staff turnover 
and vacant posts, particularly in Business Support (£0.519m). Business Support are 
still facing significant challenges in respect of recruitment leading to a considerable 
number of vacancies. Recruitment exercises have not been fully successful when 
Business Support try to fill posts as the number and standard of applicants is low. The 
number of vacancies will have an impact on providing full support to Services. 

Human Resources (£0.567m) underspend, Movement (£0.817m) 

There is a projected underspend on staff costs of (£0.625m). The main area of 
underspend relates to the Youth Investment Fund (£0.601m). This is a ring-fenced 
budget and any underspend will be carried forward to 2024-25. There has also been 
higher than anticipated staff turnover which has resulted in an underspend on staff 
costs of (£0.247m) which is offset by COVID pressures within HR relating to additional 
resources. There may be an impact on the level of service if the level of vacancies 
continue. 

The movement relates to the forecasted underspend for the Youth Investment Fund 
which is as a result of a change in reporting methodology, where previously the 
forecasted variance was reported as nil as the budget is ring-fenced, with any 
underspend carried forward to the following financial year. 

3.1.2 Benefits & Council Tax (£1.034m) underspend, Movement (£1.034m) 

An underspend of £0.942m is anticipated on the Empty Property Relief (EPR) funding 
which was devolved by the Scottish Government this financial year. 

4.0 Conclusions 

4.1 The projected outturn position for the service managed budget within the Finance and 
Corporate Services Directorate is a net underspend of (£1.235m) (2.34%), which 
includes COVID-19 financial pressures of £0.627m. Benefits & Council Tax and 
Miscellaneous Services are projecting an underspend of (£1.034m) (15.6%). 

List of Appendices 

1 Projected Outturn 2023/24 Summary 

Background Papers 
None 
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Report Contact 
Tracy Hirst 
Finance Business Partner 
Finance Service 
Fife House 
North Street 
Glenrothes 

Email: Tracy.Hirst@fife.gov.uk 

mailto:Tracy.Hirst@fife.gov.uk
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Appendix 1BUDGET MONITORING REPORT SUMMARY 

FINANCE, ECONOMY & CORPORATE SERVICES 
MOVEMENT FROM 

CURRENT PREVIOUS PREVIOUS 

BUDGET FORECAST REPORTED REPORTED 

FINANCE AND COPORATE SERVICES 2023-24 2023-24 VARIANCE VARIANCE VARIANCE VARIANCE 

£m £m £m % £m £m 

TOTAL COST OF SERVICES 70.824 68.554 (2.269) -3.20% (0.290) (1.979) 

LESS: CORPORATELY MANAGED ITEMS 11.109 11.109 0.000 0.00% 0.000 0.000 

SERVICE MANAGED NET BUDGET 59.715 57.445 (2.270) -3.80% (0.290) (1.979) 

ANALYSIS OF SERVICE MANAGED BUDGET 

FINANCE & CORPORATE SERVICES MANAGEMENT 1.763 1.732 (0.030) -1.71% (0.034) 0.003 

ASSESSORS SERVICE 2.005 1.989 (0.016) -0.79% 0.080 (0.096) 

FINANCE 3.645 3.445 (0.200) -5.49% (0.181) (0.020) 

REVENUE & COMMERCIAL SERVICES 15.627 15.111 (0.516) -3.30% (0.352) (0.164) 

HUMAN RESOURCES 6.923 6.356 (0.567) -8.19% 0.250 (0.817) 

BUSINESS TECHNOLOGY SOLUTIONS 18.758 18.793 0.036 0.19% (0.107) 0.143 

LEGAL & DEMOCRATIC SERVICES 4.180 4.237 0.058 1.38% 0.053 0.005 

52.900 51.665 (1.235) -2.34% (0.290) (0.945) 

BENEFITS & COUNCIL TAX 6.628 5.594 (1.034) -15.60% 0.000 (1.034) 

MISCELLANEOUS SERVICES 0.186 0.186 0.000 0.00% 0.000 0.000 

6.814 5.780 (1.034) -15.17% 0.000 (1.034) 

FINANCE AND CORPORATE SERVICES 59.714 57.445 (2.269) -3.80% (0.290) (1.979) 
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Finance, Economy and Corporate Services Scrutiny Committee 

25th January 2024 
Agenda Item No. 12 

2023/24 Capital Monitoring Projected Outturn – 
Finance and Corporate Services Directorate 

Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 

Wards Affected: All 

Purpose 

The purpose of this report is to provide an update on the Capital Investment Plan and 
advise on the projected financial position for the 2023/24 financial year for the Finance 
and Corporate Services Directorate. 

Recommendation(s) 

Committee is asked to consider the current financial performance and activity as 
detailed in this report. 

Resource Implications 

None. 

Legal & Risk Implications 

None. 

Impact Assessment 

An EqIA has not been completed and is not necessary as no change or revision to 
existing policies and practices is proposed. 

Consultation 

None. 
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1.0 Background 

1.1 This report summarises the projected capital outturn for the Finance and Corporate 
Services Directorate for 2023/24. At this stage, it is forecast that expenditure will be 
£3.058m against a budget of £3.069m, representing 99.6% of the approved capital 
programme for 2023-24. 

1.2 Appendix 1 shows an analysis of specific projects in the current capital investment 
plan which have a budget greater than £1m and analyses total project cost rather than 
only in year spend. 

1.3 Appendix 2 details the forecast expenditure against budget for each project. A brief 
explanation of any significant forecast variances is provided at section 2 within this 
report. 

2.0 Issues, Achievements & Financial Performance 

2.1 Key Issues / Risks 

2.1.1 Appendix 1 details the total cost forecast position for all capital projects within the 
Finance and Corporate Services Directorate with an overall value of £1m and over. 
The key risks associated with the major projects are noted below. 

2.1.2 Across the Capital Investment Plan there continues to be risk that both the timing and 
the costs of projects are adversely affected by the current economic climate. 
Throughout the programme, issues are continuing to be identified in relation to the 
supply of construction materials, the consequences of which have been considered 
and reflected in the Capital Investment Plan review which was approved by Fife 
Council on 22 June 2023. Monitoring of the impact of any additional costs on projects 
still in their infancy will continue and any significant impact on timescales and 
associated risks will be reported to this committee. Where appropriate, any known 
impact on timing of delivery of projects has been built in to the rephased plan and the 
overall scale of any additional costs or further delays will be considered as part of the 
review of the Capital Investment Plan. 

2.2 Major Projects – Potential Risks and Actions 

2.2.1 There are no additional or new risks arising in the current reporting period from any of 
the major projects being progressed. 

2.2.2 There is one major project with a budget of over £1m for Finance and Corporate 
Services. This project relates to the Local Area Network (LAN) as detailed in Appendix 
1. The total budget is £7.314m over the life of the project. The projected spend for this 
project is on budget. 

2.3 Financial Performance – 2023/24 Projected Outturn 

2.3.1 Appendix 2 provides a summary of the projected outturn for each project for the 
financial year 2023/24. 
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2.3.2 Slippage is the term used to describe projects that are expected to spend less than 
the budget allocation in a particular year due to a delay in timing on the delivery of the 
project. This is not uncommon in the capital programme and the reasons for this can 
be wide and varied. Advancement is the term used to describe projects that are 
expected to spend more than the budget allocation in a particular year due to an 
acceleration of the budget from future years. 

2.3.3 There are no major variances within the current approved programme. 

3.0 Conclusions 

3.1 The total 2023/24 approved programme for the Finance and Corporate Services 
Directorate is £3.069m, with a forecasted level of expenditure of £3.058m. 

3.2 The management of capital resources require us to look across financial years, as well 
as within individual years. The current year performance is only a snapshot of the 
existing plan, and the Directorate will adjust expenditure levels within future years of 
the plan to accommodate the advancement or slippage of projects. 

List of Appendices 

1. Total Cost Monitor 

2. Capital Monitoring Report 

Report Contact 
Tracy Hirst 
Finance Business Partner 
Finance Service 
Fife House 
North Street 
Glenrothes 

Email: Tracy.Hirst@fife.gov.uk 

mailto:Tracy.Hirst@fife.gov.uk
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FIFE COUNCIL Appendix 1 

FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE 

FINANCE & CORPORATE SERVICES 

CAPITAL INVESTMENT PLAN 2023-33 

TOTAL COST MONITOR - MAJOR CAPITAL PROJECTS 

Project Service 

Original 

Approved 

Budget 

£m 

Current 

Project 

Budget 

£m 

Total 

Outturn 

£m 

Variance 

£m 

Variance 

% 

Current Project 

Status 

Expected Project 

Completion Date 

Local Area Network Maintaining Our Assets 7.200 7.314 7.314 - 0.00% Current Project 2029-30 

Total Major Projects over £5.000m 7.200 7.314 7.314 - 0.00% 
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FIFE COUNCIL Appendix 2 

FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE 

FINANCE & CORPORATE SERVICES 

CAPITAL INVESTMENT PLAN 2023-33 

MONITORING REPORT 2023-24 

Expenditure 

Current 

Budget 

£m 

Actual 

to Date 

£m 

Total 

Outturn 

£m 

Variance 

£m 

Outturn as 

% of Plan 

ICT Programme 1.592 1.304 1.592 - 100% 

BTS Capital 1.000 0.355 1.100 0.100 110% 

BTS Rolling Programme 0.478 0.298 0.366 (0.112) 77% 

TOTAL FINANCE & CORPORATE SERVICES 3.069 1.956 3.058 (0.012) 99.6% 
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Finance, Economy and Corporate Services Scrutiny Committee 

25 January 2024 

Agenda Item No. 13 

Finance, Economy and Corporate Services Scrutiny 
Committee Workplan 

Report by: Eileen Rowand, Executive Director Finance and Corporate Services 

Wards Affected: All 

Purpose 

This report supports the Committee’s consideration of the workplan for future meetings of 
the Committee. 

Recommendation(s) 

It is recommended that the Committee review the workplan and that members come 
forward with suggestions for areas of scrutiny. 

Resource Implications 

Committee should consider the resource implication for Council staff of any request for 
future reports. 

Legal & Risk Implications 

Committee should consider seeking inclusion of future items on the workplan by 
prioritising those which have the biggest impact and those which seek to deal with the 
highest level of risk. 

Impact Assessment 

None required for this paper. 

Consultation 

The purpose of the paper is to support the Committee’s discussion and therefore no 
consultation is necessary. 
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1.0 Background 

1.1 Each Scrutiny Committee operates a workplan which contains items that fall under three 
broad headings: performance reporting, planning and improvement work. These items 
will often lead to reactive rather than proactive scrutiny. Discussion on the workplan 
agenda item will afford members the opportunity to shape, as a committee, the agenda 
with future items of business it wishes to review in more detail. 

2.0 Conclusions 

2.1 The current workplan is included as Appendix one and should be reviewed by the 
committee to help inform scrutiny activity. 

List of Appendices 

1. Workplan 

Background Papers 

The following papers were relied on in the preparation of this report in terms of the Local 
Government (Scotland) Act, 1973:-

None 

Report Contact 

Helena Couperwhite 
Committee Services Manager 
Telephone: 03451 555555 Ext. No. 441096 
Email- helena.couperwhite@fife.gov.uk 
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Finance, Economy and Corporate Services Scrutiny Committee Forward Work Programme 

Finance, Economy and Corporate Services Scrutiny Committee of 18 April 2024 

Title Service(s) Contact(s) Comments 

Annual Report - Edinburgh and 
South East Scotland City Region 
Deal 

Business and Employability Morag Millar 

Opportunities Fife Business and Employability Gordon Mole 

Absence and Wellbeing Interim 
Progress Report 

Human Resources Barbara Cooper 

Tay Cities Deal Annual Report Business and Employability Morag Millar 

Management of Developer 
Obligation Funds 

Planning Service Mary J Stewart 

2023/24 Capital Monitoring 
Projected Outturn – Business and 
Employability Service 

Finance and Corporate Services Ashleigh Allan 

2023/24 Revenue Monitoring 
Projected Outturn – Planning 
Service, Business and 
Employability Service 

Finance and Corporate Services Ashleigh Allan 

2023/24 Revenue Monitoring 
Projected Outturn – Finance and 
Corporate Services 

Finance and Corporate Services Tracy Hirst 

2023/24 Capital Monitoring 
Projected Outturn – Finance and 
Corporate Services Directorate 

Finance and Corporate Services Tracy Hirst 

Finance, Economy and Corporate Services Scrutiny Committee of 13 June 2024 

Title Service(s) Contact(s) Comments 

Minute 



            

  
 

          

    

  
 

 

   

 

 

    

    
  

   

    

   
  

   

   
 

   

      
  

    

  
  

  
   

  
 

    

   
 

     

     
  

     

    
    

      

 

164

Finance, Economy and Corporate Services Scrutiny Committee Forward Work Programme 

Finance, Economy and Corporate Services Scrutiny Committee of 13 June 2024 

Title Service(s) Contact(s) Comments 

Finance, Economy & Corporate 
Services Forward Work 
Programme 

Unallocated 

Title Service(s) Contact(s) Comments 

Annual Report - Business and 
Employability: Service 
Performance Report 

Business and Employability Peter Corbett 

Asset Management Strategy 2023 
– 2028 

Review of Community Council 
Elections 

Democratic Services Lindsay Thomson 

Bad Debts 2023-2024 Finance and Corporate Services, 
Housing Services 

Les Robertson, John Mills 

Enterprise & Environment 
Directorate: Business and 
Employability and Planning 
Services Performance Report 

Planning, Business and 
Employability 

Gordon Mole, Pam Ewen 

Annual Health & Safety Report 
2023-2024 

Human Resources Sharon McKenzie 

Smart Place Approach - City of 
Dunfermline 

Business and Employability Morag Millar 

report on support and services for 
staff and elected members 

Finance and Corporate Services Lindsay Thomson 
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	– – 
	– 
	– – 
	– 
	12. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – FINANCE 156 – 160 
	12. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – FINANCE 156 – 160 
	AND CORPORATE SERVICES DIRECTORATE – Report by the Executive Director Finance & Corporate Services 
	13. 
	13. 
	13. 
	13. 
	FINANCE, ECONOMY & CORPORATE SERVICES FORWARD WORK 161 – 164 PROGRAMME -– Report by the Executive Director Finance & Corporate Services 

	The Committee is asked to resolve, under Section 50(a)(4) of the Local Government (Scotland) Act 1973, as amended, to exclude the public and press from the meeting for the following item of business on the grounds that it involved the likely disclosure of exempt information as defined in paragraph(s) 6 and 14 of part 1 of schedule 7a of the Act. 

	14. 
	14. 
	FORTH GREEN FREEPORT – DELIVERY ARRANGEMENTS – Report by 165 – 170 the Head of Business & Employability 

	15. 
	15. 
	COUNCIL'S PREPAREDNESS TO DEAL WITH ISSUES AROUND 171 – 176 RANSOMWARE – Report by the Head of Business Technology Solutions 


	Members are reminded that should they have queries on the detail of a report they should, where possible, contact the report authors in advance of the meeting to seek clarification. 
	Lindsay Thomson Head of Legal and Democratic Services Finance and Corporate Services 
	Fife House North Street Glenrothes Fife, KY7 5LT 
	18 January, 2024 
	If telephoning, please ask for: Michelle Hyslop, Committee Officer, Fife House 06 ( Main Building ) Telephone: 03451 555555, ext. 445279; email: Michelle.Hyslop@fife.gov.uk 
	Agendas and papers for all Committee meetings can be accessed on 
	www.fife.gov.uk/committees 

	BLENDED MEETING NOTICE 
	This is a formal meeting of the Committee and the required standards of behaviour and discussion are the same as in a face to face meeting. Unless otherwise agreed, Standing Orders will apply to 
	the proceedings and the terms of the Councillors’ Code of Conduct will apply in the normal way 
	For those members who have joined the meeting remotely, if they need to leave the meeting for any reason, they should use the Meeting Chat to advise of this. If a member loses their connection during the meeting, they should make every effort to rejoin the meeting but, if this is not possible, the Committee Officer will note their absence for the remainder of the meeting. If a member must leave the meeting due to a declaration of interest, they should remain out of the meeting until invited back in by the C
	If a member wishes to ask a question, speak on any item or move a motion or amendment, they should indicate this by raising their hand at the appropriate time and will then be invited to speak. Those joining remotely should use the “Raise hand” function in Teams. 
	All decisions taken during this meeting, will be done so by means of a Roll Call vote. 
	Where items are for noting or where there has been no dissent or contrary view expressed during any debate, either verbally or by the member indicating they wish to speak, the Convener will assume the matter has been agreed. 
	There will be a short break in proceedings after approximately 90 minutes. 
	Members joining remotely are reminded to have cameras switched on during meetings and mute microphones when not speaking. During any breaks or adjournments please switch cameras off. 
	2023 FECSS 24 
	2023 FECSS 24 
	THE FIFE COUNCIL -FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE – BLENDED MEETING 
	Committee Room 2, Fife House, North Street, Glenrothes 
	26 October, 2023 10.00 am – 1.00 pm 
	PRESENT: Councillors Allan Knox (Convener), Alistair Bain, Naz Anis-Miah (substituting for Councillor Lynn Ballantyne-Wardlaw), Auxi Barrera, Ian Cameron, Rod Cavanagh, Eugene Clarke, Colin Davidson, Sean Dillon, Graeme Downie, Robin Lawson, Dave Dempsey (substituting for Councillor James Leslie), Gordon Pryde, Alistair Suttie and Ann Verner. 
	ATTENDING: Eileen Rowand, Executive Director, Finance and Corporate Services; Les Robertson, Head of Revenue and Commercial Services, Revenue and Commercial Services; Pam Ewen, Head of Planning, Economy Planning and Employability Services, Gordon Mole, Head of Business and Employability, Peter Corbett, Lead Officer -Economy and Morag Millar, Programme Manager, Economy Tourism and Town Centre, Economy Planning and Employability Services; Sharon McKenzie, Head Of Human Resources, Graham Arnott, Health & Safet
	APOLOGIES FOR Councillors Lynn Ballantyne-Wardlaw and James Leslie. ABSENCE: 


	68. DECLARATIONS OF INTEREST 
	68. DECLARATIONS OF INTEREST 
	No declarations of interest were submitted in terms of Standing Order No. 22. 
	69. MINUTE 
	The committee considered the minute of meeting of the Finance, Economy and Corporate Services Scrutiny Committee of 24 August 2023. 
	Decision 
	Decision 

	The committee agreed to approve the minute. 
	2023 FECSS 25 

	70. BAD DEBTS 2022-23 
	70. BAD DEBTS 2022-23 
	The committee considered a report by the Head of Revenue and Commercial Services and the Head of Housing Services updating members on the irrecoverable bad debts that had been written off during 2022-23 by the Finance and Corporate Services Directorate and Housing Services. 
	Decision 
	Decision 

	The committee noted the contents of the report. 
	71. SMART PLACE APPROACH – CITY OF DUNFERMLINE 
	The committee considered a report by the Head of Business and Employability Service updating members on the smart place approach within the City of Dunfermline. 
	Decision 
	Decision 

	The committee: 
	(1) 
	(1) 
	(1) 
	welcomed and the noted presentation; 

	(2) 
	(2) 
	noted the contents of the report; and 

	(3) 
	(3) 
	agreed that an update report on the smart place approach within the City of Dunfermline would be brought back to committee in 12 months time. 


	Councillor Suttie joined the meeting during consideration of the above item. 
	72. ENTERPRISE AND ENVIRONMENT DIRECTORATE: BUSINESS & EMPLOYABILITY SERVICES AND PLANNING SERVICES PERFORMANCE REPORT 
	The committee considered a report by the Head of Business and Employability and the Head of Planning presenting the 2022/23 performance scorecard for the Enterprise and Environment Directorate, Business and Employability and Planning Services. 
	Decision 
	Decision 

	The Committee: 
	(1) 
	(1) 
	(1) 
	noted the arrangements set out in Section 1.0 to fulfil the Council's obligation to comply with Audit Scotland's 2021 SPI Direction; and 

	(2) 
	(2) 
	considered the Enterprise and Environment Directorate, Business and Employability and Planning Service's performance information presented in Section 2.0 and detailed in Appendices 1 and 2 of the report. 


	The meeting adjourned at 11.55am and reconvened at 12.05pm. 
	Councillors Davidson and Lawson left the meeting at this point. 
	2023 FECSS 26 
	73. ANNUAL HEALTH AND SAFETY REPORT 2022-23 
	The committee considered a report by the Head of Human Resources updating members on the annual Health and Safety activity for 2022-2023. 
	Decision 
	Decision 

	The committee: 
	-

	(1) 
	(1) 
	(1) 
	noted the performance and activity for the 2022–2023 financial year; 

	(2) 
	(2) 
	noted the progress made regarding improving workforce practices and 

	TR
	performance in the organisation; and 

	(3) 
	(3) 
	endorsed the continued focus on the priorities identified. 


	Councillor Cameron left the meeting during consideration of the above item. 
	74. 2023/24 REVENUE MONITORING PROJECTED OUTTURN – PLANNING SERVICE, BUSINESS AND EMPLOYABILITY SERVICE 
	The committee considered a report by the Chief Executive and the Executive Director -Finance and Corporate Services updating members on the projected outturn financial position for the 2023/24 financial year for the areas in scope of the Finance, Economy and Corporate Services Scrutiny Committee. 
	Decision 
	Decision 

	The committee noted the current financial performance and activity as detailed in the report. 
	75. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – BUSINESS AND EMPLOYABILITY SERVICE 
	The committee considered a joint report by the Chief Executive and Executive Director (Finance and Corporate Services) updating members on the Capital Investment Plan and advised on the projected financial position for the 2023/24 financial year for the areas in scope of the Finance, Economy and Corporate Services Scrutiny Committee. 
	Decision 
	Decision 

	The committee noted the current financial performance and activity as detailed in the report. 
	76. 2023/24 REVENUE MONITORING PROJECTED OUTTURN – FINANCE AND CORPORATE SERVICES 
	The committee considered a report by the Executive Director (Finance and Corporate Services) updating members on the projected outturn financial position for 2023/24 for the Finance and Corporate Services Directorate. 
	2023 FECSS 27 
	Decision 
	Decision 

	The committee noted the current financial performance and activity as detailed in the report. 
	77. 2023/24 CAPITAL MONITORING PROJECTED OUTTURN – FINANCE AND CORPORATE SERVICES DIRECTORATE 
	The committee considered a report by the Executive Director (Finance and Corporate Services) updating members on the Capital Investment Plan and advising on the projected financial position for the 2023/24 financial year for the Finance and Corporate Services Directorate. 
	Decision 
	Decision 

	The committee noted the current financial performance and activity as detailed in the report. 
	78. FINANCE, ECONOMY & CORPORATE SERVICES FORWARD WORK PROGRAMME 
	The committee considered a report by the Executive Director (Finance and Corporate Services) outlining a draft workplan for future meetings of this committee. 
	Decision 
	Decision 

	The committee: 
	(1) 
	(1) 
	(1) 
	noted the current Finance, Economy and Corporate Services Scrutiny Work Plan; 

	(2) 
	(2) 
	agreed that a report on the Community Council elections would be added to the forward work plan to be brought to a future meeting of the committee; 

	(3) 
	(3) 
	agreed that the minutes of the budget scrutiny working group meeting would be brought back to the next meeting of the committee in January 2024; and 

	(4) 
	(4) 
	agreed that a presentation on the Forth Green Freeport would be brought back to the next meeting of the committee in January 2024. 


	The committee resolved, under Section 50(A)(4) of the Local Government (Scotland) Act 1973, as amended, to exclude the public and press from the meeting for the following items of business on the grounds that they involved the likely disclosure of exempt information as defined in Part 1 of Schedule 7A of the Act. 
	79. COUNCIL'S PREPAREDNESS TO DEAL WITH ISSUES AROUND RANSOMWARE – PRIVATE REPORT 
	The committee considered a report by the Head of Business Technology Solutions advising members on the Council’s preparedness to deal with issues surrounding ransomware. 
	2023 FECSS 28 
	2023 FECSS 28 
	Decision 
	Decision 

	The committee agreed to defer the item for consideration at its next meeting in January 2024. 
	Finance, Economy and Corporate Services Scrutiny Committee 
	Budget Working Group 
	Action Note 
	Tuesday 25October 2023 
	th 

	Present: Cllr Alan Knox Cllr Robin Lawson Cllr Graeme Downie Cllr Alistair Suttie 
	Attending: Eileen Rowand, Executive Director Finance and Corporate Services and Elaine Muir, Head of Finance 
	1. Note of previous meeting 
	Agreed 
	2. Review of Documentation 
	An update was provided by officers on the following reports that had been considered by Cabinet and Full Council :
	-

	• 
	• 
	• 
	Capital Strategy 

	• 
	• 
	Capital Plan 

	• 
	• 
	Outturn Position 

	• 
	• 
	Revenue Budget Papers 


	3. Discussion 
	Discussion then followed on a number of areas and the following actions were agreed:
	-

	• 
	• 
	• 
	To provide more details on the mechanism of the loans fund 

	• 
	• 
	To meet again once budget position is known for 2024-25 


	4. Date of next meeting 
	ER to arrange. 
	Finance, Economy & Corporate Services Scrutiny Committee 25 January 2023 
	Agenda Item No. 4 
	Planning Performance Framework 12 (2022-2023): Scottish Minister’s Feedback 
	Report by: Pam Ewen, Head of Planning, Planning Services 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to brief members on the performance of the Planning Authority as set out in Planning Performance Framework (PPF) 12 over the period 2022/23 and the feedback received from the Scottish Government (Appendix 1). 
	Recommendation(s) 
	Members are requested to: 
	• Scrutinise the performance of the planning authority as set out within PPF 12, and provide feedback. 
	Resource Implications 
	There are no cost implications arising from this report. 
	Legal & Risk Implications 
	There are no legal or risk implications related to the implementation and submission of the PPF12 for Fife Council. The publication of the PPF is not a legislative requirement but this approach to performance management and measurement is agreed by Heads of Planning Scotland (HOPS), Scottish Government, COSLA and other key stakeholders. 
	Impact Assessment 
	An EqIA Checklist is not required because the report does not propose a change or revision to existing policies and practices. 
	Consultation 
	The Head of Finance and Head of Legal Services have been consulted during the preparation of this report. 
	1.0 Introduction 
	1.1 Following submission of the Planning Performance Framework 12 (PPF12) to the Scottish Government, feedback has been received on the 15 performance markers contained therein. The PPF12 covers the period of 1st April 2022 to 31st March 2023, which was submitted to the Scottish Government in July 2023 with the feedback being received from the Scottish Government in October 2023. The PPF12 was the twelfth annual submission to Scottish Ministers fulfilling the obligation placed on Fife Council to produce and
	1.2 The PPF provides a comprehensive summary of the performance achieved and provides an opportunity to contextualise the performance and services delivered by Fife Council Planning Authority. In addition, the PPF identifies new initiatives implemented and opportunities where further improvement can be made to both performance and service delivery. The PPF feedback gives Planning Authorities the context against which they can identify the opportunities for improvement and develop a program to implement proc
	2.0 Context and Performance 
	2.1 In his feedback the Minister for Local Government, Empowerment and Planning, Joe FitzPatrick MSP comments positively on the overall stability in terms of the performance markers awarded to each planning authority and praises the efforts put in to ensure that the planning system continues to run efficiently. The Minister also emphasises that resourcing the planning system is a key priority which he will continue to discuss with the High-Level Group on Planning Performance. The Minister also confirms that
	2.2 The High-Level Group on Performance agreed a set of performance markers based upon 
	2.2 The High-Level Group on Performance agreed a set of performance markers based upon 
	a Red, Amber, Green (RAG) rating and assess each authority’s PPF against those 
	markers to give an indication of priority areas for improvement action. The High-Level Group monitor and evaluate how the key markers have been reported and the value which they have added at a national level. The High-Level Group considers planning performance and related matters. The Scottish Government and COSLA co-chair the group which includes Heads of Planning Scotland. Of 15 Areas reported in the Fife PPF12, 10 performance markers were allocated Green, and 2 were allocated Amber and 2 red. It should 
	markers to give an indication of priority areas for improvement action. The High-Level Group monitor and evaluate how the key markers have been reported and the value which they have added at a national level. The High-Level Group considers planning performance and related matters. The Scottish Government and COSLA co-chair the group which includes Heads of Planning Scotland. Of 15 Areas reported in the Fife PPF12, 10 performance markers were allocated Green, and 2 were allocated Amber and 2 red. It should 
	st 

	information relating to this marker that by the end of the following quarter (Q1 2023/24) the figure had reduced significantly back down to 11 cases. 

	2.3 Performance in relation to the determination of Local and Householder applications improved significantly in the PPF 12 reporting period, with performance just marginally higher than the Scottish average. The Fife Planning Service was marked Amber as the Fife performance of an average of 14.8 weeks was 0.4 of a week slower than the Scottish average of 14.4 for Local applications. In relation to Householder applications, we also achieved an Amber in the PPF12 period as the Fife performance of 9.6 ave wee
	2.4 The most significant improvement in performance has been achieved in the Major Applications marker, which saw an improvement from 34.1 average weeks as reported in PPF11 to 16.6 weeks in PPF 12, which is faster than the Scottish average of 39.5 weeks. This reflects the prioritisation by Planning Services of this business area as one which has the most significant impact on the economic vitality of Fife and ensuring that Fife remains agile in responding to the needs of the business community and ensuring

	2.5 Continuous review of the Service’s processes and systems particularly using LEAN 
	2.5 Continuous review of the Service’s processes and systems particularly using LEAN 
	business process improvement tools and techniques has achieved steady, embedded improvements and shifted the balance to green for most performance markers. The main PPF 12 RAG summary table is copied below for ease of reference. 
	Figure
	Figure
	2.6 The areas which achieved Green performance markers in PPF 12 relate to the following topics: 
	Marker 2: Processing Agreements. The Scottish Government noted that Processing Agreements are available for all applications including major developments. A Processing Agreement is a formal arrangement between the applicant or agent involved with a planning application to agree an extended time period for determining their application. Often this will arise as a result of negotiations or resolving issues arising from 
	Marker 2: Processing Agreements. The Scottish Government noted that Processing Agreements are available for all applications including major developments. A Processing Agreement is a formal arrangement between the applicant or agent involved with a planning application to agree an extended time period for determining their application. Often this will arise as a result of negotiations or resolving issues arising from 
	consultee responses. Additionally, the Scottish Government noted that information about processing agreements and relevant forms are published on the Fife Planning website. 

	Marker 3: Early collaboration with applicants and consultees. The Scottish Government commented that the Fife Planning Service provides pre-application advice and wider online advice for all prospective applications. Guidance and information is published on the website. It was also noted that clear and proportionate information is requested by engaging in meetings with agents, consultants and developers throughout the application process. 
	Marker 5: Enforcement Charter. The Scottish Government reflected that the Planning Enforcement Charter was updated in March 2022. 
	Marker 6: Continuous Improvement. The Scottish Government commented that Fife Planning Service had completed 5 out of 7 of the improvement commitments identified in the previous reporting period with a further 2 ongoing. 5 improvement commitments have been identified for the coming year with some commitments building on work from the current reporting period. 
	Marker 8: Development Plan Scheme. The Scottish Government noted that the Development Plan Scheme was updated in November 2022 and sets out that the next LDP will be published in March 2027. A more detailed Development Plan Scheme is due to be published in the future which will set out more indicative timescales for the next LDP. (NB as of 31 March 2023). 
	Marker 9 and 10: LDP Engagement. The Scottish Government reflected that Fife Planning had started initial engagement with key stakeholders for the development of the next LDP. It was noted however that this is in the early stages and therefore more comprehensive engagement has not been carried out yet. (NB as of 31March 2023). 
	st 

	Marker 11: Regular and proportionate policy advice. The Scottish Government noted that evidence was provided which demonstrated that the Service ensures policy advice has been kept up to date, which has included changes to wording in standard letters as well as maintaining [the] website so the information available to applicants is up to date and relevant. 
	Marker 12: Corporate Working Across Services. The Scottish Government commented that the Planning Service had provided various examples of corporate working across services. This included joined up working with colleagues in Climate Change and Zero Waste to assist in planning applications as well as being involved in an 
	extensive CPD programme across the Council to improve knowledge and understanding 
	between services and teams. 
	Marker 13: Sharing good practice, skills and knowledge. The Scottish Government reflected that the Fife Planning Service continued to actively engage in emerging policy and planning discussions through HOPS and other relevant bodies. [The Planning Service] also shared experience of inter service working with other authorities. 
	Marker 15: Developer Contributions. The Scottish Government noted that the Service set out information on developer contributions in [the] current LDP and sets out the proportionate expectations in the related Supplementary Guidance. The Scottish Government also highlighted that the Service continues to provide information during preapplication discussions. 
	-

	2.7 Whilst these areas have achieved a Green rating in the PPF 12 positive effort will be afforded to each area to ensure the highest rating is maintained and where appropriate elements of the Performance Markers improved upon for future performance reporting. As noted in the Minister’s letter the recent appointment of the new National Planning Improvement Champion provides an opportunity to reflect on the planning system in Scotland in the context of the ongoing implementation of the provisions of planning
	2.8 The two Performance Markers which achieved an Amber rating are areas where greater focus is required to achieve or continue positive movement to higher Green rating in forthcoming Performance reports. This objective however also needs to be set against the prioritisation of maintaining service delivery and securing investment to assist and support economic recovery as well as the additional demands on the delivery of the planning system arising through increased focus on climate change, and the legislat
	2.9 With regards to Marker 1: Decision-making: continuous reduction of average timescales for all development categories of planning applications. The breakdown by development type markers highlights that the significant improvement in the Major applications category was marked Green as we improved performance in this area, reducing the time taken in terms of average number of weeks from the 34.1 reported in PPF 11 to 16.6 weeks in PPF 12. The householder and local applications categories also achieved furt
	national statistics across Scotland have slowed between the figures reported in PPF 11 and those in PPF 12, the average weekly performance for these development types in Fife are both faster than those reported in PPF 11. 
	2.10 With regards to Marker 4: Legal agreements: conclude (or reconsider) applications after resolving to grant permission reducing number of live applications more than 6 months after resolution to grant (from last reporting period); this was also marked as Amber. However, the Scottish Government reflected that this marker was based on 
	only one local application case. Fife Council continue to actively engage in the S75 process early and have measures in place to keep applicants and developers fully informed in the process including discussion on timescales. 

	2.11 The two Performance Markers which were marked Red in PPF 12 have specific context 
	2.11 The two Performance Markers which were marked Red in PPF 12 have specific context 
	2.11 The two Performance Markers which were marked Red in PPF 12 have specific context 
	and require further explanation and clarification than is provided in the Minister’s 
	feedback. 
	2.12 With regards to Marker 7: Local Development Plan. The longevity of the current adopted development plan which exceeds the 5-year period set out in the PPF reflects a conscious decision that was taken to defer its replacement to align with the provisions of NPF4 and the legislative changes brought in through the 2019 Planning Act. As the Minister notes, work has commenced on the development of the next LDP. Markers 8, 9 and 10 are marked Green in that context. 
	2.13 With regards to Marker 14: Stalled sites/legacy cases. It is obviously regrettable that this marker has changed from Green in PPF 11 to Red in PPF 12. All cases are proactively monitored and reviewed however the introduction of NPF4 in February, an overall increase in the number of applications received throughout the PPF 12 reporting period as well as capacity issues with key consultees such as Harbours Flooding and Coasts and Public Protection impacted on a larger number of more complex cases taking 
	longer to progress through the system. Simply refusing applications taking time to progress through the system would ensure consistent Green rating however the work undertaken to manage cases to positive outcomes for applicants and ensuring key consultee comments are obtained resulted in the reported number increasing between PPF 11 to PPF 12. This marker also needs to be considered in the context of the overall improvement in performance in the throughput of all applications which was evidenced in PPF 12 a
	3.0 Resources 
	3.1 Reflecting on the Ministers commitment to ensure resourcing remains a key priority; Fife Council Planning Services continues its work with schools and colleges to ensure a supply of new recruits to the planning profession. Fife Council Planning Services is actively involved through the High-Level Group, COSLA and Heads of Planning Scotland and welcomes the opportunity to work further to assist the Minister and his team in exploring the options and opportunities to place the resourcing of the planning sy
	4.0 Conclusions 
	4.1 PPF 12 demonstrated the continuous improvement on performance across the planning service and highlighted through case studies, projects, workforce development, and process improvement positive outcomes, all of which contribute to delivering the Plan for Fife, and the Local Outcome Improvement Plan. 
	4.2 In the PPF12 reporting period, following the recent increase in planning fees the Service has invested in new posts and created posts to secure training and to widen the 
	4.2 In the PPF12 reporting period, following the recent increase in planning fees the Service has invested in new posts and created posts to secure training and to widen the 
	opportunities to bring new talent into the profession and develop the planners of the future. This investment is directly reflected in the overall improvements in the throughput of all application types within the PPF 12 reporting period. In addition to achieving significant improvements in performance where the service has significantly bettered the national average in terms of major applications and is within touching distance of the national average for both locals and householders; the Service continues

	List of Appendices 
	1. Letter from Joe FitzPatrick MSP with Feedback on PPF12 
	Background Papers 
	The following papers were relied on in the preparation of this report in terms of the Local Government (Scotland) Act, 1973:
	-

	1. 
	PPF 12 Draft Document Accessible (wordpress.com) 
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	Annot
	Minister for Local Government Empowerment and Planning 
	 
	Ministear airson Cumhachdachadh is Dealbhachadh Riaghaltas Ionadail 
	Joe FitzPatrick MSP Joe Mac Giolla Phádraig BPA 
	Ken Gourlay Chief Executive Fife Council 
	20 October 2023 
	Dear Ken Gourlay, 
	I am pleased to enclose feedback on your authority’s twelfth Planning Performance Framework 
	(PPF) Report, for the period April 2022 to March 2023. 
	Across the country, performance against the key markers continues to be stable and there has been little variation in the overall total of green, amber and red markings awarded this reporting period compared with previous periods. It is clear that each of you continue to put in considerable effort to ensuring our planning system continues to run efficiently. I have been particularly pleased to see there has been a marked improvement on speed of determination for major applications across some authorities. 
	Resourcing remains a key priority which I will continue to discuss with the High Level Group on Planning Performance, which I jointly chair with COSLA. I also have asked officials to bring different parties together to talk about resourcing in the autumn, to identify practical solutions. We need options that work for all sectors, and I think it would be really beneficial to discuss a variety of issues including full cost recovery, the local setting of fees, charges for additional services and approaches whi
	Finally, I am delighted that we have recently announced the appointment of the National Planning Improvement Champion (NPIC), Craig McLaren, who took up this new post in early September. Craig will play a pivotal role in supporting improvement and will also be looking at how we can improve the way we measure and assess the performance of the planning system in the future. 
	If you would like to discuss any of the markings awarded below, please contact us at and a member of the team will be happy to discuss them with you. 
	chief.planner@gov.scot 
	chief.planner@gov.scot 


	Scottish Ministers, special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016. See 
	www.lobbying.scot 
	www.lobbying.scot 


	 
	St Andrew’s House, Regent Road, Edinburgh EH1 3DG 
	www.gov.scot 
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	Annot
	Figure
	JOE FITZPATRICK 
	CC: Pam Ewen, Head of Planning 
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	 
	PERFORMANCE MARKERS REPORT 2022-23 
	Annot
	Name of planning authority: Fife Council 
	The High Level Group on Performance agreed a set of performance markers. We have assessed your report against those markers to give an indication of priority areas for improvement action. The high level group will monitor and evaluate how the key markers have been reported and the value which they have added. 
	The Red, Amber, Green ratings are based on the evidence provided within the PPF reports. Where no information or 
	insufficient evidence has been provided, a ‘red’ marking has been allocated. 
	No. 
	No. 
	No. 
	Performance Marker 
	RAG rating 
	Comments 

	1 
	1 
	Decision-making: continuous reduction of average timescales for all development categories [Q1 Q4] 
	-

	Amber 
	Major Applications Your average timescale is 16.6 weeks which is faster than the previous year and faster than the Scottish average of 39.5 weeks. RAG = Green Local (Non-Householder) Applications Your average timescale is 14.8 weeks which is faster than the previous year but slightly slower than the Scottish average of 14.4 weeks. RAG = Amber Householder Applications Your average timescale is 9.6 weeks which is faster than the previous year but slower than the Scottish average of 8.9 weeks. RAG = Amber Over

	2 
	2 
	Processing agreements: • offer to all prospective applicants for major development planning applications; and • availability publicised on website 
	Green 
	You offer processing agreements for all applications, including major developments. RAG = Green You publish information about processing agreements and relevant forms on your website. RAG = Green Overall RAG = Green 

	3 
	3 
	Early collaboration with applicants and consultees • availability and promotion of pre-application discussions for all prospective applications; and • clear and proportionate requests for supporting information 
	Green 
	You provide formal pre-application advice and wider online advice for all prospective applications. Guidance and information is published on your website. RAG = Green You ensure clear and proportionate information is requested by engaging in meetings with agents, consultants and developers throughout the process. RAG = Green Overall RAG = Green 

	4 
	4 
	Legal agreements: conclude (or reconsider) applications after resolving to grant permission reducing number of live applications more than 6 months after resolution to grant (from last reporting period) 
	Amber 
	Your average timescale for applications with legal agreement is 50.0 weeks which is faster than the previous year but slower than the Scottish average of 41.1 weeks. It is noted however that your average timescale is based on one local application. 

	5 
	5 
	Enforcement charter updated / republished within last 2 years 
	-

	Green 
	Your enforcement charter was updated in March 2022 which is within the last 2 years. 


	Annot
	6 
	6 
	6 
	Continuous improvement: • progress ambitious and relevant service improvement commitments identified through PPF report 
	Green 
	You have completed 5 out of 7 of your improvement commitments identified in the previous reporting period with a further 2 ongoing. You have identified 5 improvement commitments for the coming year with some commitments building on work from the current reporting period. 

	7 
	7 
	Local development plan less than 5 years since adoption 
	Red 
	Your LDP was 5 years and 6 months old at the end of the reporting period which is more than 5 years since adoption. 

	8 
	8 
	Development plan scheme – next LDP: • project planned and expected to be delivered to planned timescale 
	Green 
	Your Development Plan Scheme was updated in November 2022 and sets out that the next LDP will be published in March 2027. A more detailed Development Plan Scheme is due to be published in the future which will set out more indicative timescales for the next LDP. 

	9&1 0 
	9&1 0 
	LDP Engagement: • stakeholders including Elected Members, industry, agencies, the public and Scottish Government are engaged appropriately through all key stages of development plan preparation. 
	Green 
	You have started initial engagement with key stakeholders for the development of the next LDP. It is noted however this is in the early stages and therefore more comprehensive engagement has not been carried out yet. 

	11 
	11 
	Policy Advice: • Production of relevant and up to date policy advice 
	Green 
	You have provided evidence of ensuring policy advice has been kept up to date, which has included changes to wording in standard letters as well as maintaining your website so the information available to applicants is up to date and relevant. 

	12 
	12 
	Corporate working across services to improve outputs and services for customer benefit (for example: protocols; joined-up services; single contact arrangements; joint pre-application advice) 
	Green 
	You have provided various examples of corporate working across services. This includes joined up working with colleagues in Climate Change and Zero Waste to assist in planning applications as well as being involved in an extensive CPD programme across the Council to improve knowledge and understanding between services and teams. 

	13 
	13 
	Sharing good practice, skills and knowledge between authorities 
	Green 
	You continue to actively engage in emerging policy and planning discussions through HOPS and other relevant bodies. You also share your experience of inter service working with other authorities. 

	14 
	14 
	Stalled sites / legacy cases: conclusion or withdrawal of old planning applications and reducing number of live applications more than one year old 
	Red 
	You cleared 64 cases during the reporting period, however the number of cases remaining has increased substantially from 9 to 40. Although there is evidence you are clearing a large number of legacy cases each reporting period, there is still a substantial number of cases reaching legacy status. 

	15 
	15 
	Developer contributions: clear and proportionate expectations • set out in development plan (and/or emerging plan); and • in pre-application discussions 
	Green 
	You set out information on developer contributions in your current LDP and you set out the proportionate expectations in the related Suppementary Guidance. RAG = Green You continue to provide information during pre-application discussions. RAG = Green 

	TR
	Overall RAG = Green 


	FIFE COUNCIL Performance against Key Markers 
	Annot
	Table
	TR
	Marker 
	13-14 
	14-15 
	15-16 
	16-17 
	17-18 
	18-19 
	19-20 
	20-21 
	21-22 
	22-23 

	1 
	1 
	Decision making timescales 

	2 
	2 
	Processing agreements 

	3 
	3 
	Early collaboration 

	4 
	4 
	Legal agreements 

	5 
	5 
	Enforcement charter 

	6 
	6 
	Continuous improvement 

	7 
	7 
	Local development plan 

	8 
	8 
	Development plan scheme 

	9 & 10 
	9 & 10 
	LDP Early Engagement 
	N/A 
	N/A 
	N/A 
	N/A 
	N/A 
	N/A 
	N/A 
	N/A 

	11 
	11 
	Regular and proportionate advice to support applications 

	12 
	12 
	Corporate working across services 

	13 
	13 
	Sharing good practice, skills and knowledge 

	14 
	14 
	Stalled sites/legacy cases 

	15 
	15 
	Developer contributions 


	Overall Markings (total numbers for red, amber and green) 
	Table
	2013-14 
	2013-14 
	0 
	8 
	5 

	2014-15 
	2014-15 
	0 
	6 
	7 

	2015-16 
	2015-16 
	0 
	2 
	11 

	2016-17 
	2016-17 
	2 
	4 
	7 

	2017-18 
	2017-18 
	1 
	3 
	9 

	2018-19 
	2018-19 
	1 
	3 
	9 

	2019-20 
	2019-20 
	0 
	3 
	10 

	2020-21 
	2020-21 
	0 
	3 
	10 

	2021-22 
	2021-22 
	0 
	2 
	12 

	2022-23 
	2022-23 
	2 
	2 
	10 


	Decision Making Timescales (weeks) 
	Table
	TR
	13-14 
	14-15 
	15-16 
	16-17 
	17-18 
	18-19 
	19-20 
	20-21 
	21-22 
	22-23 
	2022-23 Scottish Average 

	Major Development 
	Major Development 
	49.7 
	45.0 
	28.2 
	38.1 
	31 
	51.2 
	64.9 
	39.7 
	34.1 
	16.6 
	39.5 

	Local (Non-Householder) Development 
	Local (Non-Householder) Development 
	19.5 
	15.8 
	15.2 
	15.9 
	13.1 
	10.8 
	9.4 
	13.0 
	15.7 
	14.8 
	14.4 

	Householder Development 
	Householder Development 
	8.1 
	8.6 
	8.5 
	8.6 
	8.9 
	7.5 
	7.3 
	8.2 
	11 
	9.6 
	8.9 


	Finance, Economy & Corporate Services Scrutiny Committee 25 January 2024 Agenda Item No. 5 
	BUSINESS GATEWAY FIFE ANNUAL PERFORMANCE 
	Report by: Gordon Mole, Head of Business & Employability 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to provide an annual overview of the performance of Business Gateway Fife Ltd in delivering services during the period April 2022 to March 2023, including Fife Council’s financial assistance to businesses scheme. The report provides information on performance and highlights areas of service adjustments to assist in the transition from European (EU) Funding to UK Shared Prosperity Funding (UKSPF). 
	Recommendations 
	It is recommended that the Committee agrees to: 
	1. 
	1. 
	1. 
	consider the performance, expenditure and activity information on Business Gateway Fife for 2022/23, as detailed in this report; 

	2. 
	2. 
	note the repositioned delivery focus the reform theme of Leading Economic Recovery in supporting Fife businesses; and 

	3. 
	3. 
	note the transition from EU Funding to UKSPF from 1April 2023 
	st 



	Resource Implications 
	Business Gateway is a national programme funded by the Scottish Government to provide a consistent business advice and support service for stimulating pre-start, new start-up and engaging with existing businesses in a consistent manner throughout the country. Since 2008, delivery of this service has been devolved to local government. The budget allocated to deliver Business Gateway contract services in Fife for 2022/23 was £811,728. In addition, £145,000 of funds was allocated to deliver repayable investmen
	Financial Year 
	Financial Year 
	Financial Year 
	2016/17 
	2017/18 
	2018/19 
	2019/20 
	2020/21 
	2021/22 
	2022/23 

	Business Gateway Fife Revenue Budget 
	Business Gateway Fife Revenue Budget 
	£895,000 
	£895,000 
	£842,000 
	£811,728 
	£811,728 
	£811,728 
	£811,728 


	Fife Investment Fund £245,000 £160,000 £145,000 £145,000 £145,000 £145,000 £145,000 
	Legal & Risk Implications 
	The Service Manager, Economic Development is responsible for the strategic oversight of Business Gateway Fife Ltd, an arms-length external organisation wholly owned by Fife Council. The Council is represented on the Board by two Directors nominated by the Council, comprising a Councillor nominee along with the Head of Business & Employability. Economic Development officers lead on operational delivery and compliance with robust monthly monitoring carried out on performance, including contractual income draw
	The Business Gateway Fife European funding programme concluded in March 2023 (final claims may not be drawn down until December 2023). This external funding represented circa 33% of total funding that supports enhanced service delivery alongside the national core elements of business gateway delivery. Fife Council secured funding from the UKSPF, which has replaced EU funding from March 2023 allowing for continuity and enhancement of service delivery. Supporting innovation in key sectors, workforce upskillin
	Impact Assessment 
	An EqIA Checklist is not required because the report does not propose a change or revision to existing policies and practices. 
	The Fairer Scotland Duty, which came into force on 1 April 2018, requires the Council to consider how it can reduce inequalities of outcome caused by socio-economic 
	disadvantage when making strategic decisions. Both the Plan for Fife and Fife’s 
	Economic Strategy align with this Duty in their commitment to working towards achieving inclusive economic growth, which is shared by all. The proposed action plan strengthens or will activate additional workstreams that contribute to the delivery of the Fife Economic Strategy 2023-2028 and its aims to deliver further economic growth across Fife. 
	Consultation 
	The Head of Legal and Democratic Services and Head of Finance were consulted on this report. 
	1.0 Background 
	1.1 Business Gateway Fife (limited by guarantee) is an arms-length company, wholly owned by Fife Council which was established, originally as a joint venture with Scottish Enterprise Fife, to deliver Business Gateway services throughout Fife. Fife Council is the sole member of the company however the company is governed by a business led board. The Council is represented on the board by a Councillor nominee and the Head of Business & Employability. 
	1.2 Business Gateway offers information, advice and guidance to people thinking about starting up in business or growing their existing business. It is a national service with built in local flexibilities providing business solutions on a one-to-one basis for businesses with growth potential. It is supported by a national Enquiry Service and a national website with local microsites. Business Gateway services are managed by 18 Lead Local Authorities across Scotland. The Service Manager, Economic Development 
	1.3 Fife Council is responsible for ensuring that the services provided through Business Gateway are meeting the needs of the Fife business community and responds to market demand. The successful delivery of Business Gateway services is vital to achieving the Council’s strategic economic and business development objectives. In this regard, Fife Council seeks to continuously develop and deliver services aligned to its business users, to develop genuine business engagement and achieve more local accountabilit
	1.4 The Council’s Business and Employability service also works to integrate with other local authority services such as Corporate Procurement, Property Services, Planning, Trading Standards and Revenues. Furthermore, Business Gateway services continue to dovetail with national enterprise agencies and intermediaries to improve alignment and coverage. The provision of a ‘one door approach’ for the delivery of business development services and partnership working is fundamental to maintaining and 
	improving Fife’s business customer experience and contributes to growing local 
	business success. 
	1.5 The policy rationale for Business Gateway Fife is that it addresses key objectives of the refreshed Fife’s Economic Strategy 2023-2028: 
	• 
	• 
	• 
	Improve entrepreneurial skills in young people 

	• 
	• 
	Support new business start up and their early survival 

	• 
	• 
	Assist small and medium enterprises grow and expand 


	1.6 In addition to continuing to implement these strategic aims, Business Gateway Fife remains integral in supporting the wider objectives set out within the Fife Economic Strategy. Specifically, Business Gateway Fife services support the delivery of: 
	• 
	• 
	• 
	Helping local businesses accelerate their transition to net zero and adopt digital technologies 

	• 
	• 
	Supporting access to finance and expert help in key sector disciplines 

	• 
	• 
	supports community owned cooperative and social enterprise models of business ownership 


	1.7 Fife Council Economic Development promotes an enterprising and entrepreneurial culture at grassroots level through enterprise in education collaboration and stimulating awareness of, and demand for, business support services (both public and private sector) among Fife’s business base. 
	1.8 The Council was successful in being awarded the Most Enterprising Place in Britain at the Enterprising Britain UK Awards in October 2018 and continues to be creative and innovative with development of enterprise programmes for young people, also working alongside Developing Young Workforce (DYW) Fife, led by the private sector to encourage development of enterprise in education. 
	2.0 Issues and Performance 
	2.1 Following two years focussed on managing the impact and delivery response to Covid19 funding and resilience support. Business Gateway Fife colleagues have returned to the office on a hybrid work pattern, working from the office 2 days per week. They are ably supported by mobile working and IT solutions that allow effective working from home or remote locations such as customers’ premises. Customer service remains paramount and the current hybrid working approach is reviewed regularly with that in mind. 
	-

	2.2 The Scottish Government sought to support post COVID recovery through their Local Authority COVID Economic Recovery (LACER) fund. The Economic Development Team successfully bid for a £1.23m from Fife Council’s LACER allocation to provide a Net Zero Transition Fund which commenced in April 2022. This fund, delivered by Business Gateway Fife and supported by colleagues in Economic Development, provided non-repayable grants of up to £3,000 to support measures that would help Fife-based SMEs (all sectors) t
	2.3 Following the move to digital delivery during Covid-19, Business Gateway training workshops and webinars continued to be delivered fully online throughout 2022/23. The recording of workshops, making them available on demand at a time that suits the customer was piloted during 2022/23 and will be revisited in 2023/24 along with the return of face to face workshop delivery for topics better suited to an in person approach. 2022/23 saw a full return to face-to-face Advisory Services with online support rem
	2.4 The focus on delivering the Net Zero Transition Fund and helping businesses deal with rising energy costs, impacted the provision of Expert Help specialist services. Although a fundamental element to our enhanced service offerings, it proved challenging during this period to deliver an effective service. Advisors were focussed on supporting “the here and now” challenges with businesses and referral to expertise in some of these specialist fields was limited. The exception was for environmental expertise
	2.5 The repurposed Fife Business Matters (FBM) publication continues to be presented as an online e-zine to showcase the fantastic work of Fife businesses and their ongoing resilience in adapting their business models due to continuous external factors. The publication is now fully digital, delivered monthly due to ongoing demand from firms for business features and circulated to elected members, key partners and the Fife business community. 
	2.6 Business Start Up 
	2.6.1 503 start-ups were supported in 2022/23 against a target of 600, which was back to pre-covid levels. It is anticipated that these start-ups will support the creation of 702 jobs. Start-ups by Women were 53% of total start-ups, which is well above the national average and up by 2% on previous year. 
	2.6.2 Young People start-ups equated to 32% (up 4% on previous year) of overall delivery, which is encouraging performance and linked to the ongoing small grant to assist young entrepreneurs. 
	2.6.3 As set out in the previous and refreshed Fife’s Economic Strategy 2023-2028, Fife Council continues to prioritise start-up services to support enterprise and employment opportunities within Fife and across communities. That said, it is fundamental for the strategy to remain focussed on services that will support the early growth start-up market and using more digital and online solutions to support the volume of life-style businesses. 
	2.7 Business Growth 
	2.7.1 BG’s activity during 2022/23 showed decreased levels of online engagement with businesses during this period and 767 individuals attended 151 adapted surgeries and training workshops. Through wider economic development provision, tailored solutions were delivered to some client groups (such as female/young people/olderpreneurs) as well as business industry sectors (manufacturing, tourism including food/drink production) to assist with trade development, innovation and digital solutions. 
	2.7.2 Existing business advisory services saw much needed assistance to 1868 indigenous businesses. Support for rising energy cost challenges as well as economic resilience and sustainability needs. 
	2.7.3 Through Business Gateway operational delivery, Fife Council continued to support an enhanced EU Funding service. During 2022/23, 137 businesses received more intensive Expert Help assistance from 33 specialist advisors across a variety of business themes. 
	Key 2022/23 headline performance indicators are outlined in Table 1 below – more detailed information is available on Appendix One attached. 
	BG Performance Table 1 
	Measure 
	Measure 
	Measure 
	Actual 18/19 
	Actual 19/20 
	Actual 20/21 
	Actual 21/22 
	Actual 22/23 

	BG Start Up Services 
	BG Start Up Services 

	Business Skills Workshops 
	Business Skills Workshops 
	71 
	65 
	60 
	56 
	51 

	Business Skills Attendees 
	Business Skills Attendees 
	526 
	520 
	304 
	285 
	197 

	Total Start Ups 
	Total Start Ups 
	552 
	615 
	519 
	603 
	503 

	-Starts By Women 
	-Starts By Women 
	305 
	299 
	250 
	308 
	263 

	No of job created from Total Starts 
	No of job created from Total Starts 
	720 
	813 
	676 
	778 
	702 

	BG Business Growth Services 
	BG Business Growth Services 

	Business Skills Workshops 
	Business Skills Workshops 
	136 
	132 
	108 
	95 
	100 

	Business Skills Attendees 
	Business Skills Attendees 
	965 
	864 
	793 
	722 
	570 

	Business Advisory Services 
	Business Advisory Services 
	867 
	1173 
	1257 
	1219 
	1,868 

	Expert Help Assists 
	Expert Help Assists 
	137 
	98 
	85 
	100 
	137 


	Financial Assistance to Business 
	2.8.1 Fife Council provides funding to allow Business Gateway Fife to administer the Council’s Financial Assistance scheme to support small/medium sized businesses. Assistance may be provided for a range of property, product, process improvements, innovation and market assistance. Up to a value of £10,000 of repayable grant, non interest-bearing. This funding can also sit alongside commercial loan funding to support a financial package of business investment. 
	2.8.2 During 2022/23 whilst the teams were administering LACER Net Zero Transition Fund grants, some 18 local funding applications were approved across a variety of industry sectors, this investment is forecast to create 31 jobs over 3 years. A pipeline of application submissions is in process too, with some tending to take time to undertake due diligence so projects will roll over into the next financial year. 
	Businesses are now looking to focus on economic investment to support continuous improvements. This repayable grant scheme continues to demonstrate the successful demand and highlights the benefits that even low levels of financial support can provide for small to medium businesses across Fife. 
	2.8.3 As part of the Council’s EU Funding during 2022/23, local grants were made available to support Workforce Development Upskilling and Trade/Market Development, up to a value of £2k. 67 applications were approved for support during this time. The fund has obviously now come to an end and transition to UKSPF has now taken place to continue to support much needed upskilling and trade development support. 
	2.8.4 Fife Council continues to be a key part of delivery of the pan-Scotland local authority loan fund – Business Loans Scotland (BLS). The financial delivery is now 100% provision of support by the Scottish Government through limited legacy EU Funding. During 2022/23, only one Fife commercial loan was approved to the value of £250,000, albeit several referrals are in the pipeline. The Service Manager, Economic Development (who sits on the BLS Board) is working with national colleagues to monitor the exit 
	2.8.5 The ongoing development of financial systems has improved real-time data and compliance processes. Business projects can experience lengthy delays and be scaled back due to economic conditions at any given time. This functionality allows immediate write-backs to the fund balance to release previously committed grants, allowing approval of further applications that could not otherwise have been supported. Enhanced adaptions to the system have taken place during quarter 4 of 2022/23 to support the conti
	Key 2022/23 headline performance indicators are outlined below: 
	BG Financial Performance Table 2 
	Measure 
	Measure 
	Measure 
	Actual 18/19 
	Actual 19/20 
	Actual 20/21 
	Actual 21/22 
	Actual 22/23 

	Fife Investment Fund 
	Fife Investment Fund 
	TD
	Figure


	Number of Applications Approved 
	Number of Applications Approved 
	22 
	33 
	36 
	58 
	18 

	Value of Applications Approved for Payment 
	Value of Applications Approved for Payment 
	£73,627.42* 
	£198,167.63** 
	£81,182 
	£98,916 
	£149,924 

	Jobs created/safeguarded 
	Jobs created/safeguarded 
	131 
	154.5 
	165 
	123 
	112.5 


	* Underspend was due to committed projects rolling over ** overspend was due to rolling commitment from previous year 
	3.0 Conclusions 
	3.1 In conclusion, 2022/23 has seen Fife Council’s Economic Development team and Business Gateway Fife continue to provide a wide range of advice and support to businesses during what can only be described as a continued unsettling landscape. This report outlines the agility and flexibility the council has continued to apply, utilising government funding and readapting local funding mechanisms timeously to assist businesses. 
	3.2 European funding support has helped extend some of these services across the full spectrum of Fife’s business base over many years. With the introduction of the new UKSPF, the Council will continue to identify opportunities to improve the services delivered by Economic Development and Business Gateway Fife and associated linkages with key partners to increase leverage of external funding. 
	3.3 The provision of a ‘one door approach’ for the delivery of business development services and partnership working continues to be fundamental to maintaining and improving Fife’s business customer experience and contributes to growing local business success and community wealth building. The digital InvestFife platform continues to play a pivotal role in bringing services together to support inward 
	3.3 The provision of a ‘one door approach’ for the delivery of business development services and partnership working continues to be fundamental to maintaining and improving Fife’s business customer experience and contributes to growing local business success and community wealth building. The digital InvestFife platform continues to play a pivotal role in bringing services together to support inward 
	investment and indigenous investment for Fife, showcasing the economic proposition for business property and employment land opportunities. 

	3.4 Wider business development programmes such as the successful Culture of Enterprise Programme, Supplier Development Programme (SDP) and Trade Development Programme, (analysis shown in Appendix One) are delivered directly by Fife Council Economic Development officers, working closely with Business Gateway advisory services to increase awareness of opportunities to businesses. 
	3.5 For the operational year of 2023/24, with ongoing economic challenges, the Council is seeking to prioritise and explore how business services remain fit for purpose and responsive to the business support environment. These services require to provide flexible and agile support to businesses across Fife. There is a need for the coverage and approach to be expanded, enhanced knowledge transfer of advisory skills required to supp with current business needs. This will continue to ensure that business susta
	Background Papers 
	Appendix One – BG Key Achievements 2022/23 
	Report Contact 
	Pamela Stevenson 
	Service Manager, Economic Development Business & Employability Mobile: 07710 041493 
	E: 
	Pamela.stevenson@fife.gov.uk 
	Pamela.stevenson@fife.gov.uk 


	Key Achievements 2022/23 
	Figure
	BUSINESS START UPS SUPPORTED BY BUSINESS GATEWAY FIFE 
	NET ZERO TRANSITION FUND 
	Figure
	WITH A 
	TOTALLING 
	413 
	NEW BUSINESS 
	503 

	702 17.1M 
	GRANTS WERE
	CREATING 
	START UPS 
	1.23M 
	APPROVED 
	NEW JOBS PROJECTED TURNOVER 
	SUPPORTED 
	SUPPORTING EXISTING & GROWING BUSINESS 
	1,868 
	BUSINESSES 
	SUPPORTED 
	137 
	Figure
	BUSINESSES HAVE RECEIVED SPECIALIST ADVISORY SUPPORT 
	253 
	Figure
	RECEIVED HR EMPLOYABILITY ADVICE 
	56 BUSINESSES RECEIVED 1-2-1 SUPPORT 264ADDITIONAL JOBS CREATED WEBINARS DELIVERED ATTENDEES DIGITAL BOOST FINANCIAL SUPPORT £206,466 FINANCIAL SUPPORT PROVIDED 
	INWARD INVESTMENT 
	Figure
	163 800 VALUE OF INWARD INVESTMENT JOBS CREATED TRADE & SUPPLIER DEVELOPMENT BUSINESS GATEWAY TRAINING EVENTS 
	18.59M 186 
	UK 41.7% 
	333 
	8 

	Figure
	BUSINESSES TRADE SHOWS 
	BUSINESSES TRADE SHOWS 
	OF FIFE COUNCIL CONTRACTS  

	SUPPORTED ATTENDED 
	AWARDED TO LOCAL BUSINESSES 
	1,010 
	CULTURE OF ENTERPRISE 
	SCHOOL EVENTS INSTANCES OF BUSINESSES SUPPORTING COE 
	Figure

	INSTANCES OF PUPIL 
	ACTIVITY 
	ACTIVITY 
	1,016 

	ENGAGEMENT IN

	47,011 COE ACTIVITY 
	Figure
	InvestFife is a collective brand, which incorporates all of Fife Council’s Economic Development services, including Business Enterprise, Land and Property, which in partnership with Business Gateway Fife, aims to support businesses in Fife. 
	| 
	www.businessgatewayfife.com  
	www.investfife.co.uk 


	Figure
	Finance, Economy & Corporate Services Scrutiny Committee 25th January 2024 Agenda Item No. 6 
	Annual Procurement Report 2022-23 
	Report by: Les Robertson, Head of Revenue and Commercial Services 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to provide members with detail of key Procurement activity and its impact from the financial year 2022-2023. 
	Recommendation 
	Members are asked to note the content of the Annual Procurement Report (Appendix 1) which will subsequently be published on the Fife Council website and notified to Scottish Ministers. 
	Resource Implications 
	There are no direct resource implications in resulting from this report, however, trend data detailed in the report highlights the increased demand on the Procurement function. 
	Legal & Risk Implications 
	The Annual Procurement Report is a requirement of the Procurement Reform (Scotland) Act 2014 and is intended to support transparency and compliance with the Act. 
	Impact Assessment 
	An Equality Impact Assessment (EqIA) is not required as there are no changes to existing service delivery or policy. 
	Consultation 
	Consultation of this report is not required, but content has been shared with relevant stakeholders for input and comment as appropriate. 
	1.0 Background 
	1.1 The Procurement Reform (Scotland) Act 2014 forms part of the public procurement legislation that governs how Scottish public bodies buy their goods, works and services and encourages the maximising of economic benefit brough to Scotland from effective and efficient public procurement activity. 
	1.2 The Act requires public bodies with third party spend of over £5m per annum to publish procurement strategies to set out how they intend to carry out their regulated procurements, and to publish Annual Procurement Reports. The Annual Procurement Report is attached in Appendix 1 and it is required to be published on the internet with the link then sent on to Scottish Ministers. 
	1.3 The Annual Procurement Report requires set criteria to be included as a minimum and it 
	should be enhanced to include any content in relation to the specific organisation’s 
	Procurement Strategy. Areas such as Fair Work Practices, supporting the local economy and climate agenda are recognised priorities of Fife Council therefore these have been incorporated into the report also. 
	1.4 It is acknowledged that the Annual Procurement Report are lengthy, with extensive data provided, including multiple line appendices and in some cases, it may appear that some duplicate information is provided. As noted in 1.3, much of the content is required to comply with Statutory Guidance and is of interest or benefit to different audiences. Specifically, Appendices 1A, B, C and Annex A are specific requirements of the Act, a summary position and/or additional context to these appendices is provided 
	1.5 The reporting period that the report addresses is the respective financial year, 20222023, i.e., 1April 2022 through to 31March 2023. 
	-
	st 
	st 

	2.0 Reporting Period Highlights 
	2.1 The Annual Procurement Report acknowledges that the council had in excess of £550m ‘in-scope’ third party spend over the reporting period. Almost 74% of this spend is with Scottish based organisations. 
	2.2 The Annual Procurement Report acknowledges that 186 regulated contracts were awarded to 517 suppliers during the reporting period. The value of these contracts equate to an approximate overall contract value of £489m, £163m per annum. There were 662 contract awards published on Public Contracts Scotland (the national public sector procurement portal for advertising and awarding contracts). 
	2.3 In accordance with the Benefits Realisation Policy, almost £9m of financial savings and benefits have been reported during the reporting year with £3.67m of these being cashable. A summary of benefits generated for the last three years has been provided to show comparison and to illustrate that the collective benefit over that period is almost £27m. 
	2.4 In addition to the financial savings, other benefits from procurement activity have been reported, including: 
	• Ensuring as much of Fife Council’s procurement spend is spent with local Fife 
	businesses as possible. 
	• 
	• 
	• 
	Reduction of environmental impacts 

	• 
	• 
	Delivery of Community Benefits from contracted suppliers 


	• Promoting Fair Work practices in procurement activity. 
	Sustainable Procurement – spend with local Fife Businesses/SMEs 
	2.5.1 As well as the statutory requirement to achieve best value in every contract issued by Fife Council, there is a policy objective to obtain the best outcomes for the wider Fife economy and this is supported by targeting procurement spend to local businesses, especially the small to medium enterprise (SME, under 250 employees) sector. 
	2.5.2 Fife Council awarded 49% of the contracts via Public Contracts Scotland to businesses that are registered as trading from Fife, and 86% of those contract awards were to SMEs. 68% of the regulated contract awards were to SMEs. 
	2.5.3 Fife Council attributed 35% of its third party spend to Fife businesses. This is a decrease from previous years but additional analysis was undertaken to determine the reasons, and this is largely due to inflationary increases or additional spend with non-Fife businesses and has had a disproportionate impact on the statistics. Further information is provided in section 6.5 of the Annual Procurement Report. 
	2.5.4 Scotland Excel manage a portfolio of national frameworks for the local authority sector to use. Over the reporting period, there were 37 local suppliers on 27 Scotland Excel frameworks which also provides wider opportunity for those suppliers to supply to other member organisations. Collective spend with Fife suppliers through these frameworks was £21.59m, and £5.14m of this was spend with Fife Council. 
	2.5.5 Fife Council remains an active participant in the Supplier Development Programme helping to support local SMEs in their capability in participating in the tender process. Section 6.8 of the Annual Procurement Report provides detail of this involvement. 
	Sustainable Procurement – Climate/Reduction of Environmental Impacts 
	2.6 Sustainable procurement aspects are incorporated into tender processes and through ongoing contract management as applicable. Some examples of this activity are provided in Section 8 of the Annual Procurement Report. 
	Sustainable Procurement – Community Benefits 
	2.7.1 Community benefits are one of a range of social, economic and environmental considerations that can be included in public contracts and frameworks. 
	2.7.2 Community benefits should always be relevant and proportionate to the contract in question and there is a statutory duty to consider inclusion of such criteria for all procurement exercises above £4m. It is Fife Council’s policy to also consider at lower levels in a relevant and proportionate manner. 
	2.7.3 Fife Council contracts have generated significant and varied community benefits ranging from jobs, apprenticeships, work-placements and training to sub-contract/supply chain benefits, social value rebates and donations etc. Further detail on benefits delivered are provided in Section 9 of the report, and its associated Appendix (Appendix 1B). 
	Sustainable Procurement – Fair Work Practices 
	2.8.1 Fife Council remains committed to encouraging contractors to adopt fair work practices and attempt to ensure that payment of a fair wage is provided to relevant employees in its contractual activity. 
	2.8.2 96% of the contracted suppliers have reported to having committed to pay the Real Living Wage in the delivery of the regulated contract. Of the 17 (number) suppliers that did not commit to paying the Real Living Wage at the outset, 8 of those committed to doing so within the initial 2 years of the contract. 
	Annual Review of Procurement and Commercial Strategy 
	2.9.1 The Procurement Reform (Scotland) Act 2014 requires contracting authorities to review its procurement strategy annually. This report provides a mechanism to report on its review which is conducted to assess whether the procurement activity and priorities 
	remain in alignment to the council’s broader priorities. 
	2.9.2 The review concluded that commitments and priorities all remained relevant, albeit due to prevalent risks and impacts, there is acknowledgement that some areas will require 
	increased focus to support the council’s priorities as follows: 
	• 
	• 
	• 
	Supply Chain Impacts 

	• 
	• 
	Financial Savings/Benefits 

	• 
	• 
	Supporting Local Businesses, SMEs and Third Sector 

	• 
	• 
	Sustainable Procurement 


	2.9.3 The outcome of the review shall be added to the existing strategy to acknowledge outcome of the review. 
	2.9.4 The corporate Procurement Strategy is due to be refreshed in the financial year 2024. 
	Progress on Key Activity and Priorities Moving Forward 
	2.10.1 Given significant transformation in the procurement function, and much of the improvement work becoming business as usual and/or spanning over multiple years, an action plan has been devised to allow effective reporting of progress activity. This can be found in Appendix 2 and includes detail on the following: 
	• 
	• 
	• 
	Active participation in Reform & Recovery activity, specifically via the Local Economic Recovery Board and Community Wealth Building Support Group. 

	• 
	• 
	Supporting the Climate Emergency Reform Activity. 

	• 
	• 
	Continuous Improvement/Team Development 

	• 
	• 
	• 
	National Issues: 

	o 
	o 
	o 
	Public Procurement Priorities (Leadership & Visibility; Sustainable Economic Recovery; Supply Chain Resilience; Maximise the Impact of the Sustainable Procurement Duty; Achieving Professional Excellence; Using Systems to Drive Sustainable Outcomes and Support Reporting). 

	o 
	o 
	National Care Service activity 

	o 
	o 
	Pandemic Impacts (Covid-19 Inquiry and Review of Supplier Relief Scheme (due diligence) 



	• 
	• 
	Procurement Structure/Delegated Procurement Authority 

	• 
	• 
	Review of the Scheme of Tender Procedures 


	3.0 Conclusions 
	3.1 Procurement activity has delivered almost £9m of financial benefits in the financial year 2022-23. 
	3.2 In addition to the financial benefits listed, Procurement has also achieved non-financial benefits in the form of community benefits as well committing to drive the fair work practices agenda and supporting sustainability related projects. 
	3.3 Fife Council has a significant spend being retained within the local Fife and wider Scottish economy, with much of its spend being attributed to SMEs. 
	3.4 Achievements and improvement activity continues within the function and has been reported on accordingly. 
	3.5 A reflection of current strategy and risks, issues present and areas of increased focus for the procurement function have been identified. Updates on progress shall be reported in 
	subsequent years’ Annual Procurement Reports as applicable. 
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	Caroline MacDonald Procurement Service Manager Fife House Telephone: 03451 55 55 55 ext. 445960 Email: 
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	Section 1 – Introduction and Purpose 
	Fife Council is the third largest local authority in Scotland, with an annual third party spend in excess of £550 million and is responsible for delivering all local government services in the Kingdom. It is acknowledged that we are living in very challenging times and we aim to ensure all procurement activity provides best value to the council. We recognise this is not just about cost and quality, but about the best balance of cost, quality and sustainability. 
	Fife Council is a public sector contracting authority and as such is required to produce an Annual Procurement Report detailing all of its regulated procurement activity. This report summarises the council’s regulated procurement activity throughout 2022/2023. A regulated procurement is any procurement for public supplies or services with a value of over £50,000 and for public works with a value of over £2 million. 
	This report has been prepared as the Annual Procurement Report for the period of financial year 2022/23, to meet the requirements of the Procurement Reform (Scotland) Act 2014 whereby all councils who are required to prepare a procurement strategy must also prepare an annual report on the regulated procurements completed during that year. 
	Section 2 – Context 
	2.1 Procurement & Commercial Strategy 
	2.1.1 In January 2019, Fife Council’s Policy and Co-ordination Committee approved a five-year Procurement & Commercial Strategy for implementation in April 2019. This strategy was prepared to reflect current legislation as well as committed policies of Fife Council, it also stretches the procurement function to help meet some wider aims and objectives of the Council. 
	2.1.2 The aspirations set out in the strategy are ambitious yet reflective of the journey that Fife Council and the procurement function has been (and continues to be) on. 
	2.1.3 This Annual Procurement Report presents performance and progress against policy objectives as well as mandatory reporting elements as dictated by the Procurement Reform (Scotland) Act 2014. This and previous year’s Annual Procurement Reports reflect mandatory reporting elements as well as recognised Fife Council priorities. 
	2.1.4 Our vision for the Fife Council procurement team is as follows: 
	A professional procurement service providing an expert strategic and solutionbased service which utilises a commercial focus by collaborating with stakeholders and markets, to achieve best value by improving delivery of services and contributing to the Fife economy. 
	-

	Fife Council 
	Annual Procurement Report 2022-2023 
	2.1.5 The organisational Procurement Strategy is due to be refreshed in financial year 2024/25. 
	2.2 Procurement in Fife Council 
	2.2.1 The Procurement function is part of Revenue and Commercial Services and is 
	an ‘enabling’ support service, within the Council’s Finance and Corporate 
	Services Directorate. 
	2.2.2 The operating model for Procurement is a part-centralised function with a strategic focus on the generation of financial and non-financial benefits, effective supplier management, robust demand challenge, compliance, fraud prevention, and continuous improvement. 
	2.2.3 The Procurement function utilises a category management approach with a structured sourcing programme. Categories of spend have been segmented into the following areas: 
	• 
	• 
	• 
	Construction* 

	• 
	• 
	Corporate & Facilities Management* 

	• 
	• 
	Fleet, Plant, Hire & Environmental* 

	• 
	• 
	Social Care 

	• 
	• 
	Transportation & Travel 


	*Procurement activity is delegated to authorised individuals within the service area for construction works related activity and some Facilities Management services, however process guidance is provided by the central Procurement function and established governance is in place to aid consistency and compliance. 
	Section 3 – Format and Content 
	3.1 The undernoted sections provide the quantitative detail required as part of the statutory reporting, and where appropriate some additional narrative and qualitative information to supplement the content. There are some additional sections to report on Fife Council policy commitments as set out in the Procurement and Commercial Strategy. 
	3.2 It is noted that the formal reporting requires information on regulated activity, however it is sometimes difficult to separate regulated from non-regulated, therefore some figures and content refer to all formal procurement activity but presenting the information in this way provides a more accurate reflection of actual activity across the board. 
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	Section 4 – Spend and Savings/Benefits Position 
	4.1 Snapshot – statutory reporting and context 
	Spend and Savings Summary 
	Spend and Savings Summary 
	Spend and Savings Summary 
	Source/Note 
	2022/23 £m/% 

	a) Total procurement spend for the period covered by the annual procurement report. 
	a) Total procurement spend for the period covered by the annual procurement report. 
	Oracle Accounts Payable Transactions 
	551.98 

	b) Total procurement spend with SMEs during the period covered by the annual procurement report. 
	b) Total procurement spend with SMEs during the period covered by the annual procurement report. 
	Report (DXC Transactions also known as Spikes 
	259.18 (2196 suppliers) 

	c) Total procurement spend with Third sector bodies during the period covered by the report. 
	c) Total procurement spend with Third sector bodies during the period covered by the report. 
	Cavell) 
	73.64 (187 suppliers) 

	d) Percentage of total procurement spend through collaborative contracts 
	d) Percentage of total procurement spend through collaborative contracts 
	Spend -Category A (Scottish Procurement) 
	24.05 

	Spend -Category B (Scotland Excel) 
	Spend -Category B (Scotland Excel) 
	43.76 

	Spend -Other national/regional collaborative* 
	Spend -Other national/regional collaborative* 
	119.18 

	Total 
	Total 
	186.99 

	Percentage 
	Percentage 
	34% 


	Table 1 – Statutory reporting and context 
	*includes National Care Home Contract (via COSLA) and BAM (Dunfermline Learning Campus (via HubCo). 
	4.2 Savings and Benefits 
	4.2.1 Procurement captures savings and benefits in accordance with a defined Benefits Realisation Policy. This policy is then applied by procurement staff recording benefits achieved on the benefits tracker spreadsheet which is then in turn verified by Finance before any benefits are deemed as made. 
	Fife Council 
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	4.2.2 Procurement benefits for financial year 2022-2023 have been verified at £8.995m, as illustrated below (Figure 1): 
	Figure
	Figure 1 Verified Procurement Benefits 
	Figure 1 Verified Procurement Benefits 
	Figure 1 Verified Procurement Benefits 

	4.2.3 
	4.2.3 
	Within Figure 1, there will be multi-year contracts. The benefits will be recurring for the length of these contracts; therefore, some benefits may have already been reported in previous years. 

	4.2.4 
	4.2.4 
	Figure 2 – Comparison of benefits reported over last 3 years illustrating almost £27m of benefits have been realised over that period. 


	Figure
	Figure 2 – Procurement Benefits 3 Year Comparison 
	Section 5 -Summary of Regulated Procurements Completed 
	5.1 Fife Council maintains a contract register which captures high level contract detail information in line with the requirements of procurement legislation, it also contains additional information that is captured to aid policy reporting. 
	The below table (Table 2) provides the statutory reporting detail on the procurement activity over the reporting period. 
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	Total number of regulated contracts awarded within reporting period 
	Total number of regulated contracts awarded within reporting period 
	Total number of regulated contracts awarded within reporting period 
	186 regulated procurement exercises (517 contract awards (suppliers)) 

	Total value of regulated contracts awarded within the report period 
	Total value of regulated contracts awarded within the report period 
	£489.73m (approx. £163.48m per annum) 

	Total number of ‘contracts’ awarded via PCS N.B. each supplier awarded to a contract is considered a ‘contract’ and this might include unregulated awards as well as regulated, hence the higher figures 
	Total number of ‘contracts’ awarded via PCS N.B. each supplier awarded to a contract is considered a ‘contract’ and this might include unregulated awards as well as regulated, hence the higher figures 
	662 


	Table 2 – Statutory Reporting Procurement Activity 
	Appendix 1A provides summary of regulated procurement activity as required for statutory reporting. 
	5.2 There were 140 regulated procurement exercises conducted last financial year, illustrating an increase of activity and demand of approximately 30%. 
	5.3 During the reporting period there were circa. 551 active contracts on the register 
	– this does not include un-regulated one-off tender activity such as sub-contract packages. This figure is subject to change throughout the year but was representative of position in March 2022. 
	Section 6 – Local Businesses & SMEs 
	6.1 Context and Approach 
	In relation to Scottish and Fife Council policy, there is a strong desire to support Small to Medium Enterprises (SMEs), particularly local companies and/or those within the supply chain. Additionally, Fife Council is a Living Wage Accredited employer which comes with obligations around making effort to encourage relevant contractors to pay the Real Living Wage as a minimum. For this reason, activity in these areas are specifically reported on in addition to the minimum expected content. 
	Whilst locality of organisations is easily identified (assuming only focussing on organisations with head office based locally), businesses who are trading as SMEs are not always categorised as such in data sources. This therefore makes accurate capture of this information difficult but is improving year on year. 
	6.2 Local Contracts Awarded 
	Figure 3 below provides analysis of contracts awarded via Public Contracts Scotland (the national public sector procurement portal for advertising and awarding contracts). This portal is used for both regulated and unregulated procurement activity. The images below illustrate that 49% of contracts awarded are to businesses that are registered as trading from Fife. 
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	Figure
	Figure 3 – analysis of PCS contract award notices 1April 2022 – 31March 2023 (locality) 
	st 
	st 

	6.3 Small to Medium Enterprises (SMEs) 
	Figure 4 below illustrates the contract awards in terms of the size of the organisation. 86% of contracts have been awarded to organisations from Micro size (1-9 employees), Small (10-49 employees) and Medium size (50-149 employees) Enterprises. 
	662 contracts awarded 
	86% SMEs 
	Micro (1-9 employees) 35% Small (10-49 employees) 27% Medium (50-249 employees) 24% Large (over 250 employees) 14% 

	Micro (1-9 employees) 
	Micro (1-9 employees) 
	Small (10-49 employees) 

	Medium (50-249 employees) 
	Medium (50-249 employees) 
	Large (over 250 employees) 

	Figure 4 – analysis of PCS contract award notices 1April 2022 – 31March 2023 (organisation size) 
	st 
	st 
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	6.4 Statutory Reporting 
	Table 3 
	Regulated 
	Regulated 
	Regulated 

	Number of unique suppliers across (186) regulated contracts 
	Number of unique suppliers across (186) regulated contracts 
	466 

	Number of (unique) suppliers awarded with contracts during reporting period that are SMEs 
	Number of (unique) suppliers awarded with contracts during reporting period that are SMEs 
	317 (68%) 

	Number of (unique) suppliers awarded with contracts during reported period that are Third Sector bodies 
	Number of (unique) suppliers awarded with contracts during reported period that are Third Sector bodies 
	12 


	6.5 Fife Council Spend – local and SME status 
	6.5.1 Table 4 
	Table
	TR
	2022/23 £M 
	% 

	Total Fife Council Spend 
	Total Fife Council Spend 
	551.98 

	Total spend with suppliers based within Fife local authority boundary area 
	Total spend with suppliers based within Fife local authority boundary area 
	192.67 
	35.08 

	Total spend with SMEs (where SME status is known, i.e. out of £491.69m) 
	Total spend with SMEs (where SME status is known, i.e. out of £491.69m) 
	259.18 
	47 

	Total spend with Fife SMEs (where SME status is known, i.e. out of £491.69m) 
	Total spend with Fife SMEs (where SME status is known, i.e. out of £491.69m) 
	130.23 
	23 

	N.B National Reporting methodology – Observatory/The Hub (national public sector procurement tool) presents percentage of spend with SMEs against total spend where supplier size is known rather than overall spend. Supplementary figures/percentages provided below. Total spend where size of organisation is known = 491.69m SME spend where size of organisation is known = 259.18m Fife SME spend where size of organisation is known = 171.79m 
	N.B National Reporting methodology – Observatory/The Hub (national public sector procurement tool) presents percentage of spend with SMEs against total spend where supplier size is known rather than overall spend. Supplementary figures/percentages provided below. Total spend where size of organisation is known = 491.69m SME spend where size of organisation is known = 259.18m Fife SME spend where size of organisation is known = 171.79m 
	52.7 34.9 
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	6.5.2 Figure 5 
	LOCAL & SME SPEND, 3 YEAR COMPARISON 
	39.7% 27.2% 47.4% 41.7% 28.4% 50.5% 35.1% 23.0% 52.7% 0.0% 10.0% 20.0% 30.0% 40.0% 50.0% 60.0% LOCAL SPEND % LOCAL SPEND SMES % TOTAL SPEND SMES % 
	Figure
	2022/23 
	2021/22 
	Figure

	2020/21 
	Figure

	6.5.3 It is noted that there has been a reduction in percentage spend with local suppliers. Some explanation for this is summarised below: 
	• 
	• 
	• 
	Increase of overall spend reported of £49.24m (some changes to parameters of spend to be included as well as inflationary increases account for the additional spend). 

	• 
	• 
	Decrease of circa. £16m (6.6%) spend with Fife businesses. A few areas of significant reduction with Fife businesses such as affordable housing development (Fife contractor had £2.8m contract last year), and £2.7m reduction with Fife College (land transaction last year). In addition, some non-procurement legal spend has been removed from the spend report, much of this was with Fife based solicitors. 

	• 
	• 
	Some areas of significant increase in spend with non-Fife businesses has a disproportionate impact on the statistics, for example spend on gas has (due to inflation) increased by 128% (£3.5m), additional spend with Hub East Central Scotland for Dunfermline Learning Campus (£18.4m, 78% additional); additional spend of £9.3m with an Affordable Housing contractor. Note, both the Affordable Housing and Dunfermline Learning Campus generate many supply chain local impacts. 


	6.5.4 Whilst it is disappointing to see a reduction in percentage of local spend, it is reassuring that the quality of the data and baseline is improving and that the difference can be accounted for, and in some cases are outwith Fife Council’s control and it is accepted that particular areas of spend have an impact year on year, so it is important to ensure that fluctuations are understood and if any areas of opportunity are identified, that this be used to inform future policy or practice. 
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	6.5.5 It should also be noted that local businesses may benefit from non-local procurement spend either through depots/employment within the local authority area, or through their onward supply chain. The scale of this is not feasible to accurately quantify, but as part of the tender process, suppliers are asked to confirm if they have depots/branches and/or local employment to service the contract tendered for. If they do, they are categorised as ‘Part-Local’ and can therefore be reported as such on that b
	6.6 Spend Distribution by Location 
	6.6.1 Whilst the Reform and Recovery, Community Wealth Building agenda seeks to maximise procurement spend within its local area, it is recognised that Fife is already a high performer in that regard and strives for continuous improvement. However, it is often the case that organisations within the Scottish markets require multi-regional customer bases to make them sustainable, therefore it is never going to be feasible to have all spend within an individual local authority area. The undernoted table provid
	6.6.2 Spend Distribution by location: 
	Region (Scottish Definition) 
	Region (Scottish Definition) 
	Region (Scottish Definition) 
	Total Value (£m) 
	Total (%) 
	Suppliers (Number) 

	Scotland -Tayside Central and Fife 
	Scotland -Tayside Central and Fife 
	213.590 
	38.9% 
	1373 

	Scotland -Glasgow and Strathclyde 
	Scotland -Glasgow and Strathclyde 
	69.49 
	12.7% 
	378 

	Scotland – Forth Valley 
	Scotland – Forth Valley 
	64.77 
	11.8% 
	107 

	Scotland -Edinburgh and Lothians 
	Scotland -Edinburgh and Lothians 
	43.44 
	7.9% 
	346 

	Scotland -Aberdeen and North-East 
	Scotland -Aberdeen and North-East 
	12.15 
	2.2% 
	33 

	Scotland -Highlands and Islands 
	Scotland -Highlands and Islands 
	1.075 
	0.2% 
	24 

	Scotland -South 
	Scotland -South 
	0.57 
	0.1% 
	19 

	Outwith Scotland 
	Outwith Scotland 
	144.12 
	26.2% 
	1260 


	Table 5 (Source – Spikes Cavell/DXC Report) 
	Figure
	6.7 Scotland Excel – Local Supplier Reporting 
	6.7.1 Scotland Excel manage a portfolio of national frameworks for the local authority sector. Over the reporting period, there were 37 Fife based suppliers on 27 Scotland Excel frameworks (increase of 2 local supplier and presence on 3 frameworks from 2021/22). This also provides wider opportunity for these suppliers to supply out with Fife Boundaries. Collective spend with Fife suppliers through these frameworks was £21.59m. £5.14m of this spend was from Fife Council. 
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	6.7.2 The below table (Table 6) provides further detail of local suppliers and spend via Scotland Excel frameworks: 
	Table 6 – from Scotland Excel Annual Value Report 22-23 
	Figure
	Figure
	6.8 Supplier Development Programme 
	6.8.1 Fife Council, in conjunction with colleagues in Economic Development have active participation with the Supplier Development Programme (SDP). 
	6.8.2 The Supplier Development Programme working together with Local Authorities and other public bodies to provide business support in all aspects of tendering. By assisting businesses to become tender ready for public procurement, allround efficiency, sustainability, and market potential is improved. 
	-

	6.8.3 Whilst Fife businesses can access this service and hopefully improve their chances of winning Fife Council business, this also enhances their opportunity to bid for business out with Fife to further strengthen their market position. 
	6.8.4 The below table provides figures of registration with the Programme as well as participation in Meet the Buyer events: 
	Table 7 
	Council Area 
	Council Area 
	Council Area 
	Companies Registered in 2022/23 
	Total Companies Registered 

	Fife 
	Fife 
	89 
	1023 

	Number of Businesses Participating in SDP Events & Activities (2022/2023) -Meet the Buyer Fife Events & Dunfermline Learning Campus Supply Chain Opportunities (90) -Meet the Buyer National (13) -Virtual Surgeries (1) 
	Number of Businesses Participating in SDP Events & Activities (2022/2023) -Meet the Buyer Fife Events & Dunfermline Learning Campus Supply Chain Opportunities (90) -Meet the Buyer National (13) -Virtual Surgeries (1) 
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	Over the reporting period, Procurement representatives exhibited at the below events: 
	-
	-
	-
	28th April 2022 Meet the Buyer Fife (Dunfermline Learning 

	TR
	Campus Supply Chain Opportunities) 

	-
	-
	15th June 2022 – Meet the Buyer National 

	-
	-
	10th November 2022 – Meet the Buyer Fife 

	-
	-
	21st March 2023 – Meet the Buyer Fife 

	-
	-
	21st March 2023 – Fife and Tayside Virtual Surgeries 


	Section 7 – Summary of Regulated Procurement Compliance 
	7.1 Table 8 
	Number of regulated contracts awarded within the period that complied with Procurement Strategy (and/or Scheme of Tender Procedures) 
	Number of regulated contracts awarded within the period that complied with Procurement Strategy (and/or Scheme of Tender Procedures) 
	Number of regulated contracts awarded within the period that complied with Procurement Strategy (and/or Scheme of Tender Procedures) 
	185 

	Number of regulated contracts awarded within the period that did not comply with Procurement Strategy (and/or Scheme of Tender Procedures) 
	Number of regulated contracts awarded within the period that did not comply with Procurement Strategy (and/or Scheme of Tender Procedures) 
	2 


	7.2 Out of the 187 contracts awarded, there were 24 direct awards during the reporting period, 22 of these were still considered compliant as were awarded in accordance with specific criteria in Fife Council’s Scheme of Tender Procedures and/or the Procurement Regulations. The remaining 2 (Inverkeithing Public Realm and Maygate Exchange) did not breach Procurement Regulations, but breached internal governance as were progressed without delegated authority. Both cases were reported and lessons learned enacte
	7.3 Included in the 187 contracts awarded are 2 Affordable Housing contracts. These contracts do not always follow traditional procurement routes due to the nature of the transactions. 
	Site 
	Site 
	Site 
	Developer 
	Estimated Value* 

	West Road Saline 
	West Road Saline 
	Stanley Brash 
	£7.9m 

	Cupar Road, Newburgh 
	Cupar Road, Newburgh 
	Morris Spottiswood 
	£6.72m 


	*Estimated values include cost of land acquisition 
	7.3.1 The Affordable Housing Team when pursuing a site on their Strategic Housing Investment Plan (SHIP) for development are required to complete a Procurement Strategy Report detailing the approach being taken and justification for their intention to award. This report is then taken to a Procurement Review Board (PRB) seeking approval. The PRB will assess the report against the current procurement legal framework and best practice before approving. 
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	7.3.2 Justifications for a direct award to a specific developer are generally based on three main criteria: 
	a. 
	a. 
	a. 
	A significant need for affordable housing the area 

	b. 
	b. 
	Market research showing no other site in the area is realistically available in the same timescales. 

	c. 
	c. 
	The Developer has acquired title to the site (or at least an exclusive option). 


	7.3.3 The two direct awards taken to relevant Committee(s) were approved by the Procurement Review Board and justified on the basis of the criteria above and the developer’s exclusive right of ownership i.e., Fife Council cannot deal with another developer if affordable houses are required in the given site. 
	7.3.4 Good progress has been made to improve the process, transparency and governance around these requirements, and at the right time/order. Procurement continues to work closely with the Affordable Housing Team to establish a consistent process for endorsing any awards prior to taking to relevant Committee if/as required. 
	7.4 Internal Audits & Counter-Fraud in relation to Procurement Activity 
	7.4.1 Over the reporting period, the following Internal Audits were carried out that are linked to/feature procurement related activity: 
	• 
	• 
	• 
	Education – Purchasing Cards 

	• 
	• 
	Housing Services – Mutual Repairs 

	• 
	• 
	Facilities Management – Catering and Cleaning Stock Control 

	• 
	• 
	Accounts Payable – Recurring Payments 


	One of these Internal Audits had an improvement recommendation which has since been actioned accordingly. 
	7.4.2 There continues to be a close relationship with the Council’s Corporate Fraud Team, with instances of suspected fraud/corruption and irregularity being referred to the Team for investigation as and when appropriate. The Corporate Fraud Team also provides advice and guidance and shares relevant intelligence from national groups/the wider public sector, with a view to mitigating the risk of fraud/corruption and irregularity. 
	7.4.3 Engagement with Internal Audit was conducted as part of the stakeholder consultation exercise to help inform the 2023/24 Internal Audit Plan. Planned audit activity which is likely to have a procurement involvement is as follows: 
	• Care in the Home (Contracts with, and payments to, Care providers for 
	clients’ care in the home. 
	• Procurement Cards (Corporate review of the internal controls in place to manage and monitor the use of procurement cards, including the authorisation of card transactions). 
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	• 
	• 
	• 
	Purchase Ordering (Review of the requisition, approval and ordering arrangements in place within Oracle for non-contract spend below £5,000). 

	• 
	• 
	Regulated Procurement (Review of governance arrangements in place to ensure regulated procurement activity complies with relevant legislation, regulations and statutory guidance, including areas of delegated procurement. 

	• 
	• 
	ICT Contract Management (Review of ICT contract management arrangements to ensure that specifications are successfully delivered and, if required, remedial actions taken/escalation procedures are efficient and effective). 

	• 
	• 
	Pupil Equity Funding (Review of the framework in place to administer pupil equity funding and ensure that it is being effectively invested in line with the Pupil Equity Fund: National Operational Guidance). 


	7.4.4 Procurement will also assist with any involvement of other audit activity, including any relevant policies and/or unplanned work in audit/fraud investigation as necessary. 
	Section 8 – Sustainable Procurement Duty, Climate Duties 
	8.1 Context (Public Sector Climate Change Duties) 
	8.1.1 Fife Council recognises its responsibility to carry out its procurement activities in 
	an economically, environmental and socially responsible manner. Fife Council’s 
	Procurement Strategy includes a commitment to purchase goods, materials and services that minimise or reduce the impacts of its activities on the local and global environment, including whole life costing, energy efficiency, supply chain management and sustainably sourced products. 
	8.1.2 In response to the Scottish Procurement Policy Note, Public procurement – taking account of climate and circular economy considerations: SPPN 3/2022, it is recognised that public procurement spend should support climate and circular economy ambitions, and this policy note clarifies expectations with respect to climate and circular economy considerations. As part of fulfilment of the ‘Public Sector Climate Change Duties’, the Council has a duty to provide a return for its ‘Public Bodies Duties Report’ 
	8.1.3 How have procurement policies contributed to compliance with climate change duties: 
	All Regulated Procurement activity must include a consideration of the Sustainable Procurement Duty, and this places a requirement for the procuring officer to take into account (where it is deemed proportionate and appropriate) how the exercise can improve the social environmental and economic wellbeing of Fife. 
	Fife Council 
	Annual Procurement Report 2022-2023 
	The procuring officer should also consider the impact and alignment of their procurement exercise on the following: 
	• 
	• 
	• 
	The Climate Change (Scotland) Act 2009. 

	• 
	• 
	Taking Account of Climate and Circular Economy, Climate Fife: 

	• 
	• 
	Sustainable Energy and Climate Action Plan (2020 -2030), 


	Additional to the above is the need for the Regulated Procurement to include, where relevant and proportionate, a Sustainability Test which is a tool that will aid the procuring officer embed relevant and proportionate sustainability requirements into the development of any frameworks/contracts. 
	Current Tender documents utilised by procurement within Fife Council include the following (for consideration were deemed proportionate and appropriate): 
	-

	• 
	• 
	• 
	Sustainable Procurement Duties, 

	• 
	• 
	Environmental, Human Rights 

	• 
	• 
	and Ethical Procurement 


	and where appropriate the inclusion of weighted evaluation criteria that can include: 
	• 
	• 
	• 
	The tenderers response to national climate emergency, 

	• 
	• 
	waste reduction measures, 

	• 
	• 
	climate resilience, 

	• 
	• 
	monitoring methods used to measure sustainability and 

	• 
	• 
	carbon footprint reduction. 


	8.1.4 How has procurement activity contributed to compliance with climate change duties? 
	Regulated Procurement requires the consideration and application, where applicable and appropriate, of the Sustainable Procurement Duty in all procurements as per the Procurement Reform (Scotland) Regulations 2016 and the Public Contracts (Scotland) Regulations 2015. 
	The procurement service will work with clients to develop contract terms, criteria and apply appropriate weightings. Examples of procurement activity include: 
	• 
	• 
	• 
	The procurement of alternative fuelled vehicles (electric) as part of the Council's Fleet Replacement Programme. 

	• 
	• 
	Procurement of electric vehicle charge points. 

	• 
	• 
	Specification of the latest EURO engine requirements in all heavy vehicles purchased. 

	• 
	• 
	Renewed LED Lighting and Luminaire procurement. 

	• 
	• 
	Ongoing commitment to support the elimination of single use plastics. 

	• 
	• 
	Continuing the promotion of the Scottish Government’s Sustainable 


	Other examples of corporate Sustainable Procurement support and ongoing work includes: 
	Procurement Toolkit within all Fife Council procuring areas. 
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	• 
	• 
	• 
	Promotion of Sustainable Procurement e-learning modules within Corporate Procurement and other Fife Council Delegated Procuring Areas. 

	• 
	• 
	Continuing to explore options with the Climate Team colleagues in relation to combining the Sustainable Procurement e-learning and Climate Literacy e-learning. 

	• 
	• 
	Focus on payment of Real Living Wage and Fair Work Practices. 


	Section 9 – Community Benefits 
	9.1 Context and Approach 
	9.1.1 Fife Council recognises that public procurement contracts can help realise a wide range of social and environmental benefits, including more and better employment opportunities. 
	9.1.2 For major works projects, Fife Council committed to: Due consideration of whether to impose community benefit requirements as part of the procurement and if so, provide a summary of what it intends to include, and if not, provide a justification of why not deemed appropriate. Where included, Fife Council will include in the award notice a statement of the benefits it considers will be derived from those requirements. 
	9.1.3 The above is a mandatory requirement in accordance with the Procurement 
	Reform (Scotland) Act 2014, however Fife Council’s policy goes beyond the 
	minimum requirement and gives consideration of community benefits for goods/services contracts as well as major works projects, where deemed proportionate and relevant to do so. 
	9.2 Statutory Reporting 
	9.2.1 Table 9 
	Total number of regulated contracts awarded with a value of £4m or greater 
	Total number of regulated contracts awarded with a value of £4m or greater 
	Total number of regulated contracts awarded with a value of £4m or greater 
	22 

	Total number of regulated contracts awarded with a value of £4m or greater that contain Community Benefit requirements 
	Total number of regulated contracts awarded with a value of £4m or greater that contain Community Benefit requirements 
	14 

	Total number of regulated contracts awarded with a value of less than £4m that contain Community Benefit requirements 
	Total number of regulated contracts awarded with a value of less than £4m that contain Community Benefit requirements 
	132 

	Community Benefit Type 
	Community Benefit Type 
	No. 
	£ value (where quantified) 

	Number of jobs 
	Number of jobs 
	35.32 Employees 
	£104,000 

	Number of apprenticeships 
	Number of apprenticeships 
	5 Employees/ 275 Weeks 

	Number of work placements 
	Number of work placements 
	19 Weeks 2 Employees 534 Hours 
	£12,000 
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	Number of qualifications achieved through training 
	Number of qualifications achieved through training 
	Number of qualifications achieved through training 
	1 Employee 

	Other community benefit(s) fulfilled such as: • SME and third sector spend (subcontract/supply chain) 
	Other community benefit(s) fulfilled such as: • SME and third sector spend (subcontract/supply chain) 
	-

	£16,048,540 

	• Social Value Rebate (including donations, charitable work etc.) 
	• Social Value Rebate (including donations, charitable work etc.) 
	521 Hours 1 Employee 
	£177,651 

	• Skills and Training (Workshops, Careers advice etc. 
	• Skills and Training (Workshops, Careers advice etc. 
	335 Hours 2 Employees 

	Total 
	Total 
	46.32 Employees 1,390 Hours 294 Weeks 
	£16,342,191 

	In some cases, in the above and in Appendix 1B some entries do not contain either individual details (people) or financial values (£s). Some entries are valued in weeks i.e., Skill and Training. 
	In some cases, in the above and in Appendix 1B some entries do not contain either individual details (people) or financial values (£s). Some entries are valued in weeks i.e., Skill and Training. 

	Section 10 – Fair Work and Real Living Wage 
	Section 10 – Fair Work and Real Living Wage 


	9.2.2 Appendix 1B provides summary detail of community benefits recorded as delivered over the reporting period. 
	10.1 Context and Approach 
	10.1.1 With a view to supporting the strategic aim of providing Opportunities for all, Fife Council considers payment of the Real Living Wage to be a significant indicator of an employer’s commitment to fair work practices and that payment of the Real Living Wage is one of the clearest ways that an employer can demonstrate that it takes a positive approach to its workforce. 
	10.1.2 The Council considers ‘workforce matters’ in connection with their contracts if the services provided have the effect of employees being considered an in-direct employee of Fife Council and/or if there is known or perceived history of unfair work practices. Guidance has been refreshed on this, having been issued to Procurement teams in January 2023, with a stronger emphasis on mandating Fair Work criteria within contracts. 
	10.2 – Position/Statutory Reporting 
	10.2.1 Table 10 
	Number of regulated contracts awarded during the period that have included a scored Fair Work criterion. 
	Number of regulated contracts awarded during the period that have included a scored Fair Work criterion. 
	Number of regulated contracts awarded during the period that have included a scored Fair Work criterion. 
	59 

	Number of unique suppliers who have committed to pay the Real Living Wage in the delivery of a regulated contract awarded during the period. 
	Number of unique suppliers who have committed to pay the Real Living Wage in the delivery of a regulated contract awarded during the period. 
	394 
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	Number of unique suppliers who are accredited Living Wage employers and were awarded a regulated contract awarded 
	88 during the period. 
	10.2.2 Whilst only 394 suppliers (out of 466 unique suppliers) are reported to having committed to pay the Real Living Wage in the delivery of the regulated contract, it is appropriate to supplement this figure with an additional 55 of these suppliers are Sole-Traders and thus, out of scope for this reporting requirement. Taking this into account, 96% are reported to having committed to pay the Real Living Wage. 17 suppliers did not commit to payment of the Real Living Wage at the outset of the contract, bu
	10.3 – Other Council Commitments 
	10.3.1 As part of the Procurement & Commercial Strategy, Fair Work is further promoted within procurement activity by seeking commitment to our Construction Charter and Ethical Care Charter where applicable. 
	10.3.2 The Construction Charter is included in relevant construction related contracts to acknowledge the council aspiration and expectations for contractors to practice in their organisation also. The strategy also acknowledges that the council is opposed to blacklisting, and there is no evidence that any of our contractors practice blacklisting. 
	10.3.3 Similarly, the Ethical Care Charter is incorporated into relevant procurement exercises for homecare related services. 
	Section 11 – Invoice Payment Performance 
	11.1 Context 
	11.1.1 Fife Council is committed to ensuring that businesses are paid on time because it is understood how important it is to pay businesses promptly once a service has been performed or goods delivered. Late payment is particularly detrimental to SMEs, third sector bodies and supported businesses. Fife Council also mandates via contract conditions that main contractors must pay their subcontractors and suppliers promptly in an effort to ensure cashflow is positive throughout the supply chain. 
	-

	11.1.2 Late payment legislation places a statutory duty on all public bodies to pay commercial debt within 30 days. Legislation also allows businesses to claim interest and recovery costs if goods and services are not paid for on time. 
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	11.2 Position 
	332,670 invoices have been received during the reporting period, and 307,864 (92.5%) of these were paid within 30 days. 
	11.3 Supplier Portal 
	11.3.1 The Fife Council Oracle system has a Supplier Portal. This functionality allows suppliers to have their own unique login to their account details within the Council’s system and the ability to review order, payment and catalogue status/details. Some suppliers use this functionality to create their own invoices via the system, which when matched to an existing order and matched receipt, will automatically pay. This creates efficiency for the council as the invoice does not need to be handled in any ma
	11.3.2 During the reporting period, 61 suppliers submitted 20,513 invoices that were processed via this method. 
	11.4 eInvoices 
	11.4.1 Fife Council utilises the Scottish Government’s eInvoicing solution which provides a platform that accepts a range of invoice formats that can be automatically processed for matching and payment. It is intended to provide an easy, consistent and standard platform for suppliers to the public sector and is compliant with relevant Directive requirements. There are no costs and should be no technology changes for suppliers to issue invoices through the system. 
	11.4.2 During the reporting period, 6 suppliers have processed 18,597 eInvoices via this method. 
	Section 12 – Supported Businesses 
	12.1 Context and Approach 
	12.1.1 Before carrying out a regulated procurement, Fife Council includes consideration of how the process can facilitate the involvement of Supported Businesses. The involvement of Supported Businesses is considered at strategy stage. Completion of contract strategies are mandatory for all regulated procurement exercises; therefore, effort is made to consider supported businesses in all regulated procurements. 
	12.1.2 During the reporting period, 2 regulated contracts were awarded to Supported Businesses as follows: 
	Table 11 
	Contract Description 
	Contract Description 
	Contract Description 
	Total Contract Value (Approx.) 

	Winter Warmer Packs (Supplier – Seahawk Apparel) 
	Winter Warmer Packs (Supplier – Seahawk Apparel) 
	£60,400 

	Domestic Furniture & Furnishings (Supplier -Circular Communities Scotland (Castle Furniture and Furniture Plus)) 
	Domestic Furniture & Furnishings (Supplier -Circular Communities Scotland (Castle Furniture and Furniture Plus)) 
	£819,948 
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	12.2 Spend with Supported Businesses 
	12.2.1 Table 12 
	Supported Business 
	Supported Business 
	Supported Business 
	2022/23 

	Matrix Fife 
	Matrix Fife 
	£317,504 

	Castle Furniture 
	Castle Furniture 
	£275,877 

	Dovetail Enterprises 
	Dovetail Enterprises 
	£275,448 

	Scott Direct 
	Scott Direct 
	£128,331 

	Furniture Plus 
	Furniture Plus 
	£135,381 

	Seahawk Apparel 
	Seahawk Apparel 
	£29,500 

	Keela International Ltd 
	Keela International Ltd 
	£3,792 

	The Lady Haig’s Poppy Factory 
	The Lady Haig’s Poppy Factory 
	£3,115 

	Total spend with Supported Businesses 
	Total spend with Supported Businesses 
	£1,168,948 

	Section 13 – Pipeline 
	Section 13 – Pipeline 


	13.1 Table 13 Total number of regulated procurements expected to commence in the next two financial years 154 
	*(as of December 2023) NB, this is subject to change and refreshed ‘Pipeline’ is published on website regularly. 
	fife.gov 

	13.2 Appendix 1C provides the Pipeline of regulated procurements expected to commence in the next two financial years. Note this is continually updated and available publicly on the Fife Council website. 
	Section 14 – Annual Review of Procurement & Commercial Strategy 
	14.1 The Procurement Reform (Scotland) Act 2014 requires contracting authorities to review its procurement strategy annually. This report provides a mechanism to report on its review which is conducted to assess whether the procurement activity and priorities remain in alignment to the council’s broader priorities. This and subsequent section shall be added to the existing strategy to acknowledge outcome of the review. 
	14.2 The review concluded that the commitments and priorities all remained relevant, however due to prevalent risks and impacts, there is acknowledgement that some areas will require a continued increase of focus to support the council (and Scotland)’s broader objectives as follows: 
	14.3 Supply Chain Impacts -Continued monitoring and proactive activity to manage emerging/known impacts of multiple disruptions to supply chains. 
	Fife Council 
	Annual Procurement Report 2022-2023 
	14.4 Financial Savings/Benefits 
	14.4.1 Budget pressures remain a significant challenge for Fife Council. Any identified opportunities around efficiencies relating to third party spend will continue to be pursued. 
	14.4.2 An ‘Opportunities Pipeline’ is maintained within the Procurement team, where potential opportunities are logged and progressed accordingly. There is currently over £3m of potential opportunities identified on this pipeline. 
	14.4.3 As a result of continued inflationary rises/instability, it is recognised that cost reduction on a like for like basis is unlikely to be achieved, and whilst any opportunities for financial savings shall be pursued, efforts will be focussed on minimising price impacts and keeping abreast of market conditions. 
	14.5 Supporting Local Businesses, SMEs and Third Sector -Due to the local economic impact of external events (COVID-19 pandemic and other geo-political events), it is recognised that procurement has a part to play in supporting economic recovery. This is addressed further in ‘Progress on Key Activity and Priorities Moving Forward’ section below. 
	14.6 Sustainable Procurement – Fife Council’s Plan for Fife 2021-2024 Update acknowledges the need to make Fife resilient to unavoidable climate change that is happening now, while reducing our contribution to this global emergency. In addition, in accordance with the Scottish Procurement Policy Note, Public procurement – taking account of climate and circular economy considerations: SPPN 3/2022, it is recognised that public procurement spend should support climate and circular economy ambitions, and Procur
	14.7 Fife Council’s corporate Procurement and Commercial Strategy is due to be refreshed for financial year 24/25. Work will therefore take place during 23/24 to review and update accordingly, before being presented to Cabinet committee for proposed approval. This will take cognisance of the new , the vision of which being: 
	Public procurement 
	Public procurement 
	strategy: 2023 to 2028


	‘Putting public procurement at the heart of a sustainable economy to maximise value to the people of Scotland’. 
	Section 15 – Progress on Key Activity and Priorities Moving Forward 
	15.1 Context 
	15.1.1 Previous Annual Procurement Reports had two separate sections covering the above. However, given significant transformation in the service, and much of the work becoming ongoing/business as usual and/or spanning over multiple years, these sections have been combined. 
	15.1.2 Over the reporting period, over and above work associated with letting contracts, there has been significant other work undertaken. An action plan was devised 
	Fife Council 
	Annual Procurement Report 2022-2023 
	from the ‘Other Priorities/Moving Forward’ section of last year’s Annual 
	Procurement Report. A summary of highlights of activity is bulleted below, and further detail is provided in Appendix 2 -Update on commitments and actions. 
	• 
	• 
	• 
	Active participation in Reform & Recovery activity, specifically via the Local Economic Recovery Board and Community Wealth Building Support Group. 

	• 
	• 
	Supporting the Climate Emergency Reform Activity. 

	• 
	• 
	Continuous Improvement/Team Development 

	• 
	• 
	• 
	National Issues: 

	▪
	▪
	▪
	▪

	Public Procurement Priorities (Leadership & Visibility; Sustainable Economic Recovery; Supply Chain Resilience; Maximise the Impact of the Sustainable Procurement Duty; Achieving Professional Excellence; Using Systems to Drive Sustainable Outcomes and Support Reporting). 

	▪
	▪
	▪

	National Care Service activity 

	▪
	▪
	▪

	Pandemic Impacts (Covid-19 Inquiry and Review of Supplier Relief Scheme (due diligence) 

	▪
	▪
	▪

	Procurement Structure/Delegated Procurement Authority 

	▪
	▪
	▪

	Review of the Scheme of Tender Procedures 
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	Fife Council - Summary of Regulated Procurements 2022-2023 
	Note 1 - Framework Owners (key): FC = Fife Council SXL = Scotland Excel SP = Scottish Procurement CCS = Crown Commercial Services 
	Appendix 1A 
	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Swimming Pool Chemicals (Extension) 
	Swimming Pool Chemicals (Extension) 
	Call-Off 
	SXL 
	£120,851 
	£78,000 
	Brenntag 

	Fife Council Insurance Policies 
	Fife Council Insurance Policies 
	Open 
	FC 
	£29,071,410 
	£5,814,282 
	Risk Management Partners Ltd 

	£54,881 
	£54,881 
	£10,976 
	AXA XL 

	£1,913,596 
	£1,913,596 
	£382,719 
	Zurich Municipal 

	Employee Benefits 
	Employee Benefits 
	Call-Off 
	Other 
	£30,800 
	£7,700 
	Sodexo Ltd 

	Trading Standards Case Management System 
	Trading Standards Case Management System 
	Call-Off 
	CCS 
	£127,571 
	£31,892 
	Idox Software Limited 

	Adobe Licences 
	Adobe Licences 
	Call-Off 
	CCS 
	£99,000 
	£33,000 
	Bytes Ltd 

	Digital Marketplace 
	Digital Marketplace 
	Call-Off 
	Other 
	£5,200,000 
	£1,200,000 
	Amazon Business 

	Road Maintenance Materials 
	Road Maintenance Materials 
	Call-Off 
	SXL 
	£851,805 
	£273,935 
	Glasdon; Mallatite; PDM/Huws Gray Ltd; Scotia 

	Trade Materials 
	Trade Materials 
	Call-Off 
	SXL 
	£2,361,246 
	£1,180,623 
	Decco Ltd T/A White Milne & Co.; Highland Industrial Supplies Limited; Jewson Limited (George Boyd); SIIS Limited; Crown Paints Limited; Imperial Chemical Industries Limited T/A ICI Paints AkzoNobel; PPG Architectural Coatings UK Limited 

	Power Tools 
	Power Tools 
	Call-Off 
	SXL 
	£356,271 
	£118,757 
	Gibb & Beveridge (Engineering Agencies) Ltd 

	Maintenance of North Glenrothes Roundabouts (Extension) 
	Maintenance of North Glenrothes Roundabouts (Extension) 
	Other 
	FC 
	£1,136,492 
	£284,123 
	T & N Gilmartin (Contractors) Ltd 

	Strategic Transport Assessment 
	Strategic Transport Assessment 
	Call-Off 
	SXL 
	£80,000 
	£80,000 
	Systra Limited 

	Installation of Heat Pumps (6 schools) (Extension) 
	Installation of Heat Pumps (6 schools) (Extension) 
	Call-Off 
	SXL 
	£1,401,000 
	£1,120,800 
	Alternative Heat Ltd 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Affordable Housing Cupar Road, Newburgh 
	Affordable Housing Cupar Road, Newburgh 
	Direct Award 
	FC 
	£672,000 
	£672,000 
	Morris & Spottiswood Limited 

	Servicing & Repairs to Air Conditioning, Air Handling Units & Chillers (Extension) 
	Servicing & Repairs to Air Conditioning, Air Handling Units & Chillers (Extension) 
	Extension 
	FC 
	£1,322,000 
	£220,333 
	Lovats Catering & Engineering Services Ltd. 

	Inverkeithing Public Realm 
	Inverkeithing Public Realm 
	Direct Award 
	FC 
	£290,000 
	£290,000 
	Denfind Stone Ltd. 

	Advocacy 
	Advocacy 
	Direct Award 
	FC 
	£466,666 
	£280,000 
	Circles Network 

	Affordable Housing West Road Saline 
	Affordable Housing West Road Saline 
	Direct Award 
	FC 
	£7,969,191 
	£7,969,191 
	Stanley Brash Construction Ltd 

	Repair and Replacement of Glass for Fife Council's Vehicle Fleet 
	Repair and Replacement of Glass for Fife Council's Vehicle Fleet 
	Call-Off 
	SXL 
	£56,000 
	£28,000 
	Plant Glazing Ltd 

	Gartner Executive Guidance Services 
	Gartner Executive Guidance Services 
	Call-Off 
	CCS 
	£141,000 
	£70,200 
	Gartner 

	Day Care - Careoligy 
	Day Care - Careoligy 
	Direct Award 
	FC 
	£612,362 
	£204,120 
	Careiology Ltd 

	Education Materials (Scotland Excel 1220) 
	Education Materials (Scotland Excel 1220) 
	Call-Off 
	SXL 
	£5,400,000 
	£1,350,000 
	Findel Education Consortium & TTS Group 

	Media Services (Scottish Procurement Framework SP-20-002) 
	Media Services (Scottish Procurement Framework SP-20-002) 
	Call-Off 
	SP 
	£182,100 
	£45,525 
	Precise Media Monitoring Ltd 

	iDox Uniform & Document Management System 
	iDox Uniform & Document Management System 
	Call-Off 
	CCS 
	£505,414 
	£101,083 
	iDox Ltd 

	Analytic Tool for Reducing Rent Arrears 
	Analytic Tool for Reducing Rent Arrears 
	Call-Off 
	CCS 
	£867,770 
	£246,603 
	Mobysoft Limited 

	Infoblox Licences 
	Infoblox Licences 
	Call-Off 
	CCS 
	£157,000 
	£52,000 
	Khipu 

	Framework for the repair of accident damaged vehicles 
	Framework for the repair of accident damaged vehicles 
	Open 
	FC 
	£1,100,000 
	£275,000 
	Elder and Paton Body Repairs; David Philp Commercials Ltd; Jackson Accident Repair Centre 

	First Aid Products 
	First Aid Products 
	Call-Off 
	SXL 
	£266,000 
	£66,500 
	Fast Aid Products Ltd; Aero Healthcare 

	Lease of Gas Non-Half Hourly Automatic Meter Readers (Loggers) 
	Lease of Gas Non-Half Hourly Automatic Meter Readers (Loggers) 
	Call-Off 
	CCS 
	£152,350 
	£30,470 
	Stark Software International Limited 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	River Leven Restoration Project, Professional Services 
	River Leven Restoration Project, Professional Services 
	Call-Off 
	SXL 
	£520,033 
	£520,033 
	RSK Environment Ltd. 

	Vehicle Parts 
	Vehicle Parts 
	Call-Off 
	SXL 
	£1,579,384 
	£394,846 
	Dingbro Ltd. 

	North Fife Scholars Travel Pass Agreement 
	North Fife Scholars Travel Pass Agreement 
	Direct Award 
	FC 
	£620,000 
	£155,000 
	Fife Scottish Omnibuses Ltd t/a Stagecoach East Scotland 

	Professional Development Award in Housing Law (DPS Learning and Development Award 21/22) 
	Professional Development Award in Housing Law (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£125,000 
	£125,000 
	Shelter Scotland 

	Sexual Abuse Supporting Children & Young People (Lot 6 - DPS Learning and Development Award 2021/22) 
	Sexual Abuse Supporting Children & Young People (Lot 6 - DPS Learning and Development Award 2021/22) 
	Call-Off 
	FC 
	£8,700 
	£8,700 
	Jan Swan 

	Assessing Children who present with Sexual Abuse (DPS Learning and Development Award 2021/22) 
	Assessing Children who present with Sexual Abuse (DPS Learning and Development Award 2021/22) 
	Call-Off 
	FC 
	£12,240 
	£12,240 
	Safer Futures 

	Performance and Care Excellence (DPS Learning and Development Award 21/22) 
	Performance and Care Excellence (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£15,120 
	£15,120 
	Sally Wassell 

	Dyadic Development Practice Consultation Work (DPS Learning and Development Award 21/22) 
	Dyadic Development Practice Consultation Work (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£4,500 
	£4,500 
	Edwin Grant 

	Dynamic Maturational Model of Adult attachment (DPS Learning and Development Award 21/22) 
	Dynamic Maturational Model of Adult attachment (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£15,300 
	£15,300 
	Bridget Rothwell 

	Workforce Development Qualifications for H & S Care - Lots 1 and 6 (DPA Learning and Development Award 21/22) 
	Workforce Development Qualifications for H & S Care - Lots 1 and 6 (DPA Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£432,000 
	£144,000 
	The Open University; West Lothian College; Edinburgh College; City of Glasgow College 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Free Personal Care (External to Fife) 
	Free Personal Care (External to Fife) 
	Direct Award 
	FC 
	£8,400,000 
	£1,200,000 
	Abbey Healthcare (Hamilton) Ltd; Caritas Services Ltd; Abbots Care Centre Ltd; Airthrey Care Ltd; Antonine Care Ltd; Jane Allan t/a Ashley House; HC-One Ltd; Balhousie Care Ltd; Beechgrove CH Ltd; Duncare Ltd t/a Benvie Care Home; Camphill (Blair Drummond) Trust Estate Ltd; Boclair Care Ltd; Tayside Care Ltd; Buchanan Lodge Care Ltd; Care UK Ltd; Avante Care and Support Ltd; Elder Homes Ltd; Corbenic Camphill Community Ltd; G Hill Ltd; Fairview Care Ltd; Dundee City Council; Cumbria City Council; Shaftesbur
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Free Personal Care (External to Fife) continued 
	Free Personal Care (External to Fife) continued 
	Priority Care Group Ltd; Avery Homes (Nelson) Ltd; MHA Auchlochan; Active Adult Ltd; Morningside Manor Ltd; Care UK Ltd; Larchwood Care Homes (North) Ltd; Park Homes (UK) Ltd; Active Neuro Ltd; Advinia Health Care Ltd; North Argyll Eventide Home Association Ltd; Stirling Care Home Ltd; Barchester Healthcare Ltd; Orchar Care Ltd; Parklands Care Ltd; Hudson (Pitkerro) Ltd; Randolph Hill Nursing Homes (Scotland) Ltd; Crown Care IV Ltd; Rubislaw Care LLP; Advanced Specialist Care Ltd; Advinia Care Homes Ltd; Ad
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Free Personal Care 
	Free Personal Care 
	Call-Off 
	Other 
	£ 77,000,000 
	£11,000,000 
	Abbeyfield Kirkcaldy Society Limited; Abbotsford Care Limited; Balhousie Care Limited; Bandrum Nursing Home Limited; Barchester Healthcare Limited; Barrogil Ltd; Care Concern Fife Limited; Carnegie Care Limited; Central Scotland Healthcare (St. Andrews) Limited; Enhance Healthcare Limited; Karen Reid; Christine Bennell; Anjum Tamanna; West Park House Limited; Rosturk House Limited; St. Serfs Care Home Limited; Newlands Care Limited; Leonard Cheshire Disability; Kingdom Homes Limited; HC-One Limited; Holmes 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Emergency First Aid Training (DPS Learning and Development Award 21/22) 
	Emergency First Aid Training (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£36,000 
	£36,000 
	Fife Training Services 

	Safety Interventions & Classroom Culture Training (DPS Learning and Development Award 21/22) 
	Safety Interventions & Classroom Culture Training (DPS Learning and Development Award 21/22) 
	Call-Off 
	FC 
	£40,940 
	£40,940 
	Crisis Prevent Institute Inc 

	External Wall Insulation 
	External Wall Insulation 
	Call-Off 
	SXL 
	£1,190,000 
	£1,190,000 
	SERS Energy Solutions (Scotland) Ltd 

	North Fife Local Bus 
	North Fife Local Bus 
	Open 
	FC 
	£8,351,207 
	£2,087,802 
	Fife Scottish Omnibuses Ltd t/a Stagecoach East Scotland, Moffat & Williamson Ltd 

	Total Mobile (Extension) 
	Total Mobile (Extension) 
	Open 
	Other 
	£960,833 
	£270,561 
	Total Mobile 

	South Fife School Bus 
	South Fife School Bus 
	Open 
	FC 
	£333,132 
	£111,044 
	A1 Minibus & Coach Services Ltd 

	£3,092,250 
	£3,092,250 
	£1,148,550 
	Bay Travel Coaches Ltd 

	£139,650 
	£139,650 
	£46,550 
	Leanne Ellis & John Dickson T/A Eazy Coach Hire Fife 

	£1,450,530 
	£1,450,530 
	£483,510 
	Festival Travel (Scotland) Ltd 

	£10,024,212 
	£10,024,212 
	£3,687,390 
	Fife Scottish Omnibuses Ltd T/A Stagecoach East Scotland 

	Repair & Maintenance of Heavy Duty Laundry Equipment (Extension) 
	Repair & Maintenance of Heavy Duty Laundry Equipment (Extension) 
	Open 
	FC 
	£540,000 
	£135,000 
	Electrolux Professional Ltd 

	University of Hull Consultancy Support 
	University of Hull Consultancy Support 
	Direct Award 
	FC 
	£40,000 
	£49,000 
	Lampada Digital Solutions 

	Street Lighting Aluminium Columns 
	Street Lighting Aluminium Columns 
	Call-Off 
	Other 
	£72,788 
	£72,788 
	Mallatite 

	Adam Smith Theatre - Furniture 
	Adam Smith Theatre - Furniture 
	Call-Off 
	CCS 
	£250,000 
	£250,000 
	Wagstaff Interiors Group 

	Bus Ticket Data Analysis 
	Bus Ticket Data Analysis 
	Call-Off 
	CCS 
	£80,600 
	£20,150 
	EPM Bus Solutions Limited 

	Abbeyview Ground Works 
	Abbeyview Ground Works 
	Open 
	FC 
	£810,222 
	£810,222 
	Advance Construction Scotland Ltd 

	Abbeyview Joiner Works 
	Abbeyview Joiner Works 
	Open 
	FC 
	£842,189 
	£842,189 
	Kingdom Maintenance Ltd 

	Project Online 
	Project Online 
	Call-Off 
	CCS 
	£260,000 
	£86,666 
	Corporate Project Solutions 

	Kingdom Centre Development Strategy 
	Kingdom Centre Development Strategy 
	Call-Off 
	FC 
	£49,000 
	£49,000 
	Montagu Evans LLP 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Out of School Club Transport - Castlehill Primary School 
	Out of School Club Transport - Castlehill Primary School 
	Direct Award 
	FC 
	£4,944 
	£4,944 
	A1 Minibus & Coach Services Ltd 

	Auction Service (Extension) 
	Auction Service (Extension) 
	Open 
	FC 
	£70,464 
	£17,616 
	Wilsons Auctions; John Pye & Sons Ltd; GPSV; Morris Leslie Auctions; Sweeney Kincaid Ltd; BCA; Manheim (Coxauto) 

	Purchasing Cards 
	Purchasing Cards 
	Call-Off 
	CCS 
	£12,000 
	£3,000 
	Natwest (Royal Bank of Scotland) 

	Council Tax and Benefits System 
	Council Tax and Benefits System 
	Call-Off 
	CCS 
	£692,555 
	£173,178 
	NEC Ltd 

	Commercial Catering Equipment 
	Commercial Catering Equipment 
	Call-Off 
	SXL 
	£136,251 
	£45,417 
	Lovat's Group Limited 

	Timber Preservation & Rot Treatment for Domestic and Non-Domestic Properties 
	Timber Preservation & Rot Treatment for Domestic and Non-Domestic Properties 
	Direct Award 
	FC 
	£600,000 
	£600,000 
	Richardson & Starling 

	Environmental Sample Analyst Service 
	Environmental Sample Analyst Service 
	Open 
	FC 
	£145,000 
	£28,275 
	SOCOTEC UK Ltd. 

	Purchase of (previously leased) Nissan Vehicles 
	Purchase of (previously leased) Nissan Vehicles 
	Direct Award 
	FC 
	£217,035 
	£217,035 
	Athlon Mobility Services UK Ltd. 

	Cashless Catering 
	Cashless Catering 
	Call-Off 
	CCS 
	£345,842 
	£85,000 
	CRB Cunningham 

	South & West Fife High School 
	South & West Fife High School 
	Call-Off 
	Other 
	£77,155,500 
	£38,500,000 
	BAM Constuct UK Ltd. (contract via Hub East Central Scotland) 

	Automatic & Roller Doors 
	Automatic & Roller Doors 
	Direct Award 
	FC 
	£300,000 
	£300,000 
	Alpha Doors & Shutter Ltd. 

	Project Management Services for Civica Cx Implementation (retrospective) 
	Project Management Services for Civica Cx Implementation (retrospective) 
	Direct Award 
	FC 
	£258,000 
	£129,000 
	DTL Creative Limited (no longer trading) 

	Hire and Relocation of Welfare and Secure cabins (Extension) 
	Hire and Relocation of Welfare and Secure cabins (Extension) 
	Open 
	FC 
	£1,933,472 
	£357,396 
	Wernick Hire 

	Rigging, LED Upgrade & Audio PA Replacement across 4 Theatre/Event Sites 
	Rigging, LED Upgrade & Audio PA Replacement across 4 Theatre/Event Sites 
	Open 
	FC 
	£1,829,424 
	£1,829,424 
	Adlib Audio Ltd 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Consultancy for Fire Engineering (Extension) 
	Consultancy for Fire Engineering (Extension) 
	Open 
	FC 
	£60,000 
	£20,000 
	Jeremy Gardner 

	Provision of Project Management Resource with Specialist Knowledge of Offshore Wind Structures (Extension) 
	Provision of Project Management Resource with Specialist Knowledge of Offshore Wind Structures (Extension) 
	Direct Award 
	FC 
	£67,500 
	£67,500 
	Scottish Engineering 

	Washroom Solutions (Lot 2 Sanitary Products) 
	Washroom Solutions (Lot 2 Sanitary Products) 
	Call-Off 
	SXL 
	£287,829 
	£71,957 
	Personnel Hygiene Services Ltd 

	Vehicle Parts (Replacement Glass) 
	Vehicle Parts (Replacement Glass) 
	Call-Off 
	SXL 
	£112,000 
	£28,000 
	Plant Glazing 

	Servicing of Stair Climbers (Lot 7) 
	Servicing of Stair Climbers (Lot 7) 
	Other 
	FC 
	£65,000 
	£16,250 
	Fast-Aid Products Limited 

	M&E Consultant, Cowdenbeath Leisure Centre 
	M&E Consultant, Cowdenbeath Leisure Centre 
	Call-Off 
	Other 
	£102,000 
	£42,840 
	Blackwood Partnership 

	IFS Service Management (Axios/Assyst) 
	IFS Service Management (Axios/Assyst) 
	Call-Off 
	SP 
	£23,510,400 
	£4,702,080 
	Softcat Plc 

	Scaffolding including Reactive Maintenance and Fixed Price Works (Extension) 
	Scaffolding including Reactive Maintenance and Fixed Price Works (Extension) 
	Open 
	FC 
	£4,461,737 
	£1,115,434 
	Mar Scaffolding (Scotland) Limited, Form Access Ltd; Form Access Ltd 

	Stairlift Framework Agreement (Extension) 
	Stairlift Framework Agreement (Extension) 
	Open 
	FC 
	£4,000,000 
	£1,000,000 
	Advanced Stairlifts (Scotland) Limited 

	Electronic Payment Services (Extension) 
	Electronic Payment Services (Extension) 
	Call-Off 
	Other 
	£684,000 
	£171,000 
	Allpay Limited 

	Dunfermline Enterprise Hub - The Maygate Exchange 
	Dunfermline Enterprise Hub - The Maygate Exchange 
	Direct Award 
	FC 
	£300,000 
	£60,000 
	Anchorpoint Group Limited 

	Northern Link Road Dunfermline 
	Northern Link Road Dunfermline 
	Call-Off 
	Other 
	£458,583 
	£229,292 
	Triskelion Limited 

	Cowdenbeath Flood Study 
	Cowdenbeath Flood Study 
	Call-Off 
	SXL 
	£102,000 
	£102,000 
	AECOM Limited 

	Hybrid Mail 
	Hybrid Mail 
	Call-Off 
	SP 
	£765,650 
	£382,825 
	Critiqom Limited 

	Exhibition Services (Extension) 
	Exhibition Services (Extension) 
	Open 
	FC 
	£160,000 
	£40,000 
	JNM Exhibition Services Limited 

	£20,000 
	£20,000 
	Display Wizard Limited 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Supply of Windows and Doors, Lot 1-3 (Extension) 
	Supply of Windows and Doors, Lot 1-3 (Extension) 
	Call-Off 
	Other 
	£1,000,000 
	£1,000,000 
	Sidey Solutions Ltd, Bell Decorating Group Limited; DAS 

	Cavity Wall Insulation (HTTC), Solar PV and Battery Storage 
	Cavity Wall Insulation (HTTC), Solar PV and Battery Storage 
	Call-Off 
	SXL 
	£551,585 
	£551,585 
	Valley Group Limited 

	Internal Wall Insulation, Solar PV's and Battery Storage 
	Internal Wall Insulation, Solar PV's and Battery Storage 
	Call-Off 
	SXL 
	£906,267 
	£906,267 
	Everwarm Ltd 

	Fife Local Bus Services (additional routes) 
	Fife Local Bus Services (additional routes) 
	Other 
	FC 
	£382,448 
	£382,448 
	Fife Scottish Omnibuses Ltd t/a Stagecoach East Scotland 

	Winter Warmer Packs 
	Winter Warmer Packs 
	Direct Award 
	FC 
	£60,400 
	£30,000 
	Seahawk Apparel 

	Fresh Meats, Cooked Meats and Fresh Fish (Extension) 
	Fresh Meats, Cooked Meats and Fresh Fish (Extension) 
	Call-Off 
	SXL 
	£1,694,997 
	£456,333 
	Campbell Brothers Limited 

	Final Preparation of Statutory Accounts from Trial Balance, External Audit of Accounts and Specialist Tax Advice for Fife Trusts (Extension) 
	Final Preparation of Statutory Accounts from Trial Balance, External Audit of Accounts and Specialist Tax Advice for Fife Trusts (Extension) 
	Call-Off 
	Other 
	£70,000 
	£35,000 
	Henderson Loggie LLP 

	Installation of Heat Pumps (5 Schools) 
	Installation of Heat Pumps (5 Schools) 
	Call-Off 
	SXL 
	£1,178,466 
	£1,178,466 
	Alternative Heat Limited 

	Supply & Installation for Air Source Heat Pumps and Hard to Treat Cavity Wall Installation for EES:ABS 
	Supply & Installation for Air Source Heat Pumps and Hard to Treat Cavity Wall Installation for EES:ABS 
	Call-Off 
	SXL 
	£384,158 
	£384,158 
	Everwarm Ltd 

	Gym Equipment Maintenance and Inspection 
	Gym Equipment Maintenance and Inspection 
	Call-Off 
	Other 
	£160,000 
	£40,000 
	Sportsafe UK Ltd 

	Purchase of Leased Hyundai Konas 
	Purchase of Leased Hyundai Konas 
	Direct Award 
	FC 
	£94,700 
	£94,700 
	CEM Day Limited (T/A Days Fleet) 

	North Fife School Bus Services 
	North Fife School Bus Services 
	Open 
	FC 
	£8,351,207 
	£2,087,802 
	Fife Scottish Omnibuses Ltd t/a Stagecoach East Scotland; Moffat & Williamson Limited 

	Washroom Solutions (Lot 1 only) 
	Washroom Solutions (Lot 1 only) 
	Call-Off 
	SXL 
	£500,000 
	£115,384 
	Rentokil Initial Plc 

	Purchase of 7 Wessex Gang Mowers 
	Purchase of 7 Wessex Gang Mowers 
	Call-Off 
	SXL 
	£202,287 
	£202,287 
	Fairways GM Ltd 


	10 of 19 
	10 of 19 
	Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Vehicles for Mobile Emergency Care Home 
	Vehicles for Mobile Emergency Care Home 
	Call-Off 
	SXL 
	£160,000 
	£160,000 
	Vauxhall Motors Limited, Kerr and Smith (Cumnock) Limited 

	Street Cleansing Solution 
	Street Cleansing Solution 
	Call-Off 
	CCS 
	£114,260 
	£28,565 
	Whitespace Work Software Limited 

	Voice and Data Support 
	Voice and Data Support 
	Call-Off 
	Other 
	£1,087,767 
	£217,553 
	Virgin Media Business Limited 

	Maintenance & Repairs of Commerical Catering and Refrigeration Equipment 
	Maintenance & Repairs of Commerical Catering and Refrigeration Equipment 
	Call-Off 
	SXL 
	£951,482 
	£278,482 
	Lovat's Catering Engineering Services Ltd 

	Supply and Delivery of General Office Stationery (Extension) 
	Supply and Delivery of General Office Stationery (Extension) 
	Call-Off 
	SP 
	£2,500,000 
	£872,164 
	Lyreco UK Limited 

	Servicing & Repair of Warden Call Equipment (Contract Novation) 
	Servicing & Repair of Warden Call Equipment (Contract Novation) 
	Open 
	FC 
	£250,000 
	£50,000 
	SPG Fire & Security Limited 

	First Aid Products 
	First Aid Products 
	Call-Off 
	SXL 
	£64,000 
	£32,000 
	Wallace Cameron 

	Painting & Decorating Framework (Extension) 
	Painting & Decorating Framework (Extension) 
	Open 
	FC 
	£8,800,000 
	£2,200,000 
	Bell Decorating Group Limited 

	Glazing Replacement Works 
	Glazing Replacement Works 
	Open 
	FC 
	£1,600,000 
	£400,000 
	Cruickshank Glaziers Ltd; CR Smith Manufacturing Limited 

	Medical Aids (Extension) 
	Medical Aids (Extension) 
	Open 
	FC 
	£6,800,000 
	£1,700,000 
	Arjo, Care & Independence; Care Ability/Prism Medical; Careflex; Direct Healthcare; Drive Devilbiss; Fast Aid; Frontier Therapeutics; H&M Bathlifts; Haltom; Invacare; James Leckey; Jiraffe/Jenx; Langham; Lisclare; Morrings Mediquip; NRS; R82/ETAC; Safe & Sound; Scan Mobility; Silvalea; Sumed Ltd; Sunrise; W Munro 

	Educational Materials (Musical Instruments) 
	Educational Materials (Musical Instruments) 
	Call-Off 
	SXL 
	£120,000 
	£40,000 
	Band Supplies Limited 

	Health & Safety Compliance Service 
	Health & Safety Compliance Service 
	Open 
	FC 
	£120,000 
	£30,000 
	Thomas & Adamson LLP 

	Single Person Discount (Extension) 
	Single Person Discount (Extension) 
	Open 
	FC 
	£180,000 
	£45,000 
	Datatank Limited 

	Digital Marketplace - Amazon 
	Digital Marketplace - Amazon 
	Call-Off 
	Other 
	£400,000 
	£200,000 
	Amazon Business 


	11 of 19 
	11 of 19 
	Fife Council - Summary of Regulated Procurements 2022-2023 Appendix 1A 

	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Community Meals (Extension) 
	Community Meals (Extension) 
	Call-Off 
	SXL 
	£765,000 
	£192,000 
	Apetito 

	Covid Related PPE & Sanitising Equipment (Extension) 
	Covid Related PPE & Sanitising Equipment (Extension) 
	Call-Off 
	SXL 
	£1,000,000 
	£500,000 
	Instock Ltd 

	Catering Disposables 
	Catering Disposables 
	Call-Off 
	SXL 
	£800,000 
	£200,000 
	Alliance Disposables 

	Frozen Foods 
	Frozen Foods 
	Call-Off 
	SXL 
	£6,000,000 
	£1,500,000 
	William Yule & Son Ltd. 

	Fife Council Business Property Conditions Surveys 
	Fife Council Business Property Conditions Surveys 
	Call-Off 
	FC 
	£160,000 
	£53,333 
	Thomson Gray 

	Electrical Testing, Replacement Rewire Works & PV Installations 
	Electrical Testing, Replacement Rewire Works & PV Installations 
	Open 
	FC 
	£16,000,000 
	£4,000,000 
	Moffat Projects (Fife) Ltd 

	Supply of Server Infrastructure 
	Supply of Server Infrastructure 
	Call-Off 
	FC 
	£400,000 
	£100,000 
	XMA Ltd 

	Fife In-College Support Service 
	Fife In-College Support Service 
	Other 
	FC 
	£3,041,806 
	£434,544 
	Fife College, SRUC 

	Provision of Social Care Agency Workers (Lot 2) (Extension) 
	Provision of Social Care Agency Workers (Lot 2) (Extension) 
	Call-Off 
	SXL 
	£6,800,000 
	£1,700,000 
	ASA Recruitment Ltd 

	Provision of Social Care Agency Workers 
	Provision of Social Care Agency Workers 
	Call-Off 
	SXL 
	£1,200,000 
	£1,200,000 
	Randstad Public Services Ltd 

	Servicing Heat Recovery Units 
	Servicing Heat Recovery Units 
	Open 
	FC 
	£193,210 
	£48,302 
	Lovat's Catering Engineering Services Ltd 

	Recruitment Advertising and Public Notices 
	Recruitment Advertising and Public Notices 
	Call-Off 
	FC 
	£120,000 
	£30,000 
	TMP Limited 

	Tyres 
	Tyres 
	Open 
	SXL 
	£2,200,000 
	£550,000 
	McConechy's Tyre Service Limited 

	Employee Benefits Package (Extension) 
	Employee Benefits Package (Extension) 
	Direct Award 
	Other 
	£11,250 
	£11,250 
	Sodexo Ltd 

	ELIPS - Extending the Scale to Ensure 
	ELIPS - Extending the Scale to Ensure 
	Call-Off 
	FC 
	£70,000 
	£70,000 
	University of Dundee 

	Provision of Storage and Removal Services 
	Provision of Storage and Removal Services 
	Open 
	FC 
	£332,649 
	£83,163 
	AMC Removals UK 

	Hot Beverage Machinery (Lease/Rental) and Supplies (Coffee and Associated Consumables) 
	Hot Beverage Machinery (Lease/Rental) and Supplies (Coffee and Associated Consumables) 
	Direct Award 
	SXL 
	£477,000 
	£95,400 
	Myrtle Coffee Services Ltd 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Hire of Equipment, Plant and Vehicles 
	Hire of Equipment, Plant and Vehicles 
	Open 
	FC 
	£8,568,776 
	£2,142,194 
	GAP Group Limited; JG Martin Plant Hire Limited; The Double A Trading Company Limited; John McGeady Limited; Trevor Harris Plant Repairs Ltd; Strathore Plant Hire Limited; Sandy Allan (Blacksmiths) Limited; James Penman (Plant Hire) Limited; E & J Douglas & Sons Ltd; Tayforth Machinery Ring; John Nixon Limited; Andrew Cook (Contractors) Ltd; Murdoch Mackenzie Limited; Sunbelt Rentals Limited; Jarvie Plant Limited 

	Traffic Management Sub-Contractors (Extension) 
	Traffic Management Sub-Contractors (Extension) 
	Open 
	FC 
	£800,000 
	£200,000 
	Central Traffic Management Limited; Glenmavis Traffic Management Ltd; Highway Barrier Solutions 

	Scottish Autism SXL CHALD Framework 1918 
	Scottish Autism SXL CHALD Framework 1918 
	Call-Off 
	SXL 
	£2,170,227 
	£723,409 
	Scottish Autism 

	Floorcoverings - Replacement & Lifting/Relaying Fife Wide 
	Floorcoverings - Replacement & Lifting/Relaying Fife Wide 
	Open 
	FC 
	£4,300,000 
	£1,075,000 
	Kirkton Flooring; Bell Decorating Group Limited; Smith Brothers Marine 

	Housing Service Customer Satisfaction Survey (Extension) 
	Housing Service Customer Satisfaction Survey (Extension) 
	Open 
	FC 
	£60,000 
	£18,000 
	Knowledge Partnership 

	DCES Alarm & Insulation Works (Overarching Framework - SXL Energy Efficiency Contractors Framework) 
	DCES Alarm & Insulation Works (Overarching Framework - SXL Energy Efficiency Contractors Framework) 
	Call-Off 
	SXL 
	£264,299 
	£132,150 
	Vital Energi Utilities Limited 

	Application Monitoring Tool (Extension) 
	Application Monitoring Tool (Extension) 
	Other 
	FC 
	£112,000 
	£56,000 
	Dynatrace 

	Provision of Treasury Support 
	Provision of Treasury Support 
	Open 
	FC 
	£133,350 
	£24,500 
	Link Treasury Services 

	Maintenance of Artificial Pitches 
	Maintenance of Artificial Pitches 
	Call-Off 
	SXL 
	£284,400 
	£71,100 
	Sportex Group Ltd 

	Microsoft Licences 
	Microsoft Licences 
	Call-Off 
	FC 
	£6,042,968 
	£2,014,323 
	Softcat Ltd 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Consultancy Framework 
	Consultancy Framework 
	Open 
	FC 
	£7,500,000 
	£0 
	Hylman; Direct Ecology Limited; Jeremy Benn Associates Limited (JBA Consulting); APEM Limited; WSP UK Limited; SWECO UK Limited; Ironside Farrar Limited; Albion Environmental Limited; ECUS Limited; SLR Consulting Limited; Creative Business Solutions; FRP Advisory Group Plc; Momentum 4 Ltd; Pricewaterhouse Coopers LLP; On Axis Ltd; Clarity Consulting Associates Ltd; Arneil Johnston Limited; Northstar Consulting and Research Ltd; Nathaniel Lichfield & Partners Limited; Stirling Enterprise Park Limited (STEP);

	TR
	£5,773,088 
	£1,443,272 
	CF Services 

	Provision of Domestic Furniture and Furnishings (Extension) 
	Provision of Domestic Furniture and Furnishings (Extension) 
	Call-Off 
	SXL 
	£819,948 
	£204,987 
	Circular Communities Scotland (Castle Furniture and Furniture Plus) 

	£443,990 
	£443,990 
	£1,109,975 
	The Furnishing Services 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Supply of Roadstone Materials 
	Supply of Roadstone Materials 
	Open 
	FC 
	£12,000,000 
	£3,000,000 
	Angle Park Sand & Gravel; Breedon Trading Ltd; Hillhouse Quarry Group Ltd; Skene Group Constructions Services Ltd; Tillicoultry Quarries 

	Bathroom Replacement Framework 
	Bathroom Replacement Framework 
	Open 
	FC 
	£10,000,000 
	£2,500,000 
	McTear Contracts; Bell Decorating Group Limited; Belac Group 

	Professional Development Award in Housing Law Advice (Retrospective) 
	Professional Development Award in Housing Law Advice (Retrospective) 
	Call-Off 
	FC 
	£125,000 
	£125,000 
	Shelter Scotland 

	Supply of Electric Profiling Beds and Mattresses 
	Supply of Electric Profiling Beds and Mattresses 
	Open 
	FC 
	£203,000 
	£67,667 
	Linet UK Ltd, W Munro 

	Principle Designer (Retrospective) 
	Principle Designer (Retrospective) 
	Direct Award 
	FC 
	£66,125 
	£10,580 
	Brownriggs 

	Alcoholic Beverages 
	Alcoholic Beverages 
	Call-Off 
	SXL 
	£225,000 
	£90,000 
	Tennent Caledonian Breweries Wholesale Limited 

	Taxi Mini Comps (Retrospective) 
	Taxi Mini Comps (Retrospective) 
	Call-Off 
	FC 
	£20,000,000 
	£5,573,123 
	A1 Minibus & Coach Services Ltd; Kingdom Taxis; Ian's Taxi; Crail Star Taxis; Steve's Taxi; Treble Twenty Taxis Ltd; Goodsir Taxis; Prompt Taxis; Living High Travel Ltd; Keto Coaches; Kingdom Transport Coaches; Hamish Gordon Ltd; Caledonia Taxis; Wilson's Taxis; Corporate Taxis Dunfermline; P&R Taxis; Ace Radio Taxis Ltd; AD Taxis; Scot's Taxi; Baynes Tayport Taxis; Cupar Taxis; Hars Cars; M&H Contracts; Paul's Taxi Smart Travel; St. Andrews Airport Transfer; Movin Sounds Disco Party Bus 

	Merchant Services  (Extension) 
	Merchant Services  (Extension) 
	Call-Off 
	FC 
	£456,000 
	£114,000 
	WorldPay UK LTD 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Adhoc Coach Hires (Retrospective roll-up) 
	Adhoc Coach Hires (Retrospective roll-up) 
	Restricted 
	FC 
	£61,668.50 
	£61,668.50 
	Alexander Robertson T/A A Robertson & Son; A1 Minibus & Coach Services Ltd; Alan Gibson T/A Gibson Travel; Bay Travel Coaches Ltd; Bodyshop Edinburgh Ltd T/A Coach Hire Edinburgh; Capercaille Travel Ltd; City Circle UK Ltd; Clan McLeod Coaches Ltd; E&M Horsburgh Ltd; Earnside Coaches Ltd; Edinburgh Coach Lines Ltd; Fife Scottish Omnibuses Ltd T/A Stagecoach East Scotland; Gibbs Taxis Ltd; Hamish Gordon Ltd; Hunters Executive Coaches Ltd; Ian's Coaches Ltd; J C Rae T/A Kingdom Transport Coaches; Eazy Coach H

	PPE & Workwear (Extension) 
	PPE & Workwear (Extension) 
	Call-Off 
	SXL 
	£1,645,676 
	£137,486 
	Lion Safety; Stax 

	£27,243 
	£27,243 
	Stax 

	£43,845 
	£43,845 
	Scott Direct 

	£112,595 
	£112,595 
	The Arco Group 

	£39,298 
	£39,298 
	Bunzl Greenham 

	£50,952 
	£50,952 
	Engineering Agencies 

	Supply and Delivery of Janitorial Products 
	Supply and Delivery of Janitorial Products 
	Call-Off 
	SXL 
	£280,000 
	£70,000 
	Alliance Disposables; Instock 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Purchase of 4 Narrow Body RCVS 
	Purchase of 4 Narrow Body RCVS 
	Open 
	SXL 
	£807,332 
	£807,332 
	Dennis Eagle LTD 

	Levenmouth Connectivity Project 
	Levenmouth Connectivity Project 
	Direct Award 
	SXL 
	£1,300,000 
	£650,000 
	Amey 

	Public Space CCTV Network Services (Noting Only & Retrospective) 
	Public Space CCTV Network Services (Noting Only & Retrospective) 
	Call-Off 
	CCS 
	£57,785 
	£20,000 
	Vodafone 

	Servicing and Repairing of Medical Aids 
	Servicing and Repairing of Medical Aids 
	Open 
	FC 
	£288,000 
	£72,000 
	W Munro 

	Amenity Units and Chalets - Tarvit Mill (Noting Only & Retrospective) 
	Amenity Units and Chalets - Tarvit Mill (Noting Only & Retrospective) 
	Open 
	FC 
	£1,848,760 
	£1,848,760 
	Healthmatic 

	Supply of Electricity (Noting Only & Retrospective) 
	Supply of Electricity (Noting Only & Retrospective) 
	Call-Off 
	SP 
	£12,800,000 
	£8,000,000 
	EDF Energy 

	Community Alarms Receiving Centre 
	Community Alarms Receiving Centre 
	Restricted 
	FC 
	£244,800 
	£48,960 
	Boxxe Ltd 

	Energy Masterplan Regional City Deals 
	Energy Masterplan Regional City Deals 
	Direct Award 
	Other 
	£60,000 
	£60,000 
	Energy Systems Catapult 

	Surface Dressing 
	Surface Dressing 
	Direct Award 
	FC 
	£856,000 
	£856,000 
	Tayside Contracts 

	Cash in Transit 
	Cash in Transit 
	Call-Off 
	SXL 
	£143,947 
	£71,974 
	G4S Cash Services 

	Repair & Maintenance of Swimming Pool Equipment 
	Repair & Maintenance of Swimming Pool Equipment 
	Open 
	FC 
	£1,170,000 
	£234,000 
	CMM Pool Ltd 

	Purchase of Leased Nissans and Mitsubishis (call off from overarching Strategy EF0051) 
	Purchase of Leased Nissans and Mitsubishis (call off from overarching Strategy EF0051) 
	Direct Award 
	FC 
	£135,500 
	£135,500 
	Link Group 

	Commvault Licencing and Support 
	Commvault Licencing and Support 
	Call-Off 
	SP 
	£131,193 
	£44,000 
	Softcat Ltd 

	Benarty Lodges Supported Living Service 
	Benarty Lodges Supported Living Service 
	Call-Off 
	FC 
	£574,240 
	£914,848 
	Richmond Fellowship 

	Provision of Project Management Resource (Extension) 
	Provision of Project Management Resource (Extension) 
	Direct Award 
	FC 
	£67,500 
	£67,500 
	Scottish Engineering 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Overarching Framework - SXL Energy Efficiency Contractors Framework (Energy Efficiency Advice and Support) 
	Overarching Framework - SXL Energy Efficiency Contractors Framework (Energy Efficiency Advice and Support) 
	Call-Off 
	SXL 
	£264,399 
	£116,000 
	Vital Energi Utilities Limited 

	Energy Efficiency Programme Management and Support Service 
	Energy Efficiency Programme Management and Support Service 
	Open 
	FC 
	£237,000 
	£116,000 
	Changeworks Resource 

	Supply of Windows and Doors 
	Supply of Windows and Doors 
	Call-Off 
	FC/Other 
	£1,000,000 
	£1,000,000 
	Sidey Solutions Ltd; Bell Decorating Group Limited; DAS 

	Low Income Family Tracker 
	Low Income Family Tracker 
	Call-Off 
	CCS 
	£160,000 
	£40,000 
	Policy in Practice 

	Supply of Specialised Paper and Wide Format Media 
	Supply of Specialised Paper and Wide Format Media 
	Open 
	FC 
	£300,000 
	£100,000 
	Antalis; Clyde Paper and Print; Premier Paper Group 

	Postal Services (excluding 1st Class Mail & Packages) 
	Postal Services (excluding 1st Class Mail & Packages) 
	Call-Off 
	CCS 
	£96,397 
	£96,397 
	Whistl UK Ltd 

	Supply of Fresh Fish 
	Supply of Fresh Fish 
	Open 
	FC 
	£160,000 
	£40,000 
	G & J Wilson 

	Supply and Erection of Memorial Plaques and Path Kerbers (Extension) 
	Supply and Erection of Memorial Plaques and Path Kerbers (Extension) 
	Open 
	FC 
	£120,000 
	£22,000 
	Quality Masonry Services 

	Actuarial Services 
	Actuarial Services 
	Call-Off 
	Other 
	£800,000 
	£200,000 
	Hymans Robertson 

	Provision & Delivery of Swimming Pool Chemicals to FC & FSLT Establishments (Extension) 
	Provision & Delivery of Swimming Pool Chemicals to FC & FSLT Establishments (Extension) 
	Call-Off 
	SXL 
	£312,000 
	£78,000 
	Brenntag 

	Provision of Social Workers (Lot 2) (Extension) 
	Provision of Social Workers (Lot 2) (Extension) 
	Call-Off 
	SXL 
	£1,209,000 
	£1,209,000 
	Randstad Public Services Limited 

	Workforce Development Qualifications for Health and Social Care 
	Workforce Development Qualifications for Health and Social Care 
	Restricted 
	FC 
	£432,000 
	£144,000 
	Open University; Fife College 

	Supply, Delivery and Installation of Water Coolers and Maintenance (Extension) 
	Supply, Delivery and Installation of Water Coolers and Maintenance (Extension) 
	Other 
	SXL 
	£305,500 
	£76,375 
	Angel Springs T/A Waterlogic 

	Purchase of 9 Refuse Collection Vehicles 
	Purchase of 9 Refuse Collection Vehicles 
	Call-Off 
	SXL 
	£1,762,857 
	£1,762,857 
	Farid Hillend 
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	Contract Title 
	Contract Title 
	Contract Title 
	Procedure 
	Initiating Contract Owner (note 1) 
	Contract Value 
	Annual Value (or inyear if oneoff) 
	-
	-

	Contractor(s) 

	Strategic Transport Modelling and Option Development 
	Strategic Transport Modelling and Option Development 
	Other 
	SXL 
	£60,000 
	£60,000 
	Stantec UK LTD 

	Stratheden Redesign (Extension) 
	Stratheden Redesign (Extension) 
	Open 
	FC 
	£580,000 
	£290,000 
	Kingdom Support and Care CIC 

	Electoral Management System (Extension) 
	Electoral Management System (Extension) 
	Restricted 
	CCS 
	£252,265 
	£126,133 
	Democracy Counts 

	Employers Agent 
	Employers Agent 
	Open 
	Other 
	£1,200,000 
	£400,000 
	Faithful + Gould 

	Support and Maintenance for SWIFT (Noting Only) 
	Support and Maintenance for SWIFT (Noting Only) 
	Direct Award 
	FC 
	£310,000 
	£160,000 
	OLM Systems LTD 
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	APR Reporting Category 
	APR Reporting Category 
	APR Reporting Category 
	Contract Description 
	Benefit Description 
	Committed Value/Units (where provided) 
	Unit Measurement 

	Jobs (Priority Groups) 
	Jobs (Priority Groups) 
	Dunfermline Learning Campus 
	No. of local people (FTE) employed on contract for one year or the whole duration of the contract, whichever is shorter. 
	21.32 
	Employees 

	Domestic furniture and furnishings 
	Domestic furniture and furnishings 
	Recruitment (2 employees) £104,000 
	2 
	Employees 

	Circular Communities Scotland maintained employment at Furniture Plus and Castle Furniture 
	Circular Communities Scotland maintained employment at Furniture Plus and Castle Furniture 
	6 
	Employees 

	Care and Support Services 
	Care and Support Services 
	Recruitment (2 employees) following DWP/JCP Event 
	2 
	Employees 

	PPE Framework 
	PPE Framework 
	Recruitment (2 employees) following Kick Start Placement 
	2 
	Employees 

	Fresh Fruit & Vegetables 
	Fresh Fruit & Vegetables 
	Recruitment (1 employee) 
	1 
	Employees 

	Stairlifts Framework 
	Stairlifts Framework 
	Employment 
	1 
	Employees 

	Appreticeships (Priority Groups) 
	Appreticeships (Priority Groups) 
	Scaffolding Framework Agreement 
	Apprentice New Start - Full Time (from Priority Group) 
	1 
	Employees 

	Dunfermline Learning Campus 
	Dunfermline Learning Campus 
	No. of weeks of apprenticeships on the contract that have either been completed during the year, or that will be supported by the organisation until completion. 
	275 
	Weeks 

	Stairlifts Framework 
	Stairlifts Framework 
	Apprenticeship 
	2 
	Employees 

	Vehicle Parts Framework 
	Vehicle Parts Framework 
	Apprenticeship provided by Dingbro 
	1 
	Employees 

	Hire and relocation of welfare and secure cabins 
	Hire and relocation of welfare and secure cabins 
	Apprenticeship 
	1 
	Employees 

	Work Placements (Priority Groups) 
	Work Placements (Priority Groups) 
	Dunfermline Learning Campus 
	Work placements (weeks) or pre-employment courses SFT13 
	19 
	Weeks 

	Stratheden Re-deisgn 
	Stratheden Re-deisgn 
	6 month paid work placement (1 employee) £12000 
	1 
	Employees 

	Children's Residential Care 
	Children's Residential Care 
	Psychology student at St Andrews University and Stirling University 
	114 
	Hours 

	Hillside School provided a student placement for a HNC Student at Fife College 
	Hillside School provided a student placement for a HNC Student at Fife College 
	420 
	Hours 

	Grounds Maintenance Machinery 
	Grounds Maintenance Machinery 
	Work experience 
	1 
	Employees 


	Page 1 of 3 Annual Procurement Report 2022-23 
	Page 1 of 3 Annual Procurement Report 2022-23 
	Fife Council Community Benefits 2022-2023 Appendix 1B 

	APR Reporting Category 
	APR Reporting Category 
	APR Reporting Category 
	Contract Description 
	Benefit Description 
	Committed Value/Units (where provided) 
	Unit Measurement 

	Qualifications (Priority Groups) 
	Qualifications (Priority Groups) 
	Youth Justice Service 
	Aim3 Assessment Tool Qualification 
	1 
	Employees 

	Other - SME and Third Sector 
	Other - SME and Third Sector 
	Dunfermline Learning Campus 
	Value of work awarded to Local SMEs 
	£16,048,540 
	£ 

	Other - Skills and Training 
	Other - Skills and Training 
	Dunfermline Learning Campus 
	Local school and college visits 
	158 
	Hours 

	Electrical Testing - Public Buildings (PA Testing) 
	Electrical Testing - Public Buildings (PA Testing) 
	Waid Academy work experience 
	2 
	Employees 

	Social Care Agency Workers 
	Social Care Agency Workers 
	Work Experience withi Fife area (Hours) 
	147 
	Hours 

	Provision of Banking Services 
	Provision of Banking Services 
	Carry out a workshop in a school or Community Centre in Fife linked to curriculum for excellence 
	30 
	Hours 

	Other - Social Value Rebate 
	Other - Social Value Rebate 
	Dunfermline Learning Campus 
	Donations of Equipment and/or Resources and Community Support (SFT25/35/37) 
	£58,544 
	£ 

	volunteering time provided to support local community projects (SFT38) 
	volunteering time provided to support local community projects (SFT38) 
	517 
	Hours 

	Social Care Agency Workers 
	Social Care Agency Workers 
	Health Care Training Support Courses 
	£8,050 
	£ 

	Care and Support Services 
	Care and Support Services 
	Sponsorship of Community Clubs 
	£85,500 
	£ 

	Groceries and Provisions 
	Groceries and Provisions 
	Donation to Cash For Kids 
	£3,990 
	£ 

	Building & Timber Materials 
	Building & Timber Materials 
	Donation to Cottage Family Christmas Appeal 
	£1,000 
	£ 

	Staff Volunteering at Charity Hub 
	Staff Volunteering at Charity Hub 
	4 
	Hours 

	Uplift and Disposal of IT Equipment 
	Uplift and Disposal of IT Equipment 
	Donation to Charity 
	£220 
	£ 

	Modular Accommodation Units 
	Modular Accommodation Units 
	Support local Charities 
	£100 
	£ 

	Domestic Furniture and Furnishings 
	Domestic Furniture and Furnishings 
	Sponsorship of local rugby team 
	£500 
	£ 

	Oracle Implementation Service 
	Oracle Implementation Service 
	Donation (Community Support) to a local charity - Fife Carers Centre 
	£500 
	£ 

	Glazing Replacement Works 
	Glazing Replacement Works 
	Donations to various community Groups/Charities 
	£4,598 
	£ 

	Employee volunteering for Kirkcaldy Air Cadets 
	Employee volunteering for Kirkcaldy Air Cadets 
	1 
	Employees 
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	APR Reporting Category 
	APR Reporting Category 
	APR Reporting Category 
	Contract Description 
	Benefit Description 
	Committed Value/Units (where provided) 
	Unit Measurement 

	Other - Social Value Rebate 
	Other - Social Value Rebate 
	Hire of plant and development works at Lochhead Landfill Site 
	Donations 
	£3,500 
	£ 

	Maintenance and Repair of Passenger Lift Installations 
	Maintenance and Repair of Passenger Lift Installations 
	Levenmouth Foodbank Donation 
	260 
	kg 

	Supply of First Aid Products 
	Supply of First Aid Products 
	Donation of Defibrillator to New Methilhaven Care Home 
	£700 
	£ 

	Electrical Testing - Public Buildings (PA Testing) 
	Electrical Testing - Public Buildings (PA Testing) 
	Charity Donation to Victoria Hospital Children's Unit 
	£582 
	£ 

	Asbestos Framework 
	Asbestos Framework 
	Sponsorship of Rosyth FC (Full Match Day/Trainig Kit) 
	£2,023 
	£ 

	Supply of Frozen Foods 
	Supply of Frozen Foods 
	Sponsorship of VIP night 
	£450 
	£ 

	Fostering 
	Fostering 
	Donation of Pantomine tickets to carers 
	£460 
	£ 

	Vehicle Parts Framework 
	Vehicle Parts Framework 
	Donation to Fife Cycling Iniative 
	£300 
	£ 

	Sponsorship of Fife Council Apprenticeship of the Year 
	Sponsorship of Fife Council Apprenticeship of the Year 
	£1,200 
	£ 

	PPE Framework 
	PPE Framework 
	Donation to Ward 44 at Victoria Hospital 
	£200 
	£ 

	Donation of wood/timber for projects 
	Donation of wood/timber for projects 
	£40 
	£ 

	Donation of Warm Clothing 
	Donation of Warm Clothing 
	£3,339 
	£ 

	Table Sponsorship at Apprentice of the Year 
	Table Sponsorship at Apprentice of the Year 
	£300 
	£ 

	Donation of Tool collection for Apprentice of the Year 
	Donation of Tool collection for Apprentice of the Year 
	£333 
	£ 

	Fresh Fruit & Vegetables 
	Fresh Fruit & Vegetables 
	Donation of Fresh Fruit/Vegetables to Healthy Eating initative 
	£150 
	£ 

	Electrical Materials Framework 
	Electrical Materials Framework 
	Donations of Xmas and Easter confectionary by Cottage Centre 
	£200 
	£ 

	Education Taxis and Minibuses May and July 2022 Mini Competition 
	Education Taxis and Minibuses May and July 2022 Mini Competition 
	Contribution to a Local Registered Charity 
	£872 
	£ 
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	Fife Council - Future Regulated Procurements (Pipeline) Appendix 1C 
	Note - this is indicative only and subject to continuous update.  Some contracts have optional extensions that might be utilised Refreshed pipeline is published on Fife Council's website on a regular basis: 
	https://www.fife.gov.uk/kb/docs/articles/business2/doing-business-with-us 
	https://www.fife.gov.uk/kb/docs/articles/business2/doing-business-with-us 

	Anticipated 
	Anticipated 
	Anticipated 

	Anticipated Type of Procurement (not 
	Anticipated Type of Procurement (not 
	Start of Procurement 
	Anticipated Total Value 

	Description 
	Description 
	committed in all cases until strategy complete) 
	Activity or Contract Start 
	(where known) 

	TR
	Date 

	Corporate/FM Category 
	Corporate/FM Category 

	Milk Bar fridge hire and accessories 
	Milk Bar fridge hire and accessories 
	Fife Council Contract 
	01/04/2024 
	£66,000 

	Frozen Foods 
	Frozen Foods 
	Scotland Excel Framework 
	01/10/2024 
	£7,200,000 

	Pre-packed Cakes and Biscuit products at coffee Kiosks 
	Pre-packed Cakes and Biscuit products at coffee Kiosks 
	Fife Council Contract 
	01/04/2024 
	£700,000 

	Vending Services FSLT 
	Vending Services FSLT 
	Fife Council 
	01/04/2024 
	£60,000 

	Supply of coffee and coffee related products 
	Supply of coffee and coffee related products 
	Scotland Excel Framework 
	01/08/2024 
	£880,000 

	Catering Sundries/disposables 
	Catering Sundries/disposables 
	Scotland Excel Framework 
	01/08/2024 
	£880,000 

	Groceries & Provisions 
	Groceries & Provisions 
	Scotland Excel Framework 
	01/05/2024 
	£8,000,000 

	Supply of Alcohol and Beverages 
	Supply of Alcohol and Beverages 
	Fife Council Contract 
	01/04/2024 
	£400,000 

	Sandwiches and Food to Go 
	Sandwiches and Food to Go 
	ESPO Framework 
	01/12/2024 
	£415,000 

	Meal Concepts 
	Meal Concepts 
	ESPO Framework 
	02/12/2024 
	£280,000 

	Transcription/Translation/Interpretation 
	Transcription/Translation/Interpretation 
	Fife Council Contract 
	01/03/2024 
	£640,000 

	Housing Customer Satisfaction Survey 
	Housing Customer Satisfaction Survey 
	Fife Council Contract 
	01/10/2023 
	£50,000 

	Exhibition Services 
	Exhibition Services 
	Fife Council Contract 
	31/12/2024 
	£160,000 

	Advertising and Public Notices 
	Advertising and Public Notices 
	Scottish Procurement Framework 
	11/07/2024 
	£120,000 

	Media Services 
	Media Services 
	Scottish Procurement Framework 
	01/09/2025 
	£136,576 

	Cleaning Equipment 
	Cleaning Equipment 
	Scotland Excel Framework 
	01/05/2025 
	£60,000 

	Window Cleaning Services 
	Window Cleaning Services 
	Fife Council Contract 
	01/04/2024 
	£60,000 

	Janitorial Products 
	Janitorial Products 
	Scotland Excel Framework 
	01/04/2024 
	£1,000,000 

	Vehicle Steam Cleaning 
	Vehicle Steam Cleaning 
	Fife Council Contract 
	01/04/2024 
	£500,000 

	Cleaning of bins, bin chutes and bin storage areas 
	Cleaning of bins, bin chutes and bin storage areas 
	Fife Council Contract 
	31/07/2024 
	£320,000 

	Heavy Duty Laundry Equipment inc. Repair & Maintenance 
	Heavy Duty Laundry Equipment inc. Repair & Maintenance 
	Fife Council Contract 
	01/02/2024 
	£540,000 

	Cash in Transit (including Car park collections) 
	Cash in Transit (including Car park collections) 
	Scotland Excel Framework 
	01/07/2025 
	£215,921 

	Pre Loaded financial cards 
	Pre Loaded financial cards 
	CCS Framework 
	01/06/2024 
	£8,500,000 

	Payment Services 
	Payment Services 
	Procurement for Housing Framework 
	01/12/2024 
	£500,000 

	Accounting for Trusts 
	Accounting for Trusts 
	Fife Council Contract 
	01/01/2024 
	£100,000 

	Merchant Services 
	Merchant Services 
	CCS Framework 
	01/04/2024 
	£120,000 

	Global Custodian/Performance 
	Global Custodian/Performance 
	Fife Council Contract 
	01/11/2024 
	£800,000 

	Single person discounts 
	Single person discounts 
	Fife Council Contract 
	31/08/2025 
	£50,000 

	Banking Service 
	Banking Service 
	CCS Framework 
	01/04/2024 
	£300,000 

	Sheriff Officer/Debt Collection 
	Sheriff Officer/Debt Collection 
	Scotland Excel Framework 
	01/04/2024 
	£180,000 

	Fuel Payment Pilot 
	Fuel Payment Pilot 
	CCS Framework 
	01/05/2024 
	£250,000 

	Insurance and Risk Management Advisory CCS Framework Service 
	Insurance and Risk Management Advisory CCS Framework Service 
	01/10/2024 
	£6,000 

	Pre loaded financial cards/vouchers 
	Pre loaded financial cards/vouchers 
	CCS Framework 
	01/06/2024 
	£500,000 

	Supply of specialised paper and wide format media 
	Supply of specialised paper and wide format media 
	Fife Council Contract 
	01/03/2025 
	£400,000 
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	Description 
	Assessing Children who present with Sexual Abuse Supporting Children & Young People: Management & Risk reduction approach (MARRS). Performance & Care Excellence Professional Development Award (PDA) in Housing Law Advice Business Engagement Executive for DYW Fife SLA:  Hygienic  Cleaning of Medical Aids Maintenance & Servicing of Electric Profiling Beds Medical Assessment for Taxi Drivers and Pension Appeals Maintenance & Servicing of Laser Equipment Swimming Pool Chemicals Digital Publications and Services 
	Anticipated Type of Procurement (not committed in all cases until strategy complete) 
	Fife Council DPS 
	Fife Council DPS Fife Council DPS 
	Fife Council Contract Fife Council Contract Fife Council Contract 
	Fife Council Contract 
	Fife Council Contract TBC 
	Scottish Procurement Framework Fife Council Contract ESPO Framework Fife Council Contract 
	Fife Council Contract Fife Council Contract 
	Fife Council Contract 
	Fife Council Contract Fife Council Contract Scotland Excel Framework Fife Council Contract Fife Council Contract Fife Council Contract 
	Scotland Excel Framwork ESPO Framework Fife Council Contract 
	Fife Council Contract Scotland Excel Framework Fife Council Contract 
	Anticipated Start of Procurement Activity or Contract Start Date 
	01/04/2024 
	01/04/2024 04/05/2024 
	01/08/2024 04/01/2024 01/09/2025 
	01/05/2024 
	31/10/2024 01/04/2024 
	01/04/2024 01/07/2024 01/01/2025 01/04/2024 
	01/01/2025 01/04/2024 
	01/08/2025 
	01/07/2024 04/01/2024 01/04/2023 01/09/2025 01/02/2024 01/09/2024 28/02/2025 01/09/2025 01/10/2025 
	01/02/2025 01/07/2024 01/11/2024 
	Anticipated Total Value (where known) 
	£12,240 
	£15,120 £93,000 
	£114,888 £495,565 £83,692 
	£48,000 
	£25,000 £312,000 
	£80,000 £10,000 £1,100,000 £40,000 
	£50,000 £290,000 
	£450,000 
	£920,000 £100,000 £200,000 £500,000 £420,230 £150,000 £500,000 £45,000 £120,000 
	£131,848 £1,500,000 £24,000 
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	Description 
	Description 
	Description 
	Anticipated Type of Procurement (not committed in all cases until strategy complete) 
	Anticipated Start of Procurement Activity or Contract Start Date 
	Anticipated Total Value (where known) 

	Environment and Fleet 
	Environment and Fleet 

	Air Quality Management Provision 
	Air Quality Management Provision 
	Fife Council Contract 
	01/08/2024 
	£180,000 

	Bird of Prey Provision 
	Bird of Prey Provision 
	Fife Council Contract 
	01/04/2024 
	£167,000 

	Framework agreement for the provision of auction services 
	Framework agreement for the provision of auction services 
	Fife Council Contract 
	01/12/2023 
	£0 

	Hire and relocation of welfare and secure stores 
	Hire and relocation of welfare and secure stores 
	Fife Council Contract 
	01/12/2023 
	£1,120,000 

	Trees, Plants & Shrubs 
	Trees, Plants & Shrubs 
	Fife Council Contract 
	01/03/2024 
	£520,000 

	Supply of Vehicle Parts 
	Supply of Vehicle Parts 
	Scotland Excel 
	01/04/2024 
	£1,020,000 

	Provision of Eco Stars Scheme 
	Provision of Eco Stars Scheme 
	City of Edinburgh Framework 
	30/04/2025 
	£156,000 

	Recyling and Refuse Containers 
	Recyling and Refuse Containers 
	Scotland Excel 
	08/12/2024 
	£573,000 

	Maintenance of Traffic Signals 
	Maintenance of Traffic Signals 
	CCS Framework 
	01/05/2024 
	£708,950 

	Utilities 
	Utilities 

	Supply of Electricity 
	Supply of Electricity 
	Scottish Procurement Framework 
	31/03/2024 
	£40,000,000 

	Supply of Water 
	Supply of Water 
	Scottish Procurement 
	31/03/2024 
	£12,000,000 

	Energy Efficency Programme Management 
	Energy Efficency Programme Management 
	Fife Council 
	28/02/2024 
	£250,000 

	Supply of Gas 
	Supply of Gas 
	Scottish Procurement 
	31/03/2025 
	£10,000,000 

	Biomass Supply and Maintenance 
	Biomass Supply and Maintenance 
	Fife Council 
	09/05/2025 
	£9,200,000 

	Social Care 
	Social Care 

	Care Homes for Adults  
	Care Homes for Adults  
	Fife Council 
	01/12/2024 
	£17,000,000 

	Group Living 
	Group Living 
	Fife Council 
	01/12/2024 
	£13,500,000 

	Fostering and Continuing Care 
	Fostering and Continuing Care 
	Scotland Excel 
	01/07/2025 
	£34,000,000 

	Secure Care 
	Secure Care 
	Scotland Excel 
	01/04/2025 
	£4,000,000 

	Kelty Day Care Service 
	Kelty Day Care Service 
	Fife Council 
	24/04/2023 
	£1,000,000 

	Care and Support Services for 5 Service Users (Lynebank) 
	Care and Support Services for 5 Service Users (Lynebank) 
	Fife Council 
	03/11/2024 
	£6,200,000 

	Travel & Transportation 
	Travel & Transportation 

	DPS: Adhoc Bus & Coach Hires 
	DPS: Adhoc Bus & Coach Hires 
	Fife Council 
	ongoing 
	£3,500,000 

	DPS: Education Taxis & Minibuses 
	DPS: Education Taxis & Minibuses 
	Fife Council 
	ongoing 
	£27,000,000 

	Secure Care Transport Framework 
	Secure Care Transport Framework 
	Fife Council 
	01/03/2024 
	£180,000 

	Education Taxi & Minibus Framework 
	Education Taxi & Minibus Framework 
	Fife Council 
	01/08/2024 
	£2,000,000 

	DPS: Mid Fife Local Services 
	DPS: Mid Fife Local Services 
	Fife Council 
	19/08/2024 
	£4,400,000 

	DPS: Mid & South Fife School Services 
	DPS: Mid & South Fife School Services 
	Fife Council 
	19/08/2024 
	£11,700,000 

	Transportation Works 
	Transportation Works 

	C14 Lighting Installation Works (up to £1m) 
	C14 Lighting Installation Works (up to £1m) 
	Fife Council 
	01/02/2025 
	£6,000,000 

	C11 Road Markings & Road Studs 
	C11 Road Markings & Road Studs 
	Fife Council 
	09/10/2024 
	£550,000 

	Controlled Corssings 
	Controlled Corssings 
	Fife Council 
	01/04/2024 
	£400,000 

	Spray Injection Patching 
	Spray Injection Patching 
	Fife Council 
	01/06/2024 
	£384,000 

	Verge Cutting 
	Verge Cutting 
	Fife Council 
	01/06/2024 
	£100,000 

	Construction Materials Category 
	Construction Materials Category 

	Fire Extinguishers & Safety Materials 
	Fire Extinguishers & Safety Materials 
	Fife Council 
	01/03/2025 
	£78,400 

	Construction Materials 
	Construction Materials 
	Scotland Excel 
	01/03/2025 
	£13,418,004 

	Street Lighting Materials 
	Street Lighting Materials 
	ESPO 
	15/04/2024 
	£2,756,710 

	Supply of Kitchen Units 
	Supply of Kitchen Units 
	Scotland Excel 
	01/04/2025 
	£4,000,000 
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	Description 
	Description 
	Description 
	Anticipated Type of Procurement (not committed in all cases until strategy complete) 
	Anticipated Start of Procurement Activity or Contract Start Date 
	Anticipated Total Value (where known) 

	Construction Works 
	Construction Works 

	Roller Doors & Automatic Doors 
	Roller Doors & Automatic Doors 
	Fife Council 
	01/03/2024 
	£300,000 

	Roofing Framework (Flat Roofs) 
	Roofing Framework (Flat Roofs) 
	Fife Council 
	01/02/2024 
	£4,000,000 

	Timber Panel Construction Framework 
	Timber Panel Construction Framework 
	Fife Council 
	01/04/2024 
	£4,500,000 

	Grass Sports Pitch Maintenance 
	Grass Sports Pitch Maintenance 
	Fife Council 
	01/02/2024 
	£240,000 

	Woodland Maintenence 
	Woodland Maintenence 
	Fife Council 
	01/02/2024 
	£50,000 

	Fife Costal Path Signage 
	Fife Costal Path Signage 
	Fife Council 
	01/02/2024 
	£500,000 

	Festive Lights - Fife Wide Framework 
	Festive Lights - Fife Wide Framework 
	Fife Council 
	10/10/2023 
	£368,000 

	Minor Builder Works Framework 
	Minor Builder Works Framework 
	Fife Council 
	01/02/2024 
	£2,400,000 

	Maintenance & Repairs Passenger Lift Installation 
	Maintenance & Repairs Passenger Lift Installation 
	Fife Council 
	07/11/2025 
	£700,000 

	Electrical Testing, PAT Testing in public buildings 
	Electrical Testing, PAT Testing in public buildings 
	Fife Council 
	12/02/2024 
	£2,300,000 

	Maintenance & Repairs to Central Battery Insallations 
	Maintenance & Repairs to Central Battery Insallations 
	Fife Council 
	15/09/2024 
	£375,000 

	Internal & External Painting & Decorating Framework 
	Internal & External Painting & Decorating Framework 
	Fife Council 
	31/08/2024 
	£5,600,000 

	Water Monitoring 
	Water Monitoring 
	Fife Council 
	01/03/2024 
	£600,000 

	Auto wash / Dry Toilet 
	Auto wash / Dry Toilet 
	Fife Council 
	08/01/2024 
	£70,000 

	New Build Residential Construction 
	New Build Residential Construction 
	Scotland Excel 
	Q4 2024 
	£10,750,000 

	CCTV Maintenance and Repairs 
	CCTV Maintenance and Repairs 
	Fife Council 
	01/11/2024 
	£600,000 

	ICT Note - there is no guarantee that these will be procured Such requirements go through an internal TIME review to determine progression 
	ICT Note - there is no guarantee that these will be procured Such requirements go through an internal TIME review to determine progression 

	Non-Geographic Numbering 
	Non-Geographic Numbering 
	Crown Commercial Services 
	01/05/2024 
	£200,000 

	Cars - Merchant Software 
	Cars - Merchant Software 
	Crown Commercial Services 
	22/04/2023 
	£30,000 

	Electoral Management System 
	Electoral Management System 
	Crown Commercial Services 
	01/05/2024 
	£252,000 

	Provision of SIP Trunking 
	Provision of SIP Trunking 
	Crown Commercial Services 
	30/11/2023 
	£632,970 

	Supply of a Library Management System 
	Supply of a Library Management System 
	Fife Council 
	01/12/2023 
	£202,085 

	Microsoft Campus Agreement 
	Microsoft Campus Agreement 
	Crown Commercial Services 
	31/03/2024 
	£1,000,000 

	Microsoft SQL 
	Microsoft SQL 
	Fife Council 
	31/03/2024 
	£6,000,000 

	Road AI 
	Road AI 
	Crown Commercial Services 
	01/04/2024 
	£131,000 

	Postal Services 
	Postal Services 
	Scottish Procurement 
	15/04/2024 
	£240,000 

	Mobile Services 
	Mobile Services 
	Fife Council 
	20/09/2024 
	£1,915,164 

	Support and Maintenance for SWIFT 
	Support and Maintenance for SWIFT 
	Crown Commercial Services 
	21/04/2024 
	£310,000 

	Total Mobile 
	Total Mobile 
	Crown Commercial Services 
	01/05/2024 
	£1,082,444 

	Low Income Family Tracker 
	Low Income Family Tracker 
	Crown Commercial Services 
	01/06/2024 
	£160,000 

	Waste Disposal System 
	Waste Disposal System 
	Fife Council 
	03/06/2024 
	£114,330 

	ForcePoint 
	ForcePoint 
	Fife Council 
	01/07/2024 
	£96,504 

	Netloan 
	Netloan 
	Fife Council 
	05/07/2024 
	£50,000 

	NNDR / FQV 
	NNDR / FQV 
	Crown Commercial Services 
	11/07/2024 
	£125,000 

	Wide Area Network 
	Wide Area Network 
	Crown Commercial Services 
	01/09/2024 
	£7,000,295 

	Replacement Catering Live System 
	Replacement Catering Live System 
	Crown Commercial Services 
	27/09/2024 
	£313,665 

	MyToolkit 
	MyToolkit 
	Crown Commercial Services 
	04/10/2024 
	£49,000 

	Provision of a Compliance Document Management System (CDMS) 
	Provision of a Compliance Document Management System (CDMS) 
	Fife Council 
	18/11/2024 
	£164,835 

	Hybrid Mail 
	Hybrid Mail 
	Crown Commercial Services 
	31/12/2024 
	£766,000 

	Multi Functional Devices (MFDs) 
	Multi Functional Devices (MFDs) 
	Fife Council 
	01/01/2025 
	£6,495,000 

	Electoral Canvassing 
	Electoral Canvassing 
	Fife Council 
	05/01/2025 
	£75,000 
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	Description 
	Description 
	Description 
	Anticipated Type of Procurement (not committed in all cases until strategy complete) 
	Anticipated Start of Procurement Activity or Contract Start Date 
	Anticipated Total Value (where known) 

	Mind of My Own App 
	Mind of My Own App 
	Crown Commercial Services 
	21/01/2025 
	£61,174 

	Meals 2 People Support 
	Meals 2 People Support 
	Fife Council 
	01/03/2025 
	£25,000 

	Trapeze Pass Upgrade 
	Trapeze Pass Upgrade 
	Fife Council 
	09/03/2025 
	£16,000 

	Auto Desk Subscription 
	Auto Desk Subscription 
	Crown Commercial Services 
	18/03/2025 
	£380,276 

	Provision of an Office 365 Back Up System 
	Provision of an Office 365 Back Up System 
	Crown Commercial Services 
	22/03/2025 
	£75,000 

	Analytic Tool for Reducing Rent Arrears 
	Analytic Tool for Reducing Rent Arrears 
	Crown Commercial Services 
	25/03/2025 
	£867,770 

	Lone and remote working solution with integrated alarm receiving centre 
	Lone and remote working solution with integrated alarm receiving centre 
	Crown Commercial Services 
	01/04/2025 
	£1,088,000 

	Commvault licenses 
	Commvault licenses 
	Crown Commercial Services 
	28/06/2025 
	£132,000 

	Bereavement Digitisation 
	Bereavement Digitisation 
	Crown Commercial Services 
	01/07/2025 
	£200,000 

	Local Area Network 
	Local Area Network 
	Crown Commercial Services 
	01/07/2025 
	£3,004,489 

	Microsoft Licences 
	Microsoft Licences 
	Crown Commercial Services 
	01/07/2025 
	£6,042,968 

	PlotBox - bereavement Digitisation 
	PlotBox - bereavement Digitisation 
	Crown Commercial Services 
	01/07/2025 
	£159,000 

	Yotta 
	Yotta 
	Fife Council 
	01/09/2025 
	£5,201,971 

	Cisco Voice and Data Support 
	Cisco Voice and Data Support 
	Crown Commercial Services 
	01/11/2025 
	£1,098,619 

	Bus Ticket Data Analysis 
	Bus Ticket Data Analysis 
	Scottish Government 
	01/12/2025 
	£65,400 

	Drivers Licence Checks 
	Drivers Licence Checks 
	Crown Commercial Services 
	01/01/2024 
	£75,000 

	Parking Management Information System 
	Parking Management Information System 
	ESPO 
	01/11/2026 
	£140,000 
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	Annual Procurement Report template 
	Annual Procurement Report template 
	[NOTE: reference to contract is also to be construed as meaning a framework agreement] 
	1. Organisation and report details 
	1. Organisation and report details 
	1. Organisation and report details 
	TH
	Figure


	a) Contracting Authority Name 
	a) Contracting Authority Name 
	Fife Council 
	TD
	Figure


	b) Period of the annual procurement report 
	b) Period of the annual procurement report 
	1st April 2023 – 31st March 2024 
	TD
	Figure


	c) Required by s18 Procurement Reform (Scotland) Act 2014 to prepare an annual procurement report? (Yes / No) 
	c) Required by s18 Procurement Reform (Scotland) Act 2014 to prepare an annual procurement report? (Yes / No) 
	Yes 
	TD
	Figure


	2. Summary of Regulated Procurements Completed 
	2. Summary of Regulated Procurements Completed 
	TD
	Figure


	a) Total number of regulated contracts awarded within the report period 
	a) Total number of regulated contracts awarded within the report period 
	186 
	TD
	Figure


	b) Total value of regulated contracts awarded within the report period 
	b) Total value of regulated contracts awarded within the report period 
	£489.73m 
	TD
	Figure


	c) Total number of unique suppliers awarded a place on a regulated contract awarded during the period 
	c) Total number of unique suppliers awarded a place on a regulated contract awarded during the period 
	466 
	TD
	Figure


	i) how many of these unique suppliers are SMEs 
	i) how many of these unique suppliers are SMEs 
	317 
	TD
	Figure


	ii) how many of these unique suppliers are Third sector bodies 
	ii) how many of these unique suppliers are Third sector bodies 
	12 
	TD
	Figure


	3. Review of Regulated Procurements Compliance 
	3. Review of Regulated Procurements Compliance 
	TD
	Figure


	a) Number of regulated contracts awarded within the period that complied with your Procurement Strategy 
	a) Number of regulated contracts awarded within the period that complied with your Procurement Strategy 
	185 
	TD
	Figure


	b) Number of regulated contracts awarded within the period that did not comply with your Procurement Strategy 
	b) Number of regulated contracts awarded within the period that did not comply with your Procurement Strategy 
	2 
	TD
	Figure


	4. Community Benefit Requirements Summary Use of Community Benefit Requirements in Procurement: 
	4. Community Benefit Requirements Summary Use of Community Benefit Requirements in Procurement: 
	TD
	Figure


	a) Total Number of regulated contracts awarded with a value of £4 million or greater. 
	a) Total Number of regulated contracts awarded with a value of £4 million or greater. 
	22 

	b) Total Number of regulated contracts awarded with a value of £4 million or greater that contain Community 
	b) Total Number of regulated contracts awarded with a value of £4 million or greater that contain Community 
	14 

	Benefit Requirements. 
	Benefit Requirements. 

	c) Total Number of regulated contracts awarded with a value of less than £4 million that contain Community 
	c) Total Number of regulated contracts awarded with a value of less than £4 million that contain Community 
	132 

	Benefit Requirements 
	Benefit Requirements 


	ANNEX A 
	Key Contract Information on community benefit requirements imposed as part of a regulated procurement that were fulfilled during the period: d) Number of Jobs Filled by Priority Groups (Each contracting authority sets its own priority groups) 35.32 Employees e) Number of Apprenticeships Filled by Priority Groups 5 Employees 275 Weeks f) Number of Work Placements for Priority Groups 2 Employees 19 Weeks 534 Hours g) Number of Qualifications Achieved Through Training by Priority Groups 1 Employee h) Total Val
	ANNEX A 
	7. Supported Businesses Summary a) Total number of regulated contracts awarded to supported businesses during the period 2 b) Total spend with supported businesses during the period covered by the report, including: £1,168,948 i) spend within the reporting year on regulated contracts £1,162,041 ii) spend within the reporting year on non-regulated contracts £3,115 8. Spend and Savings Summary a) Total procurement spend for the period covered by the annual procurement report. £551.98m b) Total procurement spe
	Appendix 2 
	Progress on Key Activity and Priorities Moving Forward 
	Note – there is some overlap with topics given interdependencies as well as local/national activity and legacy reporting of activity in connection with Commercialisation Programme 
	Community Wealth Building – Progressive Procurement 
	Action -Active participation in Reform & Recovery work, e.g. Procurement represented at the Local Economic Recovery Board and Community Wealth Building (CWB) Support Group. 
	Action -Active participation in Reform & Recovery work, e.g. Procurement represented at the Local Economic Recovery Board and Community Wealth Building (CWB) Support Group. 
	Action -Active participation in Reform & Recovery work, e.g. Procurement represented at the Local Economic Recovery Board and Community Wealth Building (CWB) Support Group. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing progress through strategic groups and further embedding/tailoring operational approaches. Reporting of progress against the CWB Policy Framework via Cabinet Committee and Fife Partnership committees. 
	Ongoing progress through strategic groups and further embedding/tailoring operational approaches. Reporting of progress against the CWB Policy Framework via Cabinet Committee and Fife Partnership committees. 
	Update Scheme of Tender Procedures providing policy requirement to consider local suppliers, and an increase in threshold for formal tender activity. Review of feedback from tenderers/prospective tenderers. Standardisation of community benefits approach (in construction and beyond) and capacity building with Communities and Corporate Development to provide strategic platform for identification and matching of Community Benefit opportunities. Pilot community project bank model in South and West Fife, working
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	Action -Leading on cross-service ‘Local Procurement Group’ to drive local spend agenda 
	Action -Leading on cross-service ‘Local Procurement Group’ to drive local spend agenda 
	Action -Leading on cross-service ‘Local Procurement Group’ to drive local spend agenda 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing – group meet every six weeks. Discuss good news/issues arising/opportunities etc. 
	Ongoing – group meet every six weeks. Discuss good news/issues arising/opportunities etc. 
	Continue, develop strategy/action plan 

	Action -Active participation on Food4Fife Partnership and the Fife Food Procurement Working Groups. 
	Action -Active participation on Food4Fife Partnership and the Fife Food Procurement Working Groups. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Progression of Fife’s food vision, food partnership, and food strategy. Full consultation of strategy initiated (includes member consultation). 
	Progression of Fife’s food vision, food partnership, and food strategy. Full consultation of strategy initiated (includes member consultation). 
	Ongoing consultation with elected members and full public. Final Strategy to be presented to Communities and Wellbeing Partnership and Full Council by March 2024. Management of agreed Food Procurement Action Plan. 

	Action -Continuing engagement with Economic Development and support of national, regional and local Meet the Buyer Events 
	Action -Continuing engagement with Economic Development and support of national, regional and local Meet the Buyer Events 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing – detail provided in section 6 (6.11) of the Annual Procurement Report. 
	Ongoing – detail provided in section 6 (6.11) of the Annual Procurement Report. 
	Continue to support and consider any alternative approaches that might complement this activity (via Local Procurement Group) – Action Plan 

	Action -Continuing the use of a Community Benefits recording system (Cenefits) 
	Action -Continuing the use of a Community Benefits recording system (Cenefits) 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing 
	Ongoing 
	Review and explore expansion and/or alternative approaches (e.g., use of TOMS/ESES) via the Local Procurement Group. Taking cognisance of aspirations of front-end ‘wish-list’ portal. 

	Action -Representation on the Dunfermline Learning Campus project’s Community Benefits Working Group 
	Action -Representation on the Dunfermline Learning Campus project’s Community Benefits Working Group 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Procurement Representation from Construction Category 
	Procurement Representation from Construction Category 
	Continued engagement. 
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	Action -Consideration of training and development needs in relation to Sustainable Procurement 
	Action -Consideration of training and development needs in relation to Sustainable Procurement 
	Action -Consideration of training and development needs in relation to Sustainable Procurement 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Discussions with Scottish Government on suite of tools and training etc. National refresh on the agenda. 
	Discussions with Scottish Government on suite of tools and training etc. National refresh on the agenda. 
	Mandate of eLearning across procurement staff. Review of Procurement Development Framework and Personnel Development Plans, which includes Sustainable Procurement as a training requirement. 

	Action -Consider opportunity around a front-end portal for community groups to express their needs where there may be opportunity for these to be met via a community benefit from a public sector contract. Similarly, this could provide a platform for suppliers (current and prospective) to identify options/matches for community benefits that they could potentially deliver. 
	Action -Consider opportunity around a front-end portal for community groups to express their needs where there may be opportunity for these to be met via a community benefit from a public sector contract. Similarly, this could provide a platform for suppliers (current and prospective) to identify options/matches for community benefits that they could potentially deliver. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Opportunity exploration ongoing via Community Wealth Building Support Group/Local Procurement Group. Also considering triage service via Fife Voluntary Action Group to support this activity. 
	Opportunity exploration ongoing via Community Wealth Building Support Group/Local Procurement Group. Also considering triage service via Fife Voluntary Action Group to support this activity. 
	Re-evaluation of need and potential solutions. 


	Supporting the Climate Emergency Reform Activity 
	Working with climate change colleagues to contribute to the Addressing the Climate Emergency (ACE) Action Plan in relation to sustainable Procurement. The action plan includes consideration of the undernoted activities. 
	Action -Passenger Transport (inclusion of decarbonisation and environmental management practices in bus and coach contracts, and revised approach to inclusion of community benefits). 
	Action -Passenger Transport (inclusion of decarbonisation and environmental management practices in bus and coach contracts, and revised approach to inclusion of community benefits). 
	Action -Passenger Transport (inclusion of decarbonisation and environmental management practices in bus and coach contracts, and revised approach to inclusion of community benefits). 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Inclusion in tender documents/evaluations of Eco Star Ratings. 
	Inclusion in tender documents/evaluations of Eco Star Ratings. 
	Mandatory minimum requirement for Euro 5 engines, across all contracts, from August 2024. Mandatory minimum requirement for Euro 6 engines, across all contracts, from August 2028 
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	Action – Food Procurement 
	Action – Food Procurement 
	Action – Food Procurement 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Food 4 Fife Strategy drafted (including Procurement Pillar) ongoing and consultation process ongoing. 
	Food 4 Fife Strategy drafted (including Procurement Pillar) ongoing and consultation process ongoing. 
	Food 4 Fife Strategy development/consultation ongoing. Following presenting at appropriate committee ongoing management of procurement pillar action plan. Collection of data (contract usage etc) to identify opportunities for improvements to local suppliers/producers within Fife Council supply chains. 

	Action -Levenmouth Circular Economy (River Leven Restoration) 
	Action -Levenmouth Circular Economy (River Leven Restoration) 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	River Leven Restoration Project’s ongoing work and liaising between Fife Coast & Countryside Trust and Fife Council 
	River Leven Restoration Project’s ongoing work and liaising between Fife Coast & Countryside Trust and Fife Council 
	Continuing to enhance Sustainable Procurement considerations in contracts and continue engagement with SEPA, FCCT and FC 

	Action -Employee Training 
	Action -Employee Training 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Promotion of Sustainable Procurement eLearning within Fife Council’s procuring services. 
	Promotion of Sustainable Procurement eLearning within Fife Council’s procuring services. 
	Development of training plans that include mandatory completion of Sustainable Procurement eLearning modules and Fife Council Climate Literacy. Development of training plans and consideration of other Sustainable Procurement training options such as Fife Council specific training delivered by external partners such Sustainable Scotland Ltd. 

	Action -Establishing links between the ACE Board and Community Wealth Building 
	Action -Establishing links between the ACE Board and Community Wealth Building 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	ACE Board • Reviewing the available Scottish Government Sustainable Procurement Toolkit and how best to support procurement colleagues across the Council in making it all easier to use (potential support in guidance to cut through the toolkit as it can appear quite daunting) 
	ACE Board • Reviewing the available Scottish Government Sustainable Procurement Toolkit and how best to support procurement colleagues across the Council in making it all easier to use (potential support in guidance to cut through the toolkit as it can appear quite daunting) 
	Scottish Government to conduct review of Sustainable Procurement Toolkit. Corporate Procurement to work with Scottish Government and improve guidance in relation to Sustainable Procurement. 
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	• Considering how best to consider sustainability for below Regulated procurements (potentially using FEAT) Review of templates to update as appropriate any new content around sustainable procurement. 
	• Considering how best to consider sustainability for below Regulated procurements (potentially using FEAT) Review of templates to update as appropriate any new content around sustainable procurement. 
	• Considering how best to consider sustainability for below Regulated procurements (potentially using FEAT) Review of templates to update as appropriate any new content around sustainable procurement. 
	Ongoing 

	Action -Investigating methods of measuring Scope 3 CO2 emissions from procurement activity with Fife Council climate colleagues and other procuring partners, i.e., Fife College, NHS Fife and St. Andrews University 
	Action -Investigating methods of measuring Scope 3 CO2 emissions from procurement activity with Fife Council climate colleagues and other procuring partners, i.e., Fife College, NHS Fife and St. Andrews University 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	PIN (Prior Information Notice) issued to marketplace to generate interest, identify options available. Discussions with Scottish Government and Sustainable Scotland Ltd on potential of national reporting tool. 
	PIN (Prior Information Notice) issued to marketplace to generate interest, identify options available. Discussions with Scottish Government and Sustainable Scotland Ltd on potential of national reporting tool. 
	Take forward with climate colleagues and partners during 23/24 Ongoing discussions with climate colleagues in Fife Council regarding local Scope 3 emissions reporting. Scottish Government review of Sustainable Procurement and potential to include Scope 3 Emissions reporting toolkits. Progress training opportunities for Sustainable Procurement within procurement teams across Fife Council. 

	Action -Food Fife Partnership Projects (representation on the Food Fife Partnership and is working with internal council colleagues and Fife partners, specifically procurement, to draft a Food Procurement Strategy. Working with internal colleagues to co-ordinate local food pilots to enhance and encourage both producers and distributors to engage with Fife Council to supply locally sourced/produce to the pilot areas.) 
	Action -Food Fife Partnership Projects (representation on the Food Fife Partnership and is working with internal council colleagues and Fife partners, specifically procurement, to draft a Food Procurement Strategy. Working with internal colleagues to co-ordinate local food pilots to enhance and encourage both producers and distributors to engage with Fife Council to supply locally sourced/produce to the pilot areas.) 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Elected Members consultation carried out Full consultation (public etc) 
	Elected Members consultation carried out Full consultation (public etc) 
	Redraft of strategy to be presented to Communities and Wellbeing partnership and Full Council. Procurement Pillar Action Plan to be managed. 
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	Continuous Improvement/Team Development 
	Action -Development of the procurement team will continue, through formal training/development such as use of Scotland Excel’s Academy (individual Workshops and/or CIPS/other accredited learning) and continued knowledge transfer efforts. This will be structured through a competency review framework (national Procurement Development Framework) as well as use of the corporate ‘Our People Matter’ approach. 
	Action -Development of the procurement team will continue, through formal training/development such as use of Scotland Excel’s Academy (individual Workshops and/or CIPS/other accredited learning) and continued knowledge transfer efforts. This will be structured through a competency review framework (national Procurement Development Framework) as well as use of the corporate ‘Our People Matter’ approach. 
	Action -Development of the procurement team will continue, through formal training/development such as use of Scotland Excel’s Academy (individual Workshops and/or CIPS/other accredited learning) and continued knowledge transfer efforts. This will be structured through a competency review framework (national Procurement Development Framework) as well as use of the corporate ‘Our People Matter’ approach. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Procurement Development Framework ran for all procuring staff. Common training needs identified and plan created to address. Individual needs considered and fulfilled via individual development plans. Examples of formal training/development activity undertaken by the procurement team are as follows: -Serious Organised Crime (2-day workshop) -Scotland Excel Conference May 2023 (1 day online open to all with multiple sessions (92 attendees across 5 sessions, 28 unique attendees across sessions) and 1 day for 
	Procurement Development Framework ran for all procuring staff. Common training needs identified and plan created to address. Individual needs considered and fulfilled via individual development plans. Examples of formal training/development activity undertaken by the procurement team are as follows: -Serious Organised Crime (2-day workshop) -Scotland Excel Conference May 2023 (1 day online open to all with multiple sessions (92 attendees across 5 sessions, 28 unique attendees across sessions) and 1 day for 
	Progress CIPS Level 4 accreditation for identified Corporate Procurement Officers. Participate in upcoming Scotland Excel offering for new accredited programmes for professional procurement qualifications. Continue to utilise Scotland Excel Academy and other relevant offerings for ad-hoc training/development requirements. Mandating of relevant eLearning across Procurement network. Annual Personnel Development Plans with Procurement Team members. Future Year – refresh role profiles and benchmarks in Procurem

	Action -Review the form of contract used for applicable building and engineering contracts. Options around the purchase of licences and associated training for the latest suite of NEC (New Engineering Contracts), i.e. NEC4 shall be considered. 
	Action -Review the form of contract used for applicable building and engineering contracts. Options around the purchase of licences and associated training for the latest suite of NEC (New Engineering Contracts), i.e. NEC4 shall be considered. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Licences purchased 
	Licences purchased 
	Training and implementation 
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	Action -Discussion with key areas/stakeholders in the Council and appliable Trusts shall be had with a view to reviewing processes and procedures in terms of procurement activity to ensure it is in accordance with legislation and best practice, for example through the Town Centre Capital Delivery Group, Fife Coast & Countryside Trust, and Fife Historic Buildings Trust. 
	Action -Discussion with key areas/stakeholders in the Council and appliable Trusts shall be had with a view to reviewing processes and procedures in terms of procurement activity to ensure it is in accordance with legislation and best practice, for example through the Town Centre Capital Delivery Group, Fife Coast & Countryside Trust, and Fife Historic Buildings Trust. 
	Action -Discussion with key areas/stakeholders in the Council and appliable Trusts shall be had with a view to reviewing processes and procedures in terms of procurement activity to ensure it is in accordance with legislation and best practice, for example through the Town Centre Capital Delivery Group, Fife Coast & Countryside Trust, and Fife Historic Buildings Trust. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Procurement is represented at the regular Town Centre Capital Delivery Group and this is tabled and discussed at each meeting. 
	Procurement is represented at the regular Town Centre Capital Delivery Group and this is tabled and discussed at each meeting. 
	Extend/expand activity to other areas and widen conversations to discuss inclusion (or not) of these entities’ procurement commitments/aspirations in Fife’s future Procurement Strategy. 

	Action – Review of Processes 
	Action – Review of Processes 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Reviewed content of Strategy and Tender documents 
	Reviewed content of Strategy and Tender documents 
	Update templates with new content as required 

	Fair Work First -Updated guidance finalised and launched 
	Fair Work First -Updated guidance finalised and launched 
	Ongoing review of effectiveness and subject to continuous improvement. Await national revised guidance expected 2024 

	Procurement Governance – review of Summary Report Template, Evaluation Forms and Procurement Review Board approach etc. Templates are subject to continuous improvement upon lessons learned/feedback etc. Procurement Review Board – review session undertaken with Procurement Management team considering informal feedback. Terms of Reference and Roles & Responsibilities both updated. 
	Procurement Governance – review of Summary Report Template, Evaluation Forms and Procurement Review Board approach etc. Templates are subject to continuous improvement upon lessons learned/feedback etc. Procurement Review Board – review session undertaken with Procurement Management team considering informal feedback. Terms of Reference and Roles & Responsibilities both updated. 
	Develop and agree process maps to ensure all parties are aware and content with roles, responsibilities and processes. 

	Cyber Security in contracts -Engagement with BTS and Scottish Government to review current approach and look to streamline/ensure effectiveness. Work ongoing. 
	Cyber Security in contracts -Engagement with BTS and Scottish Government to review current approach and look to streamline/ensure effectiveness. Work ongoing. 
	Need to consider ongoing/sustainability of approach as Scottish Government advised that they will no longer be supporting the use of the national tool. 

	Fraud & Serious Organised Crime -Engagement with Corporate Fraud Team on any learning from the community as standard. Respond to and support any instances of alleged practice. Participated in 1 investigation where no evidence of 
	Fraud & Serious Organised Crime -Engagement with Corporate Fraud Team on any learning from the community as standard. Respond to and support any instances of alleged practice. Participated in 1 investigation where no evidence of 
	Work with HR and Audit & Risk Management to develop Whistleblowing policy and incorporate into procurement process and comms etc. as appropriate. 
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	malpractice had been found, albeit a couple of process recommendations were made. Serious Organised Crime – 2 participants attended formal 2day course on this subject and learnings brought back to the team. 
	malpractice had been found, albeit a couple of process recommendations were made. Serious Organised Crime – 2 participants attended formal 2day course on this subject and learnings brought back to the team. 
	malpractice had been found, albeit a couple of process recommendations were made. Serious Organised Crime – 2 participants attended formal 2day course on this subject and learnings brought back to the team. 
	-

	Build in any learnings from training course to key templates/process. Report to Finance, Economy & Scrutiny Committee re. Ethical Procurement (Jan 24). Establish relationship with Police Scotland to consider opportunities to develop process for checks in relation to Serious Organised Crime. 

	Public Sector Rebates -Guidance and Process implemented 
	Public Sector Rebates -Guidance and Process implemented 
	Ongoing -Monitor usage and impacts 

	Review of Terms and Conditions of contract (corporate and sector specific e.g., ICT and Social Care) 
	Review of Terms and Conditions of contract (corporate and sector specific e.g., ICT and Social Care) 
	Ongoing review of Terms and Conditions (2024) to be undertaken with consultation with Legal Services for Goods, Services, Hire, Consultancy and ICT. Social Care terms and conditions to be fully reviewed and implemented in early 2024. 

	Review of Strategic (Functional) risks and Category/Contract Risks 
	Review of Strategic (Functional) risks and Category/Contract Risks 
	Launch May 2023 

	Whistleblowing Policy – Progressive work with HR and Audit & Risk Management 
	Whistleblowing Policy – Progressive work with HR and Audit & Risk Management 
	Finalise and launch in 23/24 

	NEW – Over-Arching Strategies and Roll-Up Reports – review current governance around use of routine frameworks and identify better ways of documenting approach and reporting accordingly. 
	NEW – Over-Arching Strategies and Roll-Up Reports – review current governance around use of routine frameworks and identify better ways of documenting approach and reporting accordingly. 
	Continue – monitor impacts and further opportunities for efficiencies 

	NEW – Develop process and procedure for the sale/disposal of IT Equipment – Developed 
	NEW – Develop process and procedure for the sale/disposal of IT Equipment – Developed 
	Continuous improvement 

	NEW – Participate in the updated national PCIP (Procurement and Commercial Improvement Programme) Assessment – N/A for 22/23 
	NEW – Participate in the updated national PCIP (Procurement and Commercial Improvement Programme) Assessment – N/A for 22/23 
	Scheduled for March 2024. Establish baseline and action plan for any resulting improvement activity identified. 
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	NEW – Agree suitable governance and reporting for Affordable Housing projects – more pro-active engagement and common understanding with reporting requirements. 
	NEW – Agree suitable governance and reporting for Affordable Housing projects – more pro-active engagement and common understanding with reporting requirements. 
	NEW – Agree suitable governance and reporting for Affordable Housing projects – more pro-active engagement and common understanding with reporting requirements. 
	Ongoing (continuous improvement) 

	NEW – Property Services works (over an agreed threshold) -in conjunction with Building Services to present over-arching strategies when a project is commissioned to Building Services for delivery (over agreed threshold), with indication of what will be delivered inhouse and what market opportunities might be available and providing transparency and audit trail of project as a whole. 
	NEW – Property Services works (over an agreed threshold) -in conjunction with Building Services to present over-arching strategies when a project is commissioned to Building Services for delivery (over agreed threshold), with indication of what will be delivered inhouse and what market opportunities might be available and providing transparency and audit trail of project as a whole. 
	Enhanced reporting with roll-up award reports to close off the project. 

	NEW – updated process maps for Purchase Card requests. Agreed a retrospective review of spend and development of action plan to address continuous improvement. 
	NEW – updated process maps for Purchase Card requests. Agreed a retrospective review of spend and development of action plan to address continuous improvement. 
	Ongoing 


	National Approach/Priorities 
	has agreed a set of priorities, high level aims and aspiration delivery statements for all public procurement leaders in Scotland – the ‘Public Procurement Priorities’. These demonstrate commitment to using the power of procurement to deliver and influence outcomes that are good for the people of Scotland. They also support the commitments set out in 
	The Public Procurement Group 

	the government’s National Performance Framework, the Programme for Scotland and the national Economic Recovery Implementation 
	Plan. 
	Note – whilst the principles of these priorities (by in large) already feature in the Procurement and Commercial Strategy), they are not articulated in the same language. For completion and transparency purposes, Fife Council’s position against each of the priorities has been noted below, although it is acknowledged that much of the activity will feature elsewhere due to the aforementioned overlap. 
	Priority – Leadership and Visibility 
	Priority – Leadership and Visibility 
	Priority – Leadership and Visibility 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Procurement is represented on Leading Economic Recovery Board and Community Wealth Building Support Group, both of which are directly feeding into corporate reform & recovery work. 
	-Procurement is represented on Leading Economic Recovery Board and Community Wealth Building Support Group, both of which are directly feeding into corporate reform & recovery work. 
	Review of Stakeholder Engagement Strategy at functional and category level ensuring internal and external stakeholder engagement is positive and productive. 
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	-
	-
	-
	Active member of national eProcurement strategy 
	Revision of corporate Procurement Strategy for implementation 

	TR
	working group. 
	during 2024/25. 

	-
	-
	Procurement feeds in to the Addressing the Climate 

	TR
	Emergency Board 

	-
	-
	Procurement chairs a Local Procurement Group, with 

	TR
	senior managers of Fife Council being group members 

	TR
	(feeds in to Community Wealth Building/Economic 

	TR
	Recovery work). We also lead on engagement with Fife 

	TR
	Partners (NHS, Fife College and St. Andrews University) 

	TR
	to promote cross-sector best practice and opportunities. 

	-
	-
	Active participation on Food for Fife Working Groups 

	-
	-
	Representation on internal governance boards for major 

	TR
	legacy system replacement programmes. 

	-
	-
	Active participation in SLGPF (Scottish Local 

	TR
	Government Procurement Forum) and other relevant 

	TR
	forums such as ATCO (Association of Transport Co
	-


	TR
	ordinating Officers), APSE (Association of Public 

	TR
	Service Excellence) etc. 

	-
	-
	As mentioned above, Procurement sits on 2 senior 
	Continue 

	TR
	board/reform groups in connection with Economic 

	TR
	Recovery 

	-
	-
	Revision of proposed new policy document (Contract 

	TR
	Standing Orders) promoting use of local businesses for 
	Implementation plan to launch effectively, including training and 

	TR
	below regulated procurement exercises. 
	support as required. 

	-
	-
	Enhancement of community benefit opportunities, 

	TR
	including development of Project Bank for third 

	TR
	sector/community groups to access. Working with 
	Continue to progress via Community Wealth Building Support 

	TR
	partners to join the dots from a regional point of view. 
	Group. 

	-
	-
	Maximising community benefit, employment and local 

	TR
	supply chain opportunities within major capital 

	TR
	programmes such as Dunfermline Learning Campus, 

	TR
	South West Fife school and Levenmouth Rail link. 
	Continue to support/promote. 
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	Priority – Supply Chain Resilience 
	Priority – Supply Chain Resilience 
	Priority – Supply Chain Resilience 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Strategic intervention following loss of key supplier (went into administration) – broke requirement down to allow local suppliers to secure some interim work and keep operations going. Engaged with regional supplier via a framework to fulfil remainder resulting in retention of jobs and supply chain opportunities for local suppliers. -Extensive and enhanced contract and supplier management to keep abreast of supply chain issues such as construction materials. Working pro-actively to identify emerging issue
	-Strategic intervention following loss of key supplier (went into administration) – broke requirement down to allow local suppliers to secure some interim work and keep operations going. Engaged with regional supplier via a framework to fulfil remainder resulting in retention of jobs and supply chain opportunities for local suppliers. -Extensive and enhanced contract and supplier management to keep abreast of supply chain issues such as construction materials. Working pro-actively to identify emerging issue
	Continued monitoring and pro-active discussions with suppliers/markets, service area(s), Finance and other key stakeholders as appropriate. 

	Priority – Maximise the Impact of the Sustainable Procurement Duty 
	Priority – Maximise the Impact of the Sustainable Procurement Duty 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Direct engagement with Fife’s Supported Business, Matrix Fife for furniture and furnishings for new care homes -Direct engagement with Fife suppliers for non-regulated works contracts (where local provision has been tested and demonstrated best value recently) -Updated internal documentation to ensure coordinated approach to ensuring obligations under Sustainable Procurement Duty are fulfilled effectively. 
	-Direct engagement with Fife’s Supported Business, Matrix Fife for furniture and furnishings for new care homes -Direct engagement with Fife suppliers for non-regulated works contracts (where local provision has been tested and demonstrated best value recently) -Updated internal documentation to ensure coordinated approach to ensuring obligations under Sustainable Procurement Duty are fulfilled effectively. 
	Continued engagement with relevant parties, and ongoing discussion on live and future opportunities through appropriate forums. 
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	Priority – Climate Emergency 
	Priority – Climate Emergency 
	Priority – Climate Emergency 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Feed in to Addressing the Climate Emergency Board (several direct actions owned by Procurement) -Direct involvement with local food procurement strategic activity (Food for Fife Partnership) -Initiated market engagement to develop Scope 3 Emission toolkit. -Participated in Carbon Literacy pilot project. 
	-Feed in to Addressing the Climate Emergency Board (several direct actions owned by Procurement) -Direct involvement with local food procurement strategic activity (Food for Fife Partnership) -Initiated market engagement to develop Scope 3 Emission toolkit. -Participated in Carbon Literacy pilot project. 
	Ongoing Ongoing Awaiting recommendations from Scottish Government Extending roll-out of Carbon Literacy Programme to key procurement professionals as part of training plans. 

	Priority – Achieving Professional Excellence 
	Priority – Achieving Professional Excellence 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Successful bid for funding for additional resources to enhance the procurement team, including 2 x Modern Apprentices and university student. -Use of Procurement Development Framework to assess gaps in the Procurement team and beyond (those with Delegated Procuring Authority) and provided peer learning sessions and directed national training opportunities to help plug those gaps. 
	-Successful bid for funding for additional resources to enhance the procurement team, including 2 x Modern Apprentices and university student. -Use of Procurement Development Framework to assess gaps in the Procurement team and beyond (those with Delegated Procuring Authority) and provided peer learning sessions and directed national training opportunities to help plug those gaps. 
	Look to finalise/stabilise structure. Support Modern Apprentices through their qualification. Progress relevant Procurement Officers on their professional procurement accredited courses, via Chartered Institute of Procurement and Supply. Engage with Scotland Excel around new accredited offering and pursue for future requirements. Personal Development Plans informed by Procurement Development Framework results. Pursue Procurement People of Tomorrow Programme. 
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	Priority – Using Systems to Drive Sustainable Outcomes and Support Reporting 
	Priority – Using Systems to Drive Sustainable Outcomes and Support Reporting 
	Priority – Using Systems to Drive Sustainable Outcomes and Support Reporting 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	-Active member of national eProcurement Strategy Working Group -Continued use of PCS, PCS-T, Procurement Hub -Developed new contract register and reporting tools (via Microsoft Lists) to replace cumbersome, ineffective spreadsheet. 
	-Active member of national eProcurement Strategy Working Group -Continued use of PCS, PCS-T, Procurement Hub -Developed new contract register and reporting tools (via Microsoft Lists) to replace cumbersome, ineffective spreadsheet. 
	Continue Review of use of PCS-T, expand use of Procurement Hub Continuous improvement 


	Other National Priorities 
	Action/Priority – National Care Service 
	Action/Priority – National Care Service 
	Action/Priority – National Care Service 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Activity continues to be led at a national level during 22/23. 
	Activity continues to be led at a national level during 22/23. 
	Feed in to NCS Ethical Procurement and Commissioning Working Group. 

	Action/Priority – Covid-19 
	Action/Priority – Covid-19 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Assist with the national Covid-19 inquiry as required 
	Assist with the national Covid-19 inquiry as required 
	Provide quantitative detail regarding PPE purchases 

	Review of Supplier Relief Scheme (due diligence) ‘Closure Report’ presented to (now disbanded) Welfare Sub-Group (Executive Director of Finance and Corporate Services, Head of Finance, Head of Revenue and Commercial Services, Procurement Service Manager and Solicitor) in February 2023. The paper set out due diligence activity undertaken to ensure relief was used as intended and the group agreed the recommendation that sufficient efforts had been made to satisfy position, and that a number of lessons learned
	Review of Supplier Relief Scheme (due diligence) ‘Closure Report’ presented to (now disbanded) Welfare Sub-Group (Executive Director of Finance and Corporate Services, Head of Finance, Head of Revenue and Commercial Services, Procurement Service Manager and Solicitor) in February 2023. The paper set out due diligence activity undertaken to ensure relief was used as intended and the group agreed the recommendation that sufficient efforts had been made to satisfy position, and that a number of lessons learned
	Complete 
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	process was strong, especially when reacting to the everchanging challenging situation. There was a suggestion that the report be shared with internal audit for awareness and any further comment. Accordingly, the report was discussed and shared with the Service Manager, Audit and Risk Management. No concerns have been raised. 
	process was strong, especially when reacting to the everchanging challenging situation. There was a suggestion that the report be shared with internal audit for awareness and any further comment. Accordingly, the report was discussed and shared with the Service Manager, Audit and Risk Management. No concerns have been raised. 
	process was strong, especially when reacting to the everchanging challenging situation. There was a suggestion that the report be shared with internal audit for awareness and any further comment. Accordingly, the report was discussed and shared with the Service Manager, Audit and Risk Management. No concerns have been raised. 
	-



	Procurement Structure/Delegated Procurement Authority 
	Action/Priority – Review of the Procurement team structure to ensure it remains fit for purpose to deliver its strategic objectives and operational statutory requirements. Aimed to have this reviewed for implementation in the next financial year. Consideration of succession planning and talent growth will form part of these plans. 
	Action/Priority – Review of the Procurement team structure to ensure it remains fit for purpose to deliver its strategic objectives and operational statutory requirements. Aimed to have this reviewed for implementation in the next financial year. Consideration of succession planning and talent growth will form part of these plans. 
	Action/Priority – Review of the Procurement team structure to ensure it remains fit for purpose to deliver its strategic objectives and operational statutory requirements. Aimed to have this reviewed for implementation in the next financial year. Consideration of succession planning and talent growth will form part of these plans. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	New structure drafted, costed and funding approved for 
	New structure drafted, costed and funding approved for 
	As funding is temporary, structure and intended benefits need to 

	implementation. 
	implementation. 
	be continually monitored and future planning activity ongoing. 

	3 x new roles identified (2 x Lead Officer roles and a 
	3 x new roles identified (2 x Lead Officer roles and a 

	Procurement Support Assistant role). Role profiles created, 
	Procurement Support Assistant role). Role profiles created, 

	evaluated and recruited into (including backfills). 
	evaluated and recruited into (including backfills). 
	Completion and action in connection with Service People Plan as 

	Succession Planning: 
	Succession Planning: 
	part of the Corporate Service Workforce Planning Framework. 

	Successful bid to Workforce Youth Investment Fund for funding 
	Successful bid to Workforce Youth Investment Fund for funding 

	for 1 x Modern Apprentice (MA). Recruited 2 MAs and secured 
	for 1 x Modern Apprentice (MA). Recruited 2 MAs and secured 
	Continue to consider succession planning and how to actively 

	part-time employment to university student following successful 
	part-time employment to university student following successful 
	promote procurement as a profession. 

	work-placement role. 
	work-placement role. 

	Action/Priority – Established governance and ongoing collaborative working with the Delegated Procuring areas shall continue to ensure compliance as well as alignment of processes and strategy. 
	Action/Priority – Established governance and ongoing collaborative working with the Delegated Procuring areas shall continue to ensure compliance as well as alignment of processes and strategy. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Model working well and subject to ongoing dialogue and feedback. Continuous improvement ongoing. 
	Model working well and subject to ongoing dialogue and feedback. Continuous improvement ongoing. 
	Review those with Delegated Procurement Authority once revised Scheme of Tender Procedure limits are in place. Consider a 2-tier register to continue to keep individuals doing unregulated 
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	Table
	TR
	procurement activity well equipped and informed, as well as a more targeted list of individuals who need to be engaged and embedded with procurement activity. Consider use of MS Forms or First Contact for registration process. 

	Action/Priority – Complete a gap analysis and agree roles and responsibilities around Contract & Supplier Management between Procurement and the Health & Social Care Partnership. 
	Action/Priority – Complete a gap analysis and agree roles and responsibilities around Contract & Supplier Management between Procurement and the Health & Social Care Partnership. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Gap analysis commenced to identify CSM tasks required, which are currently carried out and by whom. 
	Gap analysis commenced to identify CSM tasks required, which are currently carried out and by whom. 
	Progress this activity. Future year – consider other areas where contract and supplier management is prevalent, e.g. BTS and conduct similar exercise. 


	Review of Scheme of Tender Procedures 
	Action/Priority – Scheme of Tender Procedures are subject to a review every 3 years. Whilst reviews have been undertaken routinely throughout the last 3 years, there will be a formal review of the content and any revision will be presented to Fife Council for consideration in accordance with the Council Standing Orders. 
	Action/Priority – Scheme of Tender Procedures are subject to a review every 3 years. Whilst reviews have been undertaken routinely throughout the last 3 years, there will be a formal review of the content and any revision will be presented to Fife Council for consideration in accordance with the Council Standing Orders. 
	Action/Priority – Scheme of Tender Procedures are subject to a review every 3 years. Whilst reviews have been undertaken routinely throughout the last 3 years, there will be a formal review of the content and any revision will be presented to Fife Council for consideration in accordance with the Council Standing Orders. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Review has been undertaken and amendments made in consultation with key stakeholders. Formal consultation launched via Council Leadership Team in February 2023. Over and above small improvements/clarifications, key changes have been made to works thresholds and flexing of processes for below regulated thresholds to maximise opportunities for local spend/Fife Council policy objectives etc. 
	Review has been undertaken and amendments made in consultation with key stakeholders. Formal consultation launched via Council Leadership Team in February 2023. Over and above small improvements/clarifications, key changes have been made to works thresholds and flexing of processes for below regulated thresholds to maximise opportunities for local spend/Fife Council policy objectives etc. 
	Final paper approved at Fife Council committee on 22nd June 2023. Launch (implementation plan), promotion and monitoring to ensure compliance and effectiveness. 
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	Technology in Procurement 
	Action/Priority – Oracle Cloud/Procure to Pay (P2P) Processes Ensure functionality is used to its full potential and that efficiencies are maximised. In addition to efficiencies, any risk management capabilities using technology will be explored to combat any opportunity for procurement related fraud activity. 
	Action/Priority – Oracle Cloud/Procure to Pay (P2P) Processes Ensure functionality is used to its full potential and that efficiencies are maximised. In addition to efficiencies, any risk management capabilities using technology will be explored to combat any opportunity for procurement related fraud activity. 
	Action/Priority – Oracle Cloud/Procure to Pay (P2P) Processes Ensure functionality is used to its full potential and that efficiencies are maximised. In addition to efficiencies, any risk management capabilities using technology will be explored to combat any opportunity for procurement related fraud activity. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Focussed effort with Business Management Innovation Unit is ongoing. Continuous improvement, examples being explored/implemented are: -Cross-reference of supplier number/registration number on contract register for transparency/audit trail. Retrospective checking on orders and purchase card activity being embedded as business as usual 
	Focussed effort with Business Management Innovation Unit is ongoing. Continuous improvement, examples being explored/implemented are: -Cross-reference of supplier number/registration number on contract register for transparency/audit trail. Retrospective checking on orders and purchase card activity being embedded as business as usual 
	Monitor impacts of controls and processes. Review to ensure fit for purpose. Ongoing continuous improvement, e.g., new control on smart forms. Monitoring of PCS for further opportunities. 

	Action/Priority – Power BI/other solutions Despite the Oracle Cloud system providing spend data, due to the qualitative aspects of reporting in procurement activity, many spreadsheets require to be maintained – Contract Register, Pipeline, Benefits Tracker to name a few. 
	Action/Priority – Power BI/other solutions Despite the Oracle Cloud system providing spend data, due to the qualitative aspects of reporting in procurement activity, many spreadsheets require to be maintained – Contract Register, Pipeline, Benefits Tracker to name a few. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	‘Back to basics’ review of the spreadsheets currently in place 
	‘Back to basics’ review of the spreadsheets currently in place 
	Continue with pilot and move into business as usual if all goes 

	undertaken and updated Microsoft Lists have replaced 2 x 
	undertaken and updated Microsoft Lists have replaced 2 x 
	well. Potential to extend use for other purpose, e.g., Pipeline if 

	spreadsheets. Whilst theses are still in pilot stage, initial 
	spreadsheets. Whilst theses are still in pilot stage, initial 
	proves effective and efficient. 

	feedback is that it provides a better user experience and better-
	feedback is that it provides a better user experience and better-
	Explore the potential to utilise Power BI to connect the qualitative 

	quality output which will in turn provide additional benefits for 
	quality output which will in turn provide additional benefits for 
	content with spend data from Oracle. 

	managing the procurement function more effectively. 
	managing the procurement function more effectively. 

	Enhanced content and format of intranet (Staff Toolbox for Fife 
	Enhanced content and format of intranet (Staff Toolbox for Fife 
	Continue to build to enhance user experience. 

	Council, and own Sharepoint site page for Procurement team) 
	Council, and own Sharepoint site page for Procurement team) 

	and internet pages. 
	and internet pages. 
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	Consider technology to support the front-end (community and supplier view) and this shall be progressed through the Community Wealth Building Support Group (already referenced in CWB section). 
	Customer Experience 
	Action/Priority – As a result of feedback received from customer areas, it is clear that the complex procurement process can be daunting for those who have had little or no experience. A need has been identified to consider supports, such as e-learning, training etc. for different roles within the process. 
	Action/Priority – As a result of feedback received from customer areas, it is clear that the complex procurement process can be daunting for those who have had little or no experience. A need has been identified to consider supports, such as e-learning, training etc. for different roles within the process. 
	Action/Priority – As a result of feedback received from customer areas, it is clear that the complex procurement process can be daunting for those who have had little or no experience. A need has been identified to consider supports, such as e-learning, training etc. for different roles within the process. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Presentation to introduce roles and responsibilities for those involved in a procurement exercise developed and shared for roll-out in appropriate exercises. Use of MS Forms to gather individual scoring providing an easy-to-use platform and full audit trail. Use of Microsoft Sway functionality to provide key messaging to prospective tenderers. Enhanced content and format within Staff Toolbox Intranet Pages 
	Presentation to introduce roles and responsibilities for those involved in a procurement exercise developed and shared for roll-out in appropriate exercises. Use of MS Forms to gather individual scoring providing an easy-to-use platform and full audit trail. Use of Microsoft Sway functionality to provide key messaging to prospective tenderers. Enhanced content and format within Staff Toolbox Intranet Pages 
	eLearning module for non-procurement staff to support their role in a procurement process. Review of feedback mechanisms for consumers of procurement service as well as tenderers/prospective tenderers. Continue to empower team members to trial new methods/platforms to promote continuous improvement. Seek feedback, share with team members and embed good practice etc. Continue to build to enhance user experience. 
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	Commercialisation Programme Outstanding Actions (this is included for completion purposes so that any continued activity is incorporated into future strategy and action plan) 
	Action/Priority – P1 – Effective Stakeholder Management 
	Action/Priority – P1 – Effective Stakeholder Management 
	Action/Priority – P1 – Effective Stakeholder Management 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Issue stakeholder (customer) feedback questionnaires for appropriate procurement exercises Creation of stakeholder maps 
	Issue stakeholder (customer) feedback questionnaires for appropriate procurement exercises Creation of stakeholder maps 
	23/24 -Category Managers to review Stakeholder Maps and Engagement strategy (via Category Strategy) Revision of mechanisms for obtaining feedback from relevant stakeholders (in conjunction with Economic Development) 

	Action/Priority – P2 – Developing the Procurement Team – already addressed under ‘Continuous Improvement/Team Development’ 
	Action/Priority – P2 – Developing the Procurement Team – already addressed under ‘Continuous Improvement/Team Development’ 

	Action/Priority – P4 – Social Care Optimisation (Reducing costs of residential placements; Additional residential care beds) 
	Action/Priority – P4 – Social Care Optimisation (Reducing costs of residential placements; Additional residential care beds) 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Began to review appropriate care requirements with H&SCP and determine where SXL contracts can be utilised to optimise contract use and reduce costs. 
	Began to review appropriate care requirements with H&SCP and determine where SXL contracts can be utilised to optimise contract use and reduce costs. 
	Continue to review care packages and transfer to SXL contracts where appropriate to do so. 
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	Action/Priority – P8 – Re-enforcing Procurement foundations – already addressed under ‘Procurement Structure/Delegated Procurement Authority’. 
	Action/Priority – P8 – Re-enforcing Procurement foundations – already addressed under ‘Procurement Structure/Delegated Procurement Authority’. 
	Action/Priority – P8 – Re-enforcing Procurement foundations – already addressed under ‘Procurement Structure/Delegated Procurement Authority’. 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing review of PCS-T Review and embed current CSM process and guidance 
	Ongoing review of PCS-T Review and embed current CSM process and guidance 
	Identify issues/gaps with usage of current process/guidance. Explore any further opportunities. Peer learning of CSM process for existing and new colleagues 

	Action/Priority – P11 – Demand Management 
	Action/Priority – P11 – Demand Management 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Ongoing 
	Ongoing 
	Continue to promote guidance/practice Cyclical review of process (BAU) 

	Action/Priority – P12 – Benefits Tracking 
	Action/Priority – P12 – Benefits Tracking 

	Position/Progress Made (22/23) 
	Position/Progress Made (22/23) 
	Next Steps (23/24 and/or beyond) 

	Tracking of savings and benefits – well embedded BAU 
	Tracking of savings and benefits – well embedded BAU 
	Cyclical review of guidance, incorporating any additional activity in accordance with Scotland Excel review undertaken in 2023 to ensure consistency with best practice. 

	Action/Priority – P13 – Delegated Procurement Authority – already addressed under ‘Procurement Structure/Delegated Procurement Authority’. 
	Action/Priority – P13 – Delegated Procurement Authority – already addressed under ‘Procurement Structure/Delegated Procurement Authority’. 
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	Finance, Economy & Corporate Services Scrutiny Committee 25th January 2024 Agenda Item No. 7 
	Ethical Procurement 
	Report by: Les Robertson, Head of Revenue and Commercial Services 
	Wards Affected: All 
	Purpose 
	To provide detail on how Corporate Procurement, and those with Delegated Procurement Authority (DPA) address the requirements of Ethical Procurement. This paper is focussed on the ethics of prospective/existing suppliers rather than the ethics of procurement staff/activity although this is touched upon as part of the evaluation process. Organisational ethics, including involvement in procurement activity is incorporated in the . 
	Employee Code of Conduct
	Employee Code of Conduct


	Recommendation(s) 
	Committee is asked to consider the following recommendations: 
	(1) 
	(1) 
	(1) 
	to note the activity undertaken by the Procurement functions with acknowledgement that additional due diligence and investigation can be undertaken on a case-by-case basis when required. 

	(2) 
	(2) 
	to consider the potential opportunities for continuous improvement identified within Section 4 of this report, with acknowledgement that Opportunities 5 and 6 might require further work and/or discussion with committee members following committee. 


	Resource Implications 
	The demand on the individuals and functions undertaking Regulated Procurement Activity is continually increasing and resource levels are at capacity. It is challenging to embrace all the additional policy aspirational work whilst maintaining compliance although best efforts are continually made. 
	Legal & Risk Implications 
	The Council’s Procurement activity is governed most commonly by the following Acts and Regulations as follows: 
	• 
	• 
	• 
	The Public Contracts (Scotland) Regulations 2015 
	The Public Contracts (Scotland) Regulations 2015 
	The Public Contracts (Scotland) Regulations 2015 



	• 
	• 
	, implemented into (this includes the Sustainable Procurement Duty). 
	Procurement Reform (Scotland) Act 2014
	Procurement Reform (Scotland) Act 2014

	Public Procurement 
	Public Procurement 
	(Scotland) Regulations 2016 




	The following Regulations are also applicable to the Council, but less frequently relevant 
	to the Council’s activities: 
	• 
	• 
	• 
	The Concessions Contracts (Scotland) Regulations 2016 
	The Concessions Contracts (Scotland) Regulations 2016 
	The Concessions Contracts (Scotland) Regulations 2016 



	• 
	• 
	The Utilities Contracts (Scotland) Regulations 2016 
	The Utilities Contracts (Scotland) Regulations 2016 
	The Utilities Contracts (Scotland) Regulations 2016 




	There are other Acts specifically referenced to areas such as Child Labour, Human Trafficking, Bribery, Corruption, Money Laundering and Modern Slavery. These have not been listed in their full form/entirety as it is acknowledged that legislation is mandatory requirement to be adhered to. 
	Impact Assessment 
	An Equality Impact Assessment (EqIA) is not needed at this point as no change or revision to existing policies is proposed. 
	The Sustainable Procurement Duty (a requirement within the Procurement Reform (Scotland) Act 2014) requires public sector contracting authorities to consider how they can improve the social, environmental and economic wellbeing of the area(s) in which they operate. Aspects highlighted in this report highlight opportunity for consideration of such issues in the context of ethical procurement. 
	Consultation 
	Scotland Excel (Centre of Procurement Expertise for Local Authorities) and SLGPF (Scottish Local Government Procurement Forum) were consulted in order to research and identify best practice within the sector. 
	Consultation has also taken place with Audit and Risk Management, and Legal Services. 
	1.0 Background 
	1.1 The Sustainable Procurement Duty, outlined in the Procurement Reform (Scotland) Act 2014, requires public contracting authorities to think about how they can improve the Social, Environmental and Economic wellbeing of the area that they operate. Some aspects of these considerations are also known/termed as ‘Ethical Procurement’. Such considerations are mandatory for regulated procurement activity, i.e., procurements for supplies and services over £50,000 and/or works over £2m. 
	1.2 Each contract or Framework Agreement must include conditions relating to the performance of the contract (which are linked to the subject matter). These conditions must be considered reasonably necessary to ensure the supplier(s) comply with these environmental, social and legal obligations. 
	1.3 The landscape of considering and applying Sustainable Procurement is complex and wide ranging, especially given the wide range of goods, services and works that the council procures. A range of ‘tools’ have been made available by the Scottish Government and are intended to support a structured approach to applying the Sustainable Procurement Duty. These are used by the Procurement team (and DPA) where appropriate. 
	1.4 Given the request from Committee was to explore specific factors associated with ‘ethical’ procurement, this paper here on in will focus more on the social and economical considerations and risks etc. and less on environmental aspects. It was felt necessary to set the scene in terms of the wider sustainable procurement considerations to illustrate the breadth of factors included in procurement activity. 
	1.5 Fife Council’s organisational is due a refresh in 2024, so additional policy/committed activity can be incorporated into that as appropriate. 
	Procurement Strategy 
	Procurement Strategy 


	1.6 The Chartered Institute of Procurement and Supply (CIPS), a global professional body that promotes best practice and provides services for the procurement and supply profession states that there are 10 common components for ethical procurement as follows: 
	1. 
	1. 
	1. 
	Transparency, confidentiality, and fairness 

	2. 
	2. 
	Use of power 

	3. 
	3. 
	Corruption 

	4. 
	4. 
	Declaring an interest 

	5. 
	5. 
	Social Responsibility 

	6. 
	6. 
	Forced labour 

	7. 
	7. 
	Employment relationship 

	8. 
	8. 
	Health and Safety 

	9. 
	9. 
	Law 10.Wages and working hours 


	1.7 The council caters for some of these components within the Code of Conduct which all employees are bound by. All of these components are catered for at an organisational level for Fife Council, but these must also be considered in the context of procuring from external third parties. The components that are considered already addressed under corporate process are Transparency, confidentiality, and fairness; Use of power; and declaring an interest. These are therefore presumed to be effective and well-pr
	1.8 Most any of these components can also be raised through the council’s Whistleblowing Policy (refreshed and launched September 2023) by any employees or anyone working for contracted suppliers. 
	1.9 This report shall therefore focus on the other components and to bring into practical consideration of the topic. It is acknowledged that ultimately, committee seeks assurance that the goods, services or works being procured are done so in a fair and ethical manner. Table 1 below illustrates the link between the concerns specifically requested by committee and the CIPS components: 
	Table 1 
	Consideration 
	Consideration 
	Consideration 
	Link to CIPS component 

	Are there concerns around practice of Fair Work (including extended supply chain conditions and potential worker exploitation, e.g., Modern Day Slavery/Human Trafficking/Forced Labour etc.?) Country of Origin 
	Are there concerns around practice of Fair Work (including extended supply chain conditions and potential worker exploitation, e.g., Modern Day Slavery/Human Trafficking/Forced Labour etc.?) Country of Origin 
	Social responsibility; Forced Labour; Employment relationship; Health and Safety; Law; Wages and working hours 

	Are there concerns around unlawful activity such as Serious Organised Crime, Fraud, Bribery or Corruption? 
	Are there concerns around unlawful activity such as Serious Organised Crime, Fraud, Bribery or Corruption? 
	Forced Labour; Corruption; Law 

	Are there concerns around poor tax conduct (i.e., paying the right amount of tax at the right time)? 
	Are there concerns around poor tax conduct (i.e., paying the right amount of tax at the right time)? 
	Social responsibility; Law 


	1.9.1 It is noted that activity such as Modern Slavery, Human Trafficking and Forced Labour is relevant in both Fair Work and Unlawful Activity. 
	1.10 Ethical procurement can be considered at all stages of the procurement life cycle as summarised in Table 2, and further detail as to practical application is provided in Appendix 1 and Appendix 2 of this report. 
	Table 2 
	Procurement Stage 
	Procurement Stage 
	Procurement Stage 
	Procurement Related Activity 

	Develop Strategy 
	Develop Strategy 
	• Sustainable Procurement • Commodity/Service Characteristics • Opportunity Assessment 

	Develop Documents 
	Develop Documents 
	• Specifications • Exclusion, selection and award criteria • Single Procurement Document (SPD) • Invitation to Tender (ITT) 

	Tender 
	Tender 
	• Contract Notice and Issue of Tender Documents • Evaluation • Clarification 

	Contract 
	Contract 
	• Contract Award • Contract Mobilisation & Implementation • Contract & Supplier Management • Lessons Learned 


	1.11 In accordance with the , there are circumstances in which a bidder must be excluded from a procurement process. There are other circumstances in which it is discretionary to consider on a case-by-case basis whether a bidder should be excluded. These are listed in Figure 1 below: 
	Public Contracts (Scotland) Regulations 2015
	Public Contracts (Scotland) Regulations 2015


	Figure 1 – Types of Exclusion Criteria, source – Procurement Journey 
	(https://procurementjourney.scot) 

	Figure
	Figure
	1.12 The Scottish Government shall issue any implications and options in relation to any sanctions that might be in place, for example excluding bidders affected by sanctions. Or terminating existing contracts etc. An example of current guidance is in a Scottish Procurement Policy Note – 
	Public procurement -Russian and Belarusian companies: 
	Public procurement -Russian and Belarusian companies: 
	SPPN 1/2022 -gov.scot (www.gov.scot) 


	1.13 Fife Council Procurement (including DPA) team members have undergone Corporate Fraud training via the Corporate Fraud Team, but this was a few years ago and is due to be refreshed. 
	1.14 A new Corporate Fraud e-learning module has gone live on Oracle in December 2023. This includes a section on Procurement and Council Executive Team have approved that this e-learning shall be mandatory for all employees. 
	1.15 It is also acknowledged that PREVENT eLearning is already mandatory for all employees. 
	2.0 Application of Considerations and Mitigations 
	2.1 Each strategy prepared for a regulated procurement exercise requires the relevant officer to consider the following Sustainable Procurement aspects: 
	• 
	• 
	• 
	Market Research & Engagement and Supply Chain 

	• 
	• 
	Detection of Fraud and Corruption 

	• 
	• 
	Modern Slavery/Human Trafficking 

	• 
	• 
	Sustainable Procurement Duty 

	• 
	• 
	Sustainability Test 

	• 
	• 
	Government Buying Standards 

	• 
	• 
	Fair Work First/Real Living Wage 

	• 
	• 
	IR35 -also known as off-payroll working rules, is a UK tax legislation designed to identify contractors and businesses which are avoiding paying the appropriate tax 


	by working as ‘disguised’ employees. 
	• 
	• 
	• 
	Selection Process – Use of the Single Procurement Document (SPD) 

	• 
	• 
	Financial Vetting 

	• 
	• 
	Terms & Conditions 

	• 
	• 
	Specification 

	• 
	• 
	Award Criteria 

	• 
	• 
	Health & Safety 

	• 
	• 
	Contract Supplier Management 


	2.2 Tender documents include sections relating to the Sustainable Procurement Duty, Fair Work First, Real Living Wage, declarations in relation to Modern Slavery, Human Trafficking & Exploitation and Off-Payroll working (IR35). 
	2.3 Appendix 1 sets out how the concerns/ethical components are considered, with mitigating actions embedded into the procurement activity in general terms and some specific examples of application of relevant considerations in procurement Fife Council has let (or are consumers of) are provided in Appendix 2. These examples include commodities such as food, solar panels, CCTV and social care. 
	3.0 Limitations/Challenges with Considerations/ Mitigations 
	3.1 Transparency in the supply chain refers to the ability to track and trace products and materials as they move through the various stages of production and distribution. While there has been a growing emphasis on supply chain transparency in recent years, there are still several challenges that organisations face in achieving and maintaining transparency. 
	3.2 Supply chains are often complex, with multiple tiers of suppliers, sub-suppliers, and sometimes global networks. This complexity makes it difficult to track the movement of goods and ensure transparency at every stage. 
	3.3 Organisations can sometimes be hesitant to share sensitive supply chain information with external parties due to concerns about data security and/or competitive advantage. This reluctance can hinder transparency efforts. In most cases, due to the council’s position in the supply chain, responses to enquires are taken at face value unless any concern warrants further exploration. It is also noted that activity should be relevant and proportionate, and not pass unnecessary burden on to prospective supplie
	3.4 Whilst pro-active activity is attempted, where proportionate and relevant to do so, it is often the case that investigations are undertaken upon intelligence or concern being flagged. 
	3.5 It is recognised that most pro-active activity is conducted at contract strategy/tender stage, and less so at contract stage, and this is largely due to workload pressures (capacity) and in some cases lack of expertise (competence) within procurement teams. Limited budgets and resources can hinder the ability to invest in comprehensive monitoring systems or dedicated knowledgeable and experienced staff for thorough oversight of exhaustive procurement processes. 
	3.6 As Fife Council utilise several national Framework Agreements, there is a reliance and expectation that the framework owners carry out the necessary due diligence for the contractors and supply chains as appropriate. 
	4.0 Continuous Improvement/Options 
	4.1 As a result of research and preparation of this report, some findings have generated potential opportunities for continuous improvement in this area. These are detailed below. 
	Opportunity 1 – Identify relevant learning activity and mandate (as appropriate) across relevant procurement personnel. 
	Examples (not exhaustive): 
	• 
	• 
	• 
	Fife Council Corporate Fraud eLearning – due to be rolled out across the organisation imminently (added to Oracle 14December 2023). 
	th 


	• 
	• 
	CIPS eLearning (Ethical Procurement and Supply) 

	• 
	• 
	Competition and Markets Authority eLearning ‘How to Spot Bid Rigging’ 

	• 
	• 
	Scottish Government, Procurement and Commercial Training Framework -Social Issues in Procurement 

	• 
	• 
	Fife Council Climate Literacy (in house) training (1/2 day) 


	• Scottish Government eLearning -Introduction to Sustainable Public Procurement, Climate Literacy (note – team members would not be expected to do this as well as the in-house training due to extensive overlap) and Circular Procurement and Supply. • Scotland Excel – DETERing Serious Organised Crime 
	• Scottish Government eLearning -Introduction to Sustainable Public Procurement, Climate Literacy (note – team members would not be expected to do this as well as the in-house training due to extensive overlap) and Circular Procurement and Supply. • Scotland Excel – DETERing Serious Organised Crime 
	• Scottish Government eLearning -Introduction to Sustainable Public Procurement, Climate Literacy (note – team members would not be expected to do this as well as the in-house training due to extensive overlap) and Circular Procurement and Supply. • Scotland Excel – DETERing Serious Organised Crime 

	Time Commitment 
	Time Commitment 
	Circa. 2 hours per person per annum (in-house Climate Literacy is ½ day and Scottish Government eLearning is 1 day approx.). Other learning time commitment is varied. 

	Cost 
	Cost 
	Corporate Fraud – free (now that it is developed) CIPS -£50 per person for non-members (majority of team are not members) Competition Markets Authority – free Social Issues in Procurement -£175 per person Scottish Government eLearning – free Fife Council in-house training – free Scotland Excel DETER -£99 per person 

	Quality/Impact 
	Quality/Impact 
	All content has been reviewed. It is comprehensive and from reputable sources. The CIPS content is wide ranging, with significant overlap with Scottish Government Public Sector Procurement resources, as well as Fife Council corporate resources. Also includes some unfamiliar terms/language in relation to Scottish Public Sector. Aims to increase knowledge and awareness of potential risks to look out for and highlight opportunities where additional mitigations are required to be considered. The Social Issues i

	Conclusion 
	Conclusion 
	It is understood that the Corporate Fraud eLearning will be a mandatory requirement for all employees anyway. It is also recommended that the Competition and Markets Authority eLearning should be mandated for (at least) those undertaking regulated procurement activity, and that other learning identified should be considered for individual Personnel Development Plans. The Scottish Government eLearning (and for selected relevant senior employees the in-house Climate Literacy Training) should be mandated for t


	Opportunity 2 – Continuous Improvement (Template Updates) 
	4.2 Incorporate additional declarations and contract conditions gleaned from research for this report into standard contract template documentation, sharing rationale and purpose with all team members. 
	Time Commitment 
	Time Commitment 
	Time Commitment 
	Circa. 5 hours for individual team member to collate and update documents. Additional declarations/checks might require additional officer time once implemented. 

	Cost 
	Cost 
	Indirect (resource) cost only. 

	Quality/Impact 
	Quality/Impact 
	Improved quality, providing enhanced contractual mechanisms for onward contract and supplier management, or dispute resolution if required. Concern that additional forms will appear to add bureaucracy and not necessarily add proportionate value. 

	Conclusion 
	Conclusion 
	Recommended, and work already ongoing as considered business as usual continuous improvement. 


	Opportunity 3 – Additional due diligence in relation to ethical procurement 
	4.3 Conduct additional due diligence/checks diligence in relation to ethical procurement preaward and during contract (over and above existing contract and supplier management). 
	-

	Time Commitment 
	Time Commitment 
	Time Commitment 
	Medium/High (dependant on extent of activity) 

	Cost 
	Cost 
	Indirect (resource) cost only. 

	Quality/Impact 
	Quality/Impact 
	Improved quality, providing additional assurances of compliance with commitments made, and good practices within the supply chain where feasible to do so. Concerns around ability to conduct such activity in a meaningful manner remain an issue, as highlighted in section 3 of this report. 

	Conclusion 
	Conclusion 
	Additional checks and activity should be conducted as standard where relevant and proportionate to do so. Recognition that ethical matters are considered as part of wider sustainable components of procurement activity, and as such not considered in isolation. This paper has highlighted opportunity to ensure wider awareness and consideration, but ability to enhance actual activity as standard (unless specific cause for concern is raised) is not feasible to implement within current resource levels. 


	Opportunity 4 – Develop Relationship with Police Scotland 
	4.4 Develop a relationship with Police Liaison Officer, Police Scotland with a view to developing an Information Sharing Protocol Agreement and enhancement of processes and procedures in accordance with the Serious Organised Crime Strategy. 
	Time Commitment 
	Time Commitment 
	Time Commitment 
	Uknown at this point – contact initiated 

	Cost 
	Cost 
	Indirect (resource) cost only 

	Quality/Impact 
	Quality/Impact 
	Unknown – need to have confidence that processes and procedures add value, and that intelligence can be acted upon. 

	Conclusion 
	Conclusion 
	Recommended to pursue within existing parameters of businessas-usual continuous improvement. 
	-



	Opportunity 5 – Consider use of Modern Slavery Assessment Tool (MSAT) 
	4.5 Explore the use of the Modern Slavery Assessment Tool (MSAT), developed by the Cabinet Office. The MSAT is a modern slavery risk identification and management tool. This tool has been designed to help public sector organisations work in partnership with suppliers to improve protections and reduce the risk of exploitation of workers in their supply chains. It also aims to help public sector organisations understand where there may be risks of modern slavery in the supply chains of goods and services they
	Time Commitment 
	Time Commitment 
	Time Commitment 
	Unknown at this point (contact initiated) but activity looks concerningly onerous. 

	Cost 
	Cost 
	Presumed to be indirect (resource) cost only 

	Quality/Impact 
	Quality/Impact 
	Unknown – the tool looks like there is extensive activity to be input and assessed. Need to understand impact on both procurement personnel and prospective bidders. A view is sought from the Scottish Government on this but not yet received. 

	Conclusion 
	Conclusion 
	Not feasible to implement with current resource and without external considerations. Further investigation would be required if committee wanted this explored. 


	Opportunity 6 – Fair Tax Foundation Declaration/Pledge 
	4.6 Consider signing up to the Fair Tax Foundation. The ‘Fair Tax Foundation’ is an organisation set up in 2014, that advocates for fair and responsible tax practices among businesses in the United Kingdom. Via their Fair Tax Mark accreditation scheme, they seek to encourage and recognise businesses that pay the right amount of corporate income tax at the right time and in the right place. 
	4.7 The Fair Tax Foundation is looking for changes in public procurement rules to allow councils to do more to tackle tax avoidance (enhanced powers conveyed to allow the exclusion of bidders from public procurement) and reward suppliers that demonstrate responsible tax conduct. 
	Time Commitment 
	Time Commitment 
	Time Commitment 
	Dependent on expectation in terms of assessment/monitoring etc. 

	Cost 
	Cost 
	Indirect (resource) cost only 

	Quality/Impact 
	Quality/Impact 
	Concern around additional value this would bring. Cannot add ‘good tax conduct’ as a contract award criteria. The regulations only permit social and environmental criteria that can be clearly linked to the subject matter of the contract. Legal opinion (via Fair Tax Foundation) has stated that tax cannot be linked in this way as it constitutes general corporate wide behaviour, and the ‘subject matter’ restriction means that any such criteria could be challenged as anti-competitive and thus illegal under proc

	Conclusion 
	Conclusion 
	This is a political consideration. There must also be recognition that the pledge goes beyond Procurement, so the other aspects have not been investigated/commented on as part of this consideration. 


	5.0 Conclusions 
	5.1 Considerations around procuring ethically are undertaken at various stages of the procurement cycle. Its effectiveness can be varied, with recognition of the limitations and challenges that are associated with some of the monitoring aspects. Activity is deemed to be compliant, and is undertaken on a relevant and proportionate basis, although there is recognition that some additional activity and/or investigations might positively develop the 
	council’s effectiveness on this subject. 
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	• 
	• 
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	Fife Council Whistleblowing Policy 



	• 
	• 
	Procurement Regulations 

	• 
	• 
	CIPS Procurement Ethics 
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	• 
	• 
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	Procurement Journey 



	• 
	• 
	Scotland Excel contract documentation 

	• 
	• 
	Modern Slavery Assessment Tool – Cabinet Office. 
	Modern Slavery Assessment Tool – Cabinet Office. 
	Modern Slavery Assessment Tool – Cabinet Office. 



	• 
	• 
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	Appendix 1 – Considerations of Ethical Components in Procurement Activity (in general terms) 
	Procurement Stage 
	Procurement Stage 
	Procurement Stage 
	Mitigating Activity 
	Specific Actions for Relevant Concern 

	Fair Work/ Exploitation etc. 
	Fair Work/ Exploitation etc. 
	Unlawful Activity 
	Poor Tax Conduct 

	Develop 
	Develop 
	Understanding the market and 
	Consideration of how relevant 
	Identification of at-risk 
	Identification of at-

	Strategy 
	Strategy 
	profile of the goods/services/ works being procured helps to determine to what extent relevant concerns might be prevalent in the supply chain. Use of sustainable procurement tools such as the ‘sustainability test’ to consider social, economic, and environmental impacts. 
	Fair Work practices are to the scope of the requirements (including Sub-Contract requirements, and wider supply chain relevance) where appropriate. 
	markets Robust selection stage -Limiting access to bona fide tenderers 
	risk markets Robust selection stage -Limiting access to bona fide tenderers 

	Develop 
	Develop 
	Selection Criteria – use of the 
	Exclusion – e.g., Child labour 
	Exclusion – e.g., corruption, 
	Exclusion – e.g., met 

	Documents 
	Documents 
	Single Procurement Document (SPD) to exclude bidders from tendering for public contracts where they fall within a ground for exclusion. It may be appropriate to require bidders to demonstrate their experience of managing their supply chain as a means of determining their ability to tackle ethical and social issues using related sections of the SPD. This could be a pass/fail or scored criteria depending on procurement route used. Specification – include expectations/conditions around standards of conduct, on
	and other forms of trafficking in human beings; any offence under part 1 of the Human Trafficking and Exploitation (Scotland) Act 2015. Consideration of relevance of Fair Work First and including within specification (mandate) and/or award criteria etc. 
	bribery, money laundering or fraud, etc. 
	all its obligations relating to the payment of taxes or social security contributions, both in the UK, and in the country in which it is registered, if that is not the UK. Note 1 below* 

	TR
	supply chain monitoring etc. Use of Government Buying Standards, and/or relevant Labels to determine quality standards. 

	Tender 
	Tender 
	Contract Notice -notify bidders of any particular contract performance requirements or any essential award criteria. The evaluation of tenders will be carried out in a fair, transparent manner. Carry out clarification/due diligence – investigate any abnormally low bids, correct certification requirements, etc. 
	Seek declarations in relation to Modern Slavery and Human Trafficking. Reference to Whistleblowing Policy and Corporate Fraud Strategy. 
	Seek declarations in relation to Modern Slavery and Human Trafficking. Reference to Whistleblowing Policy and Corporate Fraud Strategy. 
	N/A 

	Contract 
	Contract 
	Contract Management – monitoring of commitments made, pro-active discussions where any opportunities for improvement were identified. Investigating any emerging issues/reported cause for concern. Capturing any learnings for consideration for any future contract requirements. 
	Take any remedial action if and when required, including allowance for termination if material breach, or identification of falling within a ground for exclusion. Renewed declaration of noninvolvement in Serious Organised Crime and/or Human Trafficking and Labour Exploitation. 
	-

	Take any remedial action if and when required, including allowance for termination if material breach, or identification of falling within a ground for exclusion. Renewed declaration of noninvolvement in Serious Organised Crime and/or Human Trafficking and Labour Exploitation. 
	-

	Where appropriate off-payroll (IR35) test/checks via the HMRC online checking process and any associated onward activity, e.g., adding affected individual to payroll to ensure appropriate tax and National Insurance obligations 

	TR
	are adhered to. Where appropriate, undertake any discussions regarding self-cleansing regime. 


	*Note 1 -Procurement Regulations (), state that a contracting authority must exclude an economic operator where it has been subject to a binding decision (judicial or administrative) and which is found to be in breach of its legal obligations to pay tax or social security. The regulations also stated that a contracting authority can exclude where it establishes by any appropriate means that the economic operation has breached its tax or social security obligations. This means that where there is evidence wh
	Reg. 58(3)(a)
	Reg. 58(3)(a)

	-

	Appendix 2 – Example Contract Activity 
	Example Contract 1 – Supply of Groceries and Provisions (Scotland Excel Framework) 
	The market and impacts of the food and drink industry is wide ranging and complex, with sustainability being a key consideration. In addition, price volatility, impacts to trade deals as a result of exiting the EU and changes to dietary requirements have further altered the provision of such products. Demand has increased within the local authority sector as a result of the 
	Scottish Government’s pledge to increase the provision of free early learning and childcare 
	provision to 1140 hours per year with a lunch service as well as the potential to extend free school meals to primary 4 pupils and beyond. 
	The following was included as part of the contract: 
	Specification 
	Required standards: 
	Country of Origin 
	Country of Origin 
	Country of Origin 
	All items supplied under this specification shall be obtained from countries that have been approved by the EU for supply of prepacked products within the European Union. 
	-


	Related Documents 
	Related Documents 
	All items supplied under this specification shall fully comply with the relevant provisions of the above Regulations (or national equivalent where non-United Kingdom Goods are supplied) prevailing at the time of the Contract. 

	Packaging 
	Packaging 
	The Goods shall be packed in non-returnable containers of a suitable quality so as to ensure safe delivery and storage to our delivery points. All packaging, wherever possible, should be recyclable and marked accordingly. All packaging must comply with The Food Information (Scotland) Regulations 2014 and subsequent amendments made thereunder. 

	Markings 
	Markings 
	The containers and/or bags shall be clearly marked with the contents, quantity, manufacturer’s identification, product batch code and Use By/Best Before date. 

	Irradiated Foods 
	Irradiated Foods 
	No irradiated foods shall be used in the process of manufacture of any item for issue under this specification. 

	Genetically Modified Organism 
	Genetically Modified Organism 
	No GMO ingredient shall be used in the process or manufacture of any item for issue under this specification. 

	Acceptability 
	Acceptability 
	Goods shall conform to the samples approved for the Contract as regards any properties or qualities, which are not defined in this specification. 

	Specific Product Requirements (including Age of Goods on Delivery) 
	Specific Product Requirements (including Age of Goods on Delivery) 
	For all other pre-packed products – Minimum 3 months life expectancy (from point of delivery at Council Establishment). 

	Palm Oil 
	Palm Oil 
	For any goods containing palm oil this must be sustainably sourced. 


	Award criteria included Fair Work Practices and Supply Chain Traceability. 
	Contract conditions included: 
	-Ethical Requirements (General) stating that the contract shall be performed in 
	accordance with Scotland Excel’s sustainable procurement strategy, with particular reference to Scotland Excel’s policy of ethical procurement and sourcing (which is to 
	promote appropriate standards regarding legal, ethical and social issues including, for example, the prohibition of modern slavery (as provided for in the Modern Slavery Act 
	promote appropriate standards regarding legal, ethical and social issues including, for example, the prohibition of modern slavery (as provided for in the Modern Slavery Act 
	2015), health and safety, security of employment rights, equality, corruption and fair trade, in particular in low cost or developing countries). 

	-'Traceability’ requiring the contractor to comply with the Law and Guidance relative to traceability, i.e. systems and procedures to identify where products have been supplied from, where their products have been supplied and that adequate labelling is made available to the consumer to facilitate its traceability. 
	-‘Authenticity’ to acknowledge requirement for contractor to carry out traceability audits to validate food claims. Any examples of false or fraudulent authenticity claims is regarded as a material breach of contract. 
	-‘Fairly-Traded/Ethically Sourced Goods’ to acknowledge that any products that have been classed as ‘ethically-sourced’, the goods and their ingredients must comply with the required standards as per the product in question. 
	-‘Modern Slavery’ advising that contractors might be required to provide evidence of responsible sourcing and supply chain monitoring in relation to the Modern Slavery Act 2015. 
	Fife Council, via the Food4Fife Partnership is working on a food specific strategy and action 
	plan to ‘Create a sustainable food culture for a healthy Fife’, by pursuing community wealth 
	building opportunities. 
	Fife Council is seeking quarterly management information from suppliers, detailing the origin per product and stating what products are fair trade or other ethical means. 
	In addition, Fife Council is also working with other public sector bodies to encourage local producers and suppliers into the supply chain with regards to the food to be procured, which will then lead to a better understanding of the lifecycle of the food we purchase, raw ingredients and the development of such food stuff, for example, the soil used to grow the food (such as fruit and vegetables) is pesticide free. 
	Conclusion – progressive work continues in this area with a wide range of relevant stakeholders. 
	Example Contract Area 2 – Social Care 
	One of the recommendations from the Independent Review of Adult Social Care (Feeley Report) under Commissioning for Public Good is “the establishment of core requirements for ethical commissioning to support the standardisation and implementation of fair work requirements and practices must be agreed and set at a national level by the new National Care Service and delivered locally across the country”. 
	The CCPS define the Ethical Commissioning Principles as: 
	• 
	• 
	• 
	Person Centred Care 

	• 
	• 
	Human Rights Approach 

	• 
	• 
	Full Involvement of People with Lived Experiences 

	• 
	• 
	Fair Work 

	• 
	• 
	High Quality Care 

	• 
	• 
	Climate and Circular Economy 

	• 
	• 
	Financial transparency, sustainable pricing and commercial viability 

	• 
	• 
	Share Accountability 

	• 
	• 
	Focus on Improving Outcomes 


	Of those, the following are currently being addressed in FC procurements: 
	Person Centred Care 
	Person Centred Care 
	Person Centred Care 
	Forms part of social care contract specifications. 

	Human Rights Approach 
	Human Rights Approach 
	Standard T&Cs for social care contracts include: HUMAN RIGHTS The Service Provider shall in its implementation of the Contract comply with the requirements of the Human Rights Act 1998 (“the 1998 Act”) and all secondary legislation made under the 1998 Act as though the Service Provider were a Public Authority for the purposes of the Human Rights Act 1998. 

	Full Involvement of People with Lived Experiences 
	Full Involvement of People with Lived Experiences 
	Within each procurement, Fife H&SCP’s Commissioning Strategy is considered. The Commissioning Strategy included widespread consultation including those with lived experience. 

	Fair Work 
	Fair Work 
	Award criteria included Fair Work Practices including payment of the Scottish Government Social Care minimum pay rate. 

	High Quality Care 
	High Quality Care 
	Forms part of social care contract specifications and under pins the quality aspect of our evaluation process. 

	Financial transparency, sustainable pricing and commercial viability 
	Financial transparency, sustainable pricing and commercial viability 
	Payment of the Scottish Government Social Care minimum pay rate is mandated within relevant Contracts. 

	Focus on Improving Outcomes 
	Focus on Improving Outcomes 
	Forms part of social care contract specifications. 


	Scotland Excel Social Care Contracts 
	A recent Internal Audit conducted by Scotland Excel assessed the extent to which its Social Care contracts support the principles relevant to commissioning and procurement as set out in the recommendations detailed in the Feeley Report, and to identify any areas for improvement and outline actions to address these. 
	The overall Audit opinion was that in the care frameworks currently being created by Scotland Excel, the commissioning and procurement recommendations set out in the Feeley Report have been incorporated, where possible, to include areas such as a collaborative, rights based and participative approach and ethical and fair work requirements. Work has also been undertaken to ensure that the additional processes outlined in the Feeley Report will be included in future frameworks. 
	Gaps/Opportunities 
	Gaps/Opportunities 

	The Feeley Report was produced in February 2021 and many of the recommendations are still being worked through. 
	Of the list of Ethical Commissioning Principles detailed above, the following are gaps/further opportunities for Fife Council/H&SCP: 
	• 
	• 
	• 
	Climate and Circular Economy 

	• 
	• 
	Share Accountability 


	There is a further opportunity to consider the appropriate elements of UNISON’s Ethical Care 
	Charter, which applies only to Care at Home services, in a wider context i.e., across other relevant Contracts. It is recognised however, that many of the elements of the Charter are already considered within specifications and/or addressed via Fair Work criterion. 
	Example Contract 3 – Solar Panels 
	Scotland Excel’s Energy Efficiency Contractors’ Framework is Fife Council’s proposed route to 
	market. Procurement Service was made aware of issues regarding concerns raised in connection with Human Rights/Forced Labour in relation to the production of solar panels. Scotland Excel were contacted regarding their procedure for obtaining information from tenderers regarding Sustainable and ethical procurement. 
	They confirmed that all tenderers had to fill in and pass a Declaration of non-involvement in human trafficking and exploitation. They were also asked to complete section 1.30 and 1.31 in the Single Procurement Document (SPD) in regard to forced labour. 
	As with all public procurement exercises responses to tender questions are received in good faith, validated where appropriate and possible through the collection of relevant documentation as specified in the tender documents. Should Scotland Excel become aware of any deviation from the initial position, either through regular contract management checks, customer intelligence, market intelligence or supplier information provided, they would rely on the provisions set out in the terms of the Framework Contra
	Conclusion – Scotland Excel will notify framework users of any deviation of contractors' tender submissions. 
	Lessons learned – Additional due diligence of market at strategy stage, contact framework owner for additional intelligence. 
	Example Contract 4 – System Design, Installation and Commissioning for Fire Alarm, Intruder Alarm, CCTV and Door Access Systems 
	Fife Council intends to set up a multi supplier Framework Agreement for the Design, Installation, Commissioning, Testing & Maintenance (over Defects Period) of Fire Alarm, Intruder Alarm, CCTV and Door Access Systems within Residential (Care homes and Flats), Commercial & Industrial properties. 
	The UK Government is moving away from using Hikvision CCTV Equipment due to ethical concerns with the supply chain of this product. The marketplace is in support of this. To ensure there are no concerns with the supply chain for ethical/modern day slavery concerns, these will be addressed in the Tender documents. 
	In the SPD question 4C.4 was used ‘Please provide a statement of the relevant supply chain management and/or tracking systems use’. 
	A two-stage tender procedure is being used. Stage one has been completed. There are no concerns with the candidates (and their supply chains) who will be invited to tender in Stage two. Within stage 2, tenderers will be asked to complete a human trafficking declaration. The specification will contain details of the British Standards for CCTV. 
	Outcome – As part of the procurement exercise, Stage two is currently being progressed. 
	Example Contract 5 – concern raised about potential criminal activity (money laundering) of existing contractor. 
	Anonymous concern was raised around a contractor in use by the Council. Once brought to the attention of Procurement, additional due diligence was carried out against the contractor, which 
	included enhanced financial checks, review of strategy and business case. Advice was sought from the Corporate Fraud team and no further action was deemed necessary. 
	Conclusion – No evidence of any criminal activity. 
	Lessons learned – Enhanced due diligence of any prospective contractors if deemed at risk, using additional questions in SPD and tender award criteria (if relevant). More engagement with relevant stakeholders for similar contracts. 
	Example Contract 5 – Abnormally Low Bid 
	Occasionally, bids can be received that appear to be abnormally low compared to other submitted bids. Regulation 69 within the Public Contracts (Scotland) Regulations 2015 provides guidance on how to deal with abnormally low bids. Within the tender documentation we may describe the process for dealing with an abnormally low bid. When a bid is considered to be abnormally low, the bidder is contacted to confirm they understand the requirements and that they are content with their submitted price. Where the bi
	-If an abnormally low bid is received, the Building Services surveyor will assess the bid against current rates first, clarify with the bidder that they have read and understood the documents and stand by their rates and then make a common-sense judgement 
	Building Services 

	on them based on the surveyor’s knowledge i.e. if the company are one of their incumbents and 
	they assess as low risk. Building Services have had a few situations of this in recent years and it comes from both a good understanding by incumbents, the size of the contracts and the willingness in the present climate to work with a local authority and payment security. 
	Conclusion -to continue to seek clarification from bidders who appear to have submitted an abnormally low bid. 
	Example Contract 6 – Amazon 
	Fife Council Procurement have been working with representatives at Amazon to ensure that only products which support the Councils objectives are visible through our Corporate Amazon Prime account. Procurement have made amendments to the account to ensure: 
	1. 
	1. 
	1. 
	Products available from local suppliers are marked as 'preferred' and appear first on searches conducted by requisitioners. 

	2. 
	2. 
	2. 
	Products with sustainable and ethical certifications are also marked as preferred and appear at the top of any searches for products. There are a number of certifications/categories available to highlight as essential and Procurement have selected all available to ensure any products shown in search results are sustainable and ethical. These certifications/categories include: 

	• 
	• 
	• 
	Biodiversity (e.g., Fairtrade International) 

	• 
	• 
	Carbon Impact (e.g., Climate Neutral Certified) 

	• 
	• 
	Safer Chemicals (e.g., Global Organic Textile Standard) 

	• 
	• 
	Circular Materials (e.g., Pre-owned Certified) 

	• 
	• 
	Energy Efficiency (e.g., EPEAT) 

	• 
	• 
	Manufacturing Practises (e.g., Bluesign) 

	• 
	• 
	Organic Content (e.g., EU Organic) 

	• 
	• 
	Packaging Efficiency (e.g., Compact by Design) 

	• 
	• 
	Recycled Materials (e.g., Global Recycled Standard) 

	• 
	• 
	Water and soil quality (e.g., Rainforest Alliance) 

	• 
	• 
	Worker well-being (e.g., Forest Stewardship Council) 




	A message is highlighted to requisitioners on these products which states the following: 'This product is part of the Climate Ledge Friendly Programme. You're encouraged to buy this product over other alternatives.' 
	3. Our account is also set up with controls that mean only VAT registered resellers are available for us to purchase from on our Corporate Prime account, ensuring only 'viable' suppliers are available. 
	Conclusion – continue positive contract and supplier management with Amazon and continue to pursue any identified opportunities for improvement. 
	Example Contract 7 – Timber 
	Fife Council is committed to the purchase of goods, materials and services that minimise or reduce the impact of its activities on the environment. The Council will only purchase timber from managed and sustainable forests and will specify goods manufactured from recycled materials as a first choice. 
	Building Services include in their tender documents a section ‘Sustainable Timber Registration/Certification’. Timber must be sourced from managed, sustainable resources and 
	documentary evidence is to be provided to support this. All successful tenderers are required to submit their suppliers FSC/PEFC certificate and licence numbers. 
	Scotland Excel Building and Timber Materials Framework 0318 – Fife Council has entered into several contracts through this framework agreement. The framework’s Standard Terms of Supply 
	to the General Conditions of Contract for Supply include the following clauses: 
	Environmental Policy -The Contractor shall not supply any Goods which will endanger the health of any person, will cause significant damage to the environment during manufacture, disposal or use, will consume a disproportionate amount of energy during manufacture, use or disposal, will cause unnecessary waste, or will contain materials derived from threatened species or environments. If requested the Contractor shall provide the Council with a copy of its environmental policy. 
	Ethical Requirements -The Contractor shall perform its obligations under each Call-off in accordance with the Council’s ethical procurement and sourcing policy (which is to promote appropriate standards regarding legal, ethical and social issues including, for example, the prohibition of modern slavery (as provided for in the Modern Slavery Act 2015), health and safety, security of employment rights, equality, corruption and fair trade, in particular in low cost or developing countries). If requested by the
	Included in the specifications for certain Lots within the framework are requirements for FSC/PEFC certification. 
	Conclusion – continue to ask suppliers to provide the necessary certification and licences. 
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	Finance & Corporate Services Directorate Performance Report 
	Report by: Eileen Rowand, Executive Director 
	Wards Affected: All 
	Purpose 
	To present the Finance & Corporate Services Directorate Performance Scorecard for 2022/23. 
	Recommendation(s) 
	Members are asked to: 
	-

	1. 
	1. 
	1. 
	Note the arrangements to fulfil the Council’s obligation to comply with Audit Scotland’s 2021 SPI Direction. 

	2. 
	2. 
	Consider the Finance & Corporate Services Directorate performance information including current challenges/priorities and Risks. A high-level overview of Finance & Corporate Services Directorate KPIs is attached in Appendix 1 – covering 4 lenses: Local Government Benchmarking Framework (LGBF), Plan for Fife (P4F), Customer, Resources and Service Operations. 


	Resource Implications 
	None 
	Legal & Risk Implications 
	There are legal requirements highlighted within this report, linked to a risk of regulatory intervention if the Council does not adhere to the standards and expectations set by Audit Scotland. 
	Impact Assessment 
	An EqIA is not required because the report does not propose a change or revision to existing policies and practices. 
	Consultation 
	None required. 
	1 
	1.0 Background 
	1.1 Audit Scotland published an update on Statutory Performance Direction in December 2021. The Council is required to report a range of information setting out: 
	i. Its performance in improving local public services, provided by both (i) the council itself and (ii) by the council in conjunction with its partners and communities 
	ii. Its progress against the desired outcomes agreed with its partners and communities 
	iii. Its performance in comparison (i) over time and (ii) with other similar bodies including information drawn down from LGBF in particular and from other benchmarking activities 
	iv. Its assessment of how it is performing against its duty of Best Value, and how it plans to improve against this assessment. 
	Below is a Link to the Direction Statutory Performance Indicators (revised) published in December 2021: 
	-

	https://www.audit-scotland.gov.uk/uploads/docs/um/spi_direction_2021.pdf 
	https://www.audit-scotland.gov.uk/uploads/docs/um/spi_direction_2021.pdf 
	https://www.audit-scotland.gov.uk/uploads/docs/um/spi_direction_2021.pdf 


	2.0 Performance Reporting 
	2.1 Appendix 1 to this report is presented in the form of a balanced scorecard covering the areas of LGBF/P4F, Customer, Resources and Service Operations. A current snapshot of Service Challenges is included along with a section on Risks. 
	2.2 Overall the Directorate is performing well, despite facing an increase in demand for support from other Directorates and the challenges associated with recruitment and retaining staff with the necessary skill set for specific roles. 
	2.3 Effective workforce planning for the Services in 2023/24 and beyond will be crucial to ensure challenges related to core skills development, recruitment and retention of the workforce are addressed. 
	3.0 Conclusion 
	3.1 In conclusion, the report highlights the positive performance of the Finance & Corporate Services Directorate for the fiscal year 2022/23. There are ongoing actions in progress to address areas for improvement. 
	List of Appendices / Appendix 1 – Finance & Corporate Services Directorate Performance 
	Report Contact: Eileen Rowand 
	Author Name: Eileen Rowand Author’s Job Title: Executive Director, Finance and Corporate Services Directorate Email: 
	Eileen.Rowand@fife.gov.uk 
	Eileen.Rowand@fife.gov.uk 


	Appendix 1-Finance & Corporate Services Directorate Performance 
	FINANCE & CORPORATE SERVICES 
	FINANCE & CORPORATE SERVICES 
	FINANCE & CORPORATE SERVICES 

	Current Challenges & Priorities Key challenges over the past year include: • Demand currently exceeds resource levels and capacity. Priorities, based on the future organisational model adopted and change agenda, will need to be reviewed in line with resources, capacity and risk areas. Given the financial challenge the Council faces, we anticipate a need to reduce the workforce and we may need to use NOIs to manage any staffing reduction balanced with maintaining critical skills, if possible, whilst deliveri
	Current Challenges & Priorities Key challenges over the past year include: • Demand currently exceeds resource levels and capacity. Priorities, based on the future organisational model adopted and change agenda, will need to be reviewed in line with resources, capacity and risk areas. Given the financial challenge the Council faces, we anticipate a need to reduce the workforce and we may need to use NOIs to manage any staffing reduction balanced with maintaining critical skills, if possible, whilst deliveri
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	has proved very challenging for the Service. Rating is a highly specialised field and recruitment challenges have resulted in the Service having to invest heavily in training to create a pipeline of well-trained, qualified staff to support the Service for the future, more particularly for Revaluation 2026 which will be the first three yearly revaluation to take place. The implementation of a new IT software system is currently ongoing, having been subject to many delays, and is a further challenge that the 
	has proved very challenging for the Service. Rating is a highly specialised field and recruitment challenges have resulted in the Service having to invest heavily in training to create a pipeline of well-trained, qualified staff to support the Service for the future, more particularly for Revaluation 2026 which will be the first three yearly revaluation to take place. The implementation of a new IT software system is currently ongoing, having been subject to many delays, and is a further challenge that the 
	has proved very challenging for the Service. Rating is a highly specialised field and recruitment challenges have resulted in the Service having to invest heavily in training to create a pipeline of well-trained, qualified staff to support the Service for the future, more particularly for Revaluation 2026 which will be the first three yearly revaluation to take place. The implementation of a new IT software system is currently ongoing, having been subject to many delays, and is a further challenge that the 

	RISKS/EMERGING RISKS 
	RISKS/EMERGING RISKS 

	The Directorate oversees the following strategic risks: • FC001 ICT Failure-a critical failure of council systems and information will not be available to support service delivery. • FC009 Poor Corporate Governance & Leadership-a failure to adequately and consistently apply the Council’s Code of Corporate Governance and a failure of leadership. • FC010 Elected Members-Failure to comply with Council Governance and Councillors’ Code of Conduct. • FC012 Financial Instability-The Council and its partners fail t
	The Directorate oversees the following strategic risks: • FC001 ICT Failure-a critical failure of council systems and information will not be available to support service delivery. • FC009 Poor Corporate Governance & Leadership-a failure to adequately and consistently apply the Council’s Code of Corporate Governance and a failure of leadership. • FC010 Elected Members-Failure to comply with Council Governance and Councillors’ Code of Conduct. • FC012 Financial Instability-The Council and its partners fail t
	-
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	These represent substantial risks, and we have controls in place to proactively mitigate any potential impact. KEY OUTCOMES (LGBF/P4F) Due to the timing of the report to the Committee, the LGBF Figures for 2022/23 will not be published until 2024 on the Improvement Service website. The table below gives Fifes figures for 2022/23 from internal sources on progress. Many of the LGBF indicators are Council wide rather than for the Directorate alone. Further narrative on these indicators is detailed throughout t
	Financing Costs to Net Revenue Stream -HRA 
	20.23% 
	21.54% 
	22.00% 
	22.04% 
	23.77% 
	(LGBF) 
	Actual outturn as a % of budgeted expenditure 
	100.29% 
	99.60% 
	91.98% 
	93.64% 
	92.00% 
	(LGBF) 
	Support services as a percentage of total gross expenditure 
	Support services as a percentage of total gross expenditure 

	The Local Government pay award and investment in ICT has contributed to the expenditure on Support Services costs, although additional funding to partially cover the cost of the pay award was received from the Scottish Local Government to balance some of these costs. Support Services have taken action which has resulted in a significant reduction in our costs. 
	Highest-paid employees who are women 
	Highest-paid employees who are women 

	We continue to see a rising number of women in the top 5% of earners and this is higher than the Scottish Local Authority average (58.9%). Through our work towards Equally Safe at Work accreditation, we have been focussing on gender equity in the workplace and have spotlighted female leadership within the Council. 
	Gender Pay Gap 
	Gender Pay Gap 

	The gender pay gap continues to be lower than the Scottish Local Authority average (2.5%), although we do still see areas of occupational segregation within areas of the workforce. We continue work to challenge traditional perceptions and stereotypes for example by using recruitment adverts showing male employees in early years settings. 
	Sickness Absence Days per Employee 
	Sickness Absence Days per Employee 

	The long-term absence rates have increased. The profile of sickness continues to show an increased number and duration of absences for conditions requiring hospital or medical treatment. 
	It should be noted that the absence figures above are inclusive of Covid absences, whereas the 2022/23 SPI figures that will be published early in 2024 will show figures excluding Covid absences. 
	To sustain a long-term improvement in the levels of absence across the council Cabinet Committee agreed additional funding to establish an Attendance Support Unit in HR to strengthen and extend current support provision. The HR Manager (Attendance Support Unit) took up post in November and recruitment is ongoing to fill the other new positions, essential to increasing wellbeing and improving attendance management. 
	A programme of New Manager Attendance Management Induction is already underway, and many existing managers are using the opportunity to attend to check and refresh their knowledge. Additional training covering specific issues is in development, as is a generic induction video for all new employees. 
	Procurement spent on local enterprises 
	Procurement spent on local enterprises 
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	Figure
	There has been a reduction in local spend in 2022-23 due to some areas of significant increase in spend with non-Fife businesses. This is largely due to disproportionate inflationary increases in areas such as utilities as well as additional spend in capital projects with a non-Fife contractor. The Procurement Service continues to promote the awarding of suitable contracts to local business wherever this provides best value for the Council and work closely with Economic Development via the Supplier Developm
	Useable reserves as a percentage of annual budgeted revenue 
	Application of the revised accounting guidance in respect of Service Concession arrangements resulted in a significant underspend in Loan Charges budget which made a significant contribution to the balances position. This accounts for the increase in the level of useable reserve as a percentage of budgeted revenue. These will be used to fund additional capital expenditure and will reduce over time. 
	GF Balance as a percentage of annual budgeted revenue 
	Figure
	Application of the revised accounting guidance in respect of Service Concession arrangements resulted in a significant underspend in Loan Charges budget which made a significant contribution to the general fund balances position. This accounts for the percentage increase which has offset where balances have been used. 
	Financing costs to net revenue stream – GF 
	Figure
	Application of the revised accounting guidance in respect of Service Concession arrangements resulted in a reduction in the cost of borrowing for 2022-23 as the benefits generated were realised in year. As a result of this cost reduction, the percentage to net revenue stream has reduced significantly. The percentage is expected to increase again in future years reflecting the levels of borrowing required to finance the capital plan. 
	Financing costs to net revenue stream – HRA 
	Figure
	This financing costs to Net Revenue Stream (HRA) indicator has steadily increased reflecting increased capital expenditure on HRA and Affordable Housing, therefore there is an increased cost of covering the borrowing associated with these projects. This remains fairly constant at 23.77% for 2022-23 and is in line with the agreed levels per the HRA Business Plan. 
	Actual Outturn as a percentage of budgeted expenditure 
	Figure
	The actual outturn as a % of budgeted expenditure prior to 2021 was around 100% reflecting that Directorates more or less managed expenditure to their overall budgets. In 2020-21 the percentage decreased to 91.98% which reflected the impact of the Pandemic. In addition, a significant amount of government funding was received late in 2020-21 and had to be carried forward. The percentage of 92% reflects continued levels of one-off government funding that is held in committed balances plus a change in accounti
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	A RAG has been added to the following sections of the Template: -
	Key to Council Scorecard Results Tables 
	Performance improved, or above target and no action required 
	Green (G) 

	N/A 
	Not Available to report 
	Amber (A) 
	DIV/0 
	Performance significantly 
	Red (R) 

	Performance static, 
	worse, and requires 
	slightly below target 
	immediate action 
	and action in place 
	Zero response 
	CUSTOMER 
	CUSTOMER 
	CUSTOMER 

	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 F&CS Stage 1 Complaints actioned < 5 79% 95% 100% 96% (G) 100% 100% days F&CS Stage 2 Complaints actioned < 75% 100% 100% 100% (G) 0 100% 20 days The Directorate consistently handles complaints promptly and takes necessary actions, to enhance service delivery and address concerns effectively. The number of complaints remains minimal, given that the Directorate primarily focuses on supporting internal customers rather than external ones. 
	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 F&CS Stage 1 Complaints actioned < 5 79% 95% 100% 96% (G) 100% 100% days F&CS Stage 2 Complaints actioned < 75% 100% 100% 100% (G) 0 100% 20 days The Directorate consistently handles complaints promptly and takes necessary actions, to enhance service delivery and address concerns effectively. The number of complaints remains minimal, given that the Directorate primarily focuses on supporting internal customers rather than external ones. 
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	RESOURCES 
	RESOURCES 
	RESOURCES 

	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 Finance & Corporate Services 10.51 N/A 9.77 11.32 (R) 12.15 11.52 Average WDL per FTE Finance & Corporate Services 6.32 N/A 7.36 7.94 (A) 8.28 8.2 Average Long-Term WDL per FTE Finance & Corporate Services 73.20% 73.50% 74.90% 74.40% N/A N/A Workforce who are Female (%) (G) Finance & Corporate Services 77.40% 76.50% 73.00% 75.30% N/A N/A Workforce who are Full-time (%) (G) Finance & Corporate Services 76.80% 78.60% 95.60% 96.30% N/A N/A Wor
	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 Finance & Corporate Services 10.51 N/A 9.77 11.32 (R) 12.15 11.52 Average WDL per FTE Finance & Corporate Services 6.32 N/A 7.36 7.94 (A) 8.28 8.2 Average Long-Term WDL per FTE Finance & Corporate Services 73.20% 73.50% 74.90% 74.40% N/A N/A Workforce who are Female (%) (G) Finance & Corporate Services 77.40% 76.50% 73.00% 75.30% N/A N/A Workforce who are Full-time (%) (G) Finance & Corporate Services 76.80% 78.60% 95.60% 96.30% N/A N/A Wor
	-
	-
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	• 
	• 
	• 
	Services in the Directorate have continued to find retaining skilled staff and attracting new talent challenging. Our workforce strategy (Our People Matter) sets out our strategic commitment to addressing those challenges and our work in Services and at a corporate level on workforce planning explores and tests solutions. 

	• 
	• 
	In addressing these challenges, as part of the first cycle of workforce planning activities, Services across the Directorate have identified key areas for action, including upskilling staff and identifying training and development needs to improve staff retention, succession planning, and increasing opportunities for young people and taking a grow our own talent approach. 

	• 
	• 
	Good progress has been made in addressing the ageing profile of the Directorate. Notably, 46% of new starts in 2022/23 were under the age of 30. 

	• 
	• 
	The Directorate has supported new starts through the Workforce Youth Investment (WYI) Programme. This has been very successful. Services were able to start 6 young people during 2022/23 utilising WYI funding, including 5 Modern Apprentices across Business Support, Finance, Electoral Services and Procurement and a Fire Safety Trainee within HR. Of these 6, 2 have already went on to successfully gain permanent roles within the Directorate. 


	The table below provides information on Finance and Corporate Services workforce data by Budgeted (FTE) for the current year and the last 4 years. 
	Budgeted (FTE) April 2019 
	Budgeted (FTE) April 2019 
	Budgeted (FTE) April 2019 
	Budgeted (FTE) April 2020 
	Budgeted (FTE) April 2021 
	Budgeted (FTE) April 2022 
	Budgeted (FTE) April 2023 
	Difference in FTE 2022 2023 

	1,272.16 
	1,272.16 
	1,102.11 
	1,069.42 
	1,033.90 
	1046.73 
	12.83 


	There has been some increase in the establishment since April 2022. This mainly relates to additional funded posts, where we have seen temporary and longer-term investment to increase resource capacity. We have also seen some in-service restructuring which has realigned positions and impacted on FTE. 
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	SERVICE OPERATIONS 
	SERVICE OPERATIONS 
	SERVICE OPERATIONS 

	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 Invoices sampled that were paid 96.90% 94.60% 93.80% 92.80% 95.60% 97.9% within 30 days (%) (A) The introduction of a new system, coupled with the challenges posed by the pandemic, resulted in a temporary dip in the performance of this indicator in 2022/23. However, it is encouraging to see a subsequent improvement. In 2023 new technology known as Intelligent Document Recognition (IDR) was implemented to enhance the invoice payment process.
	PI Short Name 2019/20 2020/21 2021/22 2022/23 Q1 2023/24 Q2 2023/24 Invoices sampled that were paid 96.90% 94.60% 93.80% 92.80% 95.60% 97.9% within 30 days (%) (A) The introduction of a new system, coupled with the challenges posed by the pandemic, resulted in a temporary dip in the performance of this indicator in 2022/23. However, it is encouraging to see a subsequent improvement. In 2023 new technology known as Intelligent Document Recognition (IDR) was implemented to enhance the invoice payment process.
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	2023/24 Revenue Monitoring Projected Outturn – Planning Service, Business and Employability Service 
	Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 
	Carol Connolly, Executive Director, Place 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to give members an update on the projected outturn financial position for the 2023/24 financial year for the areas in scope of the Finance, Economy & Corporate Services Scrutiny Committee. 
	Recommendations 
	Committee is asked to consider the current financial performance and activity as detailed in this report. 
	Resource Implications 
	None. 
	Legal & Risk Implications 
	There are no direct legal implications arising from this report. 
	Impact Assessment 
	An EqIA has not been completed and is not necessary as no change or revision to existing policies and practices is proposed. 
	Consultation 
	None. 
	1.0 Background 
	1.1 The purpose of this report is to advise Members of the projected outturn for the Executive Director, Planning, and Business and Employability Services, for the 202324 Revenue Budget, and to highlight the major variances as at October 2023. This is the third monitoring report to the Scrutiny Committee for the 2023-24 financial year. 
	-

	1.2 The preparation of the 2023-24 Revenue Budget focussed on applying service underspends, budget realignment and vacancy factors to close the budget gap, and as such no specific savings proposals were approved by the Council as part of the Revenue Budget. There is therefore no requirement to include a Savings Tracker as part of financial reporting for the 2023-24 financial year. 
	2.0 Issues 
	2.1 Projected Outturn 
	2.1.1 There is no projected variance for the areas falling under the scope of this committee. A summary of the 2023/24 projected out-turn for the areas under the scope of this committee is detailed in Appendix 1. This shows projected expenditure against budget across the service headings within the Directorate. It should be noted that the balances are extracted from the ledger system and are shown as rounded thousands. This may mean that there are some rounding differences contained within the appendices, b
	3.0 Major Variances 
	3.1 There are no major variances to report as at October 2023. 
	4.0 Conclusions 
	4.1 The projected outturn position for the areas under the scope of the Finance, Economy and Corporate Services Scrutiny Committee is on budget and no variances to report. 
	List of Appendices 
	1 Projected Outturn 2023/24 Summary 
	Background Papers 
	None 
	Report Contact 
	Ashleigh Allan Finance Business Partner Finance Service Email: 
	Ashleigh.allan@fife.gov.uk 
	Ashleigh.allan@fife.gov.uk 


	BUDGET MONITORING REPORT SUMMARY Appendix 1 FINANCE, ECONOMY & CORPORATE SERVICES October 2023 ENTERPRISE & ENVIRONMENT CURRENT BUDGET 2023-24 FORECAST 2023-24 VARIANCE VARIANCE PREVIOUS REPORTED VARIANCE MOVEMENT FROM PREVIOUS REPORTED VARIANCE £m £m £m % £m £m TOTAL COST OF SERVICES 31.591 31.374 (0.216) -0.69% (0.134) (0.082) LESS: CORPORATELY MANAGED ITEMS 23.808 23.808 0.000 0.00% 0.000 0.000 SERVICE MANAGED NET BUDGET 7.783 7.566 (0.216) -2.78% (0.134) (0.082) ANALYSIS OF SERVICE MANAGED BUDGET EE EXE
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	2023/24 Capital Monitoring Projected Outturn – Business and Employability Service 
	Report by: Eileen Rowand, Executive Director, Finance and Corporate Services Carol Connolly, Executive Director, Place 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to provide an update on the Capital Investment Plan and advise on the projected financial position for the 2023/24 financial year for the areas in scope of the Finance, Economy & Corporate Services Scrutiny Committee. 
	Recommendation(s) 
	Committee is asked to consider the current financial performance and activity as detailed in this report. 
	Resource Implications 
	None. 
	Legal & Risk Implications 
	None. 
	Impact Assessment 
	An EqIA has not been completed and is not necessary as no change or revision to existing policies and practices is proposed. 
	Consultation 
	None. 
	1.0 Background 
	1.1 This report summarises the projected capital outturn for the areas falling under the scope of this Committee for 2023/24. Projected expenditure is £13.312m, representing 89% of the approved capital programme for 2023/24. 
	1.2 Appendix 1 shows an analysis of specific projects in the current capital investment plan which have a budget greater than £1.000m and analyses total project cost rather than only in year spend. 
	1.3 Appendix 2 details the projected expenditure against budget for each project, along with any associated income. 
	2.0 Issues, Achievements & Financial Performance 
	2.1 Key Issues / Risks 
	2.1.1 Appendix 1 details the total cost forecast position for all capital projects within the areas under the scope of the Committee with an overall value of £1.000m and over. The key risks associated with the major projects are noted below. 
	2.1.2 Across the Capital Investment Plan there continues to be risk that both the timing and the costs of projects are adversely affected by the current economic climate. Throughout the programme, issues are continuing to be identified in relation to the supply of construction materials, the consequences of which have been considered and reflected in the Capital Investment Plan review which was approved by Fife Council on 22 June, 2023. Monitoring of the impact of any additional costs on projects still in t
	2.2 Major Projects – Potential Risks and Actions 
	2.2.1 There are no additional or new risks arising in the current reporting period from any of the major projects being progressed. 
	2.3 Financial Performance – 2023/24 Projected Outturn 
	2.3.1 Appendix 2 provides a summary of the projected outturn for each project for the financial year 2023/24. The appendix shows a projected outturn of £13.312m against a Capital Investment plan of £14.973m, a spending level of 89%. The variance of (£1.661m) is slippage which relates to delays in delivery and projects are still expected to be delivered in full and within budget, albeit over a longer timeframe. 
	2.3.2 Appendix 2 also provides a summary of the projected outturn for each project for the financial year 2023/24 for capital income. The appendix shows a projected outturn of £10.132m against a capital income budget of £12.012m. 
	2.3.3 The reasons for significant variances (+/-£0.500m) are detailed in paragraph 2.4. 
	2.3.4 Slippage is the term used to describe projects that are expected to spend less than the budget allocation in a particular year due to a delay in timing on the delivery of the project. This is not uncommon in the capital programme and the reasons for this can be wide and varied. Advancement is the term used to describe projects that are expected to spend more than the budget allocation in a particular year due to an acceleration of the budget from future years. 
	2.4 Significant Variances 
	2.4.1 Industrial Investment Programme – slippage of (£0.700m) 
	The main reason for slippage is delay at Fife Interchange North where a new contractor for groundworks was required and is now in place, resulting in slippage of £0.567m. Further slippage of £0.322m is a result of delay at Glenrothes Flemington Road project where there had been difficulty in accessing third party premises and delayed responses to requests for information. These issues have been resolved and the project is progressing to the next stage. Underspend of £0.138m is a result of planned acquisitio
	2.4.2 Industrial Investment Programme income – shortfall of £1.040m 
	The Industrial Investment Programme is funded by Edinburgh & South East Scotland City Region Deal grant. The reduction in programme expenditure reported at paragraph 2.4.1 reduces the level of grant which can be claimed in this financial year, however, this does not reduce the overall funding to the programme and the shortfall will be recovered in future years. 
	3.0 Conclusions 
	3.1 The total 2023/24 approved programme for the areas in scope of the Finance, Economy and Corporate Services Scrutiny Committee is £14.973m. The projected level of expenditure is £13.312m, which represents 89% of the total programme, resulting in slippage of (£1.661m). 
	3.2 The management of capital resources require us to look across financial years, as well as within individual years. The current year performance is only a snapshot of the existing plan and the Directorate will adjust expenditure levels within future years of the plan to accommodate the advancement or slippage of projects. 
	List of Appendices 
	1. 
	1. 
	1. 
	Total Cost Monitor 

	2. 
	2. 
	Capital Monitoring Report 


	Report Contact 
	Ashleigh Allan Finance Business Partner Finance Service Email: 
	ashleigh.allan@fife.gov.uk 
	ashleigh.allan@fife.gov.uk 


	FIFE COUNCIL Appendix 1 FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE ENTERPRISE AND ENVIRONMENT - BUSINESS AND EMPLOYABILITY SERVICE CAPITAL INVESTMENT PLAN 2023-33 TOTAL COST MONITOR - MAJOR CAPITAL PROJECTS 
	Project 
	Project 
	Project 
	Service 
	Original Approved Budget £m 
	Current Project Budget £m 
	Total Outturn £m 
	Variance £m 
	Variance % 
	Current Project Status 
	Expected Project Completion Date 

	Fife Interchange Business Units - Phase 1 & 2 
	Fife Interchange Business Units - Phase 1 & 2 
	Inclusive Growth and Jobs 
	8.130 
	11.518 
	11.518 
	-
	0.00% 
	Current Project 
	2024-25 

	John Smith Business Park Business Units 
	John Smith Business Park Business Units 
	Inclusive Growth and Jobs 
	3.644 
	5.517 
	5.517 
	-
	0.00% 
	Current Project 
	2026-27 

	Total Major Projects over £5.000m 
	Total Major Projects over £5.000m 
	11.774 
	17.035 
	17.035 
	-
	0.00% 

	Queensway Development Site 
	Queensway Development Site 
	Inclusive Growth and Jobs 
	2.113 
	3.399 
	3.399 
	-
	0.00% 
	Current Project 
	2023-24 

	Levenmouth Business Units - Phase 1 
	Levenmouth Business Units - Phase 1 
	Inclusive Growth and Jobs 
	1.602 
	3.674 
	3.674 
	-
	0.00% 
	Current Project 
	2023-24 

	Dalgety Bay Business Units - Phase 2 
	Dalgety Bay Business Units - Phase 2 
	Inclusive Growth and Jobs 
	2.853 
	3.980 
	3.980 
	-
	0.00% 
	Current Project 
	2023-24 

	Queensway Refurbishment 
	Queensway Refurbishment 
	Inclusive Growth and Jobs 
	1.380 
	2.451 
	2.451 
	-
	0.00% 
	Current Project 
	2024.25 

	Fife Interchange North Site Servicing 
	Fife Interchange North Site Servicing 
	Inclusive Growth and Jobs 
	3.046 
	1.511 
	1.511 
	-
	0.00% 
	Current Project 
	2024-25 

	Levenmouth Business Units - Phase 2 
	Levenmouth Business Units - Phase 2 
	Inclusive Growth and Jobs 
	2.898 
	3.135 
	3.135 
	-
	0.00% 
	Current Project 
	2025-26 

	Kirkcaldy Flexible Business Premises 
	Kirkcaldy Flexible Business Premises 
	Inclusive Growth and Jobs 
	1.686 
	1.686 
	1.686 
	-
	0.00% 
	Future Project 
	2028-29 

	Kirkcaldy Esplanade Phase 3 
	Kirkcaldy Esplanade Phase 3 
	Thriving Places 
	1.500 
	1.302 
	1.302 
	-
	0.00% 
	Current Project 
	2023-24 

	SE Joint Venture - Fife Interchange South 
	SE Joint Venture - Fife Interchange South 
	Thriving Places 
	1.138 
	1.138 
	1.138 
	-
	0.00% 
	Future Project 
	2024.25 

	Inverkeithing Built Heritage 
	Inverkeithing Built Heritage 
	Thriving Places 
	1.176 
	1.168 
	1.168 
	-
	0.00% 
	Current Project 
	2024-25 

	Total Major Projects over £1.000m 
	Total Major Projects over £1.000m 
	19.392 
	23.443 
	23.443 
	-
	0.00% 

	Total Major Projects 
	Total Major Projects 
	31.166 
	40.478 
	40.478 
	-
	0.00% 


	FIFE COUNCIL Appendix 2 FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE ENTERPRISE AND ENVIRONMENT -BUSINESS AND EMPLOYABILITY SERVICE CAPITAL INVESTMENT PLAN 2023-33 MONITORING REPORT 2023-24 
	Expenditure 
	Expenditure 
	Expenditure 
	Current Budget £m 
	Actual to Date £m 
	Total Outturn £m 
	Variance £m 
	Outturn as % of Plan 

	Regeneration -Town Centres 
	Regeneration -Town Centres 
	2.503 
	0.718 
	2.308 
	(0.195) 
	92% 

	Regeneration -Other 
	Regeneration -Other 
	0.173 
	-
	0.173 
	-
	100% 

	Business Premises Refurbishment Programme 
	Business Premises Refurbishment Programme 
	0.594 
	0.026 
	0.665 
	0.072 
	112% 

	Growing the Economy 
	Growing the Economy 
	0.547 
	0.435 
	0.205 
	(0.342) 
	37% 

	Place Based Investment Programme 
	Place Based Investment Programme 
	1.213 
	0.653 
	0.718 
	(0.495) 
	59% 

	Business Property Portfolio 
	Business Property Portfolio 
	0.128 
	-
	0.128 
	-
	100% 

	Site Servicing Rolling Programme 
	Site Servicing Rolling Programme 
	0.280 
	-
	0.280 
	-
	100% 

	Vacant/Derelict Land 
	Vacant/Derelict Land 
	0.010 
	0.412 
	0.010 
	-
	100% 

	Industrial Investment Programme 
	Industrial Investment Programme 
	9.259 
	4.131 
	8.559 
	(0.700) 
	92% 

	Business Portfolio Energy Efficiency 
	Business Portfolio Energy Efficiency 
	0.266 
	-
	0.266 
	-
	100% 

	TOTAL BUSINESS & EMPLOYABILITY SERVICE 
	TOTAL BUSINESS & EMPLOYABILITY SERVICE 
	14.973 
	6.375 
	13.312 
	(1.661) 
	89% 

	TOTAL EXPENDITURE 
	TOTAL EXPENDITURE 
	14.973 
	6.375 
	13.312 
	(1.661) 
	89% 


	Income 
	Income 
	Income 
	Current Budget £m 
	Actual to Date £m 
	Total Outturn £m 
	Variance £m 
	Outturn as % of Plan 

	Regeneration -Town Centres 
	Regeneration -Town Centres 
	(1.057) 
	(2.231) 
	(0.623) 
	0.434 
	59% 

	Regeneration -Other 
	Regeneration -Other 
	(0.050) 
	(0.050) 
	(0.050) 
	-
	100% 

	Business Premises Refurbishment Programme 
	Business Premises Refurbishment Programme 
	(0.115) 
	(0.115) 
	(0.115) 
	-
	100% 

	Growing the Economy 
	Growing the Economy 
	(0.140) 
	0.354 
	(0.140) 
	-
	0% 

	Place Based Investment Programme 
	Place Based Investment Programme 
	(2.282) 
	(1.915) 
	(1.876) 
	0.406 
	0% 

	Industrial Investment Programme 
	Industrial Investment Programme 
	(8.368) 
	(2.267) 
	(7.328) 
	1.040 
	88% 

	TOTAL BUSINESS & EMPLOYABILITY SERVICE 
	TOTAL BUSINESS & EMPLOYABILITY SERVICE 
	(12.012) 
	(7.034) 
	(10.132) 
	1.880 
	84% 

	TOTAL INCOME 
	TOTAL INCOME 
	(12.012) 
	(7.034) 
	(10.132) 
	1.880 
	84% 
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	2023/24 Revenue Monitoring Projected Outturn – Finance and Corporate Services 
	Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to give members an update on the projected outturn financial position for 2023/24 for the Finance and Corporate Services Directorate. 
	Recommendations 
	Committee is asked to consider the current financial performance and activity as detailed in this report. 
	Resource Implications 
	None. 
	Legal & Risk Implications 
	There are no direct legal implications arising from this report. 
	Impact Assessment 
	An EqIA has not been completed and is not necessary as no change or revision to existing policies and practices is proposed. 
	Consultation 
	None. 
	1.0 Background 
	1.1 The report summarises the projected outturn position for 2023/24, taking into account the actual expenditure incurred, and provides an explanation of the main budget variances at section 3. This is the second monitoring report to the Scrutiny Committee for the 2023-24 financial year. 
	1.2 The preparation of the 2023-24 Revenue Budget focussed on applying service underspends, budget realignment and vacancy factors to close the budget gap, and as such no specific savings proposals were approved by the Council as part of the Revenue Budget. There is therefore no requirement to include a Savings Tracker as part of financial reporting for the 2023-24 financial year. 
	2.0 Issues 
	2.1 Projected Outturn 
	2.1.1 Based on current information for the Finance and Corporate Services Directorate, of a service managed net expenditure budget of £52.900m the position across all Services is a projected expenditure of £51.665m resulting in a projected net underspend of (£1.235m) (2.34%). This projected underspend includes COVID-19 financial pressures of £0.627m. 
	2.1.2 Also, within the Finance and Corporate Services Directorate, there is a net expenditure budget of £6.814m for Benefits & Council Tax and Miscellaneous Services which is currently forecasting an underspend of (£1.034m). This budget sits within the Directorate but is managed corporately. Therefore, the Services within Finance and Corporate Services do not have a direct influence on these budgets. 
	Within the net expenditure budget of £6.814m there is an expenditure budget of £88.052m, mainly for Housing Benefit (HB) payments and Empty Property Relief, and income targets of (£81.424m) which includes the corresponding HB subsidy claim and the eligible HB Administration Fee. 
	2.1.3 Appendix 1 shows projected expenditure against budget across the various Services within the Finance and Corporate Services Directorate. Section 3 provides a brief explanation of the main areas where there are significant variances (+/-£0.250m) between planned and projected expenditure and income across service managed budgets. 
	3.0 Major Variances 
	3.1 Directorate position – Variance (£2.269m) underspend, Movement (£1.979m) 
	3.1.1 Directorate Service Managed position (£1.235m) underspend, Movement (£0.945m) 
	The COVID-19 pressures of £0.627m noted in paragraph 2.1.1 relate to home and remote working and additional staffing resources. These pressures are mainly within BTS and Human Resources. 
	The movement mainly relates to staff vacancies across the Directorate. 
	Revenue & Commercial Services (£0.516m) underspend, Movement (£0.164m) 
	There is a projected underspend on staff costs of (£0.594m) within Revenue & Commercial Services. This underspend is due to higher than anticipated staff turnover and vacant posts, particularly in Business Support (£0.519m). Business Support are still facing significant challenges in respect of recruitment leading to a considerable number of vacancies. Recruitment exercises have not been fully successful when Business Support try to fill posts as the number and standard of applicants is low. The number of v
	Human Resources (£0.567m) underspend, Movement (£0.817m) 
	There is a projected underspend on staff costs of (£0.625m). The main area of underspend relates to the Youth Investment Fund (£0.601m). This is a ring-fenced budget and any underspend will be carried forward to 2024-25. There has also been higher than anticipated staff turnover which has resulted in an underspend on staff costs of (£0.247m) which is offset by COVID pressures within HR relating to additional resources. There may be an impact on the level of service if the level of vacancies continue. 
	The movement relates to the forecasted underspend for the Youth Investment Fund which is as a result of a change in reporting methodology, where previously the forecasted variance was reported as nil as the budget is ring-fenced, with any underspend carried forward to the following financial year. 
	3.1.2 Benefits & Council Tax (£1.034m) underspend, Movement (£1.034m) 
	An underspend of £0.942m is anticipated on the Empty Property Relief (EPR) funding which was devolved by the Scottish Government this financial year. 
	4.0 Conclusions 
	4.1 The projected outturn position for the service managed budget within the Finance and Corporate Services Directorate is a net underspend of (£1.235m) (2.34%), which includes COVID-19 financial pressures of £0.627m. Benefits & Council Tax and Miscellaneous Services are projecting an underspend of (£1.034m) (15.6%). 
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	None 
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	Email: 
	Tracy.Hirst@fife.gov.uk 
	Tracy.Hirst@fife.gov.uk 


	Figure
	Appendix 1
	Appendix 1
	BUDGET MONITORING REPORT SUMMARY 

	FINANCE, ECONOMY & CORPORATE SERVICES 
	MOVEMENT FROM 
	CURRENT 
	CURRENT 
	PREVIOUS PREVIOUS 

	BUDGET FORECAST 
	REPORTED REPORTED 
	FINANCE AND COPORATE SERVICES 2023-24 2023-24 VARIANCE VARIANCE 
	FINANCE AND COPORATE SERVICES 2023-24 2023-24 VARIANCE VARIANCE 
	VARIANCE VARIANCE 

	£m£m£m % 
	£m£m£m % 
	£m £m 

	TOTAL COST OF SERVICES 70.824 68.554 (2.269) -3.20% 
	(0.290) (1.979) 
	LESS: CORPORATELY MANAGED ITEMS 11.109 11.109 0.000 0.00% 
	0.000 0.000 SERVICE MANAGED NET BUDGET 59.715 57.445 (2.270) -3.80% 
	(0.290) (1.979) 
	ANALYSIS OF SERVICE MANAGED BUDGET FINANCE & CORPORATE SERVICES MANAGEMENT 1.763 1.732 (0.030) -1.71% 
	(0.034) 0.003 
	ASSESSORS SERVICE 2.005 1.989 (0.016) -0.79% 
	0.080 (0.096) 
	FINANCE 3.645 3.445 (0.200) -5.49% 
	(0.181) (0.020) 
	REVENUE & COMMERCIAL SERVICES 15.627 15.111 (0.516) -3.30% 
	(0.352) (0.164) 
	HUMAN RESOURCES 6.923 6.356 (0.567) -8.19% 
	0.250 (0.817) 
	BUSINESS TECHNOLOGY SOLUTIONS 18.758 18.793 0.036 0.19% 
	(0.107) 0.143 
	LEGAL & DEMOCRATIC SERVICES 4.180 4.237 0.058 1.38% 
	0.053 0.005 
	52.900 51.665 (1.235) -2.34% 
	(0.290) (0.945) BENEFITS & COUNCIL TAX 6.628 5.594 (1.034) -15.60% 
	0.000 (1.034) 
	MISCELLANEOUS SERVICES 0.186 0.186 0.000 0.00% 
	0.000 0.000 
	6.814 5.780 (1.034) -15.17% 
	0.000 (1.034) 
	FINANCE AND CORPORATE SERVICES 59.714 57.445 (2.269) -3.80% 
	(0.290) (1.979) 
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	2023/24 Capital Monitoring Projected Outturn – Finance and Corporate Services Directorate 
	Report by: Eileen Rowand, Executive Director, Finance and Corporate Services 
	Wards Affected: All 
	Purpose 
	The purpose of this report is to provide an update on the Capital Investment Plan and advise on the projected financial position for the 2023/24 financial year for the Finance and Corporate Services Directorate. 
	Recommendation(s) 
	Committee is asked to consider the current financial performance and activity as detailed in this report. 
	Resource Implications 
	None. 
	Legal & Risk Implications 
	None. 
	Impact Assessment 
	An EqIA has not been completed and is not necessary as no change or revision to existing policies and practices is proposed. 
	Consultation 
	None. 
	1.0 Background 
	1.1 This report summarises the projected capital outturn for the Finance and Corporate Services Directorate for 2023/24. At this stage, it is forecast that expenditure will be £3.058m against a budget of £3.069m, representing 99.6% of the approved capital programme for 2023-24. 
	1.2 Appendix 1 shows an analysis of specific projects in the current capital investment plan which have a budget greater than £1m and analyses total project cost rather than only in year spend. 
	1.3 Appendix 2 details the forecast expenditure against budget for each project. A brief explanation of any significant forecast variances is provided at section 2 within this report. 
	2.0 Issues, Achievements & Financial Performance 
	2.1 Key Issues / Risks 
	2.1.1 Appendix 1 details the total cost forecast position for all capital projects within the Finance and Corporate Services Directorate with an overall value of £1m and over. The key risks associated with the major projects are noted below. 
	2.1.2 Across the Capital Investment Plan there continues to be risk that both the timing and the costs of projects are adversely affected by the current economic climate. Throughout the programme, issues are continuing to be identified in relation to the supply of construction materials, the consequences of which have been considered and reflected in the Capital Investment Plan review which was approved by Fife Council on 22 June 2023. Monitoring of the impact of any additional costs on projects still in th
	2.2 Major Projects – Potential Risks and Actions 
	2.2.1 There are no additional or new risks arising in the current reporting period from any of the major projects being progressed. 
	2.2.2 
	2.2.2 
	2.2.2 
	2.2.2 
	There is one major project with a budget of over £1m for Finance and Corporate Services. This project relates to the Local Area Network (LAN) as detailed in Appendix 

	1. The total budget is £7.314m over the life of the project. The projected spend for this project is on budget. 

	2.3 
	2.3 
	Financial Performance – 2023/24 Projected Outturn 


	2.3.1 
	2.3.1 
	2.3.1 
	Appendix 2 provides a summary of the projected outturn for each project for the financial year 2023/24. 

	3.1 
	3.1 
	The total 2023/24 approved programme for the Finance and Corporate Services Directorate is £3.069m, with a forecasted level of expenditure of £3.058m. 


	2.3.2 
	2.3.2 
	2.3.2 
	Slippage is the term used to describe projects that are expected to spend less than the budget allocation in a particular year due to a delay in timing on the delivery of the project. This is not uncommon in the capital programme and the reasons for this can be wide and varied. Advancement is the term used to describe projects that are expected to spend more than the budget allocation in a particular year due to an acceleration of the budget from future years. 

	2.3.3 
	2.3.3 
	There are no major variances within the current approved programme. 

	3.0 
	3.0 
	Conclusions 


	3.2 The management of capital resources require us to look across financial years, as well as within individual years. The current year performance is only a snapshot of the existing plan, and the Directorate will adjust expenditure levels within future years of the plan to accommodate the advancement or slippage of projects. 
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	1. 
	Total Cost Monitor 
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	Capital Monitoring Report 
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	FIFE COUNCIL Appendix 1 FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE FINANCE & CORPORATE SERVICES CAPITAL INVESTMENT PLAN 2023-33 TOTAL COST MONITOR -MAJOR CAPITAL PROJECTS 
	Project 
	Project 
	Project 
	Service 
	Original Approved Budget £m 
	Current Project Budget £m 
	Total Outturn £m 
	Variance £m 
	Variance % 
	Current Project Status 
	Expected Project Completion Date 

	Local Area Network 
	Local Area Network 
	Maintaining Our Assets 
	7.200 
	7.314 
	7.314 
	-
	0.00% 
	Current Project 
	2029-30 

	Total Major Projects over £5.000m 
	Total Major Projects over £5.000m 
	7.200 
	7.314 
	7.314 
	-
	0.00% 


	FIFE COUNCIL Appendix 2 FINANCE, ECONOMY AND CORPORATE SERVICES SCRUTINY COMMITTEE FINANCE & CORPORATE SERVICES CAPITAL INVESTMENT PLAN 2023-33 MONITORING REPORT 2023-24 
	Expenditure 
	Expenditure 
	Expenditure 
	Current Budget £m 
	Actual to Date £m 
	Total Outturn £m 
	Variance £m 
	Outturn as % of Plan 

	ICT Programme 
	ICT Programme 
	1.592 
	1.304 
	1.592 
	-
	100% 

	BTS Capital 
	BTS Capital 
	1.000 
	0.355 
	1.100 
	0.100 
	110% 

	BTS Rolling Programme 
	BTS Rolling Programme 
	0.478 
	0.298 
	0.366 
	(0.112) 
	77% 

	TOTAL FINANCE & CORPORATE SERVICES 
	TOTAL FINANCE & CORPORATE SERVICES 
	3.069 
	1.956 
	3.058 
	(0.012) 
	99.6% 
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	Finance, Economy and Corporate Services Scrutiny Committee Workplan 
	Report by: Eileen Rowand, Executive Director Finance and Corporate Services 
	Wards Affected: All 
	Purpose 
	This report supports the Committee’s consideration of the workplan for future meetings of 
	the Committee. 
	Recommendation(s) 
	It is recommended that the Committee review the workplan and that members come forward with suggestions for areas of scrutiny. 
	Resource Implications 
	Committee should consider the resource implication for Council staff of any request for future reports. 
	Legal & Risk Implications 
	Committee should consider seeking inclusion of future items on the workplan by prioritising those which have the biggest impact and those which seek to deal with the highest level of risk. 
	Impact Assessment 
	None required for this paper. 
	Consultation 
	The purpose of the paper is to support the Committee’s discussion and therefore no consultation is necessary. 
	1.0 Background 
	1.1 Each Scrutiny Committee operates a workplan which contains items that fall under three broad headings: performance reporting, planning and improvement work. These items will often lead to reactive rather than proactive scrutiny. Discussion on the workplan agenda item will afford members the opportunity to shape, as a committee, the agenda with future items of business it wishes to review in more detail. 
	2.0 Conclusions 
	2.1 The current workplan is included as Appendix one and should be reviewed by the committee to help inform scrutiny activity. 
	List of Appendices 
	1. Workplan 
	Background Papers 
	The following papers were relied on in the preparation of this report in terms of the Local Government (Scotland) Act, 1973:-
	None 
	Report Contact 
	Helena Couperwhite Committee Services Manager Telephone: 03451 555555 Ext. No. 441096 Email-helena.couperwhite@fife.gov.uk 
	Finance, Economy and Corporate Services Scrutiny Committee Forward Work Programme 
	Finance, Economy and Corporate Services Scrutiny Committee Forward Work Programme 
	Finance, Economy and Corporate Services Scrutiny Committee Forward Work Programme 

	Finance, Economy and Corporate Services Scrutiny Committee of 18 April 2024 
	Finance, Economy and Corporate Services Scrutiny Committee of 18 April 2024 
	Finance, Economy and Corporate Services Scrutiny Committee of 18 April 2024 

	Title 
	Title 
	Service(s) 
	Contact(s) 
	Comments 

	Annual Report -Edinburgh and South East Scotland City Region Deal 
	Annual Report -Edinburgh and South East Scotland City Region Deal 
	Business and Employability 
	Morag Millar 

	Opportunities Fife 
	Opportunities Fife 
	Business and Employability 
	Gordon Mole 

	Absence and Wellbeing Interim Progress Report 
	Absence and Wellbeing Interim Progress Report 
	Human Resources 
	Barbara Cooper 

	Tay Cities Deal Annual Report 
	Tay Cities Deal Annual Report 
	Business and Employability 
	Morag Millar 

	Management of Developer Obligation Funds 
	Management of Developer Obligation Funds 
	Planning Service 
	Mary J Stewart 

	2023/24 Capital Monitoring Projected Outturn – Business and Employability Service 
	2023/24 Capital Monitoring Projected Outturn – Business and Employability Service 
	Finance and Corporate Services 
	Ashleigh Allan 

	2023/24 Revenue Monitoring Projected Outturn – Planning Service, Business and Employability Service 
	2023/24 Revenue Monitoring Projected Outturn – Planning Service, Business and Employability Service 
	Finance and Corporate Services 
	Ashleigh Allan 

	2023/24 Revenue Monitoring Projected Outturn – Finance and Corporate Services 
	2023/24 Revenue Monitoring Projected Outturn – Finance and Corporate Services 
	Finance and Corporate Services 
	Tracy Hirst 

	2023/24 Capital Monitoring Projected Outturn – Finance and Corporate Services Directorate 
	2023/24 Capital Monitoring Projected Outturn – Finance and Corporate Services Directorate 
	Finance and Corporate Services 
	Tracy Hirst 
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	Finance, Economy and Corporate Services Scrutiny Committee of 13 June 2024 

	Title 
	Title 
	Service(s) 
	Contact(s) 
	Comments 

	Minute 
	Minute 
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	Finance, Economy and Corporate Services Scrutiny Committee of 13 June 2024 
	Finance, Economy and Corporate Services Scrutiny Committee of 13 June 2024 

	Title 
	Title 
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	Contact(s) 
	Comments 

	Finance, Economy & Corporate Services Forward Work Programme 
	Finance, Economy & Corporate Services Forward Work Programme 


	Unallocated 
	Unallocated 
	Unallocated 

	Title 
	Title 
	Service(s) 
	Contact(s) 
	Comments 

	Annual Report -Business and Employability: Service Performance Report 
	Annual Report -Business and Employability: Service Performance Report 
	Business and Employability 
	Peter Corbett 

	Asset Management Strategy 2023 – 2028 
	Asset Management Strategy 2023 – 2028 

	Review of Community Council Elections 
	Review of Community Council Elections 
	Democratic Services 
	Lindsay Thomson 

	Bad Debts 2023-2024 
	Bad Debts 2023-2024 
	Finance and Corporate Services, Housing Services 
	Les Robertson, John Mills 

	Enterprise & Environment Directorate: Business and Employability and Planning Services Performance Report 
	Enterprise & Environment Directorate: Business and Employability and Planning Services Performance Report 
	Planning, Business and Employability 
	Gordon Mole, Pam Ewen 

	Annual Health & Safety Report 2023-2024 
	Annual Health & Safety Report 2023-2024 
	Human Resources 
	Sharon McKenzie 

	Smart Place Approach -City of Dunfermline 
	Smart Place Approach -City of Dunfermline 
	Business and Employability 
	Morag Millar 

	report on support and services for staff and elected members 
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	Finance and Corporate Services 
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